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A. INTRODUCTION 

1. The Climate Resilient Rice Commercialisation Sector Development Program (Rice-
SDP), which commenced in November 2013, supports the implementation of the ‘Policy on 
the Promotion of Paddy production and Rice Export’ of the Royal Government of Cambodia 
(RGC). It is designed to help transform the predominantly subsistence rice sector into a 
commercially oriented one by improving household and national food security and expand rice 
export through (i) removing the legal and regulatory constraints inhibiting rice 
commercialization; (ii) improving productivity of paddy crops and consistency in quality of 
milled rice; (iii) enhancing rice value chain support services; and (iv) addressing risks of 
climate change through mitigation and adaptation.  

2. The Quarterly Progress Report (QPR) for Q4 (October - December), 2020 provides a 
description of the progress that has been achieved during this quarter. The QPR also includes 
a summary of the financial progress as of date. The project has started field implementation 
of big investment activities such as paddy drying and storage facilities, seed processing and 
storage facilities and weather indexed crop insurance. Completion of these activities will 
contribute significantly to the disbursement achievements of the project.  

 

B. BASIC DATA 

Table 1: Relevant Basic Data Related to Rice-SDP 

ADB Loan/Grant 
Numbers 

ADF Loan 3006 - CAM; ADF Loan 3007 - CAM; SCF Loan 8271 - CAM; 
SCF Grant 0350 - CAM; and GAFSP Grant 0349 - CAM.  

Program Title Climate Resilient Rice Commercialization Sector Development Program (Rice SDP) 

Borrower Royal Government of Cambodia 

Executing Agency Ministry of Economy and Finance (MEF)  

Implementing Agencies 

Ministry of Agriculture, Forestry and Fisheries (MAFF) 
Ministry of Water Resources and Meteorology (MOWRAM) 
Ministry of Land Management, Urban Planning and Construction (MLMUPC) 
Provincial Governments (Battambang, Kampong Thom and Prey Veng) 

Program Steering 
Committee 

Committee for Economic and Financial Policies (CEFP) 

Total Project Cost  
(USD million) 

87.41 (excluding taxes and duties of USD 5 million) 

Program Financing  
(USD million) 

ADB Loans                
ADF 3006 - CAM:          24.00       ADF 3007 - CAM:     31.00  
SCF 8271 - CAM:            5.00         
ADB Grants  
SCF 0350 - CAM:            4.50  
GAFSP 0349 - CAM:     14.60   
Counterpart Fund 
RGC:                                8.33

Date of Loan/Grant 
Approval by ADB 

27 June 2013 for all Loans and Grants 

Date of Signing of 
Loan/Grant Agreements 

26 August 2013 for all Loans and Grants 
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Date of Effectiveness of 
ADB Loan/Grant 

13 November 2013 for all Loans and Grants 

Closing Date of ADB 
Loan/Grant 

30 June 2021 for ADB Loan 3006 - CAM 
30 September 2021 for ADB Loan 3007 – CAM, SCF Loan, SCF Grant and GAFSP 
Grant  

Dates of Last ADB 
Review Mission 

03 December 2020 - 09 February 2021 (ongoing) 

Program Impact Increased net incomes of stakeholders along the rice value chain. 

Program Outcome 
Enhanced production of quality rice in Cambodia while preserving the natural 
resource base. 

Components  

1. Conducive legal framework and regulatory environment established to 
facilitate climate-resilient commercialization: 

-  Promoting production and distribution of improved quality seed. 
-  Strengthening agricultural land management. 
-  Strengthening farmer’s organisations and promoting contract farming; 
-  Facilitating the domestic trading and export of milled rice. 

2. Agricultural land-use zoning improved: 
-  Establishing land-use zones. 
-  Updating rice ecosystems and soil classification maps for identification of higher 

yielding rice growing areas. 
-  Incorporating agro-ecosystems analysis into commune land-use planning; 
-  Developing the capacity of MLMUPC at national and sub-national levels to 

undertake joint work in relation to agricultural land-use planning. 
3.  Climate resilient rice value chain infrastructure developed 

-  Rehabilitation and climate proofing of irrigation systems. 
-  Construction of paddy drying and storage facilities. 
-  Construction of seed cleaning, drying, grading and storage facilities. 

4. Rice value chain support services enhanced to improve quality of Cambodian 
rice 
      -  Improving the availability and quality of commercial rice seed; 

-  Upgrading technical extension materials to guide production in the four main 
rice crops. 

-  Capacity building (technical and financial) of mill managers and operators; 
-  Facilitating access to credit by farmers, traders and millers.   

5. Weather Indexed Crop Insurance (WICI) piloted 
-  Undertaking a detailed Feasibility Study (FS) to determine the appropriateness 

of a WICI scheme. 
-  Designing the operational parameters, product penetration plan and institutional 

arrangement. 
-  Piloting the scheme in selected areas in three target provinces. 

6. Efficient program management and implementation 
-  Effective project management; 
-  Capacity building of the Project Management Officer (PMO) and each national 

Implementation Offices (NIOs) and the Provincial Implementation Offices 
(PIOs). 

-  Coordination between policy development and investment activities. 

Program Area 
The policy initiatives cover the whole country. The Project (investment initiatives) 
covers three provinces: Battambang (BTB), Kampong Thom (KPT) and Prey Veng 
(PVG).  
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C. PROGRAM PURPOSE AND IMPACT 

3. The Climate Resilient Rice Commercialization Sector Development Program (Rice-
SDP) comprises a policy-based program loan together with other loans and grants from ADB 
sources. The Rice-SDP impact will be increased net incomes of stakeholders along the rice 
value chain. The outcome is enhanced production of quality rice in Cambodia while preserving 
the natural resource base.   

4. The Rice-SDP will address key high priority and strategic measures stated in the Rice 
Policy to improve national food security and expand rice export through (i) removing legal and 
regulatory constraints inhibiting rice commercialization; (ii) improving productivity of paddy 
crops and consistency in quality of milled rice; (iii) enhancing rice value chain support services; 
and (iv) addressing risks of climate change through mitigation and adaptation. The Rice-SDP 
has the following six outputs: 

Output 1 - A Conducive Legal and Regulatory Environment established to facilitate 
Climate-Resilient Rice Commercialization  

 This output focuses on legal and regulatory reforms that (i) promote production and 
distribution of improved quality seed; (ii) strengthen agricultural land management; (iii) 
strengthen farmers’ organizations and promote contract farming; and (iv) facilitate the 
domestic trading and export of milled rice.  

Output 2 - Agricultural Land-use Zoning improved 

 This output comprises: (i) establishing land-use zones; (ii) updating rice ecosystems 
and soil classification maps for identification of higher yielding rice growing areas; (iii) 
incorporating Commune Agro-Ecosystem Analyses into commune land-use planning; 
and (iv) developing the capacity of Ministry of Agriculture, Forestry and Fisheries 
(MAFF) and Ministry of Land Management, Urban Planning and Construction 
(MLMUPC) at the national and sub-national levels to undertake joint work in relation to 
agricultural land-use planning. 

Output 3 - Climate Resilient Rice Value Chain Infrastructure developed 

 This output comprises high priority investments in three major rice-producing provinces 
- Battambang (BTB), Kampong Thom (KPT), and Prey Veng (PVG). The investments 
include: (i) rehabilitation and climate proofing of irrigation systems; (ii) construction of 
paddy drying and storage facilities; and (iii) construction of seed cleaning, drying, 
grading and storage facilities. The investments have been identified and prioritized 
based on provincial development priorities. 

Output 4 - Rice Value Chain Support Services Enhanced to Improve Quality of 
Cambodian Rice 

 This output comprises: (i) improving the availability and quality of commercial rice 
seed; (ii) upgrading technical extension material to guide production in the four main 
rice crops; (iii) capacity building (technical and financial) of mill managers and 
operators; and (iv) facilitating access to credit by farmers, traders, and millers.  

 



          
 

 

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM  
Q4 2020 QPR 

4

 

 
 

Output 5 - Weather-indexed Crop Insurance (WICI) Piloted  

 This output comprises: (i) undertaking a detailed feasibility study to determine the 
appropriateness of a weather-indexed crop insurance scheme; (ii) designing the 
operational parameters, product penetration plan, and institutional arrangements; and 
(iii) piloting the scheme in selected areas in three program provinces. 

Output 6 - Efficient Program Management and Implementation  

 This output comprises: (i) effective program management; (ii) capacity building of the 
Program Management Office (PMO) and each National Implementation Office (NIO) 
and Provincial Implementation Office (PIO); and (iii) coordination between policy 
development and investment activities.  
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D. SUMMARY OF PROJECT STATUS 

Table 2: Summary Project Status as of 31 December 2020 

Status of project scope/implementation arrangements compared with those in the report and RRP, and whether major changes have occurred or will need to be made:  

The project is making better progress and the capacity of the IAs and their familiarity with ADB project procedures has improved significantly. The scope of the project remains in line 
with those of the RRP to date although there have been changes made to the implementation approaches in some cases, notably the Paddy Drying and Storage (PDS) facilities 
where concessional loans are provided to Rice Millers for PDS construction. The implementation arrangements are also modified in the sense that the program implementation 
consultant (PIC) contract was closed early (15 May 2017), and replaced with necessary international and national individual consultants.  

Assessment of the likelihood that the project purpose will be met in part or in full, and whether remedial measures are required based on the current project scope and 
implementation arrangements: 

The program has made continued progress so far and the compliance conditions for the release of 2nd tranche of the program loan are almost achieved (11 of 12 policy conditions 
are fully achieved and 1 condition is partially achieved). All the policy conditions and a progress report for release of 2nd tranche conditions were submitted to ADB on 8 April 2019. 
However, on 7 November 2019, ADB advised the EA for achieving full compliance of the tranche condition no. 12 (draft law on plant protection and quarantine) due to its importance 
in agriculture policy reform. Consultants are providing essential technical support to the IAs in implementing the program. The Annual Work Plan and Budget (AWPB) for 2020 is 
planned following a participatory approach and then linked with clear implementation guidelines to implement all planned activities during the year. Continued improvements to the 
PPMS are being made to enable it to track all the project performances.    

An assessment of changes to the key assumptions and risks that affect attainment of the development objectives: 

Of the risks identified in the RRP the most challenging issue concerns “the inherently complex nature of sector development program modality and limited technical skills and resources 
to implement legal and regulatory reforms”. Consultants recruited under the program are assisting the government in implementing legal and regulatory reforms for compliance with 
the release of the Second Tranche by Q2 2021. The current situation is summarised in Annex 1. 

Other program developments, including monitoring and reporting on environmental and social requirements that might adversely affect the project's viability or 
accomplishment of immediate objectives: 

At this stage, no significant factors have emerged which might adversely affect the project’s long-term viability. The accomplishment of immediate objectives is partly constrained by 
the issues that are described in Section L. 
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E. UTILIZATION OF FUNDS 

5. The Climate Resilient Rice Commercialization Sector Development Program (Rice-
SDP) is funded through loans/grants from ADB with a total amount of USD 87.43 million, 
including a policy-based loan (PBL) amounting to USD 24 million. The breakdown is as 
follows:  

ADB PBL No. 3006 - CAM       USD 24.0 million 
ADB Loan No. 3007 - CAM       USD 31.0 million  
Global Agriculture & Food Security program (GAFSP) Grant No. - 0349 USD 14.6 million 
Strategic Climate Fund (SCF) Loan No. 8271 - CAM    USD   5.0 million 
SCF Grant No. 0350 - CAM       USD   4.5 million  
Royal Government of Cambodia      USD   8.3 million 

6. The Ministry of Economy and Finance opened the first-generation imprest account 
(FGIA) at the National Bank of Cambodia (NBC) and the PMO opened a project account in 
the ACLEDA Bank PLc. to use the project funds. Sub-accounts were opened at the NIOs and 
PIOs at the ACLEDA Bank Plc. for smooth flow of project funds to the provinces. 

7. As of 31 December 2020, a total project fund of $36,082,061 has been disbursed out 
of which $17,394,685 is from Loan proceeds, $14,348,214 from Grant proceeds, and 
$4,339,162 from the counterpart fund. 

8. As for the program loan, the first tranche amounting to SDR7,977,000 
($12,298,779.05) was released from ADB on 19 December 2013. The second and final 
tranche is expected to be released by end of Q2 2021 once the required twelve policy 
conditions are fulfilled.  

9. The cumulative CA and disbursement of each funding source and the cumulative 
expenditure by each agency as of 31 December 2020 are as follows:  

Table 3: Summary of Cumulative CA & Disbursement (US$) by Funding Source (as of 31 
December 2020) 1 

Source of Funds 
Overall 
Budget 

(Updated) 

Cumulative 
Contract 
Awards  

CA  
(%) 

Cumulative 
Disbursement  

Budget 
Balance 

Disb 
Rate 
(%) 

ADB Loan 3006-CAM 24,000,000 12,299,550 51% 12,298,779 11,701,221 51% 

ADB Loan 3007-
CAM* 

28,689,056 23,584,234 82% 13,405,378 15,283,678 47% 

GAFSP Grant 0349-
CAM 

14,600,000 13,876,920 95% 11,819,257 2,780,743 81% 

SCF Loan 8271-CAM 5,000,000 4,832,335 97% 3,989,307 1,010,693 80% 

SCF Grant 0350-
CAM 

4,500,000 3,188,807 71% 2,528,957 1,971,043 56% 

RGC 8,330,800 5,867,511 70% 4,339,162 3,991,638 52% 

Total 85,119,856 63,649,357 75% 48,380,840 36,739,017 57% 

*Source: ADB LFIS 31 Dec 2020, Net Amount = $28,689,056 

 
                                                            
1 Overall budget or total allocation fluctuates depending on the SDR rate which affects Loans 3006 & 3007.  
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Table 4: Summary of Cumulative Expenditure (US$) by EA/IAs (as of 31 December 2020)  

Agency Overall Budget 
(Updated) 

Cumulative 
Expenditure 

Budget 
Balance 

Expenditure 
Rate (%) 

MEF (Policy Loan 3006) 24,000,000 12,298,779 11,701,221 51% 

MEF-PMO 22,821,000 8,426,663 14,394,337 37% 

MAFF-NIO 12,546,600 6,208,556 6,338,044 49% 

MOWRAM-NIO 17,094,800 14,612,327 2,482,473 85% 

MLMUPC-NIO 2,402,600 1,832,986 569,614 76% 

BTB-PIO 1,837,900 1,422,005 415,895 77% 

KPT-PIO 1,838,200 1,219,049 619,151 66% 

PVG-PIO 1,838,400 1,320,139 518,261 72% 

Interest Charge ADB 
Loan 3007 

857,330 281,486 575,844 33% 

Total 
allocation/expenditure 

85,236,830 47,621,990 37,614,840 57% 

 
10. As of end of December 2020, the overall progress of the project activities is estimated 
at about 83.38% against the elapsed loan/grant period of 90.48%, against the total 
disbursement of 57.00% of the total fund.2 

 

F. SUMMARY OF PHYSICAL IMPLEMENTATION PROGRESS AS OF Q4 2020 

11. Output 1: The program has complied with all the policy conditions for the first tranche. 
For the second and final tranche, 11 of 12 policy actions are achieved and one (condition 
number 12- draft Law on Plant Protection and Quarantine), is substantially achieved. The 11 
policy conditions achieved are namely: (i) MAFF will have issued the Cambodian Seed Policy; 
(ii) MAFF will have issued the National Seed Standards; (iii) MAFF will have issued the Prakas 
on Procedures for Providing Seed Quality Certification; (iv) MAFF will have issued the General 
Introduction to the Examination of Distinctiveness, Uniformity and Stability (DUS) of new 
varieties of Plants; (v) MAFF will have issued the Guidelines for the Conduct of Tests for DUS 
of Rice; (vi) the Government will have issued the Land Policy “White Paper”, including a 
chapter on Land and Gender Policy; (vii) MAFF will have drafted the Law on Management and 
Use of Agricultural Land3, focusing inter alia, on (a) women’s access to information on land 
administration, management and distribution; (b) women’s equal participation and 
representation in all commissions and committees; and (c) equal benefits for women in land 
related initiatives; (viii) MAFF will have submitted the draft Law on Agricultural Cooperatives 

                                                            
2 Annex 2 contains Summary of Physical Progress Ratings and Annex 3 contains Summary Tables of Expenditure 

and Disbursement Progress.  
3 MAFF has preferred and used the term “Law on Agricultural Land” in place of “Law on Management and Use of 

Agricultural Land”.  
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to the National Assembly; (ix) MAFF will have issued guidelines for establishing agricultural 
land-use zones, incorporating measures and targets for involving women in planning and 
decision making; (x) MAFF will have prepared and the Government will have adopted the 
national action program to combat land degradation in Cambodia; and (xi) Ministry of 
Handicraft (MIH) will have issued the standards for two varieties of Cambodian milled rice, 
Phka Rumdoul and Phka Chan Sensor. 

12. The Government submitted all the documents pertaining to the policy conditions along 
with a Progress Report for the release of second tranche to ADB on 8 April 2019. On 7 
November 2019, ADB advised the EA for achieving full compliance of the tranche condition 
no. 12 (draft law on plant protection and quarantine) due to its importance in agriculture policy 
reform. Following the development, the GDA submitted the revised draft law to MAFF on 14 
November 2019 and MAFF, after review and finalization of the draft law, submitted it to COM 
on 20 December 2019. The COM conducted an inter-ministerial meeting to discuss the draft 
Law on 27 January 2020 and the draft Law was updated based on the comments received 
from the meeting. The updated draft Law was sent to MEF (Customs and Excise) for a final 
review and received its comment on 3 March 2020. MAFF conducted a technical committee 
meeting to review the comments received from MEF on 5-6 March 2020. MAFF and MEF 
(Custom and Excise) conducted a few rounds of discussions, the last being on 25 June 2020. 
Currently, MAFF is working with MEF on the revision of the draft Law. Once the draft Law is 
finalized, it will be submitted to Ministry of Justice for a review. Once Ministry of Justice clears 
the draft Law, it will be submitted to WTO for a review. Upon review by WTO, the draft Law 
will be approved by COM and it will be submitted to the National Assembly. 

13. To provide enough time for achieving compliance of the tranche condition no. 12, 
sufficient time to process the withdrawal application for the release of the second tranche by 
the EA/PMO and subsequent disbursement of the second tranche by ADB, the policy based 
loan (PBL) closing date has been extended to 30 June 2021.  

14. Output 2: The Letters of Agreement (LoAs) to implement CAEA were signed between 
MAFF/NIO and PDAFF from 3 target provinces and the field work in each province 
commenced in November 2017 with a target to complete 90 CAEAs. MAFF/NIO has 
conducted 5 ToTs for its staff who carried out the implementation of CAEA in the target 
provinces. A total of 183 staff, of which 38 (21%) were women attended these training. As of 
31 December 2020, CAEAs are completed in all 90 target communes (100%). A total of 2,933 
participants (farmers, local authorities, village elders, etc.), of which 889 (30%) were women, 
participated in the preparation of the CAEAs. The project has developed a FSMIS (Farming 
Systems Management Information System) database to enter CAEA data and information. 
The designing and testing of the FSMIS database have been completed and PDAFF officials 
from three target provinces trained on CAEA data entry. A total of 119 officials, of which 31 
(26%) female, participated in the training. The FSMIS will act as a national database for the 
storage, management and dissemination of CAEA and TIP data to extension system 
stakeholders across Cambodia. 

15. The updating of maps related to rice ecosystems and soil classification in three target 
provinces started in Q1 2018 up on the approval of the Concept Note by MEF/PMO. 
MAFF/NIO completed training on soil survey and classification in 3 target provinces with a 
participation of a total of 81 participants, of which 16 (20%) were women. As of 31 December 
2020, all the targeted 300 field point samples (100%) for soil classification maps were 
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collected, analyzed at the National Agricultural Laboratory, and the information entered into 
the database to produce first draft of the Land Use and Soil Classification maps for each of 3 
targeted provinces. MAFF/NIO conducted consultative workshops in each target province to 
receive feedback and has produced a second draft of the soil maps. A total of 186 participants 
of which 20 were women (11%) participated in the workshops. MAFF/NIO has completed 
establishment of soil classification dataset. As for rice ecosystem maps, downloading of the 
satellite maps and ground truthing were completed in 3 target provinces. A total of 447 field 
points were collected, reviewed and field checked as part of ground truthing, and first draft of 
rice ecosystem maps for each of 3 targeted provinces produced. These draft maps were 
discussed at the consultative workshops conducted in each target province and a second draft 
of rice ecosystem maps produced. A total of 168 participants of which 28 were women (17%) 
participated in the workshops. MAFF/NIO has completed establishment of rice ecosystem 
dataset. In addition, for the 13 target districts under the Rice-SDP, MAFF/NIO has produced 
13 rice ecosystem maps, 13 soil classification maps and 13 land use maps and completed 
their field validation. A final consultative workshop is planned in Q1 2021 to finalize all the rice 
ecosystem, soil classification and land use maps.    

16. MLMUPC/NIO has recruited a service provider for preparing Commune Land Use Plan 
(CLUP) for 90 communes. The firm was mobilized in October 2017. As of 31 December 2020, 
(i) integration of CAEA into CLUP completed and CLUP Technical Report for each of 90 target 
communes was prepared (100%). A total of 11,314 commune people including 6,339 (56%) 
women consulted during the preparation of CLUPs. In addition, 2,732 district, province and 
national level participants including 797 (29%) women consulted during the CLUP preparation. 
MLMUPC/NIO has formed working groups in each of the communes to support the preparation 
of CLUPs. These commune committees (Working Groups) are comprised of a total of 808 
members including 133 (16%) females; (ii) CLUP approval process has been initiated. 
MLMUPC/NIO completed commune level consultation meetings and district level committee 
meetings for all 90 CLUPs and province level committee meetings for 75 CLUPs; (iii) all 90 
CLUPs were put on public display for dissemination and to receive complaints if any. Upon 
public display, 30 CLUPs from Prey Veng provinces are approved by the Provincial Governor. 
CLUPs from Battambang and Kampong Thom provinces are expected to get approval by Q1 
2021; (iv) Provincial hot spot maps and the final provincial consultation workshop to officially 
endorse the hotspot maps were completed in 3 target provinces. A total of 343 participants of 
which 28 were women (8%) participated in these consultation workshops. The hotspot maps 
approval process has been initiated and one province (Prey Veng) approved the map. 
Battambang and Kampong Thom provinces are expected to approve their hotspot maps by 
Q1 2021; (v) MLMUPC/NIO conducted 3 workshops and 8 training programs as part of 
capacity building activities covering topics such as preparation of CLUP, future land uses 
technical training, training on Aerial mapping, Remote Sensing and GIS, and CLUP monitoring 
and evaluation. A total of 386 participants of which 32 were women (8%) participated in the 
capacity building programs; (vi) The project has designed, developed and tested a CLUP 
database to enter CLUP data and information. The CLUP server is procured and installed. 
The CLUP database will act as a national database for the storage, management and 
dissemination of CLUP data to stakeholders across Cambodia. 

17. Output 3: MOWRAM/NIO has completed rehabilitation of 6 irrigation sub-projects 
(Prey Sangha, Chhuk Ksach, Anlong Char, Chamcar Kuoy, Ta Mao, and Anlong Run) 
benefitting around 48 villages, 10,343 households including 1,504 female headed households. 
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The 6 subprojects created a combined potential irrigated area of 10,373 hectares and a total 
of 49,520 farmer beneficiaries including 25,326 women (51%) got access to water through 
these irrigation subprojects. The implementation of 3 new irrigation subprojects (Ta Soong, 
Ansong and Rumlech) benefitting around 20 villages, 4,897 households including 805 female 
headed households started in mid-December 2019. The 3 subprojects are expected to create 
a combined potential irrigated area of 5,960 hectares. As of 31 December 2020, physical 
works of these subprojects were at 78-98% completion stage. Climate resilient design features 
for each sub-project are incorporated. MOWRAM/NIO has informed that since the estimated 
cost of each subproject is generally higher than the original cost estimate, only 9 out of 13 
potential subprojects as envisaged originally may be rehabilitated under the program. 

18. MEF/PMO drafted a tripartite agreement between- MEF, Rice Millers and Rural 
Development Bank (RDB) and a letter of agreement (LoA) between two parties- MEF and 
RDB as part of implementation of Paddy Drying and Storage (PDS) facilities and received 
ADB endorsement to proceed further. Upon completion of the feasibility study, MEF/PMO 
recruited and mobilized a detailed design and construction supervision (DD and CS) firm (IRE 
Co., Ltd) who worked with the Millers to come up with the DD and budget estimates for each 
of the PDS facilities so that the Millers could negotiate a concessional loan from the project. 
MEF/PMO supported the Rice Millers in preparing social and environmental safeguard 
documents for PDS facilities and getting ADB endorsements. By 31 December 2020, (i) 
MEF/PMO signed LoA with RDB and 6 tripartite agreements with 6 Rice Millers from the target 
provinces; (ii) prepared combined works and goods bid documents and social and 
environmental safeguards documents for establishment of 5 PDS facilities (Phou Pou Rice 
Mill and City Rice Mill at Battambang, 1688 Rice Mill and Lim Heng Leap Rice Mill at Kampong 
Thom, and Chhun Thom Rice Mill at Prey Veng) and received ADB endorsement; (iii) 
completed procurements for construction of 4 PDS facilities, signed contracts and started 
implementation, and achieved a physical work progress between 35% to 85%; and (iv) initiated 
procurement for establishing 5th PDS facility at Battambang province (City Rice Mill). The delay 
in procurement of 5th facility was caused by the withdrawal of the Miller who signed the tripartite 
agreement (Song Heng Rice Mill from Battambang). MEF/PMO had to repeat the whole 
exercise of selecting a rice miller for participating in the project and received two EOIs, one 
from Prey Veng (Chhit Bunthoeun Rice Mill) and another from Battambang (City Rice Mill). 
MEF/PMO supported the Chhit Bunthoeun Rice Mill in preparing all the necessary documents 
including DD and budget estimates and safeguard documents for establishing PDS facility but 
the Miller withdrew his participation at bid review stage. MEF/PMO then supported the City 
Rice Mill in preparing DD and budget estimates and safeguard documents for establishing 
PDS facility and signed tripartite agreement with the City Rice Mill on 16 November 2020. 
Upon receiving ADB endorsement on 18 December 2020, MEF/PMO initiated procurement of 
the PDS Facility and expect to award contract in Q1 2021. 

19. MAFF/NIO planned to establish 3 seed processing and storage (SPS) facilities, one in 
each target province, to serve as one stop shop for quality seed, post-harvest services, farmer 
consultations, and trainings and demonstrations. Upon completion of the Feasibility Study, 
MAFF/NIO recruited and mobilized a DD & CS firm (IRE Co., Ltd) who worked with the 
Agriculture Stations and came up with the DD and budget estimates for each of the SPS 
facilities. As the cost estimate of each SPS facility is very high, MAFF/NIO could construct 
only 2 SPS facility with the available budget. As of 31 December 2020, (i) MAFF/NIO prepared 
a business operation plan for the SPS facilities; (ii) prepared a combined works and goods bid 
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documents and social and environmental safeguards documents for establishing 2 SPS 
facilities (at Ang Por Agriculture Station in Battambang province and Prey Kandieng 
Agriculture Station in Prey Veng), and received ADB endorsement; and (iii) upon ADB 
endorsement, MAFF/NIO initiated the procurement and signed contracts for establishing 2 
SPS facilities on 29 September 2020. The contract implementation is ongoing. 

20. Following approval of concept note describing the implementation of Land Levelling of 
agricultural field of farmers within the selected irrigation sub-project sites or agricultural 
cooperatives (ACs), the Provincial Implementation Offices (PIOs) have carried out recruitment 
of service providers and signed 17 contracts to level a total of 2,077.67 hectares of agriculture 
field. As of December 2020, 1,900.36 hectares (91%) has been levelled benefitting a total of 
8,825 farmers including 4,707 female farmers (53%). MAFF/NIO conducted 7 capacity 
building training programs on laser land levelling to potential contractors, farmers, PDAFF and 
PIO staff and a total of 175 participants including 7 females (4%) participated in the training. 
Specifically, 41 potential contractors including 7 Females (17%) participated in the laser land 
levelling trainings. The PIOs with PDAFFs have conducted 267 capacity building programs to 
disseminate laser land levelling techniques to farmer beneficiaries and a total of 11,496 
farmers including 4,607 female farmers (40%) participated in these capacity building activities. 

21. As part of the associated initiatives, PIOs are establishing FWUCs, strengthening ACs, 
and delivering agricultural extension services in accordance with the approved AWPB 2020. 
As of December 2020, (i) establishment of all 9 FWUCs are completed; (ii) a total of 68,140 
beneficiaries have registered themselves as FWUC members and participated in trainings out 
of which 34,993 (51%) are female beneficiaries; (iii) a total of 163 AC capacity building 
activities were implemented covering 75 ACs, 51 Seed Production Groups and 18 Business 
Development Groups and a total of 7,575 AC members including 2,469 female members 
(33%) participated in these capacity building activities; and (iv) a total of 947 agricultural 
extension capacity building activities were carried out for farmers, 75 ACs and 51 Seed 
Production Groups covering different topics with a participation of 60,695 farmers including 
29,509 female farmers (49%). 

22. Output 4: MAFF/NIO completed rehabilitation of the laboratory and supply of 
equipment for the seed testing laboratory at MAFF/GDA. A Rice Seed Production Manual 
including formats for Letters of Agreement (LoAs) for all types of seed production was 
prepared, necessary approvals obtained and followed to produce 230.65 tons of registered 
rice seed (RS) at 3 selected agriculture stations and 601.77 tons of certified seed (CS) through 
ACs. As of December 2020, 171.10 tons of registered rice seed were sold to ACs and seed 
producer groups in the project target and non-target areas to produce certified seed (CS) for 
onward sale to farmers, traders, rice millers, etc. It was estimated that around 7,207.80 tons 
of certified rice seed were produced utilizing the registered seeds and distributed for quality 
paddy production. 

23. MAFF/NIO is implementing capacity building activities for the ACs. As of 31 December 
2020, MAFF/NIO conducted 239 training programs on various topics such as rice seed 
production, agricultural machinery utilization, rice post-harvest techniques, rice quality 
inspection, rice milling technology, sustainable rice production, GIS, etc. in each province for 
extension staff from the PDAFF, District Agriculture Office (DAO) and representatives from 
selected ACs that are engaged in rice seed production covering a total of 14,566 participants 
including 7,095 women (49%).  
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24. MAFF/NIO identified and prioritized 8 Technical Information Package (TIP) from CAEA 
results. The 8 topics covered are: Rice Production in wet season, Rice Production in early wet 
season, Rice Production in dry season, Rice Seed Production, Insect Pest and Diseases on 
Rice, Laser Land Levelling, Rice Post Harvest Technology, and Agro-ecosystem Analysis 
Manual. Following the prioritization of 8 TIPs, MAFF/NIO drafted concept notes for the 
identified topics and PMO reviewed and endorsed them. The technical experts of relevant 
departments from MAFF developed the TIPs and printing of TIPs is ongoing. Under the 
“enhancing business management capacities” activity, MAFF/NIO recruited a service provider 
and completed the Bulk Handling Study. Further to the completion of the study, MAFF/NIO 
recruited and mobilized a service provider (Agronic International Co., LTD) for Rice Millers 
Capacity Development (RMCD) in August 2020. As of date, MAFF/NIO together with the 
RMCD service provider conducted 3 workshops on “Financial Access of Farmers for Rice 
Production”. A total of 190 participants including 16 females (8%) participated in these 
workshops. MAFF/NIO with the RMCD service provider also conducted 3 workshops to select 
30 rice millers, 10 millers per province, to participate in the financial and technical 
management capacity building activities.  A total of 133 participants including 12 females (9%) 
participated in these workshops. MAFF/NIO provided training on “Basic Operation of Modern 
Rice Mill Unit” to rice millers and operators in each target province. A total of 93 participants 
including 10 females participated in the training. Among 93 participants, there were 30 rice 
millers. Three study tours, one each in 2016, 2018 and 2019, were conducted for the Rice-
SDP senior management from EA and IAs to visit modern rice milling facilities in Cambodia, 
Thailand and Malaysia. The rice millers who submitted EOIs under PDS facilities were also 
included in the study tours. A total of 47 participants including 4 females (9%) participated in 
the study tour.  

25. The PIOs in target provinces have carried out business matching or market facilitation 
activities and linked the Rice Millers, ACs producing rice seeds as well as paddy, exporters 
and RDB together. A total of 916 representatives from ACs including 220 females (24%), 27 
from rice millers, 99 from local authorities, 3 from RDB, 16 business sector people, and 46 
officials from Rice-SDP participated in these activities. These business matching activities 
resulted in signing of contracts between (i) Baitong Cambodia, Amru, Brico and Bayon 
Heritage companies and ACs for supply of paddy equivalent to 300,000 tons of rice in 
Battambang in 2018 and (ii) RDB, Chhun Thom and ACs for supply of rice seed equivalent to 
2,000 tons in Prey Veng. The PIOs conducted 18 training on storage and safe use of 
agriculture chemicals and inputs. A total of 473 Inputs Suppliers including 126 (27%) women 
participated in the training.  

26. Output 5: Upon completion of the feasibility study on Weather Indexed Crop Insurance 
(WICI) scheme and endorsement of the study report, MEF/PMO recruited a service provider 
(e-GEN) for detailed design (DD) and pilot testing of WICI scheme. The service provider was 
mobilized on 9 September 2019 and a “Stakeholders’ Consultation Workshop on the Detailed 
Design and Pilot Testing of WICI Scheme” was organized on 17 December 2019 with the 
participation of Insurance Regulators, Insurance Companies, ACs, donors and local 
authorities.  

27. As crop insurance is a new topic in Cambodia and relevant stakeholders do not have 
much experience about WICI, MEF/PMO through the service provider is conducting a series 
of capacity building trainings for awareness generation at 4 levels:  
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o community level – ultimate beneficiary farmers;  
o subnational level- local authorities (village, commune, district and province 

authorities); 
o national level- Insurance Regulators (Department of Financial Industry of MEF) 

and officials from CambodiaRe, relevant ministries, meteorological and 
weather data agencies and agricultural research institutes; and 

o private sector level- insurance companies, MFIs/financial institutions, 
agricultural inputs suppliers. 
 

28. Three training of trainers (TOT) sessions on the WICI scheme (including climate risks 
in Cambodia, agricultural risk management, WICI Pilot Program, etc.), one in each target 
province, for district and provincial officials were conducted and a total of 64 officials from 13 
districts in the 3 target provinces participated in the TOT program. The trained officials are 
tasked to carry out Sensitization of Farmers on WICI scheme in the selected target villages. 
Similar TOT trainings on WICI scheme including WICI product and WICI marketing were 
conducted for Insurance companies and MFI/Agribusiness entities, and a pool of trained 
executives/staff created. 

29. By December 2020, (i) a provisional list of 251 villages for WICI pilot testing prepared 
after detailed discussions and deliberations with local authorities and baseline survey 
conducted to select around 160 villages for WICI pilot testing; (ii) visual inspection of 14 
weather stations in the pilot target areas completed and proposals for procurement of 23 
automatic rain gauges prepared; (iii) designing of the WICI product based on satellite and 
selected weather stations data completed. The initial premium calculated at $24 per hectare 
for a maximum compensation of $400 per hectare is revised to $10 per hectare for a maximum 
compensation of $100 per hectare after the feedback from the farmers and commune officials; 
(iv) a Two-Party Partnership agreement to be signed between the MEF/PMO and Insurance 
Companies for implementing the WICI scheme was developed and finalized based on 
discussion with insurance companies. ADB endorsed the agreement format on 21 December 
2020 and final legal opinion from the Legal Advisor to ensure its compliance with Cambodian 
law was received on 29 December 2020. The partnership agreement is expect to be signed 
by February 2021; (v) a WICI Policy document detailing the premium, compensation in case 
of claims, trigger points for compensation, etc. was developed and finalized based on 
discussion with insurance companies and their reinsurers; (vi)  criteria for selection of 
insurance partners and distribution channels developed; (vii) 5 potential insurance partners 
showing interest in WICI schemes were identified (Forte, C-V I, CB Insurance, Ly Hour, and 
East Insurance Association). The PMO issued two public advertisements inviting Expression 
of Interest (EOI) on 24 April 2020 and 10 June 2020. Only 2 insurance companies (Forte and 
Ly Hour) submitted their EOIs and the PMO selected both the insurance companies to 
participate in the WICI scheme after evaluating their EOIs; (viii) PMO supported the two 
insurance companies to form a Pool and jointly apply to the Insurance Regulator for 
permission to implement WICI. Modus operandi for Insurance Pool was developed; (ix) MFIs 
and agribusiness entities to act as distribution channels are identified (AMK, Agribuddy, and 
NELIDA Agribusiness) and they will be appointed by the insurance companies directly; (x) 70 
training/technical meetings on WICI scheme conducted with a participation of 1,104 
participants including 210 (19%) females drawn from regulator office, insurance companies, 
meteorological and weather data agencies, agriculture research institutes, MFIs, agriculture 
input suppliers, provincial officials and others; (xi) WICI training booklet (in comic book form) 
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and training posters developed in Khmer to assist the trainers to conduct Farmers 
Sensitization program on WICI. A total of 35,000 booklets printed and distributed to farmers 
by PIOs, MFIs and agricultural inputs merchants; (xii) 367 farmers sensitization training 
program on WICI scheme were carried out by the DD and pilot testing firm and 64 trained 
Provincial Officials. A total of 18,969 farmers including 10,116 (53%) women from 160 villages, 
869 provincial and district officials including 149 (17%) women, and 850 village and commune 
leaders including 113 (13%) women participated in the awareness generation trainings; and 
(xiii) PMO supported the insurance companies in formulating rules for claims payments and 
dispute resolution including a flow chart for smooth operation. 

30. MEF/PMO has included capacity building of the regulators (Department of Financial 
Industry of MEF), CambodiaRe (Cambodia Reinsurance Company a Public Sector Enterprise) 
and PMO officials on regulatory needs for the introduction of a crop insurance scheme and 
best practices for implementing a crop insurance program through study tour abroad. One 
such study tour to India where crop insurance is implemented in large scale was conducted in 
August 2018. Another study tour planned in 2020 was deferred due to COVID-19 pandemic. 
The EA/PMO aims to launch the WICI pilot test by March 2021. 

31.  Output 6: Upon the closure of program implementation consultant (PIC- consulting 
firm) contract in May 2017, PMO and NIOs carried out recruitments of necessary individual 
consultants needed for program implementation. As of 31 December 2020, 19 individual 
consultants recruited and mobilized. The revision of PPMS was completed and suitable and 
easy to use monitoring formats developed and employed. Data are collected in a systematic 
way to reflect actual field implementation progress achieved by IAs. The PMO, MAFF/NIO and 
MOWRAM/NIO conducted capacity building trainings on gender and M & E for national and 
provincial staff and a total of 2,067 staff including 477 (23%) female staff participated in the M 
& E and gender training. The PMO, MAFF/NIO and PIOs have continued to conduct monthly 
coordination meetings on a regular basis. After relevant meetings and a national planning 
workshop on preparation of the Annual Work Plan and Budget (AWPB) for 2020, the AWPB 
was drafted consolidating all the workplans, budget estimates and training plans proposed by 
the PMO, NIOs and PIOs. Following ADB endorsement on AWPB for 2020, field 
implementation was carried out following the approved plan. The AWPB for 2021 will be 
prepared in January 2021 and focus on completing the ongoing activities and achieving the 
targets within the current project closing date.    

 

G. DETAILED PROGRESS AND ACHIEVEMENTS UPTO Q4 2020 

32. The main accomplishments up to Q4 2020 can be summarised as follows: 

 

Output 1: Conducive Legal and Regulatory Environment4 

33. The legal and regulatory reform initiatives are organized in two tranches. The program 
has complied with all the policy conditions for the first tranche. For the release of second 
tranche, there are 12 policy conditions to be complied with. In April 2019, the EA/PMO 
submitted all the documents pertaining to the 12 policy conditions along with a Progress 
Report for the release of second tranche. 11 out of 12 policy actions are achieved and one 
                                                            
4 See Annex 1 for more detailed status report on agricultural policy work (Output 1). 
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(condition number 12- draft Law on Plant Protection and Quarantine) is partially achieved. 
ADB reviewed the submitted documents and advised the EA for achieving full compliance of 
the tranche condition no. 12 as the draft law on plant protection and quarantine is very 
important for agriculture policy reform. The status is summarised as follows: 

34. Promote local seed production and distribution: MAFF/GDA has fully achieved all 
the five policy conditions relating to seed: (i) Seed Policy for Cambodia, (ii) National Seed 
Standards, (iii) Prakas on Procedures for providing Seed Quality Certification, (iv) General 
Introduction to the Examination of Distinctness, Uniformity and Stability of New Varieties of 
Plants, and (v) Guidelines for the Conduct of Tests for Distinctness, Uniformity and Stability of 
Rice). The five policy documents are issued in full compliance with the original formulation of 
the policy conditions.  

35. Strengthen agricultural land management: All the four policy conditions under the 
agricultural land management are fully achieved namely (i) MLMUPC has approved and 
issued the Land Policy “White Paper” including a chapter on Land and Gender Policy, (ii) 
MAFF has prepared and the Government adopted the national action program to combat land 
degradation in Cambodia, (iii) MAFF has prepared a draft Law on Agricultural Land5 with 
specific provisions containing involvement of women, and (iv) MAFF has issued guidelines for 
establishing agricultural land-use zones, incorporating measures and targets for involving 
women in planning and decision making. The four policy documents are issued in full 
compliance with the original formulation of the policy conditions. 

36. Strengthen Farmers' Organizations and Promote Contract Farming: MAFF/GDA 
has fully achieved the policy conditions related to the topic. MAFF submitted the draft Law on 
Agricultural Cooperatives to the National Assembly and it was adopted by the Government. 
The Law was passed by the National Assembly on 9 May 2013 and by the Senate on 22 May 
2013 before being approved and signed in to Law by His Majesty, the King of Cambodia on 6 
June 2013. Subsequently, a sub-decree to establish a dedicated department, Department of 
Agricultural Cooperative, to establish, strengthen and promote agricultural cooperatives was 
issued in 2014. 

37. Facilitate Domestic Trading and Export of Milled Rice: One of two policy conditions 
related to the topic is fully achieved while the other condition is substantially achieved. The 
Ministry of Industry and Handicraft (MIH) has issued the Prakas on the establishment of 2 
Cambodian Standards, Standard for Phka Rumduol Rice and Standard for Phka Chan Sen 
Sar Rice on 19 August 2016.  

38. As for the draft Law on Plant Protection and Quarantine6, the revised draft Law is now 
going through second round of discussions at the Council of Ministers (CoM). Initially, the 
General Directorate of Agriculture (GDA) of MAFF conducted 12 technical working group 
meetings, 3 regional consultation workshops and 2 public consultation workshops to come up 
with the draft Law and submitted the draft to MAFF on 27 October 2016. Upon receiving the 
draft Law, MAFF conducted 9 review meetings and finalized the draft Law and submitted to 
the CoM on 12 September 2017. The CoM then conducted 15 technical committee meetings 
to finalize the draft Law and discussed it at the next level i.e. at the inter-ministerial meetings 

                                                            
5 See footnote 3 
6 MAFF has preferred and used the term “Law on Plant Protection and Quarantine” in place of “Law on Plant 

Protection and Phytosanitary Measures” 
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to attain consensus among the members before submitting it to the National Assembly. Six 
inter-ministerial meetings were conducted by the CoM. During the inter-ministerial 
discussions, some disagreements surfaced regarding the deployment of quarantine officials 
at the border checkpoint as envisaged in the draft law. This required further detailed 
deliberations and discussions between MAFF and the Ministry of Commerce (MoC). On 11 
January 2019, the Prime Minister announced some ease of doing business initiatives and a 
series of measures to facilitate trade including removal of government institutions except for 
immigration police and customs from inspection duties at border checkpoints for the export 
and import of goods. After this new development, the GDA conducted 3 technical working 
group meetings to review, deliberate, discuss, edit and update the draft law and submitted it 
to MAFF on 14 November 2019. Upon receiving the draft law, MAFF conducted a review 
meeting, finalized the draft law and submitted it to CoM on 20 December 2019 for further 
review at CoM technical committee and inter-ministerial meetings to obtain consensus among 
the members.  

39. The CoM conducted a consultation meeting between representatives of CoM, MAFF 
and MoC on 14 January 2020 and the meeting decided that MAFF and MoC would meet 
together to discuss and revise some articles to make it compliant with the Sub-decree no. 27 
ANRK.BK (disbanding of Camcontrol). Following the consultation meeting, MAFF and MoC 
met together on 20 January 2020 and discussed and revised the concerned articles as 
appropriate. The CoM conducted an inter-ministerial meeting to discuss the draft Law on 27 
January 2020 and the draft Law was updated based on the comments received from the 
meeting. The updated draft Law was sent to MEF (Customs and Excise) for a final review and 
received its comment on 3 March 2020. MAFF conducted two meetings, one at technical 
committee level for two days 5-6 March 2020 and another at senior official level on 20 May 
2020 to review the comments received from MEF and revise the draft Law. MAFF and MEF 
(Custom and Excise) conducted few rounds of discussions, the last being on 25 June 2020. 
Currently, MAFF is working with MEF to resolve the issues raised by MEF (Customs and 
Excise). Once the draft Law is finalized, it will be submitted to Ministry of Justice for a review. 
Once Ministry of Justice clears the draft Law, it will be submitted to WTO for a review. Upon 
review by WTO, the draft Law will be approved by CoM and it will be submitted to the National 
Assembly. 

40. To provide enough time for achieving compliance of the tranche condition no. 12, 
sufficient time to process the withdrawal application for the release of the second tranche by 
the EA/PMO and subsequent disbursement of the second tranche by ADB, the PBL closing 
date has been extended from 31 December 2019 to 30 June 2021.  

 

Output 2: Agricultural Land-Use Zoning Improved  

Output	2.1:	Undertake	Commune	Agro‐Ecosystem	Analysis		

41. MAFF/NIO completed 4 Training of Trainers (ToT) for the conduct of the Commune 
Agro-Ecosystem Analysis (CAEA) for provincial and district extension staff in the target 
provinces. Based on the experience and lessons learned, Guidelines and Letters of 
Agreement (LoA) for implementation CAEA was prepared by MAFF and endorsed by PMO 
and ADB. During the course of implementation, MAFF/NIO conducted a further 3 refresher 
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TOT to incorporate the lessons learned and strengthen the CAEA implementation. A total of 
267 staff, of which 59 (22%) were women, attended the seven training programs.   

42. Based on the endorsed guidelines, budget estimates for each target commune was 
prepared and then consolidated at province and national level. LoAs between MAFF/NIO and 
respective PDAFF from 3 provinces finalized and specific accounts were opened at PDAFF to 
receive the project fund for the implementation of the CAEAs. The LoAs were signed between 
MAFF/NIO and PDAFF and field work in each province commenced in November 2017 with 
a target to complete AEAs for 90 target communes. As of 31 December 2020, CAEAs are 
completed in all 90 target communes (100%). A total of 2,933 participants (farmers, local 
authorities, village elders, etc.), of which 889 (30%) were women, participated in the 
preparation of the CAEAs.  

43. The project designed, developed and tested a FSMIS (Farming Systems Management 
Information System) database7 to enter CAEA data and information. PDAFF officials from 
three target provinces were trained on CAEA data entry and data entry completed. A total of 
119 officials, of which 31 (26%) were female, participated in the training. Once data of 90 
CAEAs conducted under the project and other 400 completed CAEAs under various donor 
support are exported to FSMIS database, the FSMIS will act as a national database for the 
storage, management and dissemination of CAEA and TIP data to extension system 
stakeholders across Cambodia. The server and associated ICT services to run FSMIS 
procured and installation will be completed by Q1 2021. 

 

Output	2.2:	Incorporation	of	the	CAEAs	into	the	Commune	Land	Use	Plans		

44. MLMUPC/NIO has recruited a service provider for preparing Commune Land Use Plan 
(CLUP) for 90 communes. The recruitment was completed in September 2017 and the service 
provider was mobilized in mid-October 2017. The service provider completed the inception 
phase in December 2017 and started field implementation in January 2018. As of 31 
December 2020, integration of CAEA into CLUP completed and CLUP Technical Report 
involving Chapter (Module) 1, Chapter 2 and Chapter 3 for each of 90 target communes was 
prepared (100%). A total of 11,314 commune people including 6,339 (56%) women consulted 
during the preparation of CLUPs. In addition, 2,732 district, province and national level 
participants including 797 (29%) women consulted during the CLUP preparation. 
MLMUPC/NIO has formed working groups in each of the communes to support the preparation 
of CLUPs. These commune committees (Working Groups) are comprised of a total of 808 
members including 133 (16%) females. 

45. The CLUP approval process has been initiated. MLMUPC/NIO completed commune 
level consultation meetings and district level committee meetings for 90 CLUPs and province 
level committee meetings for 75 CLUPs. All CLUPs were put on public display for 
dissemination and to receive complaints if any. Upon public display, 30 CLUPs from Prey 
Veng provinces are approved by the Provincial Governor. CLUPs from Battambang and 
Kampong Thom provinces are expected to get approval by Q1 2021. Provincial hot spot maps 
and the final provincial consultation workshop to officially endorse the hotspot maps were 
completed in 3 target provinces. A total of 343 participants of which 28 were women (8%) 

                                                            
7 A national database for the storage, management and dissemination of CAEA and TIP data to extension system 

stakeholders across Cambodia.  
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participated in these consultation workshops. The hotspot maps approval process has been 
initiated and one province (Prey Veng) approved the map. Battambang and Kampong Thom 
provinces are expected to approve their hotspot maps by Q1 2021. 

46. As part of capacity building activities, MLMUPC/NIO conducted 3 workshops and 8 
training programs covering topics such as preparation of CLUP, future land uses technical 
training, training on Aerial mapping, Remote Sensing and GIS, and CLUP monitoring and 
evaluation. A total of 386 participants of which 32 were women (8%) participated in the 
capacity building programs. The 90 target communes, where CLUPs implementation has 
started, has total commune beneficiaries at 1,057,581 including 539,126 (51%) females and 
the household beneficiaries are 242,414 including 29,910 (12%) female headed households. 

47. The project has designed, developed and tested a CLUP database to enter CLUP data 
and information. The CLUP server is procured and installed. The CLUP database will act as 
a national database for the storage, management and dissemination of CLUP data to 
stakeholders across Cambodia. 

 

Output	2.3:	Rice	ecosystem	Mapping	

48. Concept Note for implementation of the rice ecosystems and soil classification maps 
update in three target provinces was prepared by MAFF/NIO and endorsed by PMO and ADB. 
Field implementation of the activities started in January 2018. MAFF/NIO completed training 
on soil survey and classification in 3 target provinces with a participation of a total of 81 
participants, of which 16 (20%) were women. As of 31 December 2020, all the targeted 300 
field point samples (100%) for soil classification maps collected, analyzed at the National 
Agricultural Laboratory, and the information entered into the database to produce first draft of 
the Land Use and Soil Classification maps for each of 3 targeted provinces. MAFF/NIO 
conducted consultative workshops in each target province to receive feedback and has 
produced a second draft of the soil maps. A total of 186 participants of which 20 were women 
(11%) participated in the workshops. MAFF/NIO has completed establishment of soil 
classification dataset. As for rice ecosystem maps, downloading of the satellite maps and 
ground truthing completed in 3 target provinces. A total of 447 field points was collected, 
reviewed and field checked as part of ground truthing, and first draft of rice ecosystem maps 
for each of 3 targeted provinces produced. These draft maps were discussed at the 
consultative workshops conducted in each target province and a second draft of rice 
ecosystem maps produced. A total of 168 participants of which 28 were women (17%) 
participated in the workshops. MAFF/NIO has completed establishment of rice ecosystem 
dataset. In addition, for the 13 target districts under the Rice-SDP, MAFF/NIO has produced 
13 rice ecosystem maps, 13 soil classification maps and 13 land use maps and completed 
their field validation. MAFF/NIO will conduct a launching workshop for wider dissemination of 
the maps in Q1 2021.   

 

Output 3: Climate Resilient Rice Value Chain Infrastructure developed 

Output	3.1:	Rehabilitation	and	climate	proofing	of	irrigation	systems 

49. In first phase, MOWRAM/NIO awarded contracts for rehabilitation of 2 core irrigation 
sub-projects that benefitted around 18 villages, 6,014 households including 796 female 
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headed households, and created a combined irrigation potential of 2,800 hectares. By 
December 2018, rehabilitation of both the core subproject (Prey Sangha Irrigation Subproject 
and Chhuk Sach Irrigation Subproject) were fully completed (100%). In second phase, 
MOWRAM/NIO awarded contracts for rehabilitation of 4 first priority sub-projects (1. Anlong 
Char, 2. Chamcar Kuoy, 3. Ta Mao, and 4. Anlong Run) that benefitted around 30 villages, 
4,329 households including 708 female headed households, and created a combined irrigation 
potential of 7,573 hectares. By September 2019, rehabilitation of all 4 first priority subprojects 
were fully completed (100%). In third phase, MOWRAM/NIO has awarded contracts for 
rehabilitation of 3 second priority sub-projects (1. Ta Soong, 2. Ansong and 3. Rumlech) on 
25 September 2019 and implementation started in mid-December 2019. The 3 new sub-
projects will benefit around 20 villages, 4,897 households including 805 female headed 
households, and create a combined irrigation potential of 5,960 hectares.  

50. As of 31 December 2020, MOWRAM/NIO completed rehabilitation of 6 irrigation sub-
projects (Prey Sangha, Chhuk Ksach, Anlong Char, Chamcar Kuoy, Ta Mao, and Anlong Run) 
benefitting around 48 villages, 10,343 households including 1,504 female headed households 
(15%). The 6 subprojects created a combined potential irrigated area of 10,373 hectares and 
a total of 49,520 farmer beneficiaries including 25,326 women (51%) got access to water 
through these irrigation subprojects. Rehabilitation of 3 subprojects (Ta Soong, Ansong and 
Rumlech) are ongoing and achieved a physical work progress of 78% to 98%.8 A total of 8,057 
unskilled labourers were employed in the rehabilitation of 9 irrigation schemes, of which 3,259 
(40.4%) were women. The PIOs established 9 construction subcommittees with a total of 204 
community members including 106 females (52%) to monitor construction activities. Women 
received equal pay for equal work and there was no issue like engagement of child labour 
reported. These conditions (equal pay for equal work and no engagement of child labour) are 
included in all construction contracts. 

51. As the estimated cost of each subproject is more than the original cost estimate, only 
9 out of 13 potential subprojects as envisaged originally may be rehabilitated under the 
program. Climate resilient design features for each sub-project are incorporated. The possible 
reasons behind 9 subprojects being implemented instead of 13 subprojects could be: (i) the 
PPTA estimates were made in 2011 and when actual feasibility study was conducted during 
2016-2017, a significant cost inflation was marked; (ii) the total potential irrigated area created 
by 9 subprojects is 24% higher than that compared with the PPTA estimate (16,333 ha Vs 
13,173 ha); and (iii) the command area difference as mentioned in (ii) somehow refers to the 
limited feasibility study conducted during the PPTA (e.g. command area of Ta Mao sub-project 
under PPTA is found to be 200 ha while that during the detailed feasibility study conducted in 
2017 is 1,038 ha).  

52. MOWRAM/NIO with the KCC (consultant team) had started conducting feasibility study 
works for the remaining 4 of 13 prioritized irrigation subprojects and completed some work like 
taking aerial photos and geotechnical survey in Ovoir subproject in Battambang and Russei 
Sanh subproject in Prey Veng and geotechnical survey and soil testing in Bat Trang 
downstream subproject. The mid-term review mission (21 May -22 June 2018) requested 
MOWRAM/NIO and PMO to settle the claims of the KCC for the feasibility study works 
completed as of 31 May 2018, and recommended that MOWRAM/NIO should stop conducting 
further feasibility study and detailed engineering designs related to these 4 subprojects till any 

                                                            
8 Annex 4 provide a summary of the irrigation sub-projects and the current status of each sub-project respectively. 
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reallocation of project fund or any additional funding available to the project and utilize the 
savings for any other needed purposes that may arise during implementation. 

 

Output	3.2:	Construction	of	paddy	drying	and	storage	(PDS)	facilities		

53. The procedures for the implementation of the Paddy Drying and Storage (PDS) 
facilities was revised following extensive discussions between MAFF/NIO and MEF/PMO and 
the outcome of the Public Private Partnership (PPP) forum which was conducted with the 
participation of wide representation from the rice milling sector. The PMO drafted a Concept 
Note describing the implementation approaches for PDS facilities whereby rice millers would 
be provided with concessionary loan to establish PDS facilities at the target provinces and 
ADB endorsed the proposed changes in May 2017. Following the approval of concept note 
describing the PPP approach to be adopted for implementation of PDS facilities, the PMO 
drafted a tripartite agreement between three parties- MEF/PMO, Rice Millers and Rural 
Development Bank (RDB) who will be engaged to collect the credit, and a letter of agreement 
(LoA) between two parties- MEF and RDB to engage RDB in PDS activities. The PMO 
discussed and deliberated with the RDB on the documents, reached a consensus, and 
submitted them to ADB for endorsement in August 2018. With the guidance and support of 
ADB’s lawyer, the draft documents were reviewed, revised and resubmitted by the PMO to 
ADB on 15 March 2019. ADB provided its no-objection with some comments to be 
incorporated through its letter dated 24 April 2019. 

54. In the meantime, the PMO issued advertisement seeking EOI from interested and 
potential rice millers willing to avail concessionary loan to establish PDS facilities either for a 
stand-alone facility or integrated/expansion of existing facilities.  By the end of advertisement 
period, 9 millers had expressed their interests. A firm was recruited by MAFF/NIO to conduct 
feasibility study for establishment of the PDS facilities (for 10 EOIs submitted by the 9 millers) 
as well as for establishment of the seed processing and storage (SPS) facilities (see output 
3.3). The firm completed its study, conducted a final workshop on 29 May 2018, and submitted 
the final PDS and SPS feasibility study reports after incorporating comments from MEF/PMO 
and MAFF/NIO in July 2018. On 12 June 2018, the PMO organized a meeting with the rice 
millers who submitted the EOIs and discussed the approaches to be adopted for the 
implementation of the PDS facilities. All the rice millers expressed their interests in pursuing 
with the PDS funding opportunity following the approaches laid out in the approved PDS 
concept note. 

55. Upon completion of the feasibility study, the PMO developed a PDS proposal format 
for each Rice Miller to submit and coached them on how to fill up the PDS proposal format. 
By the deadline on 20 October 2018, 8 of the 9 Rice Millers (who submitted the EOIs earlier) 
submitted their PDS proposals to the PMO. The PMO evaluated the proposals and came up 
with an overall ranking of these Rice Millers by combining the ranking proposed by the 
feasibility study firm and PDS proposal ranking. The PMO conducted a PDS Selection 
Committee meeting on 4 March 2019 where the final ranking of the Millers was discussed, 
deliberated and approved. The PMO recruited and mobilized a detailed design (DD) and 
construction supervision (CS) firm (IRE Co., Ltd) for the establishment of PDS facilities on 17 
December 2018. The DD & CS firm worked with the Millers and came up with the DD and 
budget estimates for each of the PDS facilities so that the Millers can negotiate a concessional 
loan from the project. The PMO signed LoA with RDB and 5 tripartite agreements with 5 Rice 
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Millers from the target provinces in between August-November 2019. Out of the remaining 3 
of 8 qualified Rice Millers, one dropped out, one was not selected owing to credit assessment 
by the RDB, and another disqualified due to non-submission of environmental certificate and 
the credit assessment by the RDB. The 5th rice miller who signed the tripartite agreement 
(Song Heng Rice Mill from Battambang) withdrew his participation from the project owing to 
personal reasons. Due to this, the PMO repeated the whole exercise of selecting a rice miller 
for participating in the project and received two EOIs, one from Prey Veng (Chhit Bunthoeun 
Rice Mill) and another from Battambang (City Rice Mill). The PMO supported the Chhit 
Bunthoeun Rice Mill in preparing all the necessary documents including DD and budget 
estimates and safeguard documents for establishing PDS facility but the Miller withdrew his 
participation at bid review stage. The PMO then supported the City Rice Mill in preparing DD 
and budget estimates and safeguard documents for establishing PDS facility and signed 
tripartite agreement with the City Rice Mill on 16 November 2020. 

56. By 31 December 2020, the PMO prepared combined works and goods bid documents 
and social and environmental safeguards documents for establishment of 5 PDS facilities 
(Phou Poy Rice Mill and City Rice Mill at Battambang, 1688 Rice Mill and Lim Heng Leap Rice 
Mill at Kampong Thom, and Chhun Thom Rice Mill at Prey Veng), and received ADB 
endorsement. Upon ADB endorsement, the PMO completed procurement for establishment 
of 4 PDS Facilities and signed contracts for 3 facilities (Phou Poy, 1688 and Chhun Thom) on 
5 June 2020 and 4th facility (Lim Heng Leap) on 13 July 2020. Implementation of the PDS 
facilities at Phou Poy Rice Mill in Battambang was delayed due to complaints from the villagers 
who utilizing the project level grievance redress mechanism (GRM) complained to the 
commune councils on possible dust nuisance from expansion of the Rice Miller’s existing rice 
mill business facilities. Owing to the development, the Rice Miller requested the PMO for 
relocation of the proposed PDS Facility to another site owned by the Miller. The PMO agreed 
to the Rice Miller’s request and initiated review of the design of the Facility and prepared 
safeguard documents (IEE & DDR) for the new location. The DD & CS firm confirmed that 
there will not be any changes to the design of the Facility. ADB endorsed the new safeguard 
documents and construction of PDS facility for Phou Poy Rice Mill at new location started in 
August 2020. As of date, physical works progress of the 4 PDS facilities are between 35% to 
85%. The PDS activity generated employment opportunity for 457 skilled and unskilled 
labourers of which 135 were females (30%). Specifically, the PDS activity engaged 272 
unskilled labourers of which 128 were females (47%). PMO initiated procurement of the 5th 
PDS Facility at Battambang province (City Rice Mill) after receiving ADB endorsement on 18 
December 2020 and expect to award contract by Q1 2021. 

 

Output	3.3:	Construction	of	seed	cleaning,	drying,	grading	and	storage	facilities	

57. MAFF/NIO has proposed seed processing and storage (SPS) facilities be established 
at the site of one agriculture station in each target province to serve as one stop shop for 
quality seed, post-harvest services, farmer consultations, and trainings and demonstrations. 
The aim is also to provide services to the ACs engaged in seed production. The recent 
feasibility study on SPS facilities concluded that all three selected sites are suitable for 
construction of SPS facilities with a capacity of more than 600 tons of seed per season. This 
is because (1) the available land is suitable for construction/expansion of SPS facilities, (2) 
high capacity for seed production by seed producer groups/associations around seed 



          
 

 

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM  
Q4 2020 QPR 

22

 

 
 

processing areas, (3) high demands for good quality seed to sustain the good quality paddy 
production, (4) high interest and willingness to cooperate from the local and provincial 
administration, and (5) financial internal rate of return is above 12%. 

58. As mentioned under output 3.2 above, MAFF/NIO had recruited a service provider to 
conduct feasibility study for PDS and SPS facilities and the firm was mobilized in mid-October 
2017. The firm had completed its study, conducted a final workshop on 29 May 2018, and 
submitted the final PDS and SPS feasibility study reports after incorporating comments from 
MAFF/NIO and MEF/PMO in July 2018. Upon completion of the feasibility study, MAFF/NIO 
recruited and mobilized a DD & CS firm (IRE Co., Ltd) in February 2019. The firm worked with 
the Agricultural Stations and came up with the DD and budget estimates for each of the SPS 
facilities. As the cost estimate of each SPS facility is very high, MAFF/NIO could construct 
only 2 SPS facility with the available budget. A series of meetings were conducted between 
PMO and MAFF/NIO whereby the PMO advised MAFF/NIO to carefully think on the number 
of facilities to be constructed keeping in mind the need for operation budget and future 
sustainability of the facilities.  

59. By 31 December 2020, MAFF/NIO prepared a business operation plan for the SPS 
facilities and submitted to the PMO. The PMO reviewed the plan, discussed with MAFF/NIO 
and advised for further update of the document. MAFF/NIO is currently working on updating 
the document and will submit to PMO for further review. In the meantime, MAFF/NIO prepared 
bids and safeguard documents for 2 SPS facilities (at Ang Por Agriculture Station in 
Battambang province and Prey Kandieng Agriculture Station in Prey Veng) and submitted to 
ADB for endorsement. ADB endorsed the safeguard documents but advised MAFF/NIO to 
prepare combined works and goods bid documents following PDS example rather than 
separate bid documents. Upon ADB advice, MAFF/NIO prepared combined bid documents 
and received ADB endorsement. Upon ADB endorsement, MAFF/NIO initiated the 
procurement and signed contracts for establishing 2 SPS facilities on 29 September 2020. As 
of date, contract implementation has started and achieved physical works progress of 5%. 

 

Output	 3.4:	 Contract	 services	 for	 implementation	 of	 sub‐project	 associated	
initiatives	

60. The Concept Paper on Laser Land Levelling (LLL) was prepared, reviewed and 
amended to include the information gathered from the consultations with farmers in the sub-
project areas. The PIOs are tasked with the responsibility for implementing this activity and 
they received guidance from the PMO on the bidding procedures. As of December 2020, 
MAFF/NIO has conducted 7 capacity building training programs on LLL to potential and 
interested contractors, farmers, PDAFF and PIO staff and a total of 175 participants including 
7 females (4%) participated in the training. Specifically, 41 potential contractors including 7 
Females (17%) participated in the laser land levelling trainings. The PIOs with PDAFFs have 
conducted 267 capacity building programs to disseminate laser land levelling techniques to 
farmer beneficiaries and a total of 11,496 farmers including 4,607 female farmers (40%) 
participated in these capacity building activities. The PIO, Battambang conducted training on 
hand tractor operation and maintenance (O&M) for 10 AC members which was attended by 
759 participants of which 43 (6%) were females. These trainings are conducted especially for 
men because they were related to machinery and agriculture tools. 
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61. Following the approval of concept note describing the implementation of LLL of 
agricultural field of farmers within the selected irrigation sub-project sites or agricultural 
cooperatives (ACs), PIOs have carried out recruitment of service providers and signed 17 
contracts to level a total of 2,077.67 hectares of agriculture field. As of December 2020, 
1,900.36 hectares (91%) has been levelled benefitting a total of 8,825 farmers including 4,707 
female farmers (53%). The LLL activity generated employment opportunity for 269 skilled and 
unskilled labourers of which 44 were females (16%). Specifically, the LLL activity engaged 
145 unskilled labourers of which 38 were females (26%). 

Table 5: Status of Laser Land Levelling as of 31 December 2020 

Province Land Levelling as 
per Contract (ha)  

Achievements as of 31 December 2020 

Contract 
Signed (but 

implementation 
not started) 

On Going 
(being 

implemented)

Activities 
Completed 

Actual 
Area 

Levelled 
(Ha.) 

1. Prey Veng 888.67 0 2 5 711.36 

2. Kampong 
Thom 

485.00 0 0 4 485.00 

3. Battambang 704.00 0 0 6 704.00 

Total 2,077.67 0 2 15 1,900.36 

 

Table 6: Beneficiaries Covered under Laser Land Levelling as of 31 December 2020 

Province Achievements as of 31 December 2020 

Farmers (individuals) 
benefited by the LLL 

works 

No. of Farm Household 
benefited by the land 

levelling 

No. of individuals (persons) 
participated in land levelling 

and getting paid for work  

(Semi-Skilled + Unskilled) 

Total Female 
% 

Female 

Total 
HH 

Female 
HH 

% 
Female 

HH 

Total Female % 
Female 

1. Prey Veng 4,657 2,656 57 1,146 137 12 115 15 13 

2.KampongThom 2,579 1,325 51 537 97 18 85 7 8 

3. Battambang 1,589 726 46 774 115 15 69 22 32 

Total 8,825 4,707 53 2,457 349 14 269 44 16 

 

62. Project Activity Proposals were prepared by PIO in Battambang, Kampong Thom and 
Prey Veng provinces for FWUC formation, strengthening of agricultural cooperatives (ACs), 
and for delivery of agricultural extension services in accordance with the approved AWPB and 
endorsed by PMO. As of 31 December 2020, (i) a total of 9 FWUCs are established; (ii) a total 
of 68,140 beneficiaries have registered themselves as FWUC members and participated in 
trainings out of which 34,993 (51%) are female beneficiaries. In terms of households, 15,047 
farming households become members of water user committees out of which 2,822 (19%) are 
female headed households; (iii) a total of 204 members including 84 females (41%) are in the 
FWUCs Management Committees; (iv) a total of 77 members including 37 females (48%) are 
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in the FWUCs Advisory Committees; and (v) a total of 204 members including 106 females 
(52%) are in the Construction Sub-committees. 

Table 7: Status of Farmers Water Users Committee (FWUC) Members 

Provinces 
Achievements as of 31 December 2020 

FWUCs HH Beneficiaries  
(in the command area) 

FWUCs Individual Beneficiaries  
(in the command area) 

Total HH Female HH % Female HH Total Female % Female 

1. Prey Veng 6,455 1,144 18 27,176 14,063 52 

2. Kampong Thom 3,073 702 23 12,043 5,942 49 

3. Battambang 5,519 976 18 28,921 14,988 52 

Total 15,047 2,822 19 68,140 34,993 51 

 
 
Table 8: Status of Farmers Water Users Committee (FWUC)- Management Committee 

Provinces 

Achievements as of 31 December 2020 

FWUC 
Formation 

FWUC Committee 
Members 

Members of FWUC 
Advisory Committee 

Members of Construction 
Sub-committee 

Total Female 
% 

Female 
Total Female % Female Total Female 

% 
Female 

1. Prey Veng 4 104 47 45 52 33 63 130 71 55 

2. Kampong 
Thom 

2 53 35 66 9 4 44 37 30 81 

3. Battambang 3 47 2 4 16 0 0 37 5 14 

Total 9 204 84 41 77 37 48 204 106 52 

 

63. As of 31 December 2020, MOWRAM/NIO has conducted 108 FWUC capacity building 
activities (workshop, training and meeting) in which 449 (13%) women out of a total of 3,359 
participants participated. The main training topics were: FWUC formation, RGCs' law, Sub-
degree No. 31, Construction sub-committee (CSC), Statute Sub-committee (SSC), Financial 
Management/Accounting, Basic Administration, Repairs/Maintenance, Conflict Resolution 
and meetings were held on FWUC orientation and also on building knowledge of the 
committee and FWUC members on community engagement and addressing issues and 
needs (both irrigation and non-irrigation needs) of the households. The PIOs with the 
PDOWRAMs have conducted 145 FWUC trainings on operation and maintenance of irrigation 
schemes and study tours of FWUCs to learn successful O & M. A total of 4,450 FWUC 
members including 1,569 female members (35%) participated in these capacity building 
activities. 

64. As of 31 December 2020, a total of 163 AC capacity building activities were 
implemented covering 75 ACs, 51 Seed Production Groups and 18 Business Development 
Groups and a total of 7,575 AC members including 2,469 female members (33%) participated 
in these capacity building activities. 
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Table 9: AC Capacity Building Support  
Category Achievements as of 31 December 2020 

 
 
 

Number 
of 

Program

No. 
of 

days  

Number 
of ACs 

Covered 

Number of 
Seed 

Production 
Groups within 
ACs Covered 

Number of 
Business 

Development 
Groups within 
ACs Covered  

Total 
Persons 
Attended 

Female 
Persons 

% 
Female 

1. Workshops 5 8 57 51 3 289 90 31 

2. Trainings 145 504 75 51 18 6,240 1,904 31 

3. Meetings 12 31 57 51 4 847 405 48 

4. Study Tours/ 
Exchange Visits 

1 5 10 25 15 
199 70 35 

Total 163 548 75 51 18 7,575 2,469 33 
 

65. As of 31 December 2020, a total of 947 Agricultural Extension capacity building 
activities were carried out for 75 ACs and 51 Seed Production Groups covering different topics 
with a participation of 60,695 farmers including 29,509 female farmers (49%). 

Table 10: Agricultural Extension Support - Capacity Building 
Category Achievements as of 31 December 2020 

Number 
of 

Activity Number 
of ACs 

Covered 

Number of 
Seed 

Production 
Groups 

within ACs 
Covered 

Total 
Persons 
Attended 

Female 
Persons 

% 
Female 

1. Workshops 1 75 51 123 41 33 
2. Trainings 909 75 51 58,094 28,490 49 
3. Meetings 36 75 51 2,470 976 40 
4. Study Tours/ 
Exchange Visits 1 0 0 8 2 25 

Total 947 75 51 60,695 29,509 49 
 

 

Output 4: Enhanced rice value chain support services 

Output	4.1:	Increased	availability	of	quality	rice	seed	

66. MAFF/NIO completed rehabilitation of the seed testing laboratory and supply of 
equipment for the laboratory at MAFF/GDA. A Rice Seed Production Manual including formats 
for Letters of Agreement (LOAs) for all types of seed production -Foundation Seed, Registered 
Seed and Certified Seed, and Farmers Field School for seed production - was drafted to adopt 
a holistic approach towards different types of rice seeds production through engagement of 
relevant stakeholders. Upon receiving ADB endorsement, LOAs were signed with MAFF 
agriculture stations in each target province to produce registered rice seed and with ACs to 
produce certified rice seed. As of 31 December 2020, 230.65 tons of registered rice seed were 
produced at 3 selected agriculture stations out of which 171.10 tons were sold to ACs and 
seed producer groups in the project target and non-target areas to produce certified seed for 
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onward sale to farmers, traders, rice millers, etc. MAFF/NIO also produced 601.77 tons of 
certified rice seed through ACs. It was estimated that the ACs and individual seed producers 
produced around 7,207.80 tons of certified rice seed by utilizing the registered seed bought 
from the agriculture stations and distributed for quality paddy production. As mentioned under 
output 3.3, plans for establishment of SPS facilities in one agriculture station in each province 
has been drawn so that these stations can provide services to the ACs for drying, cleaning 
and processing of the certified rice seed.   
 
Table 11: Registered and Certified Seed Production - Area and Production 

Year Achievements as of 31 December 2020 

Registered Seed Production Certified Seed Production 

Total 
Planted 

Area (ha) 

Total 
Quantity of 

Seed to 
produce 

(T)

Average 
Yield 

(Tons/ha) 

Total 
Planted 

Area (ha) 

Total 
Quantity of 

Seed to 
produce 

(T) 

Average 
Yield 

(Tons/ha)

2016-2017 18.00 40.50 2.25 506.25 1,265.63 2.50 

2017-2018 15.00 35.40 2.36 462.50 1,154.30 2.50 

2018-019 40.00 95.20 2.38 1,342.00 3,360.55 2.50 

2018-019 25.50 59.55 2.34 818.37 2,029.10 2.48 

Total  98.50 230.65 2.34 3,129.12 7,809.57 2.50 

	

Output	4.2:	Expand	and	develop	technical	extension	services	

67. MAFF/NIO has completed procurements of Soil Testing Kits, GPS and other necessary 
equipment to expand the extension services in 3 target provinces. Field visits were made to 
each PIO by MAFF/NIO and consultants to gather information from the ACs on their seed 
production capacities. An assessment report was prepared showing the strength and 
weakness of the ACs and their capacity building needs. Accordingly, capacity building 
activities are being implemented for the ACs. As of 31 December 2020, MAFF/NIO has 
conducted 239 training programs on various topics such as rice seed production, farming 
system, post-harvest techniques, agricultural machinery utilization, rice quality inspection, rice 
milling technology, sustainable rice production, effects of climate change, GIS etc. in each 
province for extension staff from the PDAFF, District Agriculture Office (DAO) and 
representatives from selected ACs that are engaged in rice seed production covering a total 
of 14,566 participants including 7,095 women (49%) and created 3,497 training days.  
 
Table 12: Training Activities for Staff and Farmers - By Topics  

Achievements as of 31 December 2020 

Topics No. of 
Training 

Programs 

No. of 
days  

Total 
Persons 
Attended 

Female 
Persons 
Attended 

% 
Female  

1. Seed Production 71 3,087 7,407 3,870 52 

2. Farming System 
(Agriculture Productivity) 

5 14 147 36 24 
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Achievements as of 31 December 2020 

Topics No. of 
Training 

Programs 

No. of 
days  

Total 
Persons 
Attended 

Female 
Persons 
Attended 

% 
Female  

3. GIS 7 23 212 29 14 

4. Post-harvest Technology 81 174 2,506 1,109 44 

5. Agriculture Machinery 2 10 40 8 20 

6. Rice quality inspection 11 39 409 147 36 

7. Rice Milling Technology 3 9 93 10 11 

8. Sustainable Rice 
Production 

4 52 1,530 771 50 

9. Environment and Climate 
Change 

55 89 2,222 1,115 50 

Total 239 3,497 14,566 7,095 49% 

 
68. MAFF/ NIO has identified and prioritized 8 Technical Information Package (TIP) from 
CAEA results. The 8 topics covered are: Rice Production in wet season, Rice Production in 
early wet season, Rice Production in dry season, Rice Seed Production, Insect Pest and 
Diseases on Rice, Laser Land Levelling, Rice Post Harvest Technology, and Agro-Eco 
Analysis Manual. Following the prioritization of 8 TIPs, MAFF/NIO drafted concept notes for 
the identified topics and PMO reviewed and endorsed them. The technical experts of relevant 
departments from MAFF developed the TIPs, proof reading completed and printing of TIPs is 
ongoing.  

69. In order to ensure clarity, consistency and comprehensiveness, TIP development 
follows a prescribed format comprising four primary elements: (i) description, (ii) technical 
guidelines, (iii) extension guidelines and (iv) Costs and materials. TIPs are prepared by senior 
Subject Matter Specialists (SMS) who are leading experts in their field, and as such represent 
‘current best practice’ for the technology they describe. Draft TIPS are reviewed by a TIP 
Oversight Committee prior to approval by GDA. TIPs will be entered in the Farming Systems 
Management Information System (FSMIS) which will match them with problems identified by 
CAEA, thereby promoting their implementation in appropriate sites across the country by Rice-
SDP, MAFF staff and other stakeholders nationwide.		 

	

Output	4.3:	Enhance	business	management	capacities	

70. MAFF/NIO had recruited a service provider to conduct the Bulk Handling Study in 
September 2017. The firm was mobilized in mid-October 2017 and completed its study and 
submitted a final report after incorporating comments from MAFF/NIO and MEF/PMO in July 
2018. Further to the completion of the study, MAFF/NIO initiated and completed the 
recruitment of a service provider for Rice Millers Capacity Development (RMCD). The service 
provider (Agronic International Co., LTD) is mobilized in August 2020. As of date, MAFF/NIO 
together with the RMCD service provider conducted 3 workshops on “Financial Access of 
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Farmers for Rice Production”. A total of 190 participants including 16 females (8%) participated 
in these workshops. MAFF/NIO with the RMCD service provider also conducted 3 workshops 
to select 30 rice millers, 10 millers per province, to participate in the financial and technical 
management capacity building activities.  A total of 133 participants including 12 females (9%) 
participated in these workshops. MAFF/NIO provided training on “Basic Operation of Modern 
Rice Mill Unit” to rice millers and operators in each target province. A total of 93 participants 
including 10 females participated in the training. Among 93 participants, there were 30 rice 
millers.  

71. Three study tours one each in 2016, 2018 and 2019 were conducted for the Rice-SDP 
senior management from EA and IAs to visit modern rice milling facilities in Cambodia, 
Thailand and Malaysia. The rice millers who submitted EOIs under PDS facilities were also 
included in the study tours. A total of 47 participants including 4 females (9%) participated in 
the study tour.  

Output	4.4:	Improved	Access	to	and	Reduced	Cost	of	Financing	

72. The PIOs are carrying out business matching or market facilitation activities and have 
linked the Rice Millers, ACs producing rice seeds as well as paddy, exporter and RDB 
together. A total of 916 representatives from ACs including 220 females (24%), 27 from rice 
millers, 3 from RDB, 16 from business sector, 99 from local authorities and 46 officials from 
Rice-SDP participated in these activities. These business matching activities resulted in 
signing of contracts between (i) Baitong Cambodia, Amru, Brico and Bayon Heritage 
companies and ACs for supply of paddy equivalent to 300,000 tons of rice in Battambang in 
2018 and (ii) RDB, Chhun Thom and ACs for supply of rice seed equivalent to 2,000 tons in 
Prey Veng. Capacity building activities such as exposure visit on contract farming arrangement 
for ACs and Rice Millers from Prey Veng to Battambang; consultative workshops on AC-Millers 
credit accessibility for rice seed/paddy production and contract farming cooperation between 
Rice Millers and ACs; consultative meetings between potential ACs and Rice Millers on rice 
seed/paddy production, etc. has been carried out. A summary of Market Facilitation Support 
and stakeholders’ participation achieved by the program is presented below:  
 

Table 13: Market Facilitation Support - Capacity Building 

Category Achievements as of 31 December 2020 

  

Number 
of 
Programs

No. 
of 
days 

Number of 
ACs 

Covered  

Number of 
Seed 

Production 
Groups within 
ACs Covered 

1. Workshops 4 5 57 51 
2. Trainings 9 9 57 57 
3. Meetings/Event 11 11 57 57 
4. Study Tours/Exchange Visits 1 3 10 3 

TOTAL 25 28 57 51 
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Table 14: Market Facilitation Support – Stakeholders’ Participation 

Category Achievements as of 31 December 2020

  
AC 

Persons 
Attended 

Female 
Persons 

% 
Female

Rice 
Millers/ 
Traders

Local 
Authoriti

es

Business 
Sector 
People

RDB 
Others

Grand 
Total 

1. Workshops 515 110 21 17 39 16 3 38 628
2. Trainings 98 21 21 0 0 0 0 0 98
3.Meetings/ 
Event 

270 73 27 7 36 0 0 5 318 

4. Study 
Tours/ 
Exchange 
Visits 

33 16 48 3 24 0 0 3 63 

TOTAL 916 220 24 27 99 16 3 46 1,107
 

73. The PIOs have conducted 18 training on storage and safe use of agriculture chemicals 
and inputs to Inputs Suppliers. A total of 473 Inputs Suppliers including 126 (27%) women 
participated in the training. 

Table 15: Inputs Supplier Training 

Province 

Achievements as of 31 December 2020 

 
No. of 

Programs
Districts 
Covered

Input Suppliers Trained 

Total Female % Female 

1. Kampong Thom 5 5 246 78 32 

2. Prey Veng 4 4 129 27 21 

3. Battambang 9 4 98 21 21 

TOTAL 18 13 473 126 27 

 

Output 5: Feasibility Study, Design and Pilot Testing of Weather Indexed Crop Insurance 

74. Since crop insurance encompasses several cross-cutting issues such as finance, 
climate change and private sector, MAFF/NIO requested and PMO agreed to take over the 
crop insurance activity. MAFF/NIO is expected to provide necessary support if needed by 
PMO. The PMO recruited a service provider (e-Gen Consulting firm) for conducting feasibility 
study on Weather Indexed Crop Insurance (WICI). The firm was mobilized on 25 September 
2017 and an inception report was produced. MAFF/NIO worked closely with the firm and 
supported the conduct of field survey for data collection which was completed on 27 November 
2017. The PMO conducted two consultative workshops on feasibility study on WICI on 15 
December 2017 and 12 February 2018 to disseminate the findings and receive feed backs 
from relevant stakeholders to proceed further with the study and finalizing the study report. 
The firm had completed the study in March 2018 and submitted a final study report 
incorporating comments from the PMO on 31 May 2018. Upon completion and endorsement 
of the feasibility study report, the PMO recruited a service provider for detailed design (DD) 
and pilot testing of WICI scheme. The DD and pilot testing firm (e-Gen Consulting firm) was 
mobilized on 9 September 2019 and submitted its Inception Report detailing the Approach 
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and Methodology, Workplan and target dates for completing all the deliverables on 14 October 
2019. A final Inception Report incorporating PMO comments was submitted on 21 November 
2019.  

75. As crop insurance is a new topic in Cambodia and relevant stakeholders (officials, 
regulators, insurance companies, financial institutions, inputs supplier, local authorities, 
farmers, etc.) do not have much experience about WICI, PMO through the service provider is 
conducting a series of capacity building trainings for awareness generation at 4 levels:  

o community level – ultimate beneficiary farmers;  
o subnational level- local authorities (village, commune, district and province 

authorities); 
o national level- Insurance Regulators (Department of Financial Industry of MEF) 

and officials from CambodiaRe, relevant ministries, meteorological and 
weather data agencies and agricultural research institutes; and 

o private sector level- insurance companies, MFIs/financial institutions, 
agricultural inputs suppliers.  

 

76. As of 31 December 2020, (i) a training workshop for all the general insurance 
companies at the request of the Insurance Association of Cambodia (IAC) was organized on 
16 December 2019. A total of 28 executives from 15 organizations attended the training; (ii) a 
Stakeholders’ Consultation Workshop on the Detailed Design and Pilot Testing of WICI 
Scheme was organized on 17 December 2019 which was attended by 90 participants – EA/IAs 
staff, Insurance Regulators, Insurance Companies, ACs, donors and subnational authorities 
(target provinces, districts and communes); (iii)  3 Training of Trainers (TOT) sessions on the 
WICI scheme (including climate risks in Cambodia, agricultural risk management, WICI Pilot 
Program, etc.), one in each target province, for district and provincial officials were conducted 
and a total of 64 officials from 13 districts in the 3 target provinces participated in the TOT 
program. The trained officials are tasked to carry out Sensitization of Farmers on WICI scheme 
in the selected target villages. Similar TOT trainings on WICI scheme including WICI product 
and WICI marketing were conducted for Insurance companies and MFI/Agribusiness entities, 
and a pool of trained executives/staff created; (iv) 367 farmers sensitization training program 
on WICI scheme were carried out by the DD and pilot testing firm and 64 trained Provincial 
Officials. A total of 18,969 farmers including 10,116 (53%) women from 160 villages, 869 
provincial and district officials including 149 (17%) women, and 850 village and commune 
leaders including 113 (13%) women participated in the awareness generation trainings; (v) 70 
training/technical meetings on WICI scheme were conducted with a participation of 1,104 
participants including 210 (19%) females drawn from regulator office, insurance companies, 
meteorological and weather data agencies, agriculture research institutes, MFIs, agriculture 
input suppliers, provincial officials and others; and (vi) WICI training booklet (in comic book 
form) and training posters were developed in Khmer to assist the trainers to conduct Farmers 
Sensitization program on WICI. A total of 35,000 Booklets printed and distributed to farmers 
by PIOs, MFIs and agricultural inputs merchants.  

77. A provisional list of 251 villages where WICI scheme can be launched have been 
prepared after detailed discussions and deliberations with provincial official and district and 
commune officials. The WICI team conducted Baseline Survey in these selected villages and 
have proposed a list of 160 villages for WICI Pilot Program.  
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78. Visual inspection of 14 weather stations in 8 target districts are conducted by the WICI 
team. Out of 14 weather stations, 3 are under MOWRAM management and 11 are under 
District management. All weather stations under district management were found to be not 
functioning properly. The WICI team initially submitted a proposal for procurement and 
installation of 24 manual rain gauges in the selected areas for carrying out the pilot testing. 
However, following the discussion with the Insurance Companies and to avoid any moral 
hazard, the WICI team revised their proposal and requested PMO to procure 23 automatic 
rain gauges. The PMO reviewed the proposal, agreed with it and submitted a request to ADB 
to update the procurement plan reflecting the procurement of automatic rain gauges on 17 
November 2020. ADB endorsed the request on 2 December 2020 and the procurement has 
been initiated. 

79. The designing of the WICI product based on satellite and selected weather stations 
data have been completed. The initial premium was calculated at $24 per hectare for a 
maximum compensation of $400 per hectare. After the feedback from the farmers and 
commune officials, the premium was revised to $10 per hectare for a maximum compensation 
of $100 per hectare.  

80. A draft two-party partnership (TPP) agreement to be signed by the EA/PMO and 
Insurance Companies for WICI Pilot testing was developed and finalized based on discussion 
with insurance companies. A specimen WICI Policy document detailing the premium, 
compensation in case of claims, trigger points for compensation, etc. was developed and 
finalized based on discussion with insurance companies and their reinsurers. Both the 
documents were reviewed by the Legal Advisor to ensure their compliance with Cambodian 
law. The draft final TPP agreement along with draft final WICI policy document and Legal 
Advisor’s certification was submitted to ADB for endorsement. ADB endorsed the documents 
on 21 December 2020 and a final legal opinion from the Legal Advisor on compliance of the 
documents with Cambodian law was received on 29 December 2020. The partnership 
agreement is expected to be signed by February 2021. 

81. Following the Training to the Insurance Companies and consultations workshops, the 
WICI team visited several insurance companies to ascertain their interest in partnering with 
the WICI Pilot Program. Five Potential Insurance Partners (Forte, C-V I, CB Insurance, Ly 
Hour, and East Insurance Association) who showed interest in participating in WICI pilot 
testing were identified. The criteria for selection of insurance partners and distribution 
channels were developed. The PMO issued two public advertisements inviting Expression of 
Interest (EOI) with outline proposals from the potential Insurance Companies on 24 April 2020 
and 10 June 2020. By the end of deadline on 22 June 2020, 2 insurance companies (Forte 
and Ly Hour) submitted their EOIs for partnering with the WICI Pilot testing. The PMO 
evaluated the EOIs and selected both the insurance companies to participate in the WICI 
scheme. The PMO supported the two insurance companies to form a Pool and jointly submit 
application to the Insurance Regulator seeking permission for WICI products. The insurance 
companies submitted their application on 7 December 2020 and PMO is facilitating the 
discussion between the Regulator and insurance companies. The modus operandi for 
Insurance Pool was developed. MFI, agribusiness entity and ACs alliance (AMK, Nileda 
Agribusiness and CACA- “Cambodia Agricultural Cooperative Alliance”) to act as distribution 
channels are identified and they will be appointed by the insurance companies directly. The 
PMO supported the insurance companies in formulating rules for claims payments and dispute 
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resolution including a flow chart for smooth operation. The EA/PMO aims to launch the WICI 
pilot test by March/April 2021. 

82. The PMO has included capacity building of the regulators (Department of Financial 
Industry of MEF), CambodiaRe (Cambodia Reinsurance Company a Public Sector Enterprise) 
and PMO officials on regulatory needs for the introduction of a crop insurance scheme and 
best practices for implementing a crop insurance program through study tour abroad. One 
such study tour to India where crop insurance is implemented in large scale was conducted in 
August 2018. Another study tour planned in 2020 was deferred due to COVID-19 pandemic.  

83. As WICI is a cross cutting topic, the PMO drafted a concept note and relevant ToR for 
establishment of a technical working group for providing guidance to the study, design and 
implementation of WICI. The Government approved the establishment of an Inter-Ministerial 
Technical Working Group (TWG) comprising of members from MEF, MAFF, and MOWRAM. 
CambodiaRe is also included as a member of the TWG. The TWG had worked closely with 
the firm conducting feasibility study on WICI and provided guidance in the study. The TWG is 
working closely with the detailed design and pilot testing consulting firm and will provide 
recommendation to the Government on possible scaling up of WICI across Cambodia. The 
General Directorate of Agriculture (GDA) also formed a TWG for WICI consisting of 13 
members, including 3 women. These assigned officials from GDA has participated in 5 
meetings with the feasibility study consulting firm on, 1) review of questionnaire and orientation 
on feasibility study on WICI; 2) preparation of report and data collection for feasibility study on 
WICI; and 3) review of summary report on feasibility study on WICI. 

84. As the WICI is to be newly established in Cambodia, it is estimated that significant 
resources will be utilized for building the necessary infrastructure on which WICI can be 
launched. The feasibility study forecast that with the available funding, the insurance scheme 
will provide protection for a total of 10,560 farming households with an estimated 14,780 ha of 
farmland. This figure is considerably lower than the original coverage targets of 100,000 ha. 
The lower estimate by the Consultant reflects the fact that the agricultural insurance sector in 
Cambodia is only in its infant stage and that farmers’ awareness of insurance is very low. It is 
also to be noted that while the original design of WICI was to focus on insuring cost of rice 
seeds only, the feasibility study recommended insuring cost of rice planting as a whole. The 
feasibility study found that insuring cost of seeds would provide only a small compensation to 
the farmers, and also would be of no interest to the farmers who do not buy seeds every year. 
On the other hand, insuring cost of planting would provide a larger compensation and would 
be of interest to a larger number of small and marginal rice farmers in the target area. However, 
intensive discussion with the selected Insurance Companies led to an agreement that the 
companies will try to cover the original target of 100,000ha. 

85. The implementation of WICI is new to Cambodia. Before the actual pilot testing can be 
initiated, the Rice-SDP is urgently working on the following: (i) structure the organizational 
model; (ii) consider PPP option; (iii) select WICI insurer (whether individual insurer or 
insurance panel); (iv) select Distribution Model and Distribution Partner/s jointly with insurer/s; 
(v) institute provider contracts and payment mechanisms; (vi) enhance the existing consumer 
protection legislation; (vii) seek regulatory approval of the product and the distribution 
channels; (viii) select target villages/communes jointly with insurance partner/s and distribution 
partner/s; (ix) decide on a target date to launch WICI; (x) test run selected product in a selected 
area/s for short time and fine-tune the products (AYII and WICI) if required; (xi) launch the pilot 
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project; (xii) institute system for administering policies and claims; (xiii) control of costs, moral 
hazard and fraud; and (xiv) M&E and impact assessment. So, launching of the WICI scheme 
by 2020 was not possible and the time was used to prepare the ground for the introduction of 
WICI in 2021. 

 

Output 6: Efficient Program management and Implementation 

86. Upon the early closure of program implementation consultant (PIC- consulting firm) 
contract on 15 May 2017, recruitments of necessary individual consultants needed for program 
implementation was initiated. The project developed the TORs and budget estimates for each 
position and received ADB no objection before initiating the recruitment process. As of 31 
December 2020, 19 out of agreed 20 individual consultants were recruited and mobilized.9  

87. The Annual Work Plan and Budgets (AWPBs) for 2017 to 2020 were planned following 
a participatory approach and then linked with clear implementation guidelines to implement 
planned activities during the year. Following the same participatory approach, the PMO is 
going to conduct relevant meetings with each NIO and PIO in January 2021 to come up with 
their AWPB for 2021. Each IAs will submit their draft AWPB for 2021 to PMO by mid-January 
2021. The PMO will draft a consolidated 2021 AWPB for Rice-SDP by combining all the 
workplans, budget estimates and training plans proposed by the PMO, NIOs and PIOs and 
submit to ADB for endorsement by late January 2021. Following ADB endorsement, a 
launching workshop will be organized in February 2021 and field implementation will be carried 
out focusing on completing the ongoing activities and achieving the targets within the current 
project closing date.     

88. The revision of PPMS was completed and suitable and easy to use monitoring formats 
developed and employed. Meetings on the use of newly developed monitoring and evaluation 
formats were held across all IAs and a national workshop was conducted to finalize these 
formats in May 2018. Data are now being collected in a systematic way to reflect actual field 
implementation progress achieved by IAs.10 The PMO, MAFF/NIO and PIOs have continued 
to conduct monthly coordination meetings on a regular basis. As of 31 December 2020, the 
PMO has carried out 93 capacity building activities for NIOs, PIOs and district/commune 
officials covering M & E, gender, financial management and review of program progress in 
which a total of 3,078 participants including 697 females (23%) participated. MAFF/NIO has 
also carried out 12 capacity building trainings on gender and M & E for national and provincial 
staff and farmer beneficiaries in which a total of 400 participants including 151 females (38%) 
participated. The PMO recruited a firm to conduct project Baseline Survey and the firm was 
mobilized in April 2018. The firm completed the study and submitted the Final Baseline Survey 
Report incorporating PMO comments in September 2018. 

89. The first Program Steering Committee (PSC) represented by different line ministries 
was held on 19 December 2017 at the Ministry of Economy and Finance chaired by H.E. Dr. 
Aun Pornmoniroth, Senior Minister and Minister of Ministry of Economy and Finance. The PSC 
was briefed on the program progress, issues encountered and recommendations. The PSC 
provided guidance to program management team to move the program forward and agreed 
in principle to include MAFF/NIO proposed additional activities, such as establishment of 

                                                            
9 Annex 5 provides an update of the Procurement of Contract packages.  
10 Annex 6 provides an update of the status of PPMS.  
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model farms and agriculture machinery centres for demonstration and dissemination 
purposes. The PSC tasked the PMO to carry forward discussions with MAFF/NIO and ADB to 
decide on the feasibility, budget availability, scale and mode of operations of these additional 
activities. Following the discussion between the PMO and MAFF/NIO, it was agreed that 
MAFF/NIO would focus on completing originally envisaged project activities and additional 
activities would be taken up only if there is any savings from any activity or upon the availability 
of additional budget.    

90. Update of Project Administration Manual (PAM). Minor changes in implementation 
arrangements had been proposed by MEF/PMO and endorsed by ADB earlier. There was a 
need to adjust target indicators as per the changes and to reflect the corrective actions that 
had been carried out under the Program. ADB engaged a resource person to help update the 
PAM by reflecting the changes made. The consultant submitted a draft revised PAM and a 
report summarizing the original project design, remedial actions taken by the project, and 
proposed revisions in project target indicators to further enhance the project performance. The 
EA/PMO reviewed the changes made and carried out further updates due to the proposed 
project period extension, reallocations of funds and revision of baseline CAD projections. The 
proposed draft revised PAM and implementation arrangements was submitted to ADB for 
endorsement on 15 April 2020. 

 

H. GENDER ACTION PLAN 

91. The project is categorized as Effective Gender Mainstreaming (EGM). The GAP 
includes 19 actions and 18 targets, and the DMF includes 12 gender indicators. As of 31 
December 2020, 18 of 19 actions in GAP are being implemented and 12 (80%) of 15 targets 
are on track and 3 targets are not yet due. Thus, the overall GAP progress is significant as 
95% of actions are being implemented or 95% of GAP activities have been implemented, and 
80% of GAP targets have been on track.11 The GAP Indicator # 1.5 or Action#5 should be 
revised given that the “public outreach and dissemination of policies under output 1 are beyond 
the scope of the project. The GAP results will be assessed successful at project completion, 
when, at the minimum, 80% of GAP activities are implemented and completed and 80% or 
more of the targets are fully met or, on average, about 80% or more of each target is met and 
compliance with gender related covenants. Other criteria for assessing GAP implementation 
includes reporting of gender equality results with sex-disaggregated data, analysis of strategic 
gender results, evidence-based (quantitative and qualitative) main text, DMF, and the 
attached GAP progress table. 

92. The GAP has been integrated into the project performance monitoring system (PPMS), 
and annual workplan and budget (AWPB). The project gender focal points have been assigned 
at the PMO, NIOs and PIOs. The GAP was translated into Khmer. Six gender checklists were 
also developed in both Khmer and English, covering different agencies and areas of 
responsibilities within the program. The national Gender Specialist revised the gender 
checklists form and questions developed in 2016. The Gender Checklists enable the gender 
focal points and other managers to track whether they are meeting the targets which directly 
apply to their work. The project extended one-on-one mentoring and training to each gender 
focal points to ensure that they understood their roles and responsibilities, and informally 

                                                            
11 Annex 7 provides progress of Gender Action Plan. 
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assessed their capacities. The team developed a formal training plan to complement the 
hands-on guidance and build team morale and include opportunities for cross-learning. 

93. Gender Capacity Strengthening for Management and Staffs of Rice SDP. The 
PMO conducted two gender trainings for the management team of each IA (NIOs and PIOs), 
GFPs, M&E Officers, ISS and relevant officers on 7 November and 13 December 2018 and 
two refresher training on gender on 26 June and 18 December 2019. The training aimed at 
enhancing knowledge of participants on key gender concepts, strengthening capacity for 
analysing gender issues and needs in the context of the Program, helping participants on ways 
to collect inputs for gender progress and contribute to GAP report, helping them to integrate 
gender priorities into program interventions in the AWPB and identifying and collecting gender 
impact case studies in Rice-SDP. There were 64 women (33%) out of a total 192 participants 
participated in the trainings. At the end of the training, participants claimed that their 
knowledge and skills on gender concepts, analysis and planning, and GAP implementation 
has improved.  

94. Empowering Women’s Role and Decision-Making in Rice Seed Business. 
MAFF/NIO conducted 3 Provincial Dialogue Forums on Rice Seed Business in three target 
provinces and gender mainstreaming was integrated into these forums. There were 54 women 
(29%) out of a total 185 participants attended the forums. The participants included officials 
from Provincial and District Agriculture Offices, seed producing centre, agricultural 
cooperatives, rice millers, rice and seed federations, and CSOs. The objective of the forum 
was to: (1) make aware the benefit of using good quality of rice seed; (2) improve knowledge 
of the formal seed system and market of rice seed; (3) improve access of farmers to good 
quality rice seed; (4) Improve linkage among actors; and (5) promote women’s role and 
participation in rice value chain activities. There were different presentations made to address 
the above objectives including a gender presentation to discuss on gender issues and needs 
in agriculture and why it is importance to promote women’s roles in rice seed business 
(women’s empowerment discussion). The discussion was on gender challenges and to what 
extent key players in rice seed business, community and family could build affirmative actions 
and encourage promotion of women’s roles and joint decision-making. The results of the 
discussion reflected to several actions such as: (i) provide opportunity to and encourage 
women continue higher education, (ii) enhance women participation in socio-political works 
and leadership, (iii) improve skills of women in higher income generating activities, (iv) support 
and empower women in decision-making, and (v) determine quota for women in leadership 
position and help women grab opportunity by themselves. 

95. Gender Success Stories: As of 31 December 2020, six gender success stories were 
documented from the target provinces, Battambang (1), Kampong Thom (3) and Prey Veng 
(2). These gender stories were about successful female and male farmers who provided a 
very positive insight on women’s empowerment and gender equality, how to face social norms 
and family opposition to become successful farmer/leader, etc. These gender stories are quite 
inspirational and reflect the crucial role women play in family livelihood, community 
development and taking more affirmative actions in the community. 

 



          
 

 

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM  
Q4 2020 QPR 

36

 

 
 

I. ENVIRONMENTAL SAFEGUARD 

96. MOWRAM/NIO, MAFF/NIO and MEF/PMO have conducted feasibility studies and 
detailed designs for rehabilitation of irrigation sub-projects, establishment of Seed Processing 
and Storage (SPS) facilities, and establishment of Paddy Drying and Storage (PDS) facilities, 
respectively. The history, status, potential and specific site conditions of the sites in the target 
provinces of Battambang, Kampong Thom and Prey Veng were found to vary considerably.  

97. Site visits were conducted including meetings with the stakeholders, familiarization 
with the specific sub-project details, and issues, and discussion particularly with farmers 
regarding the recurrent existing weather events, the varieties they are growing, what they 
would like to consider and achieve with improved water management including the 
opportunities for crop diversification and the benefits of the Facilities. For irrigation 
subprojects, a Tool Kit for Climate Proofing of irrigation systems was prepared for future 
reference.   

98. Environmental Safeguard: The Project is classified category B for environmental 
safeguard, and an environment assessment review framework (EARF) was prepared and 
approved in September 2012. Three initial environmental examinations (IEEs) and 
environmental management plans (EMPs) for (i) Prey Sangha irrigation subproject, (ii) Chhuk 
Ksach irrigation subproject, and (iii) Svay Antor PDS subproject, were prepared, approved and 
disclosed in September 2012. The Program is rated “On Track” for environment safeguards 
in ADB’s PPR system and is fully compliant with the environment-related legal covenants. The 
proposed scale of irrigation rehabilitation works does not reach the threshold that requires 
MOE’s approval. The proposed PDS facilities and SPS facilities were approved by the 
Provincial Departments of Environment in Kampong Thom, Prey Veng, and Battambang 
Provinces. 

99. Irrigation schemes. There were no changes in Prey Sangha and Chhuk Ksach 
subprojects location proposed during the PPTA and thus, no update to the IEEs of the two 
core irrigation subprojects were made. Capacity building on environment was provided to 52 
participants (members of PIC, PIO, district agriculture, and irrigation officers) at three 
provinces (PVG, BTB, and KPT Provinces) in March and April 2016. The EMPs for two core 
irrigation subprojects were attached to the respective contract documents and implemented 
by the contractors.  

100. The IEEs of 7 priority irrigation subprojects (Chamcar Kouy, Anlong Run, Tamao, 
Anlong Char, Ta Soong, Ansong, and Rumlech) were submitted to ADB as attachment to the 
bidding documents and the soft copies of the IEEs were forwarded to ADB on 15 May 2018. 
There was many back-and-forth of the IEEs documents between MOWRAM/NIO and ADB, 
and ADB raised serious concerns about the quality as well as information reflected in the 
reports. Following the development, the PMO asked MOWRAM/NIO to submit all the 7 IEEs 
to it and then worked closely with ADB to incorporate all the comments and finalized the 7 
documents. The MOWRAM/NIO resubmitted 7 IEEs to ADB on 24 June 2019 and ADB 
endorsed the documents on 28 June 2019 and disclosed them on ADB website. The seven 
subprojects are for rehabilitation of existing main canals, secondary and tertiary canals 
including associated irrigation structures with a command area between 1,435 ha and 3,982 
ha. Approval by Ministry of Environment (MOE) in accordance with the Government Sub-
Decree No. 72 on EIA process was not required as the command area of each irrigation 
scheme is less than 5,000 hectares. The MOWRAM/NIO translated the EMP into Khmer, 
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provided to Contractors and disclosed them on the Project website. The EMPs for 7 priority 
irrigation subprojects were attached to the respective contract documents and 
implemented/being implemented by the contractors. 

101. The grievance redress mechanism (GRM) has been established in the project and 
GRM Committee appointed for each subproject. In responding to ADB review mission (17 
February to 13 March 2020), MOWRAM/NIO distributed public information booklets (PIBs) 
including GRM to beneficiaries, affected households, local authorities and related parties 
around the subproject’s areas for their better understanding. MOWRAM/NIO provided 
refresher training on GRM and logbook to the GRM committee (contractor, 
village/commune/district/province), the representatives of all relevant stakeholders and 
encourage them to display GRM poster and PIB at village/commune/district offices, 
campsites, and construction sites, and to keep logbook at a place accessible to all 
stakeholders to register complaint and action taken. 

102. PDS Facilities. The IEE and EMP prepared for the Svay Antor PDS subproject during 
PPTA and approved in September 2012 was not applicable anymore as the procedures for 
implementation of PDS facilities and its implementation arrangements were revised and ADB 
endorsed the proposed changes in May 2017 (see section- output 3.2). Originally, the PDS 
facilities are supposed to be constructed on public land and leased to private sector. With the 
changes, the PDS facilities are now established on private land owned by private sector (Rice 
Millers) through availing concessionary loans from the project. 

103. The MEF/PMO, who is now responsible for implementation of PDS facilities, prepared 
the environmental safeguard documents (IEE and EMP) for the first priority subprojects (PDS 
Facilities at Phou Pou Rice Mill in Battambang, 1688 Rice Mill in Kampong Thom and Chhun 
Thom Rice Mill in Prey Veng), and submitted them for ADB endorsement in November 2019. 
ADB endorsed 3 IEEs and accompanying EMPs in January 2020 and uploaded to ADB 
website. The IEE and EMP for the second priority PDS facility (Lim Heng Leap Rice Mill at 
Kampong Thom) was prepared and submitted for ADB endorsement in January 2020. ADB 
endorsed IEE and accompanying EMP in February 2020 and uploaded to ADB website. The 
IEE and EMP for the third priority PDS facility (City Rice Mill at Battambang) was prepared 
and submitted for ADB endorsement in November 2020. ADB endorsed IEE and 
accompanying EMP in December 2020 and uploaded to ADB website. Approval by Provincial 
Department of Environment (DOE) in accordance with the Government Sub-Decree No. 72 
on EIA process is required for the establishment of the PDS facilities and all the 5 Rice Millers 
obtained the environmental protection agreement from the respective PDOEs. The 
agreements were attached to the respective IEEs of the facilities. The EMPs for all 4 PDS 
facilities were attached to the respective contract documents and are being implemented by 
the contractors. The 5th PDS facility is under procurement process. As mentioned under the 
output 3.2, the location of the PDS facility at Phou Pou Rice Mill was changed from Chumnik 
Village, Anlong Vil Commune, Sangke district to Kien Kaes 1 Village, Kouk Khmum Commune, 
Thma Koul district. Thus, the PMO prepared new environmental safeguard documents (IEE & 
EMP) for the new location and submitted them for ADB endorsement in July 2020. ADB 
endorsed the safeguard documents and implementation of PDS facility at Phou Poy Rice Mill 
started in August 2020.  

104. The PMO prepared training materials, GRM posters, public information booklets 
(PIBs), etc. and provided training to representatives of the contractors including contract 
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managers and site engineers on preparation of CEMP, importance of following CEMP after its 
approval, ensuring GRM and Logbook maintenance. The training also included protection 
from COVID-19 at the workers campsites and project sites during implementation of PDS 
facility. A total of 8 participants including 3 (38%) women participated the training. After the 
training, the contractors prepared the CEMPs and submitted to the PMO. The PMO reviewed 
the CEMPs and approved them for implementation. 

105. The PMO conducted 2-day training workshops at each of the 4 PDS sites to make 
aware relevant stakeholders on CEMP, GRM and environmental monitoring before and during 
the PDS subprojects implementation.  A total of 415 participants including 122 (29%) females 
drawn from PMO, PIOs, district and commune authorities, village chiefs, DD & CS firm, Rice 
Millers, villagers living nearby the PDS facility, contractors’ Project Managers, Site Managers 
and Resident Engineers, and workers participated in the training workshops. The PMO 
conducted a follow up visit to 4 PDS sites in September 2020 to check the implementation of 
CEMP and to provide coaching on filling up of environmental monitoring forms. A total of 42 
participants including 8 (19%) females drawn from PMO, PIOs, DD & CS firm, Rice Millers 
and contractors’ Project Managers, Site Managers and Resident Engineers participated in the 
meetings and coaching at the 4 PDS sites.   

106. SPS Facilities. As described under the section- output 3.3, the SPS facilities are 
established at the agriculture stations owned by the Provincial Departments for Agriculture, 
Forestry and Fisheries (PDAFFs) rather than built on public land and leased to private sector. 
The MAFF/NIO, who is implementing the SPS facilities, prepared the environmental safeguard 
documents (IEE and EMP) for 2 facilities (Ang Por Agriculture Station at Battambang and Prey 
Kandieng Agriculture Station at Prey Veng) under the guidance of the PMO. The MAFF/NIO 
submitted the environmental safeguard documents of the 2 facilities for ADB endorsement in 
February 2020 and ADB endorsed the IEEs and accompanying EMPs in March 2020. 
Approval by Provincial Department of Environment (DOE) in accordance with the Government 
Sub-Decree No. 72 on EIA process is required for the establishment of the SPS facilities and 
the PDAFFs obtained the environmental protection agreement from respective PDOE. The 
agreements were attached to the respective IEEs of the facilities.  

107. Semi-annual environmental safeguards monitoring report: MOWRAM/NIO had 
submitted 5 semi-annual environmental monitoring reports (EMRs), one for each irrigation 
subprojects except for Prey Sangha, and received feedback/comments from ADB on 9 May 
2018. There was many back-and-forth of the EMRs between MOWRAM/NIO and ADB. ADB 
raised its concerns over the quality as well as information reflected in the reports during the 
mid-term review mission (May-June 2018) and asked MOWRAM/NIO to revise all the EMRs. 
Following the development, the PMO asked MOWRAM/NIO to submit all the 5 Semi-annual 
EMRs to it and then worked closely with ADB to incorporate all the comments and finalized 
the documents. Upon finalization of 5 EMRs, ADB Environment Officer requested the PMO to 
consolidate all 5 EMRs and submit only one Semi-annual EMR. As the EMR was to be 
submitted for the first time, the PMO prepared a consolidated EMR covering the period from 
the beginning of subprojects implementation i.e. from January 2017 to March 2018. The PMO 
submitted the consolidated first EMR (January 2017 - March 2018) to ADB in November 2018 
and ADB approved the consolidated first EMR and uploaded to ADB website in November 
2018.  
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108. The second EMR covering the period April-December 2018 was submitted to ADB on 
11 March 2019. ADB provided feedback on 26 March 2019 and the revised second EMR 
incorporating the information on settlement of issues identified during MTR mission was 
submitted to ADB on 8 April 2019. ADB approved the consolidated Second EMR (April - 
December 2018) on 11 April 2019 and uploaded to ADB website.  

109. The consolidated third EMR covering the period January- June 2019 was prepared 
incorporating the information on settlement of issues identified during the last mission (11 
March – 08 April 2019), including the verbal complaint in relation to Chamcar Kuoy subproject 
and submitted to ADB on 29 January 2020. ADB approved the consolidated Third EMR 
(January- June 2019) in January 2020 and uploaded to ADB website.  

110. ADB agreed with PMO and MOWRAM/NIO suggestion to prepare the fourth EMR 
covering the period July 2019- June 2020 as there was no irrigation subprojects under 
implementation in 2019. The consolidated fourth EMR covering the period July 2019- June 
2020 was prepared incorporating the corrective actions to the issues identified during the 
February-March 2020 mission and submitted to ADB on 29 July 2020. ADB approved the 
consolidated Fourth EMR (July 2019- June 2020) in January 2021 and uploaded to ADB 
website.  

111. The next semi-annual environmental monitoring report covering July- December 2020 
will be prepared and submitted to ADB by 15 February 2021. The report will be an integrated 
monitoring report that will include PDS and SPS activities. Any complaints received during the 
reporting period including resolution needed will be demonstrated in the report. 

112. Project Completion Report (PCR): Each IAs will need to prepare the PCR including 
the environmental safeguards implementation and compliance report which will be attached 
as annex to the PCR. Upon receipt of the IA completion report, the EA/PMO will prepare a 
consolidated EA PCR and submit to ADB. 

 

J. RESETTLEMENT12 

113. The project is classified category B for the involuntary resettlement and category C for 
indigenous people (IP). There are no indigenous people found to be affected by the 
subprojects except a very few ethnic minority households who are already integrated into 
mainstream society. A resettlement framework (RF) was prepared and approved in December 
2012. Rehabilitation of irrigation subprojects caused involuntary resettlement impacts. The 
PDS facilities are located within the existing privately-owned rice mills where the land was 
purchased based on “willing buyer and willing seller” principle. The SPS facilities are located 
within the public/state land property owned by the provincial department of agriculture, forestry 
and fishery. 

114. Rehabilitation of Irrigation Subprojects: Two samples of resettlement plans (RPs) 
for Chhuk Ksach and Prey Sangha irrigation and rehabilitation subprojects were prepared and 
approved in December 2012. The two RPs (Chhuk Ksach and Prey Sangha subprojects) were 
further updated and approved by ADB on 18 September 2017 and uploaded to the ADB 

                                                            
12 The detailed actions undertaken to meet various resettlement requirements for rehabilitation of irrigation 

subprojects during the quarter are reflected in MOWRAM/NIO Quarterly Report for Q4 2020. Annex 8 includes 
an update of the Agreed Action Plan from the last Review Mission.  
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website. The IRC had completed signing of contract with affected households (AHs) of the two 
subprojects (Chhuk Ksach and Prey Sangha) on 29 November 2017 and 4 December 2017, 
respectively. The compensation payment and entitlements to the AHs for Prey Sangha and 
Chhuk Ksach subprojects were completed (100%) on 13 March 2018 and 27 April 2018 
respectively.   

115. The RPs for 7 subprojects (Chamcar Kouy, Anlong Run, Tamao, Anlong Char, Ta 
Soong, Ansong, and Rumlech canals) were prepared by MOWRAM/NIO and reviewed and 
submitted to ADB by GDR/IRC. ADB reviewed the 7 RPs and provided feedbacks/comments. 
During the Mid-term Review Mission (May-June 2018), it was agreed that GDR/IRC would first 
work on resubmission of the Chamcar Kuoy RP and upon receiving ADB’s no objection, it 
would work on the other 6 remaining RPs. Following the Mid-term Review Mission, 
MOWRAM/NIO and GDR/IRC with the help of an ADB resettlement consultant revised the 
Chamcar Kuoy RP and resubmitted for ADB endorsement in December 2018. ADB endorsed 
the revised RP for Chamcar Kuoy subproject and uploaded the document to the ADB website. 
The compensation payment and entitlements to the AHs for the Chamcar Kuoy subproject 
was completed (100%) on 13 February 2019.  

116. Following the approval of Chamcar Kuoy RP, MOWRAM and GDR/IRC worked with 
ADB and revised and resubmitted remaining 6 RPs (Anlong Char, Ta Soong, Ansong, 
Rumlech, Anlong Run and Tamao subprojects) for ADB no-objection. ADB endorsed the 
revised RPs and uploaded the documents to the ADB website in 2019.The compensation for 
Ansong, Anlong Char, Ta Soong, Anlong Run, Rumlech and Tamao was completed (100%) 
on 29 July 2019, 04 October 2019, 31 October 2019, 05 November 2019, 28 January 2020 
and 31 January 2020 respectively.  

117.  Paddy Drying and Storage (PDS) facilities: As described under the section- output 
3.2, the PDS facilities are established on private land owned by private sector (Rice Millers) 
through availing concessionary loans from the Project. The MEF/PMO, responsible for the 
implementation of the PDS facilities, conducted public consultation meetings and prepared 
the Land Acquisition and Resettlement (LAR) Screening checklists to confirm involuntary 
resettlement impact of the PDS facilities. The detailed engineering designs (DEDs) were 
presented to the people during the public consultation meetings. The impact screening 
process involved demarcation based on the DED, consultations with local authorities and 
nearby community. The PMO prepared Due diligence reports (DDRs) for the first priority 
subprojects (PDS Facilities at Phou Pou Rice Mill in Battambang, 1688 Rice Mill in Kampong 
Thom and Chhun Thom Rice Mill in Prey Veng), and submitted them for ADB endorsement in 
November 2019. ADB endorsed the 3 DDRs in December 2019 and uploaded them to ADB 
website. The DDR for the second priority PDS Facility (Lim Heng Leap Rice Mill at Kampong 
Thom) was prepared and submitted for ADB endorsement in January 2020 and ADB endorsed 
the DDR in February 2020 and uploaded it to ADB website. The DDR for the third priority PDS 
Facility (City Rice Mill at Battambang) was prepared and submitted for ADB endorsement in 
November 2020 and ADB endorsed the DDR in December 2020 and uploaded it to ADB 
website. As mentioned under the output 3.2, the location of the PDS facility at Phou Pou Rice 
Mill was changed. Thus, the PMO prepared new social safeguard documents (DDR) for the 
new location and submitted it for ADB endorsement in July 2020. ADB endorsed the DDR and 
implementation of PDS facility at Phou Poy Rice Mill started in August 2020. 
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118. Rice Seed Processing and Storage (SPS) facilities: As described under the section- 
output 3.3, the SPS facilities will be established at the agriculture stations owned by the 
Provincial Departments for Agriculture, Forestry and Fisheries (PDAFFs) to serve as one stop 
shop for quality rice seed, post-harvest services, farmer consultations, and trainings and 
demonstrations. These stations are located on the state-owned land tracts where cultivation 
is carried out by the PDAFFs. The MAFF/NIO, who is implementing the SPS facilities, 
prepared the social safeguard documents for 2 Facilities (Ang Por Agriculture Station at 
Battambang and Prey Kandieng Agriculture Station at Prey Veng) under the guidance of the 
PMO. The MAFF/NIO submitted the DDR related to two SPS facilities for ADB endorsement 
in February 2020 and ADB endorsed DDRs in March 2020 and disclosed on ADB website in 
April 2020.  

119. Semi-annual social safeguards monitoring report: The external monitoring reports 
on resettlement are required only for Chhuk Ksach and Prey Sangha RPs. An external 
monitoring organization was recruited by the GDR to monitor implementation of resettlement 
activities (DMS, RCS, contract signing, and payment). The GDR submitted 3 semi-annual 
social monitoring reports starting from July 2016 to December 2017 to ADB and they are 
uploaded to the ADB website. Following the MTR, the GDR/IRC submitted the post-evaluation 
report for Chhuk Ksach and Prey Sangha RPs to ADB in March 2019. The report included 
summary of numerous case studies and grievances submitted within the reporting period. 

120. As per approved RPs, External Monitoring reports on resettlement is not required for 
7 subprojects (Chamcar Kouy, Anlong Run, Tamao, Anlong Char, Ta Soong, Ansong, and 
Rumlech canals) as the resettlements are not deemed significant. However, following the 
suggestion from ADB, MOWRAM/NIO started reflecting the progress of resettlement activities 
in its Quarterly Progress Report from Q2, 2019 onward. MOWRAM/NIO with backstopping of 
PMO prepared 3 pending internal social safeguards monitoring reports covering January to 
June 2018, July 2018-December 2019 and January – June 2020 and submitted to ADB on 29 
July 2020. ADB reviewed and approved the reports and disclosed on ADB website. 

121. The next semi-annual social safeguards monitoring report covering July-December 
2020 will be prepared and submitted to ADB by 15 February 2021. The report will be an 
integrated monitoring report that will include PDS and SPS activities. Any complaints received 
during the reporting period including resolution needed will be demonstrated in the report. 

122. Grievance Redress Mechanism: A Grievance Redress Mechanism (GRM) has been 
formed and made functional in all sub-projects in target provinces, with the aim of referring 
project related grievances to the Grievances Redress Committee (GRC). The GRM presents 
the information and arrangement for addressing conflicts and appeal procedures regarding 
eligibility and entitlements as well as the implementation of the resettlement activities in a 
timely and satisfactory manner. The IRC-GDR, MOWRAM/NIO and PMO prepared training 
materials, GRM posters, public information booklets (PIBs), etc. and provided training to the 
committee members including representatives of the contractors to ensure GRM functioning 
properly. The PMO conducted 2-day training workshops at each of the 4 PDS sites to make 
aware relevant stakeholders on GRM and environmental monitoring before and during the 
PDS subprojects implementation. The GRC for the 02 SPS subprojects have been set up and 
the complaints forms, logbooks and other training materials have been prepared for SPS 
subprojects. When the construction certification is obtained, training on functioning of GRM 
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for these two SPS will be conducted. The grievance cases and their resolutions have been 
elaborated in all 03 social monitoring reports which were submitted to ADB. 

123. Project Completion Report (PCR): Each IAs will need to prepare the PCR including 
the safeguards implementation and compliance report which will be attached as annex to the 
PCR. Upon receipt of the IA completion report, the EA/PMO will prepare a consolidated EA 
PCR and submit to ADB. 

 

K. ASSESSMENTS OF RISKS, ASSUMPTIONS AND COMPLAINCE WITH 
CONVENANTS 

K1. Assessment of Risks and Assumptions13 

124. A comprehensive assessment of risks and assumptions was undertaken from the 
onset of project implementation. This was updated regularly to ensure that risk and 
assumptions are in line with the status of implementation. The main governance issues, 
including poor disclosure of project’s documents and the lack of complaints handling 
mechanism were identified and timely and fully addressed as required. The project continues 
to update the project’s website by posting required documents, especially contract awards, 
procurement plans, and progress reports, whenever available. The project is also conducting 
regular monitoring to make sure contractors’ full compliance of contract terms and focused on 
ensuring the construction quality of the civil works before certifying any payment to the 
contractors.   

 

K2. Compliance with Covenants14 

125. The relevant loan agreements covering the Rice-SDP are as follows:  

Loan Type Date 

Loan Agreement (Special Operations) for Climate Resilient Rice 
Commercialization Sector Development Program (Loan 3006) 

Agreements, Loan Agreement 
(Special Operations) 

August 2013 

Loan Agreement (Special Operations) for Climate Resilient Rice 
Commercialization Sector Development project (Loan 3007)  

Agreements, Loan Agreement 
(Special Operations) 

August 2013 

Grant Agreement (GAFSP) for Climate Resilient Rice 
Commercialization Sector Development Project 

Agreements, Grant Agreement August 2013 

Loan Agreement (ADB Strategic Climate Fund) for Climate 
Resilient Rice Commercialization Sector Development Project 

Agreements, Loan Agreement 
(Special Operations) 

August 2013 

Grant Agreement (ADB Strategic Climate Fund) for Climate 
Resilient Rice Commercialization Sector Development Project 

Agreements, Grant Agreement August 2013 

 

K3. Compliance conditions for ADB Program Loan - 3006 (CAM) 

126. The Program Loan Covenants are established in the loan and grant agreements with 
further reference to the Development Policy Letter (April 2013) and Appendix 4 Policy Matrix 
of the RRP (June 2013).  

                                                            
13 Annex 9 provides an update on Risk Management Matrix.  
14 Annex 10 provides an update on compliance with loan and grant covenants.  
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127. The Loan Agreement for the Commercial Sector Development Program, ADF 3006 
(August 2013) includes a specific agreement under Schedule 3 on the withdrawal of funds: 

“4. No withdrawal shall be made from the Loan Account for the First Tranche unless ADB is satisfied that 

the Borrower has met the policy actions for the release of the tranche specified in Attachment 2 to this 
Schedule.  

5. Notwithstanding any other provisions of this Loan Agreement and except as ADB may otherwise agree, 
no withdrawals shall be made from the Loan Account for the Second Tranche unless ADB is satisfied, 
after consultation with the Borrower, that (a) sufficient progress has been achieved by the Borrower in the 
carrying out of the Program; (b) the policy actions that were met for the release of the First Tranche 
continue to be complied with by the Borrower; and (c) the Borrower has met the policy actions for the 
release of the Second Tranche specified in Attachment 3 to this Schedule.” 

128. MAFF/NIO and MEF/PMO with support from relevant consultants completed 
documentation needed for the release of second tranche including the progress report and 
MEF/PMO submitted all the documents to CARM on 8 April 2019 for reviewing compliance 
before MEF can process request for release of the second tranche. The program has complied 
with all the policy conditions for the first tranche. For the second and final tranche, 11 out of 
12 policy actions are achieved and one policy action is substantially achieved. After reviewing 
the submitted documents, ADB on 7 November 2019, advised the EA for achieving full 
compliance of the tranche condition no. 12 (draft law on plant protection and quarantine) due 
to its importance in agriculture policy reform. Following the development, the GDA came up 
with a revised draft law and submitted to MAFF on 14 November 2019 and MAFF, after review 
and finalization of the draft law, submitted it to COM on 20 December 2019. The COM 
conducted an inter-ministerial meeting to discuss the draft Law on 27 January 2020 and the 
draft Law was updated based on the comments received from the meeting. The updated draft 
Law was sent to MEF (Customs and Excise) for a final review. MAFF and MEF (Custom and 
Excise) conducted a few rounds of discussions, the last being on 25 June 2020. Currently, 
MAFF is working with MEF on the revision of the draft Law. To provide enough time for 
achieving compliance of the tranche condition no. 12, sufficient time to process the withdrawal 
application for the release of the second tranche by the EA/PMO and subsequent 
disbursement of the second tranche by ADB, the PBL closing date has been extended to 30 
June 2021. 

 

L. PROGRAM ISSUES AND REMEDIAL ACTION 
 

129. Some of the issues encountered during the period are summarised below, together 
with where appropriate remedial action which is being applied or is required. 
 

Sl. No. Issues Remedial Action 

1 Slow implementation of activities 
due to COVID-19 and the 
prevention measures employed for 
workers following measures 
prescribed by the Ministry of 
Health. 

Speed up the implementation while placing 
preventive measures prescribed by the Ministry of 
Health. 
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2 
Heavy rains and floods impacted 
the civil works as well as normal 
conduct of project activities  

Speed up the implementation as soon as water 
recedes and life come back to normal. 

3 
Slow implementation of CLUP Enhance close monitoring and supervision to 

ensure the firm completes the implementation on 
time.  

 

M. LESSONS LEARNED till date 
 

130. Close monitoring and follow up of service providers is important to get required outputs 
on time and of good quality. 
131. Awareness of guidelines in SOP and ADB procedures and their implementation, 
makes project activity planning a lot easy and enhances speed of implementation. 

132. Preparing a realistic plan and implementing the planned activities on time and of quality 
brings desired results. 

133. Organizing and conducting ToT trainings on various topics for national, provincial, and 
district officials, and engaging those officials in activity implementation adds value and bring 
quality. 

134. A thorough deliberation and discussion between IAs implementing similar activities of 
different nature under the same components during monthly coordination meetings or before 
implementing the activities brings better collaboration and ensures smooth implementation of 
activities.  

135. The design of a project is never full proof due to evolving situations, and following 
innovative ideas/approaches to make a project reorient itself to the prevailing situation and as 
per the needs of the People and changing country context, is required. 

136. Innovation and putting forward those innovative ideas in proper perspective are 
important. The Project originally had its planned activities. But during the project 
implementation, it had modified itself to cater the need of the evolving situations without 
compromising its basic principle and trying to carry along every stakeholder involved with it 
e.g. the establishment of PDS facilities through PPP approach.
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STATUS OF POLICY COMPLIANCE (as of 31 December 2020) 

No. 

Policy Actions 
for the Release 
of the Second 

Tranche 

Compliance 
Documents 

Status of implementation 
Expected Date of 

compliance 

1.  

MAFF will have 
issued the 
Cambodian Seed 
Policy.  

Copy of the 
approved 
Cambodian 
Seed Policy. 

Completed in December 2016.  

Between October 2015 to December 
2016, MAFF had conducted 4 technical 
working group meetings, 2 public 
consultation workshops, and 6 technical 
review meetings at MAFF to finalize the 
Seed Policy for Cambodia. The Seed 
Policy for Cambodia was finally approved 
by the Minister of MAFF and issued on 
30 December 2016. MAFF has published 
the documents and presently carrying out 
dissemination of the Seed Policy to 
relevant stakeholders and subnational 
authorities. 

Documents- original in Khmer language 
and the English version are available.  

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 30 
December 2016.  

 

 

 

 

 

 

Achieved 

2.  

MAFF will have 
issued the 
National Seed 
Standards.  

Copy of the 
approved 
National Seed 
Standards. 

Completed in July 2017.  

Between September 2015 to July 2017, 
MAFF had conducted 4 technical working 
group meetings, 2 public consultation 
workshops, and 1 technical review 
meeting at MAFF to finalize the National 
Seed Standards. The National Seed 
Standards was finally approved by the 
Director General, GDA of MAFF and 
issued on 10 July 2017. 

MAFF has translated the original 
approvals made in Khmer language to 
their English versions. MAFF will carry out 
dissemination of the National Seed 
Standards to relevant stakeholders.  

Documents- original in Khmer language 
and the English version are available.   

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 06 
July 2017.  

 

Achieved 

3.  

MAFF will have 
issued the Prakas 
on Procedures for 
Providing Seed 
Quality 
Certification.  

Copy of the 
issued Prakas 
on Procedures 
for Providing 
Seed Quality 
Certification. 

Completed in July 2017.  

Between July 2015 to July 2017, MAFF 
had conducted 4 technical working group 
meetings, 2 public consultation 
workshops, and 1 technical review 
meeting at MAFF to finalize the 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 06 
July 2017.  
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No. 

Policy Actions 
for the Release 
of the Second 

Tranche 

Compliance 
Documents 

Status of implementation 
Expected Date of 

compliance 

Procedures for Providing Seed Quality 
Certification. The Prakas on Procedures 
for Providing Seed Quality Certification 
was issued by the Minister of MAFF on 
06 July 2017.  

MAFF has translated the original Prakas in 
Khmer language to their English versions. 
MAFF will carry out dissemination of the 
Prakas on Procedures for Providing Seed 
Quality Certification to relevant 
stakeholders.  

Documents- original in Khmer language 
and the English version are available. 

 

Achieved 

4.  

MAFF will have 
issued the 
General 
Introduction to the 
Examination of 
Distinctiveness, 
Uniformity and 
Stability of New 
Varieties of 
Plants.  

Copy of the 
approved 
General 
Introduction to 
the 
Examination of 
Distinctiveness, 
Uniformity and 
Stability of New 
Varieties of 
Plants. 

Completed in July 2017.  
Between September 2015 to July 2017, 
MAFF had conducted 4 technical working 
group meetings, 2 public consultation 
workshops, and 1 technical review 
meeting at MAFF to finalize the General 
Introduction to the Examination of 
Distinctiveness, Uniformity and Stability 
(DUS) of New Varieties of Plants. The 
DUS was finally approved by the 
Director General, GDA of MAFF and 
issued on 10 July 2017.  
GDA has translated the original approvals 
in Khmer language to their English 
translation versions. GDA/MAFF will carry 
out dissemination of the General 
Introduction to the Examination of DUS of 
New Varieties of Plants to relevant 
stakeholders.  
Documents- original in Khmer language 
and the English version are available. 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 10 
July 2017.  

 

 

 

 

 

Achieved 

5.  

MAFF will have 
issued the 
Guidelines for the 
Conduct of Tests 
for 
Distinctiveness, 
Uniformity and 
Stability of Rice.  

Copy of the 
approved 
Guidelines for 
the Conduct of 
Tests for 
Distinctiveness, 
Uniformity and 
Stability of 
Rice. 

Completed in July 2017.  

Between September 2015 to July 2017, 
MAFF had conducted 4 technical working 
group meetings, 2 public consultation 
workshops, and 1 technical review 
meeting at MAFF to finalize the Guidelines 
for the Conduct of Tests for 
Distinctiveness, Uniformity and Stability of 
Rice. The DUS was finally approved by 
the Director General, GDA of MAFF and 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 10 
July 2017.  
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issued on 10 July 2017.  

Documents- original in Khmer language 
and the English version are available. 

 

Achieved 

6.  

The Government 
will have issued 
the Land Policy 
“White Paper”, 
including a 
chapter on Land 
and Gender 
Policy. 

Copy of the 
issued Land 
Policy “White 
Paper” 

Completed in August 2015 

A draft paper was first prepared by the 
Council for Land Policy under Ministry of 
Land Management and Urban Planning 
and Construction (MLMUPC) on 28 
August 2012. The draft was circulated to 
other ministries and stakeholders over the 
next 3 years. In addition to consultations, 
economic analysis of household data was 
undertaken by the Supreme National 
Economic Council to show that poverty 
risk is reduced by secure land tenure rights 
of households. The White paper was 
approved and issued on 28 August 
2015. MAFF has carried out dissemination 
of the Land Policy “White Paper” to 
relevant stakeholders and subnational 
authorities. 

Documents- original in Khmer language 
and the English version are available. 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 28 
August 2015.  

 

 

 

 

Achieved 

7.  

MAFF will have 
drafted the Law 
on Management 
and Use of 
Agricultural Land, 
focusing inter 
alia, on (a) 
women’s access 
to information on 
land 
administration, 
management and 
distribution; (b) 
women’s equal 
participation and 
representation in 
all commissions 
and committees; 
and (c) equal 
benefits for 
women in land 

Copy of the 
draft Law on 
Management 
and Use of 
Agricultural 
Land with 
specific 
provisions 
containing (a), 
(b) and (c) on 
women 
involvement. 

 

(Note that 
MAFF has 
preferred and 
used the term 
“Law on 
Agricultural 

Completed in November 2017 

Between June 2015 to August 2016, 
MAFF had conducted 10 technical working 
group meetings, 1 consultation workshop, 
and 1 national consultative workshop to 
come up with a draft Law in December 
2016. The draft was reviewed and updated 
to ensure compliance with other land 
regulations in Cambodia and gender 
issues. As part of the final national 
consultation on the proposed draft law, 
external consultation workshops were 
conducted in December 2016 and 
February 2017. The draft Law was then 
submitted to MAFF for approval on 9 June 
2017. 

MAFF produced the final draft (version 8) 
in November 2017 and was ready for 
submission to the Council of Ministers 

Updated Draft 
Submitted to MAFF: 
9 June 2017 

 

 

Updated draft 
prepared by MAFF 
for submission to 
CoM:  November 
2017 

 

 

 

 

Achieved 
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related initiatives.  Land” instead 
of “Law on 
Management 
and Use of 
Agricultural 
Law”) 

(CoM) for review and approval. However, 
due to the sensitivity of this policy reform 
and requests received from farmers and 
NGOs, MAFF has issued a circular dated 
8 November 2017 to postpone the 
submission of the draft law to CoM 
pending further deliberations, discussions 
and consultations. MAFF/NIO has revised 
the draft final version by incorporating 
gender concerns. 

Documents- original in Khmer language 
and the English version are available. 

8.  

MAFF will have 
prepared and the 
Government will 
have adopted the 
national action 
program to 
combat land 
degradation in 
Cambodia.  

Copy of the 
adopted 
national action 
program to 
combat land 
degradation in 
Cambodia. 

Completed in April 2018 

Between June 2015 to September 2016, 
MAFF had conducted 8 technical working 
group meetings and 2 public consultation 
workshops to come up with an initial draft 
in 2012. The draft was further revised, and 
a new draft was prepared in 2015. The final 
draft was submitted to MAFF in December 
2016 which was endorsed by MAFF on 09 
February 2017. 

The draft has been finalized by revising the 
draft’s format/layout and incorporating the 
rational before submitting to Council of 
Ministers for approval. MAFF submitted the 
revised draft to Council of Ministers on 7 
September 2017.  

The CoM met two times in December 2017 
to finalize the draft national action 
program. The Prime Minister chaired the 
last meeting to discuss and finalize the 
draft national action program to combat 
land degradation in Cambodia on 22 
December 2017. The meeting suggested 
some revisions and MAFF updated the 
draft national action program to combat 
land degradation in Cambodia and 
resubmitted to CoM on 14 March 2018. 
The Prime Minister approved the 
national action program to combat land 
degradation in Cambodia on 2 April 
2018. 

Updated Draft 
Submitted to MAFF: 
9 February 2017 

 

Updated Draft 
Submitted to CoM: 
7 September 2017 

 

Meeting Chaired by 
Prime Minister to 
finalize the draft 
before approval: 22 
December 2017 

 

Approved by Prime 
Minister and 
notification for 
adoption: 2 April 
2018 

 

Achieved. 
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Documents- original in Khmer language 
and the English version are available. 

9.  

MAFF will have 
issued guidelines 
for establishing 
agricultural land-
use zones, 
incorporating 
measures and 
targets for 
involving women 
in planning and 
decision making. 

Copy of the 
approved 
guideline for 
establishing 
agricultural 
land-use 
zones. 

Completed in February 2019 

Between July 2015 to August 2016, GDA 
had conducted 9 technical working group 
meetings and 2 public consultation 
workshops to come up with a draft 
guideline for establishing agricultural land-
use zones in October 2016. The guidelines 
are passed in the final technical meeting 
conducted at GDA on 5 July 2017. GDA 
has revised the draft final version by 
incorporating gender measures and 
targets for involving women. The 
guidelines was finally approved by the 
Director General, GDA of MAFF and 
issued on 22 February 2019. 

Documents- original in Khmer language 
and the English version are available. 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 22 
February 2019.  

 

 

 

Achieved 

10.  

MAFF will have 
submitted the 
draft Law on 
Agricultural 
Cooperatives to 
the National 
Assembly.  

Copy of the 
submitted Law 
on Agricultural 
Cooperatives. 

Completed in June 2013 

The law was approved on 9 June 2013. 
Subsequently, a sub-decree to establish 
the Department of Agricultural 
Cooperative was issued in 2014.  

Between 2003 and 2008, not much 
happened on agricultural cooperative 
(there were only 15 agricultural 
cooperatives in 2008). After 2008, first with 
the food crisis and then with the Paddy 
Promotion and Rice Export Policy in 2010, 
cooperatives were promoted more actively 
by MAFF. To accelerate the process, 
MAFF started to prepare a Law on 
Cooperatives since 2011; the draft law 
required numerous consultations before 
issued as a law in 2013.  

MAFF has published the documents and 
actively promoting Agriculture 
Cooperatives through a dedicated 
department (Department of Agricultural 
Cooperative). 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 9 
June 2013.  

 

 

 

 

Achieved 
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Documents- original in Khmer language 
and the English version are available. 

11. 

MIME1 will have 
issued the 
standards for two 
varieties of 
Cambodian milled 
rice, Phka 
Rumdoul and 
Phka Chan 
Sensor,  

Copies of the 
approved 
standards for 
various 
varieties of 
Cambodian 
milled rice. 

Completed in August 2016 

The Secretariat of the Technical 
Committee number 4 (TC4) has 
formulated the draft   milled rice standards 
for two varieties (Phka Rumdoul and Phka 
Chan Sensor) in consultation with 
specialized institutions within MAFF and 
private sector. The first draft of the two 
milled rice standards has been submitted 
to TC4 for review and discussion. TC4 with 
its members from various institutions has 
organized 4 meetings to discuss the first 
draft and then produce the second draft. 
The second draft then has been advertised 
for public comments for 60 days. After 
getting comments from public 
advertisement, the final draft was 
prepared and submitted to the National 
Standards Council (NSC) for review and 
approval. The NSC has organized one 
meeting to review the two standards and 
approved them.  

The Prakas on the Establishment of 2 
Cambodian Standards, Standard for Phka 
Rumduol Rice and Standard for Phka 
Chan Sen Sar Rice was issued by the 
Senior Minister, Minister of Ministry of 
Industry and Handicraft (MIH) on 19 
August 2016.  

Documents- original in Khmer language 
and the English version are available. 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved in 19 
August 2016 2016.  

 

 

 

Achieved 

                                                            
1 Ministry of Industry Mines and Energy (MIME) was included in the original policy matrix. In 2013 MIME was split into 
two ministries: (i) Ministry of Industry and Handicraft (MIH); and (ii) Ministry of Mines and Energy. Approval Authority is 
National Standards Council (NSC). The NSC, established in 2009, leads coordination in the development of national 
standards; advises Institute of Standards of Cambodia (ISC) on the criteria and procedures pertinent to the preparation, 
approval, acceptance and selection of the standards; and considers and approves proposals for Cambodian standards 
prepared and recommended by ISC to develop, adopt, review, revise, or cancel Cambodian standards. The NSC is 
chaired by the Minister of Industry and Handicraft, with representatives from relevant technical line ministries including 
the Ministry of Agriculture, Forestry and Fisheries; the Ministry of Health; and the Ministry of Commerce.  Overall, the 
NSC is the national secretariat, which oversees, regulates, verifies, and adopts or certifies standards proposed by each 
technical ministry.  
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12. 

MAFF will have 
submitted the 
draft Law on 
Plant Protection 
and Phytosanitary 
Measures to the 
National 
Assembly.  

Copy of the 
submitted Law 
on Plant 
Protection and 
Phytosanitary 
Measures.  

(Note that 
MAFF has 
preferred and 
used the term 
“Law on Plant 
Protection and 
Quarantine”) 

 

Between June 2015 to October 2016, GDA 
had conducted 12 technical working group 
meetings, 3 regional consultation 
workshops and 2 public consultation 
workshops to come up with a draft of the 
Law on Plant Protection and Quarantine 
(Phytosanitary measures) and submitted 
the draft to MAFF on 27 October 2016.  

MAFF conducted 9 review meetings and 
finalized the draft Law and submitted the 
draft to Council of Ministers on 12 
September 2017.  

The CoM conducted 15 technical 
committee meetings and came up with a 
final draft of the Law. The CoM then 
conducted 6 inter-ministerial meetings to 
review the final draft Law for attaining 
consensus among the members before 
submitting it to the National Assembly. 
During the inter-ministerial discussions, 
some issues surfaced regarding the 
deployment of quarantine officials at the 
border checkpoint, as envisaged in the 
draft law. This required further detailed 
deliberations and discussions between 
MAFF and the Ministry of Commerce 
(MoC). On 11 January 2019, the Prime 
Minister announced that in future 
government institutions are no longer 
needed at the border checkpoints aside 
from immigration police and customs for 
export and import of goods.  

After this new development, the GDA 

conducted 3 technical working group 

meetings to review, deliberate, discuss, 

edit and update the draft law and 

submitted it to MAFF on 14 November 

2019. Upon receiving the draft law, MAFF 

conducting a review meeting, finalized the 

draft law and submitted it to CoM on 20 

December 2019 for further review at CoM 

inter-ministerial meetings to obtain 

consensus among the members. The CoM 

Draft Submitted to 
Council of 
Ministers: 12 
September 2017 

 

Updated draft 
Submitted to 
Council of 
Ministers: 20 
December 2019 

 

 

Substantially 
Achieved. 
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conducted a consultation meeting 

between representatives of CoM, MAFF 

and MoC on 14 January 2020 and the 

meeting decided that MAFF and MoC 

would meet together to discuss and revise 

some articles to make it compliant with the 

Sub-decree no. 27 ANRK.BK. Following 

the consultation meeting, MAFF and MoC 

met together on 20 January 2020 and 

discussed and revised the concerned 

articles as appropriate. The CoM 

conducted an inter-ministerial meeting to 

discuss the draft Law on 27 January 2020 

and the draft Law was updated based on 

the comments received from the meeting. 

The updated draft Law was sent to MEF 

(Customs and Excise) for a final review 

and received its comment on 3 March 

2020. MAFF conducted a technical 

committee meeting to review the 

comments received from MEF on 5-6 

March 2020. MAFF and MEF (Custom and 

Excise) conducted few rounds of 

discussions, the last being on 25 June 

2020. Currently, MAFF is working with 

MEF to resolve the issues raised by MEF 

(Customs and Excise). 

Once the draft Law is finalized, it will be 

submitted to Ministry of Justice for a final 

review. Once Ministry of Justice clears the 

draft Law, it will be submitted to WTO for a 

review. Upon review by WTO, the draft 

Law will be approved by CoM and it will be 

submitted to the National Assembly. 

Documents- original in Khmer language 
and the English version are available. 
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Climate Resilient Rice Commercialization Sector Development Program 
ADB Loans 3006/3007/8271 and Grants 0349/0350-CAM 

Program Management Office (PMO) 
Report for 4th Quarter (October - December) 2020 

 
Table 3a: Expenditures by Financing Sources and Categories (as at 31 December 2020) 
Category 

Code 
Activity Description 

3rd Revised 
Budget (Dec 2019) 

RCG Fund ADB Loan 3007 
GAFSP Grant 

0349 
SCF Grant 0350 

SCF Loan 
8271 

Total 

A1 Civil Works 24,051,485 1,479,772   5,325,344     6,209,894     523,903  2,716,156 16,255,069 

A2 Specialized Equipment 8,522,803       27,851        999,181         226,656                 -                   -     1,253,688 

A3 Associated Initiatives 2,837,323    213,042        853,693         170,370                -    1,156,626  2,393,732 

B Contract Services 6,110,560    255,587                   -       2,636,636     646,905      21,551   3,560,678 

C Resettlement 431,300                 -                    -                    -                   -                   -                   -   

D Land Purchase 886,100                 -                     -                     -                   -                   -                   -   

E Vehicles and Equipment 1,298,195    290,835         761,645         114,781                -                   -     1,167,261 

F Consulting Services 6,559,462    202,076     2,232,954         686,044  1,241,541                -     4,362,615 

G Training and Studies 1,872,085    147,794                  -       1,337,279                 -                   -     1,485,072 

H Implementation and Supervision 7,811,039  1,574,139    2,779,865        209,606                  -                   -     4,563,610 

  Total  60,380,352 4,191,097 12,952,681 11,591,266 2,412,349 3,894,333 35,041,726 

  
Interest charge during 
implementation  

857,330                -         281,486                  -                   -                   -        281,486 

  Service charge for SCF loan 18,800                 -                   -                   -                   -                   -                  -   

  Total 61,256,482 4,191,097 13,234,167 11,591,266 2,412,349 3,894,333 35,323,212 
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Table 3b: Expenditures by EA/IAs and Categories (as at 31 December 2020) 

Category 
Code 

Activity Description 
3rd Revised 

Budget (Dec 2019) 
PMO MAFF MOWRAM MLMUPC BTB KPT PVG TOTAL 

A1 Civil Works 24,051,485 2,315,622    745,061 13,846,034               -                 -               -                 -   16,906,718 

A2 Specialized Equipment 8,522,803               -   
  

602,040 
                -                -                 -               -                 -        602,040 

A3 Associated Initiatives 2,837,323                -                  -                   -               -      841,615   702,671    849,445   2,393,731 

B Contract Services 6,110,560    646,905 1,729,681                 -   1,184,092               -               -                 -     3,560,678 

C Resettlement 431,300                -                  -                   -                -                 -               -                -                    -   

D Land Purchase 886,100                -                  -                   -               -                 -               -                -                   -   

E Vehicles and Equipment 1,298,195    477,906    180,046     183,738     190,441      45,320     45,100     44,710   1,167,261 

F Consulting Services 6,559,462 3,853,344 
  

509,271 
               -                -                 -               -                 -     4,362,615 

G Training and Studies 1,872,085                -   
 

1,416,351 
               -       68,721               -               -                 -     1,485,072 

H Implementation and Supervision 7,811,039 1,132,886 1,026,105     582,555    389,732   535,070   471,278    425,985   4,563,610 

  Total Project Expenditure 60,380,352 8,426,663 
 

6,208,556 
14,612,327  1,832,986 1,422,005 1,219,049 1,320,139 35,041,725 

  Interest charge during implement 857,330    281,486                -                   -                -                 -               -                 -        281,486 

  Service charge for SCF loan 18,800               -                  -                   -               -                 -               -                 -                    -   

  Total  61,256,482 8,708,149 6,208,556 14,612,327 1,832,986 1,422,005 1,219,049 1,320,139 35,323,211 
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Table 3c: Expenditures by Category (as at 31 December 2020) 

 

Category No. Activity Description 
3rd Revised Budget 

(Dec 2019) 

Total Expenditure Balance of Fund 

Amount (US$) % Amount (US$) % 

A1 Civil Works 24,051,485      16,906,718  70%          7,144,767 30% 

A2 Specialized Equipment 8,522,803            602,040  7%         7,920,763 93% 

A3 Associated Initiative 2,837,323        2,393,731  84%             443,592 16% 

B Contract Services 6,110,560        3,560,678  58%          2,549,882 42% 

C Resettlement 431,300                        -   0%             431,300 100% 

D Land Purchase 886,100                        -   0%             886,100 100% 

E Vehicles and Equipment 1,298,195        1,167,261  90%             130,934 10% 

F Consulting Services 6,559,462        4,362,615  67%         2,196,847 33% 

G Training and Studies 1,872,085        1,485,072  79%             387,013 21% 

H Implementation and Supervision 7,811,039        4,563,610  58%          3,247,429 42% 

  Total Project Expenditure            60,380,352      35,041,725  57%        25,338,627 42% 

  
Interest charge during 
implementation 

857,330            281,486                575,844   

  Service charge for SCF Loan 18,800                        -                   18,800   

  Total           61,256,482      35,323,211           25,933,271   
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Table 3d: Expenditures by Categories and Outputs (as at 31 December 2020) 

Cate 
gory 
Code 

Activity Description 

3rd 
Revised 
Budget 

(Dec 2019) 

Cumulative Expenditure Categories & Outputs Total 

Output 1 Output 2 Output 3 Output 4 Output 5 Output 6 

Policy 
Loan 
(MEF) 

Agriculture 
Land Use 

Zoning 
Improved 

Climate Resilient Value 
Chain Infrastructure 

Development 

Enhance Rice Value Chain 
Support Services & 

Increased Availability of 
Quality Rice Seed 

Weather-indexed 
Crop Insurance 
Piloted (WICI) 

Effective Program 
Management and 
Implementation 

A1 Civil Works 24,051,485               -                   -       16,906,718                      -                    -                   -   16,906,718  

A2 Specialized Equipment 8,522,803               -                    -             589,999             12,041                  -                    -        602,040  

A3 Associated Initiative 2,837,323               -                    -          2,393,731                       -                    -                    -     2,393,731  

B Contract Services 6,110,560               -     1,424,271                       -          1,489,502       646,905                  -      3,560,678  

C Resettlement 431,300               -                    -                         -                         -                   -                    -                    -   

D Land Purchase 886,100               -                     -                         -                         -                     -                    -                    -   

E Vehicles and Equipment 1,298,195               -         326,833           501,922            70,036                  -        268,470   1,167,261  

F Consulting Services 6,559,462               -         392,635          916,149           698,018                  -     2,355,812   4,362,615  

G Training and Studies 1,872,085               -         267,313                       -          1,217,759                  -                   -     1,485,072  

H Implementation and Supervision 7,811,039               -         547,633        2,281,805           456,361                  -    1,277,811    4,563,610  

  Total 60,380,352               -      2,958,686      23,590,324       3,943,717      646,905  3,902,093  35,041,725  

  Interest charge  857,330              -                     -                         -                         -                    -       281,486       281,486  

  Service charge for SCF Loan 18,800              -                     -                        -                         -                    -                   -                    -   

  Total  61,256,482               -     2,958,686      23,590,324       3,943,717      646,905  4,183,579 35,323,211  
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Table 3e: Expenditures by Financing Sources and EA-IAs (as at 31 December 2020) 

Financing Sources PMO MAFF MOWRAM MLMUPC BTB KPT PVG Total  

Loan 3007 5,201,057 1,824,008 3,838,604 294,096 647,890 557,393 589,634 12,952,682 

GAFSP 0349 790,432 3,418,992 6,021,857 1,187,041 32,562 69,386 70,996 11,591,266 

Loan 8271 - 21,551 2,716,156 - 459,248 304,844 392,535 3,894,334 

Grant 0350 1,820,621 204,762 386,966 - - - - 2,412,349 

RGC Fund 614,554 739,243 1,648,745 351,849 282,306 287,426 266,975 4,191,098 

TOTAL 8,426,664 6,208,556 14,612,328 1,832,986 1,422,006 1,219,049 1,320,140 35,041,729 

Interest 281,486 - - - - - - 281,486 

TOTAL 8,708,150 
 

6,208,556 14,612,328 1,832,986 1,422,006 1,219,049
 

1,320,140 35,323,215 

 
Note: 

Cumulative Expenditures as of 31 Dec 2017 9,324,565 15% 

Cumulative Expenditures as of 31 Dec 2018 19,760,128 32% 

Cumulative Expenditures as of 31 Dec 2019 25,700,452 42% 

Cumulative Expenditures as of 31 Dec 2020 35,323,212 57% 

    
 * Expenditures incurred in Q1 January-March 2020 =  $803,895 
 **Expenditures incurred in Q2 April-June 2020 =   $1,122,106 

*** Expenditures incurred in Q3 Jul-Sep 2020 =   $3,391,452 
**** Expenditures incurred in Q4 Oct-Dec 2020 =   $4,305,307 

$9,622,790 
*** Funds available on hand and in banks =    $758,849 
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Summary of irrigation sub-projects (as of 31 December 2020) 
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Status of procurement of contract packages (31 December 2020) 
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Implementation Progress against Target Indicators (Overall DMF, GASFP Results Framework & SCF Results Framework) 

(as at 31 December 2020) 

 

Indicator Source of Data Target Achievement % Achievement Remarks 

I. DESIGN AND MONITORING FRAMEWORK (DMF)
A. IMPACT INDICATORS 
1. Average farming household incomes 
increased from $400 in 2010 to $700 by 
2020 

Cambodia Socio-economic 
Survey (CSES 2013) report 

(Average agriculture HH 
income)

2010 = US $ 400 
(75% increase over 

the baseline) 

2013 = US $ 585 46% increase over 
the baseline 

 

2. Revenue of rice exporters increased 
from $100 million in 2012 to $600 million 
in 2020 

Ministry of Commerce 
Annual Report (AR) 2012 

2012 = US $ 100 M 
(500% increase over 

the baseline)

End 2012 = US $ 
139.68 M 

40% increase over 
the baseline 

 

3. Net profit of rice exporters increased 
from $30 million in 2012 to $180 million by 
2020 

BL - Key Informant 
Interviews (KIIs) with rice 

millers and rice  

2012 = US $ 30 M No data available Not applicable Exporters refused to 
reveal amount during 
BL (Baseline Survey 
conducted by the 
Project)

B. OUTCOME INDICATORS 

1. Paddy production increased from 8.0 
million tons in 2012 to 9.5 million tons by 
2018  

MAFF Annual Report 2013 2012 = 8.0 M tons 
(19% increase over 

the baseline)

2013 = 9.39 M tons 17% increase over 
the baseline 

 

2. Milled rice exports increased from 
200,000 tons in 2011 to 1.2 million tons in 
2017 

MAFF - Annual Report 2013 
(with 2012 data) 

2011 = 200,000 
(500% increase over 

the baseline)

2012 = 205,720 2.9% increase over 
the baseline 

 

3. Wet paddy exports to Viet Nam and 
Thailand reduced to 0.2 million tons by 
2018 (2011 baseline: 2.2 million tons per 
annum) 

BL Report 2013 (Table 
3.5.7.5) 

2011 = 2.2 million 
tons (91% reduction 
over the baseline) 

2013 = 2 million tons 9% reduction over 
the baseline 

 

C. OUTPUT INDICATORS 

Output 1: A Conducive Legal and Regulatory Environment Established to Facilitate Climate Resilient Rice Commercialization 
By 2015, (i) Policy and regulatory 
framework for local seed production in 
place. 

Tranche Compliance 
Reports prepared by the EA 

5 policy conditions 
relating to seed 

First Tranche 
conditions are 
fulfilled and funds 

100% Achieved 
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 released. The 
Second Tranche 
conditions are also 
fulfilled and the EA 
will submit copies of 
the policies, 
regulations and laws 
in support of the 
fulfilment of the 
second tranche 
conditions along with 
a Progress Report 
for the release of 
funds for second 
(final) tranche in Q1 
2021 when the 
conditions under 
trade facilitation are 
fully achieved.

(ii) Guidelines for establishing agricultural 
land use zones completed 

Tranche Compliance 
Reports prepared by the EA 

1 policy condition 
relating to guidelines 

for establishing 
agricultural land use 

zones 

First Tranche 
conditions are 
fulfilled and funds 
released. The 
Second Tranche 
conditions are also 
fulfilled and the EA 
will submit copies of 
the policies, 
regulations and laws 
in support of the 
fulfilment of the 
second tranche 
conditions along with 
a Progress Report 
for the release of 
funds for second 

100% Achieved 
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Indicator Source of Data Target Achievement % Achievement Remarks 

(final) tranche in Q1 
2021 when the 
conditions under 
trade facilitation are 
fully achieved.

(iii) legislation on sustainable 
management and use of agricultural land 
operational 

Tranche Compliance 
Reports prepared by the EA 

4 policy conditions 
relating to 

agricultural land 
management 

First Tranche 
conditions are 
fulfilled and funds 
released. The 
Second Tranche 
conditions are also 
fulfilled and the EA 
will submit copies of 
the policies, 
regulations and laws 
in support of the 
fulfilment of the 
second tranche 
conditions along with 
a Progress Report 
for the release of 
funds for second 
(final) tranche in Q1 
2021 when the 
conditions under 
trade facilitation are 
fully achieved.

100% Achieved 

(iv) regulatory systems for farmer’s 
organizations and contract farming 
functional 

Tranche Compliance 
Reports prepared by the EA 

2 policy conditions 
relating to farmers 

organization 

First Tranche 
conditions are 
fulfilled and funds 
released. The 
Second Tranche 
conditions are also 
fulfilled and the EA 
will submit copies of 
the policies, 

100% Achieved 
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Indicator Source of Data Target Achievement % Achievement Remarks 

regulations and laws 
in support of the 
fulfilment of the 
second tranche 
conditions along with 
a Progress Report 
for the release of 
funds for second 
(final) tranche in Q1 
2021 when the 
conditions under 
trade facilitation are 
fully achieved.

(v) milled rice standards and trade 
facilitation measures in place 

Tranche Compliance 
Reports prepared by the EA 

4 policy conditions 
relating to milled rice 
standards and trade 

facilitation 

First Tranche 
conditions are 
fulfilled and funds 
released. The 
Second Tranche 
conditions are almost 
fulfilled and the EA 
will submit copies of 
the policies, 
regulations and laws 
in support of the 
fulfilment of the 
second tranche 
conditions along with 
a Progress Report 
for the release of 
funds for second 
(final) tranche in Q1 
2021 when the 
conditions under 
trade facilitation are 
fully achieved. 
 

95% 
 

(One of the 
conditions i.e. 
preparation and 
submission of a draft 
Law on Plant 
Protection and 
Quarantine by MAFF 
to the National 
assembly has been 
assessed as partially 
compliant by ADB). 

On 8 April 2019, the 
EA/PMO submitted all 
the documents 
pertaining to the 12 
policy conditions 
along with a Progress 
Report for the release 
of second tranche. On 
7 November 2019, 
ADB advised the EA 
for achieving full 
compliance of the 
tranche condition no. 
12 (draft law on plant 
protection and 
quarantine) due to its 
importance in 
agriculture policy 
reform. 
 
Following the 
development, the 
draft Law was revised 
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Indicator Source of Data Target Achievement % Achievement Remarks 

by MAFF. The draft 
Law was discussed at 
the inter-ministerial 
meeting of the 
Council of Ministers 
(COM) and 
subsequently 
updated incorporating 
comments from the 
meeting. The draft 
Law is currently under 
discussion between 
MAFF and MEF to 
resolve the issues 
raised by MEF 
(Customs and 
Excise).

Output 2: Agricultural Land-use Zoning Improved 
 
1. 90 rice growing communes in target 
provinces complete CAEAs and 
incorporate into CLUPs by 2017 

     

a. 90 rice growing communes in target 
provinces complete CAEAs 

NIO/MAFF 90 communes 90 100% Completed in all 
respect. CAEA data 
entry into FSMIS 
database is 
completed. 

b. CAEA Incorporated into CLUPs NIO/MLMUPC 90 communes 
 

Chapter 1: 90 
communes 
completed  

 
Chapter 2: 90 

communes 
completed  

 

100% 
 
 
 

100% 
 
 
 

100% (integrated)

Note: There are 3 
chapters and the 
integration occur after 
Chapter 3. 
Till now, 30 CLUPs 
and Hotspot Maps in 
Prey Veng have been 
adopted. In 
Battambang, 30 
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Indicator Source of Data Target Achievement % Achievement Remarks 

Chapter 3: 90 
communes 

completed/integrated 

 
 

CLUPs and Hotspot 
Maps are expected to 
be adopted by 
January 2021 and in 
Kampong Thom, 30 
CLUPs and Hotspot 
Maps are expected to 
be adopted by 
February 2021. 
.

c. 90 groups of farmers consulted (with at 
least 40% female representation) during 
the preparation of CLUPs by 2015  

NIO/MLMUPC & NIO/MAFF 90 groups and 40% 
female  

 
 

90 groups consulted 
with at least 56% 

female 
representation 

 
11,314 (F = 6,336, 

56% female)  
 
 

100% 
 
 

The combined 
(CAEA+ CLUPs) 
participation achieved 
as of date is 24,768 (F 
= 9,592, 39% 
Female). 
 
MLMUPC - 11,314 (F 
= 6,336, 56%) and 
MAFF CAEA 
Meetings + MAFF 
CAEA Training = 
13,454 (F = 3,256, 
24%).

Output 3: Climate Resilient Rice Value Chain Infrastructure Developed 
 
2. 23,000 hectares (ha) of command area 
served by climate-resilient rehabilitated 
irrigation structures by 2017 

NIO/MOWRAM 23,000 ha. 
(coverage should 
proportionately 
reduce due to 
reduction in number 
of irrigation sub-
projects 
rehabilitation from 13 
to 9 only) 

10,373 45% Implementation of 6 
sub-projects 
completed.  
Status of 3 ongoing 
sub-projects:  
1. Rehabilitation of Ta 
Soong Canal = 84% 
completed. 
2. Rehabilitation of 
Ansong Irrigation 
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Indicator Source of Data Target Achievement % Achievement Remarks 

System = 98% 
completed 
3. Rehabilitation of 
Rumlech Irrigation 
system = 78% 
completed 
 
Coverage should 
proportionately 
reduce due to 
reduction in number 
of irrigation sub-
projects rehabilitation 
from 13 to 9 (see row 
5.a)

3. 40% unskilled laborers employed in the 
rehabilitation are women 

NIO/MOWRAM & PMO 40% women 40.7% women 
 

(3,387 females 
among 8,329 total 

laborers) 

100% Irrigation Scheme = 
8,057 (F = 3,259, 
40.4%) and PDS 
facilities = 272 (F = 
128, 47%).  

4. 50% of construction subcommittee 
members are women 

PIOs 50% women 52% women 
 

 (106 females 
among 204 total 

members)

104%  

5. Two (2) FWUCs established in each 
irrigation scheme 

     

a. Total number of irrigation schemes  NIO/MOWRAM 13 original but only 9 
can be constructed 
due to higher 
estimated cost 

9 100% Rehabilitation of 6 
subprojects 
completed 100% in all 
respect. 
Rehabilitation of 3 
new subprojects are 
ongoing and the 
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Indicator Source of Data Target Achievement % Achievement Remarks 

physical completion 
are at 78% to 98%.

b. Number of FWUCs established  PIOs Two (2) FWUCs 
established per 
irrigation scheme but 
need to reduce to 
one (1) FWUC per 
irrigation scheme 
due to Sub-decree 
on establishment of 
FWUC

One (1) FWUC per 
irrigation scheme 

established (a total 
of 9 FWUCs for 9 

schemes 
established) 

100% Based on the Statute 
of FWUC 
establishment only 1 
FWUC per scheme is 
established. So, 9 
FWUCs for 9 
schemes are 
established. 

6. Women occupying 30% of the 
management positions in FWUCs 

PIOs 30% women 41% women 
 

(84 females among 
204 total members)

137%  

7. Four seed drying and storage facilities 
constructed by 2017 with a combined 
storage capacity of 8,000 tons 

NIO/MAFF    2 modern State-of-
The-Art with “Industry 
4.0” IoT smart Seed 
Processing and 
Storage (SPS) 
facilities to serve as 
one stop shop for 
quality seed, post-
harvest services, 
farmer consultations, 
and trainings and 
demonstrations could 
be established within 
the available budget. 
 
Contracts for 
construction of 2 SPS 
facilities at 
Battambang and Prey 
Veng are awarded on 
29 September 2020 

7a. 4 seed drying and storage facilities 
constructed 

4 original but only 2 
can be constructed 
due to higher 
estimated cost

0 0% 

7b. Total storage capacity (8000 tons) 8000 tons 0 0%
7c. 30% unskilled laborers are women 30% women 0 0%
7d. 50% administrative staff are women 50% women 0 0% 
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Indicator Source of Data Target Achievement % Achievement Remarks 

and construction is 
ongoing.

8. Capacity for drying paddy in target 
provinces extended by 2,000 tons per day 
and capacity for paddy storage in target 
provinces extended by 40,000 tons by 
2018 

PMO    Around 5 PDS 
facilities are expected 
to be established 
within the available 
budget. 
 
Contracts for 
construction of 4 PDS 
facilities are awarded 
and construction is 
ongoing. As of date, 
the physical 
completion is at 35% 
to 85%. Once 
constructed, the 4 
PDS Facilities will be 
able to dry 1,800-
2,400 tons paddy per 
day. Results will be 
available in 2021. 
Procurement process 
for 5th PDS facilities 
has been initiated and 
contract may be 
awarded in Q1 2021. 

a. Capacity for drying paddy in target 
provinces extended by 2,000 tons per day 
by 2018 

 2000 tons/day 0 0% 

b. Capacity for paddy storage in target 
provinces extended by 40,000 tons by 
2018 

40,000 tons 0 0% 

Output 4: Rice Value Chain Support Services to Improve Quality of Cambodian Rice Enhanced 
 
9. 2,400 tons of fragrant rice seed 
produced per annum in target provinces 
by 2018 

NIO/MAFF 2,400 tons per 
annum 

2,010 tons per 
annum 

 
 

84% 8,040.22 tons 
(7,809.57 tons 
certified including 
FFSs + 230.65 tons of 
registered fragrant 
seed. 
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8040.22 tons out of 
target of 9600 tons 
(2400*4 years) 
 
Recent heavy 
flooding (September-
October 2020) 
affected the seed 
production plan and 
damaged 74 ha of 
registered rice seeds 
production field. 
Hence, the total 
harvest was only 
59.55 tons in 2019-
2020 from an area of 
25.50 ha.

10. 70% of farmers (disaggregated by 
sex) in target provinces using commercial 
seed every 2 years by 2018 (2012 
baseline: 10%) 

NIO/MAFF based on 
Household Survey 

70% of farmers 30% farmers  
(23% FHH) 

43%  Baseline Household 
Survey Report dated 
September 2018. 
FHH means Female 
Headed Households. 
 
There will be a 
follow-up survey in 
Q1 2021. 

11. 30% of farmers (disaggregated by 
sex) have leveled their paddy fields by 
2018 (2012 baseline: 5%) 

PIOs  30% farmers  92% farmers  
 

125,655 farmers 
(F=63,869 female 

farmers - 51% 
female) 

 

100% 
 
 

Rice SDP LLL = 8,825 
farmers (F=4,707, 
53%) 
Voluntary LLL = 221 
(F=72, 33%) 
Total LLL = 9,046 (F = 
4,779, 53%) 
Modern LL = 116,609 
(F=59,091, 51%)



Annex 6 
 

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM 
Quarterly Progress Report Q4 2020   

82 

 

Indicator Source of Data Target Achievement % Achievement Remarks 

Grand Total (LLL + 
Modern LL) = 125,655 
(F=63,869, 51%). 
 
Compared to the total 
farmers in Rice SDP 
target areas 
(665,520), at the 
macro level, the 
achievement is 19%. 
Target is 30% and 
hence achievement 
taking into account 
the total Rice SDP 
target area is: Net 
achievement = 19% / 
30% x 100 = 63%. 
 
**Based on Baseline 
HH Survey of 
September 2018, 
56% of the farmers 
(61.5% FHH) have 
leveled their fields 
using traditional 
method and 2.5% 
used LLL.

12. 50% of farmers in target provinces 
(disaggregated by sex) obtain technical 
advice through trained input suppliers by 
2016 (2012 baseline: 10%)   

NIO/MAFF based on 
Household Survey 

50% of farmers 3.6% 3.6% (1.7% FHH) Baseline Household 
Survey Report dated 
September 2018. 
 
As of now, 473 input 
suppliers (female is 
126, 27%) from target 
areas were trained.  
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There will be a 
follow-up survey in 
Q1 2021 to assess 
farmers obtaining 
technical advice 
through trained input 
suppliers.

13. 10 rice millers in target provinces use 
independent financial management 
advisory services by 2016 (2012 
baseline: 0)  
 

NIO/MAFF 10 0 0% A Rice Millers 
Capacity 
Development 
(RMCD) service 
provider is recruited 
and carrying out the 
capacity building of 10 
Rice Millers each from 
target provinces. 
Results will be 
available in Q1 2021. 

Output 5: Weather Indexed Crop Insurance (WICI) Piloted 
 
14. 100,000 ha of rice producing areas 
covered by WICI by 2017 (2012 baseline: 
0) 

PMO 100,000 ha. 0 0% Feasibility Study and 
Detailed Design (DD) is 
completed.  
 
Several capacity 
building and awareness 
generation activities for 
Insurance Companies, 
MFIs, Government 
Officials, 
subnational/local 
Authorities, ACs, 
Farmers, etc. are 
ongoing. 
  
The premium setting, 
identification of pilot 

15. 50% of the policy holders are women 
(2012 baseline: 0) 

PMO 50% women 0 0% 

16. Of which 10% are from households 
headed by women (2012 baseline = 0) 

PMO 10% Female 
Headed households  

0 0% 
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areas, drafting of PPP 
agreement to be signed 
between Insurance 
Companies and PMO 
and Insurance Policy 
documents have been 
completed. Insurance 
companies have been 
selected and PPP 
agreement signing will 
be conducted in Q1 
2021. The selected 
insurance companies 
have submitted their 
application for approval 
of the WICI insurance 
product to MEF in 
December 2020.  
 
The WICI scheme is 
expected to be launched 
in March/April 2021.

17. 15 local input suppliers participating in 
the pilot tests in three provinces by 2015 
(2012 baseline: 0) 
 

PMO 15 0 0% Cumulatively, there 
were 29 technical 
meetings for insurance 
companies, regulators, 
MFI, agri-inputs 
suppliers, etc.  for 14.5 
days with 136 
participants (female = 
25, 18.4%). Out of this 
total of 136 participants, 
insurance regulator 
officials - 11, insurance 
company 
representatives- 74, 
MFIs staffs- 33, input 
suppliers- 6, 
Government agencies- 
6, and others- 6. 

18. 3 Local Financial Institutions 
participating in the pilot tests in three 
provinces by 2015 (2012 baseline: 0) 
 

PMO 3 0 0% 

19. 3 Local Marketing Agencies 
participating in the pilot tests in three 
provinces by 2015 (2012 baseline: 0) 
 

PMO 3 0 0% 
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Farmers: Till date, 40 
capacity building 
programs have been 
conducted for 24.5 days 
with 2,143 participants 
(female = 1,275, 59%). 
The achievement is 
6.1% against the target 
of 35,000 farmers. 
 
Provincial Officers: Till 
date, 41 capacity 
building programs have 
been conducted for 25 
days with 968 
participants (female = 
185, 19%). 
 
WICI Sensitization 
Meetings/Trainings to 
Farmers by PIOs:  As 
of date, PIOs conducted 
327 WICI Sensitization 
trainings for 327 days 
and covered 159 
villages, 23 communes, 
and 8 districts. The total 
participants (PIO/DIO 
Officer, Village 
Commune Leader, and 
farmers) were 18,545 (F 
= 9,103, 49%).

Output 6: Efficient Program Management and Implementation 
 
20. Rice-SDP performance monitoring 
system disaggregated by sex, designed 
and operational within 6 months of 
effectiveness 

PMO Disaggregated by 
sex 

Completed in 
February 2018 and 
databases were 

100%  
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established in April 
2018. 

21. Baseline surveys completed within 12 
months of loans and grants effectiveness 
and end-line impact evaluation 
undertaken 6 months before Rice-SDP 
completion date 

PMO Within 12 months Baseline Survey 
completed and final 
report submitted by 
the firm in 
September 2018.  
 
 

50% The Baseline Survey 
was conducted by the 
Firm in July and 
August 2018. 
The end-line impact 
evaluation is 
expected in Q3 2021. 

22. For PMO and PIOs, 30% of 
administrative and technical positions are 
filled by women by Q3 2013 

PMO 30% women 21% women 
 

(46 females among 
214 total admin and 

technical staffs)

70% Includes staff from 
PMO, PIOs and NIOs 

23. Progress of gender actions included 
as part of Rice-SDP progress reports 

PMO GAP included in 
Progress Reports 

GAP included in the 
Quarterly Progress 

Reports 

100%   

 
II. GAFSP- RESULTS FRAMEWORK 
1. Six technical information procedures 
for lowland rice production upgraded by 
2017 

NIO/MAFF 6 procedures/ 
packages 

All the 8 concept 
notes finalized and 
approved and MAFF-
NIO experts 
developed the TIPs. 
The TIPs are printed 
out. 

100%  TIP means Technical 
Information Package. 
Topics covered are: 
Rice Production in 
wet season, Rice 
Production in early 
wet season, Rice 
Production in dry 
season, Rice Seed 
Production, Insect 
Pest and Diseases on 
Rice, Laser Land 
Levelling, Rice Post 
Harvest Technology, 
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and Agro-Eco 
Analysis Manual.

2. 20,000 days of training to raise 
agricultural productivity provided to 
extension agents, agro-dealers, farmers, 
community members etc. (disaggregated 
by gender) 

All NIO and PIOs 20,000 days 9,430 days 47% 68,455 females (43%) 
out of 160,634 
participated in the 
capacity building 
activities of PMO, 
NIOs and PIOs

3. 30 subproject contracts providing 
extension services executed between 
Rice-SDP and participating provincial 
department of agriculture (PDAs) by 
2018, covering an estimated 30,000 
households  

NIO/MAFF and PIOs  30 contracts and 
30,000 household 

beneficiaries  

58 contracts 83,032 
household 

beneficiaries 
 
 

Contract = 193% 
Households = 277% 

PIOs extension 
training activities - 58 
contracts. PIOs = 
68,656 farm 
households and 
MAFF = 14,376 farm 
households.

4. An increment of 30,000 hectares of 
paddy land on which modern production 
technology has been adopted by 2018 

NIOs of MAFF and 
MOWRAM and PIOs 

30,000 ha 56,977 ha 190% Irrigated area + Laser 
land leveling & 
modern LL 
technology + Certified 
and Registered seed 
production + Single 
seed rice production 
(SRP) by FFSs.

5. At least 30,000 households will adopt 
water saving technology by land leveling 
promoted by Rice-SDP by 2018 

PIOs  30,000 households 39,250 Households 
(F=5,955 female 
farmers - 15% 

female) 
 

131% 
 
 

Rice SDP LLL = 2457 
farm households 
(F=349, 14%) 
Voluntary LLL = 134 
(F=22, 16%) 
Total LLL = 2591 (F = 
371, 14%) 
Modern LL = 36,659 
(F=5584, 15%) 
Grand Total (LLL + 
Modern LL) = 39,250 
(F=5955, 15%). 
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**Based on Baseline 
HH Survey of 
September 2018, 
56% of the farmers 
(61.5% FHH) have 
leveled their fields 
using traditional 
method and 2.5% 
used LLL.

6. 90 communes will have completed 
commune land use plans (CLUPs) based 
on the ecosystem analyses performed in 
these communes by 2017 

NIO/MLMUPC 90 communes Chapter 1: 90 
communes 
completed  

 
Chapter 2: 90 

communes 
completed  

 
Chapter 3: 90 

communes 
completed/integrated 

100% 
 
 
 
 

100% 
 
 
 
 

100% (integrated) 
 

Also in ADB-DMF 
 
Note: Integration 
occurs after Chapter 3 
is completed. 
 
Till now, 30 CLUPs 
and Hotspot Maps in 
Prey Veng have been 
adopted. In 
Battambang, 30 
CLUPs and Hotspot 
Maps are expected to 
be adopted by 
January 2021 and in 
Kampong Thom, 30 
CLUPs and Hotspot 
Maps are expected to 
be adopted by 
February 2021. 
. 
 

7. Paddy area with improved/rehabilitated 
irrigation and drainage services will be 
23,000 ha by 2018 

NIO/MOWRAM 23,000 ha  
(coverage should 
proportionately 
reduce due to 

10,373 
 

45% Also in ADB-DMF 
 
Rehabilitation of 6 
subprojects 
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reduction in number 
of irrigation sub-

projects 
rehabilitation from 

13 to 9) 

completed 100% in all 
respect. 
Rehabilitation of 3 
new subprojects are 
ongoing and the 
physical completion 
are at 78% to 98%. 
 
The coverage should 
proportionately 
reduce due to 
reduction in number 
of irrigation sub-
projects from 13 to 9. 

8. Number of water users provided with 
improved /new/rehabilitated irrigation and 
drainage services (disaggregated by 
gender) estimated to be 23,000 by 2018 

NIO/MOWRAM 23,000 water users 49,520 (F=25,326, 
51%) 

215% Also in SCF with a 
target of 50,000 
 
Rehabilitation of 6 
subprojects 
completed 100% in all 
respect. 
Rehabilitation of 3 
new subprojects are 
ongoing and the 
physical completion 
are at 78% to 98%.

9. Number of operational FWUCs 
estimated to be 23 by 2018 within the 
subproject areas    
 

PIOs 23  
should be revised to 

9 

9 
 

One FWUC per 
irrigation scheme 
established following 
the Sub-Decree on 
FWUC 
establishment 

100% Also in ADB-DMF 
 
Since there are only 9 
irrigation schemes 
and based on the 
statute of FWUC 
establishment only 9 
FWUCs are 
established.
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10. 30,000 farming households become 
members of production association and 
water user community members (30% 
are women) by 2017 
 

PIOs 30,000 households 
and 30% women 

23,497 (F = 7,898, 
34%) 

78% 
 

Women over 100% 
achieved  

FWUC Members 
Total = 15,047 
households (FEMALE 
HH = 2,822, 19%) 
 
Agriculture 
Cooperative 
Members = 8,450 
Households 
(FEMALE = 5,076, 
60%) 
 
The coverage may 
proportionately 
reduce due to 
reduction in number 
of irrigation sub-
projects from 13 to 9. 

11. Volume of paddy under improved 
post-harvest management increased by 
30,000 tons (in terms of storage capacity) 
by 2018 

PMO 30,000 tons 0 0% This indicator is same 
as ADB-DMF, where 
it states "Total 
extended capacity for 
paddy storage in 
tons" and the target is 
40,000 tons

12. Capacity for drying paddy in target 
provinces extended by 2,000 tons per day 
by 2018 
 

PMO 2,000 tons 0 0% Also in ADB-DMF.  
 
Around 5 PDS 
facilities are expected 
to be established 
within the available 
budget. 
 
Construction of 4 PDS 
facilities are ongoing 
and achieved 35% to 
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85% physical 
completion. Once 
constructed, the 4 
PDS Facilities will be 
able to dry 1,800-
2,400 tons paddy per 
day. Results will be 
available in 2021. 
Procurement process 
for 5th PDS facilities 
has been initiated and 
contract may be 
awarded in Q1 2021. 

13. 6 public-private seed processing 
facilities (grading, dying and storage) 
installed by 2018 
 

NIO/MAFF 6 may be revised to 
2 
 

(Mismatch in original 
target set. ADB-

DMF and SCF says 
4 facilities) 

 
 

0 0% Same as ADB-DMF. 
 
ADB-DMF= 4 seed 
drying and storage 
facilities 
 
SCF = 4 seed drying 
and storage facilities  
 
Mismatch in original 
target set which 
should have been 4 
facilities. But only 2 
facilities can be 
constructed due to 
higher estimated cost. 

14. 50,000 client days of training on better 
post-harvest procedures provided (50% 
of participants being women) 

NIO/MAFF and PIOs 50,000 (50% 
female) 

45,175 (F=20,854 - 
46%) 

90% MAFF = 6,187 client 
days (F = 2,445, 40%) 
PIOs = 38,988 client 
days (F = 18,409, 
47%). 
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15. A weather-indexed crop insurance 
scheme introduced to improve weather-
related risks by 2017 (co-financed by 
PPCR) 

PMO Introduction of 
weather-indexed 
crop insurance 

scheme 

0 0% Feasibility Study and 
Detailed Design (DD) is 
completed.  
 
Several capacity 
building and awareness 
generation activities for 
Insurance Companies, 
MFIs, Government 
Officials, 
subnational/local 
Authorities, ACs, 
Farmers, etc. are 
ongoing. 
  
The premium setting, 
identification of pilot 
areas, drafting of PPP 
agreement to be signed 
between Insurance 
Companies and PMO 
and Insurance Policy 
documents have been 
completed. Insurance 
companies have been 
selected and PPP 
agreement signing will 
be conducted in Q1 
2021. The selected 
insurance companies 
have submitted their 
application for approval 
of the WICI insurance 
product to MEF in 
December 2020.  
 
The WICI scheme is 
expected to be launched 
in March/April 2021.
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16. 100,000 ha of rice producing areas 
covered by a WICI scheme directed 
towards vulnerable groups (co-financed 
by Pilot Program for Climate Resilience - 
PPCR) 
 

PMO 10,000 ha. 0 0% Also in ADB-DMF 
 
The WICI scheme is 
expected to be 
launched in 
March/April 2021. 
Results will be 
available in 2021.

17. 10 rice millers trained through 
advisory services by 2016     
 

NIO/MAFF  10 rice millers 0 0% Also in ADB-DMF 
 
A Rice Millers 
Capacity 
Development 
(RMCD) service 
provider is recruited 
and carrying out the 
capacity building of 10 
Rice Millers each from 
target provinces. 
Results will be 
available in Q1 2021. 

18. 100,000 FWUC members trained in 
group management and irrigation 
scheme operations and maintenance by 
2018 
 

NIO/MOWRAM and PIOs 100,000 FWUC 
members 

68,140 (F - 34,993 - 
51%) 

67% The target of 100,000 
is based on 23 
FWUCs. However, 
the FWUCs are only 9 
now.

19. 100 staff of financial institutions in 
participating provinces receive training on 
the needs of farmers wishing to diversify 
their livelihood sources by 2018 

NIO/MAFF 100 staff 0 0% The RMCD service 
provider is carrying 
out the capacity 
building of 100 staff of 
financial institutions. 
Results will be 
available in Q1 2021. 

20. 1,000 farmers trained in requirements 
of financial institutions to assist in gaining 

NIO/MAFF 1000 farmers (30% 
female)  

0 0% The RMCD service 
provider together with 
MAFF/NIO is carrying 
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access to credit by 2018 (with 30% 
women participants) 

out the capacity 
building of 1,000 
farmers. Results will 
be available in Q1 
2021.

21. 10 rice millers in target provinces use 
independent financial management 
advisory services by 2016 (2012 
baseline: 0)  

NIO/MAFF 10 rice millers 0 0% Also in ADB-DMF 
The RMCD service 
provider is carrying 
out the capacity 
building of 10 Rice 
Millers each from 
target provinces. 
Results will be 
available in Q1 2021. 

22. Five legal and regulatory frameworks 
will be in place by 2016 to promote rice 
commercialization  

PMO  5 5 100%  

23. 300 participants in M&E workshops, 
training events, seminars, conferences 
etc. (disaggregated by gender and 
affiliation) 

NIO, PIOs, and PMO 
capacity building activities 

for M&E 

300 2,067 (Female = 
477, 23%) 

689% M&E capacity 
building activities of 
PMO, PIOs, and 
NIOs. The 
disaggregated data 
by PIOs and NIOs is 
given in the PPMS 
Report

24. Gender targets are mainstreamed 
into each of the component outputs under 
Rice-SDP 
 

Progress Reports  Done 100%  

25. Food security aspects of the Rice 
Policy are fully accommodated under 
Rice-SDP by 2018 

PMO  Done  100%  

III. SCF- RESULTS FRAMEWORK   
1. 50,000 farmers will benefit from climate 
resilient irrigation structures by 2018 
(2012 baseline: 0)      

NIO/MOWRAM  49,520 (F=25,326, 
51%) 

99% GAFSP target is 
23,000 
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2. Enhanced gender mainstreaming 
(2012 baseline: 0) - a. 30% unskilled 
laborers employed in the rehabilitation 
are women by 2018, b.  30% of 
construction sub-committee members are 
women, and c. 2 Farmer water user 
committees established in each irrigation 
scheme, with women occupying 30% of 
the management positions 

NIO/MOWRAM 
and PIOs 

    

a. 30% unskilled laborers employed in the 
rehabilitation are women by 2018 

NIO/MOWRAM 30% 40.7% women 
 

(3,387 females 
among 8,329 total 

laborers) 

133% 40% in DMF 
 

Irrigation Scheme = 
8,057 (F = 3,259, 
40.4%) and PDS 
facilities = 272 (F = 
128, 47%).

b.  30% of construction sub-committee 
members are women 

PIOs 30% 52% women 
 

 (106 females 
among 204 total 

members)

173% 50% in DMF 

c. 2 Farmer water user committees 
established in each irrigation scheme, 
with women occupying 30% of the 
management positions 

PIOs Two (2) FWUCs 
established per 
irrigation scheme but 
need to reduce to 
one (1) FWUC per 
irrigation scheme 
due to Sub-decree 
on establishment of 
FWUC; and 
 
30% women in 
management 
positions  

one (1) FWUC per 
irrigation scheme 

established (a total 
of 9 FWUCs for 9 

schemes 
established) 

 
 
 
 

41% women 
 

(84 females among 
204 total members)

100%  
 
 
 
 
 
 
 
 
 

137% 
 
 

Same in DMF 
 
 
 
 
 
 
 
 
 



Annex 6 
 

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM 
Quarterly Progress Report Q4 2020   

96 

 

Indicator Source of Data Target Achievement % Achievement Remarks 

3. At least 5 local engineering firms will 
practice commercial design and 
construction of irrigation system that 
incorporated climate resilience options by 
2019 (baseline: 0)  

NIO/MOWRAM At-least 5 local firms 7 
 
 

140% 
 
 

7 out of 5 is 140% 

4. 100,000 ha of rice producing areas 
covered by WICI within the three 
participating provinces by 2017 (50% of 
the policy-holders is women, of which 
10% is from female headed household) 
(2012 baseline: 0)   

PMO 100,000 ha 
 

50% policy holders 
women 

0 
 
0 

0% 
 

0% 

Same in DMF 
 
 

5. 15 local input suppliers, 3 local financial 
institutions and 3 local marketing 
agencies participating into the pilot tests 
in three provinces (2012 baseline: 0) 

PMO 15 input suppliers 
 

3 local financial 
institutions 

 
3 local marketing 

agencies 

0 
 
0 
 
 
0 

0% 
 

0% 
 
 

0% 

Same in DMF 
 
 

6. Four seed drying and storage facilities 
constructed by 2017 with a combined 
storage capacity of 8,000 tons (30% 
unskilled laborers and 50% administrative 
staff are women)  

NIO/MAFF 4 facilities but can 
be constructed only 

2 due to higher 
estimated cost 

 
 

8000 tons 
 

30% unskilled 
women 

 
50% administrative 

staff women

0 
 
 
 
0 
 
 
0 
 
 
0 

0% 
 
 
 

0% 
 
 

0% 
 
 

0% 

Same in DMF 
 
  
 
 

7. Capacity for drying paddy in target 
provinces extended by 2,000 tons per day 
by 2018 

PMO 2000 tons 0 0% Same in DMF. On an 
average, 64% 
physical completion 
rate.
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8. Capacity for paddy storage in target 
provinces extended by 40,000 tons by 
2018 

PMO 40,000 tons 0 0% Same in DMF. 5 
facilities are expected 
to be established. On 
an average, 64% 
physical completion 
rate.

9. 30% of farmers (disaggregated by sex) 
have leveled their paddy fields in target 
provinces by 2018 (2012 baseline: 0) 

PIOs 30% farmers  92% farmers  
 

125,655 farmers 
(F=63,869 female 

farmers - 51% 
female) 

 

100% 
 
 

Rice SDP LLL = 8,825 
farmers (F=4,707, 
53%) 
Voluntary LLL = 221 
(F=72, 33%) 
Total LLL = 9,046 (F = 
4,779, 53%) 
Modern LL = 116,609 
(F=59,091, 51%) 
Grand Total (LLL + 
Modern LL) = 125,655 
(F=63,869, 51%). 
 
Compared to the total 
farmers in Rice SDP 
target areas 
(665,520), at the 
macro level, the 
achievement is 19%. 
Target is 30% and 
hence achievement 
taking into account 
the total Rice SDP 
target area is: Net 
achievement = 19% / 
30% x 100 = 63%. 
 
**Based on Baseline 
HH Survey of 
September 2018, 
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56% of the farmers 
(61.5% FHH) have 
leveled their fields 
using traditional 
method and 2.5% 
used LLL. 

10. At least nine private contractors in 
three project provinces engaged and 
trained to offer land leveling services by 
2016 (2012 baseline: 0)  

PIOs 9 private contractors 10 private 
contractors engaged 

111% As of date, the total 
number of contractors 
employed are 10 (6 
under Rice SDP 
funding and 4 
Voluntary). The 
female contactors are 
3, which is 30% of the 
total contractors. 

11. Twenty private contractors, including 
5 led by female entrepreneurs, replicated 
offering land leveling services at their own 
initiatives in three participating provinces 
by 2018 (2012 baseline: 0).  

PIOs  20 private 
contractors, 

including 5 led by 
female 

entrepreneurs 

24 private 
contractors including 

7 led by female 
entrepreneurs 

 
 
 
 

120%  
 

Female = 140% 
 
 

MAFF-NIO provided 3 
capacity building 
training to potential 
LLL contractors. A 
total of 41 contractors 
including 7 Females, 
17% participated in 
the trainings. Out of 
these trained 
contractors, 24 
participated in all 3 
trainings, 6 
participated in 2 
trainings and, 11 
participated in only 1 
training.

12. Strengthened capacity of provincial 
departments in Project provinces in 
improving efficiency of irrigation water 

PIOs  15% paddy land 
area leveled  

100% of the target 
villages, wherein the 

Rice SDP 

100% 
 

Rice SDP LLL = 
1900.36 ha. 
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use through land leveling - baseline: 0% 
paddy land area leveled, target: 15% 
paddy land area leveled by 2018 

interventions are 
completed) 

 
(43,362 ha.) 

 

 Voluntary LLL = 
791.20 ha. 
Total LLL = 2691.56 
ha. 
Modern LL = 40,670 
ha. 
Grand Total (LLL + 
Modern LL) = 
43,362ha. 
 
However, if we 
compare at the macro 
level, the total Rice 
SDP coverage area 
for all the 3 provinces 
(609,136 ha.), the 
achievement is 7.1%. 
Target is 15% of 
paddy area levelled 
Hence, the net 
achievement is 7.1% 
/ 15% x 100 = 47%.

13. A joint working group including female 
representatives established by the 
government to develop agricultural land-
use zoning as a climate adaptation 
strategy; developed and issued a 
framework providing procedures for 
establishing agricultural land-use zones, 
incorporating measures and targets for 
involving women in planning and decision 
making    

NIO/MLMUPC 
 

 

No quantitative 
target 

808 (F=133, 16%) 100% A joint working group 
including female 
representatives 
established by the 
government 
(MLMUPC) to 
develop agricultural 
land-use zoning as a 
climate adaptation 
strategy; developed 
and issued a 
framework

14. 30% of rice mills in three project 
provinces equipped with knowledge to 

NIO/MAFF 30% of rice mills in 
target provinces

62% 207% Source: Baseline 
Survey Report 
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address change in paddy supply patterns 
induced by climate change by 2018 (2012 
baseline: 0) 

(8 out of 13 rice 
mills) 

September 2018 - 
FGDs with Rice 
Millers: 8 out of 13 
(62%) said they can 
manage supply even 
if supply affected by 
climate change as at 
date. 
 
Several rice millers 
participated in the 
study tours on 
modern rice 
processing 
technology in 
Thailand and in the 
workshops conducted 
in Cambodia.

15. Post-harvest losses reduced from 
15% of crop yield in 2012 to 10% of crop 
yield by 2017. 

NIO/MAFF 
 

Loss reduced from 
15% of crop yield in 

2012 to 10%    

Post-harvest losses 
still 15% 

No change from the 
baseline 

Source: Baseline 
Survey Report 
September 2018 
 
To be assessed 
during end-line 
impact assessment. 

16. 10 Local firms participating in 
providing advisory services to rice millers 
by 2018 (2012 baseline: 0)   

NIO/MAFF 
 

10 local firms 0 0% Same in DMF 

17. Increased leverage factor of PPCR 
funding, reflected by an estimated $5 
million from private sector mills by 2018 to 
address change in paddy supply patterns 
induced by climate change (2012 
baseline: 0) 

PMO US $ 5 million 0 0% To be assessed 
during end-line 
impact assessment. 
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18. 100,000 ha of paddy areas in three 
Project provinces covered by WICI by 
2017 (2012 baseline: 0).   

PMO 100,000 ha. 0 0% Same in DMF and 
GAFSP 

19. 50% of insured rice farmers (i.e., 
policy-holders) is women 

PMO 50% insured are 
women

0 0% Same in DMF 

20. Of which 10% are from households 
headed by women (2012 baseline = 0) 
 

PMO 10% are from 
households headed 

by women

0 0% Same in DMF 

21. Enhanced capacities and 
participation of the private sector in paddy 
crop risk mitigation, reflected by a. 15 
local input suppliers, b. 3 local financial 
institutions c. 3 local marketing agencies 
participating in crop insurance services 
by 2017 (2012 baseline: 0). 

PMO 

   Same in DMF 

a. 15 local input suppliers 15 0 0%
b. 3 local financial institutions 3 0 0%
c. 3 local marketing agencies 
participating in crop insurance services 

3 0 0% 
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Progress Report of Gender Action Plan Implementation 
          As of 31 December 2020  

 
Project Title:    Climate-Resilient Rice Commercialization Sector Development Program (Rice-SDP)1   
Country:    Cambodia 
Project No.    44321-013 
Type of Project (Loan/ TA):  Loans 3006/3007/8271 and Grants 0349/0350. 
Effective and Closing:  13 November 2013 – 30 September 2021 
Gender Category:    Effective Gender Mainstreaming (EGM) 2 
Program Director:  H.E. Ros Seilava 
Project Officer:   Mr. Hem Chanthou 
Program Impact:   Increased net incomes of stakeholders along the rice value chain.  
Program Outcome: Enhanced production of quality rice in Cambodia while preserving the natural resource base.  
 
 
 
Document 1:  Progress of Gender Action Plan Implementation 
Document 2:  Status of Compliance with the Project Design and Monitoring Framework (DMF) 
Document 3:  Status of Compliance with Loan/Grant Covenants 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
1 The project is implemented in three target provinces, Battambang, Kampong Thom and Prey Veng. 
2 Action: 19, Target: 18 and DMF: 12 
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1) Progress of Gender Action Plan Implementation 

Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

OUTPUT 1:  A conducive legal and regulatory environment established to facilitate climate resilient rice commercialization 

1.1. Ensure gender analyses and quantitative 
and qualitative data inform the development 
of all policies. 

Responsibility: PMO, MAFF, MLMUPC, MIME  
Time: Dependent on progress in Output 1: Policy 
Action 1: On-track 

- Key gender issues in agriculture sectors including relevant quantitative data has 
been briefed to the key policy makers during technical working groups meetings, 
consultation meetings on the draft laws, and general meetings. Available 
information including the findings from gender analysis during PPTA, project field 
gender monitoring report, the ministries’ Gender Mainstreaming Policies and 
Action Plans and other available secondary data were used to inform the policy 
makers.  

 

- Laws, draft laws, regulations and policies included gender concerns and analysis. 
Meetings and trainings were conducted to discuss about it. 

 

- Review of the draft Law on Agricultural Land and Guidelines on Agricultural Land  

Use Zones have been completed to enhance gender sensitization and inclusiveness 
by strengthening 1). Women’s access to information on land administration, 
management and distribution; 2) women’s equal participation and representation in 
all commissions and committees; and 3) equal benefits for women in land related 
initiatives; as envisaged in the loan document. 

 

  

1.2. Ensure inclusion of gender expertise in each 
technical working group for policy 
development to address the needs of 
women farmers. 

Responsibility:  PMO, MAFF, MLMUPC, MIME  

Time: Dependent on progress in Output 1: Policy 

Action 2: On-track 

- The four (4) Technical Working Groups (TWGs) to work on 12 policy conditions 
included assigned Gender focal points to address the needs of women farmers. 
 

- Meetings and trainings were conducted to ensure that “the needs of women 
farmers are addressed” is best achieved by participatory approach which included 
a wide range of stakeholders. 

 
- Two gender trainings are conducted for the management team of each IA (NIOs 

and PIOs), GFPs, M&E Officers, ISS and relevant officers on 7 November 2018 
and 13 December 2018. The training aimed at enhancing knowledge of 
participants on key gender concepts, strengthening capacity for analyzing gender 
issues and needs in the context of the Program, helping participants on ways to 
collect inputs for gender progress and contribute to GAP report, and helping them 
to integrate gender priorities into program interventions in the 2019 AWPB. 33 
women (34%) out of a total 97 participants participated in the trainings. At the end 
of the training, participants claimed that their knowledge and skills on gender 
concepts, analysis and planning has improved. 

 
- Two gender refresher trainings are conducted for the management team of each 

IA (NIOs and PIOs), GFPs, M&E Officers, ISS and relevant officers on 26 June 
2019 and 18 December 2019. The refresher training aimed at enhancing 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

knowledge of participants on GAP Monitoring, Tips for writing case study and 
identification of gender impacts in Rice-SDP. 31 women (33%) out of a total 95 
participants participated in the trainings. 

 
- MAFF/NIO conducted 3 Provincial Dialogues on Rice Seed Business in three 

target provinces and gender mainstreaming was integrated into these forums. 
There are 54 women (29%) out of a total 185 participants attended the forums. 

 
- A 5 days intensive ToT on Gender Mainstreaming in Agriculture (Rice Seed 

Production) was delivered to 31 key trainers (Female: 11) from three target 
provinces in Q3-2018. The training helped the program staffs to better integrate 
and promote gender mainstreaming in sustainable rice production practices and 
helped them to continue disseminating gender learnings through FFSs in the 
target provinces. 

 
- As 31 December 2020, 10 gender inclusive trainings and forums were provided to 

260 (41%) women out of total 630 staffs and beneficiaries of the Program. The 
training helped the participants to enhance their knowledge on Gender related 
concepts, build gender sensitization on differences of gender and sex, equity and 
equality, gender roles and division of labour, gender needs, poverty discussion 
and empowerment and decision-making of women and low-income groups in 
agricultural extension and rice seed business. 

 
- The Rice-SDP conducted a rapid assessment of gender and COVID-19 impacts 

in the target provinces to understand the challenges faced by the program during 
this crisis time. The reports are finalized and the findings may help the project in 
mitigating the risks by encouraging men and women in carrying forward the 
activities. 

1.3. MLMUPC and Council for Land Policy (CLP) 
will issue the Land Policy “White Paper”, 
including a chapter on Land and Gender 
Policy, integrating gender issues in land 
administration, management and 
distribution. Gender issues will be 
subsequently mainstreamed into the 
Agricultural Land Policy and the Law on 
Management and Use of Agricultural Land. 

Responsibility: PMO, MLMUPC, MAFF  

Time: dependent on progress in Output 1: Policy 

Action 3: On-track 

- Law on the Management and Use of Agriculture Land (simply called as Law on 
Agricultural Land) was reviewed by International and National Gender Specialists 
and Gender Focal Persons of MAFF-NIO. The comments provided on the third 
draft (as March 2016) of Law was submitted to the General Directorate of 
Agriculture (GDA) of MAFF. MAFF has incorporated relevant comments to come 
up with a final draft Law (8th version). The national Gender Specialist has reviewed 
the final draft law and provided comments to enhance gender sensitization and 
inclusiveness in the draft law. MAFF/NIO has updated the draft Law on Agricultural 
Land based on the comments from the national Gender Specialist. 
 

- Policy “White Paper”, including a chapter on Land and Gender Policy, integrating 
gender issues in land administration, management and distribution was reviewed, 
agreed, approved and issued on 28 August 2015 by Ministry of Land Management, 
Urban Planning and Construction (MLMUPC). 
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1.4. The Guideline for Establishing Agricultural 
Land-use Zones will incorporate measures 
for involving women in planning and decision 
making. 

Responsibility:  PMO, MAFF 

Time: dependent on progress in Output 1: Policy 

Action 4: On-track 

- The guideline for establishing agricultural land-use zones is completed and 
approved by the Director General, GDA of MAFF and issued on 22 February 2019. 
The revised guideline has included a section on “Gender Equity and Social 
Inclusiveness”, which outlines the GMAP’s priories areas for gender 
mainstreaming into agriculture sector and the need to ensure the participation of 
women, men, indigenous and vulnerable people in the consultative process and 
participate in decision-making on the definition of cultivated areas in the social 
aspects and the appropriateness cultivated in their communities.   

 
- Working group including female representatives established by the government to 

develop agricultural land-use zoning as a climate change adaptation strategy 
developed and issued a framework providing procedures for establishing 
agricultural land-use zones, incorporating measures and targets for involving 
women in planning and decision making. A total of 808 participants of which 133 
(16%) were women participated in the meetings.

 

1.5. All above laws and legal documents will be 
adequately disseminated amongst male and 
female farmers. 

Responsibility:  PMO, MAFF, MLMUPC, 
MOWRAM and PIOs 
Time: By 2018 
Action 5: On-track  

 

 

- Relevant policies, regulations, laws and guideline have been mainstreamed and 
disseminated through the program interventions such as meeting, training and 
dissemination workshops for Commune Land Use Zoning, Land Levelling, 
formulation of Farmer Water Users Committees (FWUCs) and sub-projects 
implementation.  
 

- This action is an ongoing activity as relevant policies and laws have been 
integrated to build awareness of relevant program activities for farmer and 
community groups. However, the dissemination and outreach activity to the public 
goes beyond the scope of the project. 

Challenges: 

- Public outreach and dissemination of all above laws and legal 
documents is outside the scope of the Project but the EA and 
IAs have embedded them in to the project interventions to 
promote them in a full and meaningful way. 

Mitigation/Strategy: 

- This GAP Indicator #1.5 should be revised focusing on the 
scope of the project and its context. 

 

OUTPUT 2:   Agricultural land use zoning improved 

2.1. Ensure the participation of women and 
women heads of households, in the 
collection of data and information relating to 
land-use zoning through use of women 
farmer focal group discussion meetings. In 
particular; 90 groups of farmers consulted 
(with at least 40% female representation) 
during the preparation of commune land use 
plans by 2015. 

 
Responsibility:  MAFF/PDA, MLMUPC 
/PDLMUPC 

Time: concurrent with CAEA/CLUP activities 

 

Target 1: On-track 

- As of 31 December 2020, all the targeted 90 Commune Agro Eco-System 
Analysis (CAEA) have been conducted and 90 Commune Land Use Plan (CLUP) 
have been prepared.  
 

- 90 groups of farmers consulted with at least 56% female (6,336 females out of 
11,314 farmers) representation during the preparation of CLUPs. 

 
- In addition, 
 889 or 30% female members out of total 2,933 Commune Committee 

Members participated in the preparation and process of conducting the 
CAEAs.  

 3,256 or 24% women out of 13,454 participants participated in CAEA 
technical meetings and trainings. 

 7,193 or 49% women out of 14,775 participants participated in CLUP 
technical meetings.  

Mitigation/Strategy:  

- Ensure and encourage relevant program staff and GFPs of 
the Program continue to use the revised gender checklists 
and question forms for collecting more qualitative rationale to 
support the information for targets and actions of GAP 
update. 
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 808 Commune Committee Members of which 133 or 16% women joined the 
consultation during preparation of CLUPS at the commune level. 

 797 or 29% women out of 2,732 participants participated in CLUP approval 
process at district, province and national levels. 

- The 90 target communes where CLUPs implementation has started, the total 
commune beneficiaries are 1,057,581 including 539,126 (51%) females and the 
household beneficiaries are 242,414 including 29,910 (12%) female headed 
households. 

OUTPUT 3:  Climate-resilient rice value chain infrastructure developed 

3.1. Women will comprise 50% of the community 
membership of construction subcommittees. 

 

Responsibility:  MOWRAM/PDWRAM 

Time: concurrent with rehabilitation activities  
 
Target 2: On-track 

- As of 31 December 2020, there were 106 females (52%) out of a total of 204 
community members found in the construction subcommittees.  

Mitigation/Strategy:  

- Capacity of GFPs of every NIOs and PIOs including M& E 
Officers will continue to be strengthened further and regular 
mentoring should be provided to fill up gender checklist forms 
and report progress on gender mainstreaming. 
 

- MOWRAM & PDRAM shall work in collaboration with PIOs 
and respective gender focal persons in providing gender 
capacity strengthening and related community water 
management skills and knowledge to around 50% of women 
committee member and women farmers. This would 
contribute to improve women capacity and encourage them to 
be more involved in FWUC and water management works.

3.2. Separate women farmers’ meetings will be 
held to discuss women’s needs related to 
location, alignment and access to irrigation 
infrastructure. 

 
Responsibility:  MOWRAM/PDWRAM, PIOs 

  
Time: Concurrent with rehabilitation activities 

 
Action 6: On-track 

- The challenges and needs of women farmers have been assessed though 
meetings regarding the location, alignment and access to irrigation subprojects. 
As of 31 December 2020, total 49,520 farmer beneficiaries including 25,326 
women (51%) got access to water (through irrigation subprojects). In terms of 
household (HH) beneficiaries, 10,343 HHs including 1,504 female headed 
households (15%) got access to water (irrigation subprojects) till date.  
 

- In the FWUC’s training, PIOs usually facilitate and divide the group into a separate 
men and women’s group to discuss on the challenges in access to water. 

 
- The integration of gender awareness session in the workshop, meeting, forum 

and field engagement activities are being carried out. For instance, the needs of 
women have been discussed in Anlong Char and Chhuk Ksach irrigation 
subprojects in Q1 2019 (Source: MoWRAM gender checklist form Q1-2019) which 
complied with the needs for water use for agricultural and household purposes. 

- Mitigation/Strategy: 

- National Gender Specialist will continue to support 
MOWRAM/PDWARM, their GFP and PIOs in ensuring 
gender inclusive awareness raising and the participation and 
decision-making of both men and women over the processes 
of Irrigation Infrastructure and using the new gender checklist 
forms to collect information. 

 
- The design of related training needs to employ participatory 

approach, reflection, and illustration materials which will allow 
more participation especially allow elderly, low literate women 
to learn the content of training. National Gender Specialist 
and GFPs shall continue to provide support in preparation of 
the gender mainstreaming materials.  

3.3. Final designs on infrastructure investments 
will be signed off by construction subcommittees 
and the commune councils before submission to 
the government for approval. Further changes to 

- The construction subcommittees and the commune councils participate in the 
feasibility studies and detailed design and sign off the final designs on 
infrastructure investments before submission to the MOWRAM for approval. 
Further changes to the design or additional works are endorsed by the 

Mitigation/ Strategy: 

- MOWRAM/PDWRAM/PIOs will continue to empower the 
women representative of commune councils and 
construction sub- committee to participate in decision making 
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the design must again be approved by the 
construction sub-committee. 

Responsibility:  MOWRAM/PDWRAM, PIOs  
Time: Concurrent with rehabilitation activities 
 
Action 7: On-track 
 

construction sub-committee and the commune councils before being approved by 
the MOWRAM. 
 

- The feasibility study and the detailed design for 9 subprojects are completed, out 
of which 6 priority sub-projects are fully rehabilitated while remaining 3 sub-
projects are under implementation. 

 

of sub project’s design and construction works in order to 
ensure the needs and issues of women and vulnerable 
groups in the target communes are heard. 

 

3.4. In labor-based civil works, 40% of unskilled 
laborers will be women. Women will receive 
equal pay for equal work. Child labor will not 
be employed. These conditions are to be 
included in all construction contracts. 

Responsibility:  MOWRAM/PDWRAM, 
MAFF/PDA, PMO, PIOs  
Time: during sub-project implementation  
 
Target 3: On-track  
 

- As of 31 December 2020, there were 3,259 women (40.4%) out of 8,057 unskilled 
workers employed in the rehabilitation of irrigation scheme and 128 women (47%) 
out of 272 unskilled workers employed in the construction of paddy drying and 
storage (PDS) facilities.  
 

- Construction of seed processing and storage (SPS) facilities have just started. 
Engagement of women unskilled laborers would be provided in the next report. 

 
- Rice SDP program has ensured that women employee/workers received equal 

pay for equal work and there was no issue like engagement of child labor reported. 
These conditions (equal pay for equal work and no engagement of child labor) are 
included in all construction contracts. 

 

Challenges: 

- Good practice in gender mainstreaming may be to adopt an 
enabling, rather than enforcement approach. If companies 
who are awarded PPP contracts, see gender targets as a 
burden rather than opportunity there may be difficulties in 
meeting specified gender quotas. 

 

Mitigation/Strategy:   

- A good dissemination and preconstruction meeting would 
likely inform the community well and attract more female labor 
to access opportunity at the construction site. 

3.5. Employment opportunities targeted at men 
and women will be communicated to 
communities. 

 
Responsibility:  MOWRAM/PDWRAM, 
MAFF/PDA, PMO, PIOs 
Time: at pre-construction phase 
Action 8: On-track 

- Rice-SDP has disseminated employment opportunity in the rehabilitation of 
irrigation sub-projects, land leveling, rice seed production, and rice/seed storage 
facilities to the communities through local authorities and village meetings. Future 
employment opportunities in the rice mill and seed processing facilities will be 
disseminated once the facilities are established.  

 
- PMO Management, Gender Specialist and PPP Specialist of Rice SDP program 

have provided gender orientation and built gender awareness of the construction 
contractors and owners of rice mills in the project target locations by paying more 
attention to the gender requirements of the project. 

 
- MOWRAM/PDWRAM, MAFF/PDAFF and PIOs conducted awareness raising 

activities under pre-subproject launching activities to relevant stakeholders, local 
authorities and community where job opportunities for the communities including 
men and women were disseminated/informed. A message was sent to the 
community that women are strongly encouraged to apply/participate in the 
employment /labour requirement at the sub-project sites. 

 
- As a result of dissemination activities, as of 31 December 2020, a total of 29,615 

skilled and unskilled laborers, of which 17,332 (58.5%) women, were directly 
employed in the rehabilitation of irrigation scheme, PDS construction, land leveling 
activities and seed production program.  

Mitigation/Strategy: 

- Specialists at PMO, NIOs and PIOs are working in 
collaboration with each other to provide support and 
consultation to the contractors/service providers on 
dissemination of employment opportunities to communities. 

 
- GS will continue to provide technical backstopping to achieve 

gender targets. 
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3.6. Target of at least 30% employment of women 
as unskilled laborers in rice drying and 
warehousing facilities 

Responsibility:  PMO, MAFF/NIO, PIOs, Rice 
Millers  
Time: during sub-project implementation 
 
Target 4: Not yet due 

- Construction of paddy drying and storage facilities and seed processing and 
storage facilities have just started. The engagement of women unskilled laborers 
in rice drying and warehousing facilities will start during operation of the facilities. 
 

- However, under the seed production program, a total of 13,884 or 67% women 
out of a total of 20,832 laborers were employed in the skilled and unskilled 
categories. Specifically, 4,665 or 60% women of a total of 7,803 laborers were 
employed in the unskilled category.  

Mitigation/Strategy: 

- Good practice in gender mainstreaming is to adopt an 
enabling, rather than enforcement approach. The PDS 
Facilities are now being established through concessional 
loans to the Rice Millers and they may see enforcement of 
gender targets as a burden rather than opportunity as there 
may be difficulties in meeting specified gender quotas.  

- Both Gender and PPP Specialists will continue to liaise with 
millers, agriculture stations and private contractors to ensure 
engagement of women in the warehouse. 

3.7. Target 50% women’s employment as 
administrative staff in rice drying and storage 
facilities 

 
Responsibility:  PMO, MAFF/NIO, PIOs, Rice 
Millers  
Time: post facility establishment  
 
Target 5: Not yet due 
 

- Construction of paddy drying and storage facilities and seed processing and 
storage facilities have just started. The engagement of women unskilled laborers 
in rice drying and warehousing facilities will start during operation of the facilities. 

 

- See above 

3.8. Target 50% women employed in seed 
production facilities as unskilled and semi-
skilled laborers, e.g. seed and seed-bed 
preparation, weeding and seed grading and 
sorting, packaging, etc. 

 
 
Responsibility:  MAFF/PDA, Facility Operators  
Time: post facility establishment 
 
Target 6: On-track 
 

- As 31 December 2020, under the seed production program, a total of 13,884 or 
67% women out of a total of 20,832 laborers were employed in the skilled and 
unskilled categories. A total of 4,665 or 60% women of a total of 7,803 unskilled 
laborers and a total of 9,220 or 71% women of a total of 13,029 skilled laborers 
were employed in the seed production program. 
 

  

 

3.9. Occupational safety measures and training 
provided to all workers 

 
Responsibility:  MOWRAM/PDRAM, 
MAFF/PDA, PMO, PIOs, Facility Operators.  
Time: pre-construction  
 
Target 7: On-track 
 

‐ As of 31 December 2020, all training activities and field engagement of Rice SDP 
program integrated health and safety measures for preventing COVID-19 and 
awareness generation of preventive measures. Face Masks, hand sanitizers, 
soap and drinking water facilities are made available at all training activities as 
well as construction sites. 
 

‐ The session of occupational safety awareness is integrated into market 
facilitation support and capacity building through farmer field school (pre-during 
and post-harvest), and extension training that were provided by MAFF/PDA, 
PIOs to AC and seed producer groups including the workers that have employed 
for land leveling works. 

Mitigation/Strategy: 

- It would be useful to approach occupational health and safety 
with a broader perspective, addressing topics like sexual 
harassment and workers’ labor rights. 

 

- The awareness and measures of occupational safety is 
needed to be ensured and targeted for implementation as 
project implementation progresses. 
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‐ Pre-construction awareness is provided to construction workers by PMO/PIOs, 

MOWRAM/PDRAMs and MAFF/PDAs and a session on occupational safety and 
health care included in the Environmental Management Plan (EMP) are 
implemented by the Civil Works contractors. The EMP implementation by 
contractor is monitored on a quarterly basis by the PMO, MOWRAM and MAFF 
and Environmental Monitoring Report (EMR) is submitted to ADB.  

- PMO/PIOs, MOWRAM/PDRAMs and MAFF/PDAs keep 
providing basic awareness of the safety measures at 
works/construction site or during the training activities. For 
instance, in collaboration with PDOH to provide awareness 
session to farmers groups about disease control, Avian Flu, 
hygiene, primary health care, etc. 

3.10. Farmer’s Water User Committees (FWUCs) 
will accept membership registrations from 
husband and wife - 50% target for each 

 
Responsibility:  MOWRAM/PDWRAM, PIOs 
Time: throughout sub-project development  
 
Target 8: On-track 

- As of 31 December 2020, all 9 FWUCs are established. There are 68,140 
beneficiaries registered themselves as FWUC members and participated in 
trainings out of which 34,993 (51%) are female beneficiaries. In terms of 
households, 15,047 farming households become members of water user 
committees out of which 2,822 (or 19%) are female headed households.  

Mitigation/ Strategy: 

‐ Formal documentation, public announcements and 
membership lists of each FWUC are to be maintained and 
disseminated to NIOs & PIOs for program activities. 

3.11. Target at least 30% women in management 
positions in FWUCs. Women will be 
provided training on leadership and 
management and will be remunerated for 
their roles 

 
Responsibility:  MOWRAM/PDWRAM, PIOs 
Time: throughout sub-project development  
 
Target 9: On-track 

- As of 31 December 2020, there are 84 women (41%) members out of 204 
management committee members in FWUCs.  
 

- As of 31 December 2020, there are 35% (1,569) women out of a total 4,450 
participants attended FWUCs capacity building trainings in the target provinces 
conducted by PIOs. In addition, MOWRAM conducted 108 FWUC capacity 
building activities in which 449 (13%) women out of a total of 3,359 participants 
participated. 

 
- As of 31 December 2020, 34,993 women (51%) out of total 68,140 FWUC 

member are trained in group management and irrigation scheme operations and 
maintenance. The main training topics were: FWUC formation, RGCs' law, Sub-
degree No.31, Construction sub-committee (CSC), Statute Sub-committee 
(SSC), Financial Management/Accounting, Basic Administration, 
Repairs/Maintenance, Conflict Resolution and meetings were held on FWUC 
orientation and also on implementation progress/problems faced. Gender 
awareness is integrated as inclusive session in the training and workshop 
activities in order to build on gender sensitivity regarding roles of women in the 
FWUC committee and encouraging them to participate in decision-making and 
activities of the sub-projects.

Mitigation/Strategy: 

‐ MOWRAM and PIOs work to facilitate more representation of 
women in in FWUCs’ committee. Gender awareness building 
included in capacity building activities of PIOs to FWUC 
management committee and member. 

  

3.12. FWUC advisory committee will be 
established to monitor FWUC activities will 
comprise 50% women 

 
Responsibility:  MOWRAM/PDWRAM, PIOs 
Time: throughout sub-project implementation  
 
Target 10: Off-track 

- As of 31 December 2020, all 9 FWUCs have been established and there are 37 
women (48%) members out of 77 advisory committee members in FWUCs.  
 

Mitigation/Strategy:  
‐ The Gender Specialist will continue to provide further 

guidance, mentoring & follow-up on the implementation of 
gender mainstreaming at MOWARM and PIOs to address 
gender challenges in establishment of FWUCs. Potential 
women shall be identified and encouraged to join the advisory 
committee. 
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3.13. Affected members dissatisfied with FWUC 
resolutions of disputes, have the right to 
appeal to the FWUC advisory committee. 

 
Responsibility:  MOWRAM/PDWRAM, PIOs 
Time: post subprojects operation  
 
Action 9: On-track 

‐ The needs of water and water management plans were prepared in accordance 
with the needs of the communities via the village and commune meetings with 
community, local authorities and officials of the PDoWRAM.  
 

‐ All FWUCs are formed and functioning with elected Advisory and Management 
Committees. FWUCs have conducted follow up meeting and discussed about the 
issues and needs of water use and irrigation schemes. All members of FWUC has 
the right to appeal to the FWUC committee. No report about any dispute or 
dissatisfaction among FWUC’s members and community is reported.  

‐ FWUC advisory committee has a procedure for disputes and 
appeals after FWUC formation, depending on each sub-
project. 

 
Mitigation/Strategy:  
‐ Affected households in FWUCs will be identified and the 

information about the FWUC advisory committee will be 
disseminated by the MOWRAM/PDWRAM, PIOs during 
meeting and training activities. 
 

‐ Dispute resolution and leadership training are integrated into 
the water management training for FWUCs in all target area. 

3.14. Water provision where feasible, will include 
both irrigation and non-irrigation water 
needs of households 

 
Responsibility:  FWUC, MOWRAM/PDWRAM, 
PIOs 
Time: during sub-projects implementation  
 
Action 10: On-track 
 
 
 
 

- As of date, the issues and needs of farmers accessing to irrigation subprojects 
have been discussed in the pre-construction meetings. Where locations allow, 
men and women farmers’ access to water for households and farming purposes 
are met.  
 

- The irrigation systems (PREK+IDSs+ Water Streams) allow improved and more 
access of water to poultry and livestock raising and crop plantation thereby 
ensuring livelihoods of farmers. For instance, in the case of Kampong Thom, the 
irrigation systems improved ground water recharge in the villages and villagers 
are getting access to water from wells for home consumption. 
 

- As of 31 December 2020, there are 25,326 (51%) women out of total 49,520 
farmers benefitted from the improved irrigation and drainage services. In terms of 
households, 1,504 female headed households (15%) out of total 10,343 
household beneficiaries benefitted from the improved irrigation and drainage 
services.  

 
- As of 31 December, 7,898 (34%) women out of a total of 23,497 farming 

households becoming members of production/water user associations. 
 

- Mitigation/Strategy: MOWRAM/PDWRAMs & PIOs should 
continue consultation with villagers to assess their issues and 
needs regarding water use in each and every sub-project on 
irrigation. 

 

OUTPUT 4:   Enhanced rice value chain support services for quality improvement 

4.1. Target at least 30% women in management 
positions in farmer cooperatives 

 
Responsibility:  MAFF/PDA, PIOs 
Time: throughout project implementation 
 
Target 11: On-track 

- As of 31 December 2020, there are 180 (or 37%) women out of a total of 490 
members in Management Committee of Agriculture Cooperatives (ACs). A total 
of 8,450 farmers are ACs members of which 5,076 are women (60%). 

 

 

4.2. Women will be provided training on 
leadership and management 

- As of 31 December 2020, 163 AC capacity building activities on various topics 
such as business plan preparation, business development, report writing 

 
 



Annex 7 
 

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM 
QPR Q4 2020  

111 

  

Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

 
Responsibility:  MAFF/PDA, PIOs  
Time: throughout project implementation 
 
Action 11: On-track 

including annual report, preparation and publish of the statutes and internal 
regulations of ACs, management and leadership are provided to 2,469 women 
(33%) out of total 7,575 AC beneficiaries.  

 

- Gender focal persons and technical staff of the project, especially those who are 
engaged at field level with farmer groups, strongly paid attention in ensuring 
gender impacted results through mainstreaming gender awareness and capacity 
into various agricultural training, meeting, forum and workshop on various topics 
of gender concepts (differences of gender and sex, gender roles and gender 
division of labor). Time and venue and gender ratio are pre-assessed to allow 
more women’s participation and applied to every training activity of Rice SDP. 

4.3. Farmers’ cooperatives will accept 
membership registrations from husband and 
wife. Membership targets are 50% for male and 
female 

 
Responsibility:  MAFF/PDA, PIOs 
Time: during project implementation  
 
Target 12: On-track 

- As of 31 December 2020, there are 5,076 women (53%) out of total 8,450 farmers 
and households registered as member of ACs including 1,501 (18%) female 
headed households. 

 

4.4. Women will comprise 50% of participants in 
all project supported training in extension and 
water management 

 
Responsibility:  MAFF/PDA, 

MOWRAM/PDRAM, PIOs 
Time: throughout project implementation 
 
Target 13: On-track 

As of 31 December 2020,  

- 34,993 women (51%) out of total 68,140 beneficiaries registered as member of 
FWUC received training on group management and operation and maintenance 
of irrigation scheme;  

- 29,509 (49%) women out of total 60,695 farmers attended 947 agricultural 
extension capacity building activities; 

- 2,469 or 33% women farmers out of total 7,575 agricultural cooperatives 
farmers attended 163 capacity building activities; 

- 6,176 (39%) women out of 15,946 famers and FWUCs’ member received 
capacity building training on land leveling and FWUC; 

- In total, under the Rice-SDP, 68,455 (43%) women out of a total of 160,634 
participated in the capacity building activities of PMO, NIOs and PIOs. 

Mitigation/Strategy: 

‐ MAFF/NIO, MOWRAM/NIO and PIOs shall ensure gender 
awareness and mainstreaming into extension and water 
management related training and activities. 
 

‐ GFPs at each IAs shall continue to work to ensure more 
women participation and representation in the community 
associations and capacity building and awareness raising 
activities. 

4.5. Agricultural extension training materials and 
revision of “technology implementation 
procedures” will include specific training needs 
identified by women farmers on enhancing 
productivity, diversification of produce 
(including knowledge related to crops other 
than rice which require less water supply to 
increase crop returns for women farmers on 
marginal land), animal husbandry and safety 

- Before delivering the agricultural extension training, gender focal points and 
technical project staff conducted field work to discuss the specific need of women 
and men on the agricultural extensions. Content of the training has been designed 
based on the results of agricultural extension needs assessment, tailored to 
address their specific needs. 

 

- Learning materials and concept notes of MAFF-NIO’s activities have been 
reviewed for gender considerations, and they have been improved from gender 
perspectives to address gender practical and strategic needs of community 

Mitigation/Strategy: 
 

- The discussion of gender issues in Agricultural rice 
production, value chain including the procedures of rice/crop 
productivity are addressed and discussed to understand the 
needs of farmers, especially the needs of women, female 
headed HH and marginal groups in the target project 
locations.  
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

procedures and new income generating 
activities 

Responsibility:  MAFF/PDA, PIOs. 
Time: throughout project implementation  
 
Action 12: On-track 

beneficiaries. The MAFF/NIO updated the existing TIPs and drafted new TIPs 
based on the problems identified in the CAEAs. TIPs are currently being printed. 
As of 31 December 2020, all 90 targeted CAEAs have been conducted with 2,933 
Community Members including 889 women (30%) participated in them. 

 

- As of 31 December 2020, translation of rice seed production, laser land leveling, 
and CAEA manuals completed and 2,620 booklets have been printed and 
disseminated. 

 

- Gender awareness session and mainstreaming were integrated and highlighted 
to address gender norms and stereotype regarding women’s roles in seed 
production, sustainable rice production and rice planting throughout 298 FFSs. A 
total of 15,775 participants, of which 7,440 (47%) women, participated in the 
trainings.  

 
- In total, under the Rice-SDP, 68,455 (43%) women out of a total of 160,634 

participated in the capacity building activities of PMO, NIOs and PIOs. Amongst 
those capacity building, 34,993 (51%) women out of 68,140 famers and FWUCs’ 
member have received training on water saving technology particular on land 
leveling/FWUC. 

 

- MAFF/NIO conducted 3 Provincial Dialogues on Rice Seed Business in three 
target provinces and gender mainstreaming was integrated into these forums. 
The forum was conducted for 2-days in each of the target provinces with the 
participation of district and commune councilors and key farmers in November 
and December 2018.There were 54 women (29%) out of a total 185 participants 
attended the forums. 

- Gender Specialist will continue to work with GFPs of NIOs 
and PIOs in delivering gender awareness and ensuring 
integration of gender aspects in to training to the target 
farmers and members of AC and FWUC management 
committee. 

4.6. Some 50% of farmers in pilot on-farm trials 
and demonstrations will be women 

 
Responsibility:  MAFF/PDA, PIOs   
Time: throughout project implementation 
 
Target 14: Off-track 

- As of 31 December 2020, there were 7,440 or 47% women out of total 15,775 
farmers attended Farmer Fields Schools, pilot on-farm trials and demonstrations 
delivered by MAFF-NIO and PIOs.   

 

- As of date, there were 4,607 or 40% women farmers out of total 11,496 farmers 
improved their knowledge and capacity exclusively on laser land leveling 
technology; 63,869 or 51% women farmers out of total 125,655 farmers adopted 
modern technology of Land Leveling; and 3,857 or 50% women farmers out of 
total 7,734 farmers attended post-harvest technology via 160 capacity building 
activities in the target project areas. 

 

4.7. Extension training schedules will ensure that 
location and timing of delivery are convenient 
for women 

 

- As 31 December 2020, the contents, schedules and venues of the extension 
training have been assessed at every subproject site in order to learn the 
variability of timing, appropriate venue and methodology of training so as to allow 
more participation of women farmers in the training especially women farmers 

Mitigation/Strategy: 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

Responsibility:  MAFF/PDA, PIOs  
Time: throughout project implementation  
 
Action 13: On-track 

who have less access to or none engaged before with the project due to variety 
of household chores and livelihood support activities. The pre-training 
assessment are being followed continuously by the project extension staffs and 
specialist. 
 

- MAFF-NIO and PIOs (both provincial and district level) have conducted follow up 
field visits to check and further provide technical guidance to the community and 
individual households. 
 

- PMO has developed Gender Checklist forms for NIOs and PIOs under sub-
sectors of the Rice-SDP to support field staffs/officers to ask some gender related 
questions and for addressing barriers faced by women especially for addressing 
women’s traditional roles which are restricting their participations in the training 
and other program activities.

- The capacity of the GFPs and related technical staffs will 
continue to be strengthened to integrate gender concerns into 
their work.  

 

- PDA and PIOs will continue to work in collaboration with 
respective gender focal persons in their provinces to identify 
gender potential topics to sensitize and mainstream through 
the training, meeting, forum and other related agricultural 
extension activities carried out in target provinces. 

4.8. Training materials will be designed to meet 
the needs of female and male farmers, 
including illiterate farmers 

 
Responsibility:  MAFF/PDA, PIOs.  
Time: throughout project implementation 
 
Action 14: On-track 

- As of 31 December 2020, translation of rice seed production, laser land leveling, 
and CAEA manuals completed and 2,620 booklets have been printed to help 
readers, especially farmers in accessing more information related to agricultural 
extension and technologies. 
 

- 35,000 WICI booklets (comic books) developed and distributed to farmers through 
PIOs, MFIs, Seed Merchants, Fertilizer Merchants, Pesticide Merchants and 
other Agricultural Input Merchants. The booklet was designed to rely more on 
pictures to explain the disasters and crop insurance.  
 

‐ Materials and concept notes have integrated gender considerations and gender 
sensitive methodology to address gender barrier of participation of illiterate male 
and female farmers and underrepresented groups via training, forum, meeting 
and field engagement activities. MAFF/NIO together with PIOs/PDAs are 
conducting trainings using training materials that have more pictorial descriptions 
and by experience sharing between farmers to farmers. These are designed to 
meet the needs of female and male farmers, including illiterate farmers and 
elderly groups. For instance, in the Farmer Field School, there are illustration to 
show pre and during harvesting process including field demonstration and 
farmers practiced in the field i.e. a practical learning approach is adopted instead 
of class room lecture method as majority of farmers are illiterate.  
 

‐ The concept notes, contents and methodologies of gender integration in 
agriculture training prepared by the GFP of MAFF/NIO are reviewed and revised 
by the national Gender Specialist. The training was delivered to GFPs of PIOs, 
agricultural extension officers and technical field officers in three provinces and 
helped to build confidence among the participants to continue applying gender 
knowledge into their works especially propose gender sensitive methods to work 
with both men and women farmers.

Mitigation/Strategy: 

- The program as a whole emphasizes agri-business over 
smallholders including women, and care is taken to ensure 
outreach and relevance.  

 
- Illustration and visual tools are printed and used as guiding 

tools to provoke discussion during capacity building activities, 
especially to help women and participants to speak up during 
discussion. 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

4.9. Some 25% of agricultural extension workers 
trained shall be women (proportionate to 
actual numbers of female extension 
workers) 

Responsibility:  MAFF/PDA, PIOs.  
Time: throughout project implementation 
 
Target 15: On-track 

- As of 31 December 2020, 308 women (or 25%) out of total 1,231 staffs benefited 
from 40 agricultural extensions training programs including one gender training 
program. The training programs were delivered by MAFF/NIO covering different 
agricultural extension topics like Commune-Agro Ecosystem, seed production, 
soil mapping, farming system, agriculture machinery, drying and storage, post-
harvest technology etc.   

 

Mitigation/Strategy: 
- MAFF-NIO will continue to encourage women staff and 

female fresh graduate student to attend capacity building and 
skills upgrading related to Agricultural Extension and field 
demonstrations facilitation.  

 

4.10. Mass media extension materials to be 
gender sensitive and designed to motivate 
smallholder women farmers to access 
certified seed, new production technologies, 
including land leveling, drying and storage 
facilities, pilot insurance scheme and 
potential new markets 

Responsibility: PMO, MAFF/PDAs, PIOs.  
Time: throughout project implementation 
 
Action 15: On-track 

‐ As of 31 December 2020, the Tips of Writing Success story and case study were 
developed and oriented by the GS as part of gender training to NIOs and PIOs 
program specialist and staff. In addition, GS have conducted additional mentoring 
of NIO-MAFF and PIOs in Prey Veng and Kampong Thom Province on how to 
write gender case studies of FWUC and farmers. 
 

‐ As of date, six gender case studies (BTB:1, KPT:3, PVG:2) were drafted to 
capture the impacts and changed faming skills, market support and livelihood of 
farmers. These gender stories will be disseminated as part of learning materials 
under Rice SDP. In addition to the success stories, PMO has strongly encouraged 
every NIO and PIO to identify and collect more gender impacted stories. 

 

‐ As of date, the information related to program activities have been disseminated 
through the Facebook Page and Official website of Rice SDP. These includes 
promoting role of women in the rice seed business and agricultural extension 
activities, piloting on farm demonstration of post-harvest, land leveling and the 
access to irrigation scheme and works (http://www.ricesdp.org/; 
https://www.facebook.com/pg/www.ricesdp.org/videos/?ref=page_internal) 

 
‐ The Program has just started implementation of PDS Facilities and pilot insurance 

scheme. 35,000 WICI booklets (comic books) developed and distributed to 
farmers through PIOs, MFIs, Seed Merchants, Fertilizer Merchants, Pesticide 
Merchants and other Agricultural Input Merchants. The booklet was designed to 
rely more on pictures to explain the disasters and crop insurance for awareness 
building and kept in sight gender sensitivity of the materials and needs of 
smallholder women farmers.  

Mitigation/ Strategy: 
 

- The story and developed learnings materials and tools of 
gender mainstreaming activities to empower women through 
income generations, skills in rice production and agricultural 
aspects will continue to be disseminated for the lesson learn 
and sharing purposes.  

4.11. Address lack of access to credit by women 
and poor farmers through (i) enhancing 
knowledge on requirements of microfinance 
institutions (MFIs) and banks; and (ii) 
innovative financial products to ease 
“traditional” collateral requirements 

 
Responsibility:  MAFF/PDA, PIOs 
Time: during sub-project implementation  

‐ As of 31 December 2020, training on Financial Management to AC Management 
Committee, farmers to introduce improved financial recording systems and assist 
them to access formal finance to enlarge the scope of their operations were 
implemented by MAFF/ NIO and PIOs in three provinces.   
 

‐ As of 31 December 2020, to help women and poor farmers learn about 
microfinance, particularly on loan and risk management, and business planning, 
Rice-SDP has conducted Market Facilitation meetings where 220 women (24%) 
out of total 916 farmer beneficiaries participated. There were also 27 rice 

 
Mitigation/Strategy:  
- Loan and Risk Management and Business Plan 

Development are included in the training related to market 
linkage and Market Facilitation Support. 
 

- Self-help group for better saving should be appropriately 
addressed to AC and FWUC members employing 
appropriate agricultural extension technique. 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

Action 16: On-track millers/traders, 99 local government authorities, 16 business sector people, 3 rural 
development bank (RDB) officials, and 46 others among a grand total of 1,107 
beneficiaries participated in the market facilitation support activities. 

 
‐ For Prey Veng, 43 or 39% women out of 111 total farmers, had a meeting on AC-

Millers Credit Accessibility for Rice Seed/ Paddy Production and a consultative 
meeting with potential ACs on Rice Seed/Paddy Production and ACs-Millers 
Contract Farming Arrangement. Both men and women AC members were trained 
on loan management and collateral procedures for advancing their capital 
investment under the loan scheme. Battambang and Kampong Thom also had 
workshops on contract farming cooperation between Rice Millers and ACs. 

 
‐ A service provider is recruited by MAFF/NIO for the Rice Millers Capacity 

Development (RMCD). As of 31 December 2020, MAFF/NIO together with the 
RMCD service provider conducted 3 workshops on “Financial Access of Farmers 
for Rice Production”. A total of 190 participants including 16 females (8%) 
participated in these workshops. MAFF/NIO with the RMCD service provider also 
conducted 3 workshops to select 30 rice millers, 10 millers per province, to 
participate in the financial and technical management capacity building activities.  
A total of 133 participants including 12 females (9%) participated in these 
workshops.   

OUTPUT 5:    Weather-indexed crop insurance (WICI) piloted 

5.1. Some 50% of farmers under the pilot 
insurance scheme will be women and 10% 
of these to be female headed households 

Responsibility:  PMO, MAFF, PIOs. 
Time: Q4 2019  
 
Target 16: Not yet due 

As of 31 December 2020,   

‐ 10,229 (51.6%) women out of total 19,819 farmers attended 367 WICI awareness 
raising and sensitization training conducted by the WICI team and PIOs trainers. 
 

‐ 359 (18%) women out of a total of 1,973 participants who are provincial officers, 
Insurance regulator office, insurance companies, Meteorological and Weather 
Data Agencies, Agricultural Research Institutes, MFIs, Agricultural Input 
Suppliers, Govt. agencies, and others attended capacity building activities under 
WICI scheme. 

 
‐ WICI Training Booklet (in Comic Book form) and Training Posters were 

developed in Khmer to assist the Trainers. 35,000 Booklets printed and 
distributed to farmers through PIOs, MFIs, Seed Merchants, Fertilizer Merchants, 
Pesticide Merchants and other Agricultural Input Merchants. The booklet was 
designed to rely more on pictures to explain the disasters and crop insurance for 
awareness building. 

Mitigation/ Strategy:  
 
- Women and female Headed Household’s target in the 

insurance scheme will be identified and ensured as 
provisional terms in the contracted Insurance Company. 
 

- Women and low-income farmer will be involved to participate 
in the WICI orientation and its benefit. The discussion will 
cover on how women and poor farmer can access to the pilot 
insurance scheme.  

OUTPUT 6:    Efficient program management and implementation 

6.1. One international and one national gender 
and community development specialist 

- One international and one national Gender and Social Safeguard Specialist 
commenced working with the project in July and August 2016 respectively. They 

 



Annex 7 
 

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM 
QPR Q4 2020  

116 

  

Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

recruited to support the Program 
Management Office (PMO) and Provincial 
Implementation Offices (PIOs). 

 
Responsibility:  PMO, NIOs, PIOs 
Time: throughout project implementation 
 
Action 17: On-track 

were mobilized to support GFPs across the program. After the closure of the firm’s 
(PIC) contract in May 2017, a new national Gender Specialist is recruited and 
mobilized in March 2018. 

 

 

6.2. Ensure sex-disaggregated performance 
monitoring system is established and 
operational. 

 
Responsibility:  PMO, NIOs, PIOs  
Time: throughout project implementation 
Action 18: On-track 

‐ As of date, the program performance monitoring system is fully established and 
operational in Q1 2018 and recording the sex-disaggregated data. Gender 
Specialist and GFPs are working closely with M & E specialists and Officers to 
ensure gender-segregated data are collected. 
 

‐ Gender Checklists and questions are developed and updated (based on the 
feedback of IAs) and being followed by all NIOs and PIOs to report their specific 
interventions. 

 
‐ The gender weak indicators are normally brought up for discussion during the 

Project Coordination Meeting and Gender and M & E Training to seek special 
attentions from project activities implementers. 

 Mitigation/Strategy: 

- Gender Specialist will continue to work with GFPs, M & E 
Officer of NIOs and Program M & E Specialist to ensure 
proper collection of gender sensitive data including the use of 
gender checklists template and their reporting. 

6.3. All PMO and PIO staff shall be provided 
gender training and roles and responsibility 
training on implementing the Gender Action 
Plan (GAP). 

 
 
Responsibility:  PMO, PIOs, GSSs 
Time: Q4 2016 and continuous 
 
Target 17: On-track 

- As of 31 December 2020, 33% of women officials and specialists out of 192 staffs 
attended 4 gender training on gender orientation and awareness, gender 
mainstreaming, gender inclusive M & E, and identification of gender impacts in 
Rice-SDP (see the table below).   

 
- MAFF/NIO conducted 55 Gender and Climate Resilience in Agriculture trainings 

in target provinces and Phnom Penh in which 50% (1,115) women out of 2,222 
participants participated. 

 
- In 2016, a Rice-SDP program-wide discussion on the Gender Action Plan was 

conducted, with specific discussion for the Ministry of Water Resources and 
Meteorology on Output 2, which is “Agricultural land-use zoning improved”.  

 
- 6 specific gender checklists were identified, re-visited and used to provide update 

on gender context and report gender segregated data by project components by 
the GFPs, NIOs, and PIOs. These checklists were for Infrastructure and 
Construction (irrigation rehabilitation, rice mill and drying store construction); 
FWUC, Leadership and Management Training; Employment in Rice Mills, Rice 
Drying Storage Facilities, and Seed Production Facilities; Farmer’s 
Cooperative/Farmer Field Schools; Agriculture Extension Training and TOT 
Training, Training Materials, and Mass Media; and a Pilot Insurance Scheme. 

 

Issues/ Challenges: 

- GFPs assigned to the program are not always well-qualified 
or hold positions of influence within their Ministries, which 
may impede effective gender mainstreaming.  

 

- There are some gender Indicators which needs revisiting or 
revision due to the context of the project target areas and 
nature of project activities. 

 

Mitigation/Strategy:  
- The GAP Progress Report should be translated and 

disseminated among the project stakeholders to sensitize the 
program staffs and to enable improvement in the collection of 
information and their reporting. 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

- GAP in English and Khmer versions has been widely distributed including the 
follow-up of the progress of implementing GAP activities and the training on the 
use of gender checklists as guidelines for implementation was also provided to 
NIO/PIO GFPs and other relevant NIO/PIO staff members. 
 

- The Rice-SDP annual work plan and budget (AWPB) meeting discusses and 
includes GAP as one priority area for implementation. 
 

- Questionnaire on Gender Training Needs Assessment (GTNA) was developed 
and gender knowledge, skills and practices among the staffs of the program were 
assessed. 
 

- MAFF/NIO conducted a refresher ToT training on Gender Mainstreaming in 
Agriculture to 29 key trainers of which 12 were female (41%) at PIO, Battambang 
for five days from 19-23 March 2018.  
 

- A GAP orientation was conducted during the M & E training workshop in June 
2018. During the drafting of gender progress report, missing data and Targets 
and Actions to be achieved, are generally discussed with the GFPs and project 
manager of NIOs to ensure that implementation of gender mainstreaming 
activities and collection of gender segregated data is done properly.  
 

- As of date, Gender Action Plan was orientated to GFPs and officials of NIOs and 
PIOs via Gender and M & E training. GAP analysis has been conducted through 
exercises on strengths and weaknesses of the participants, and good and limited 
progress in gender indicators were identified and discussed among project 
implementers through the gender training. These led to identification of gender 
proposed interventions by each NIOs and PIOs and corresponding significant 
progress in gender indicator accomplishments. 

 
 

Date Name of gender 
Trainings 

Total 
participant 

# of female 
participant 

% of
female 
participant

07/Nov/
2018 

First Training on Gender 
and M & E (Gender 
Concept and Analysis) 

50 16 32% 

13/Dec/
2018 

Second Training on 
Gender & M & E (Gender 
Mainstreaming and GAP 
Analysis in Planning) 

47 17 36% 
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women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

26/June
/2019 

Third Training on Gender 
& M & E (GAP Monitoring 
and Tip for writing case 
study) 

60 19 32% 

18/Dec/
2019 

Fourth Training on 
Gender (Capacity 
Building Training on 
Identification of Gender 
Impacts in Rice-SDP) 

35 12 34% 

 Sub-total 192 64 33% 

21- 22 
June 
2020 

2 Trainings on Gender 
and Climate Resilience in 
Agriculture in Prey Veng 
Province 

158 44 28% 

26-28 
May 
2020 

3 Trainings on Gender 
and Climate Resilience in 
Agriculture- Target Village 
levels to 42 villages 
delivered in Battambang 
Province 

123 47 38% 

26-27 
June 
2020. 

Integrate Gender 
Awareness in Training to 
Agricultural Input 
Suppliers at Baray district 
of Kampong Thom 
Province. 

67 14 21% 

 Total 540 169 31.29% 

6.4. About 30% of administrative and technical 
positions shall be filled by women by Q2-
2013 in PMO and PIOs. 

 
 
Responsibility:  PMO, NIOs, PIOs and GSSs 
Time: Q4 2015 – Q4 2017 
 
Target 18: Off-track. 

- As of 31 December 2020, there are 46 female staffs (21%) out of total 214 
Administrative and Technical Staffs for PMO, NIOs and PIOs under the Rice-SDP. 
There is no staff turnover in the last 10 quarters of the program. 

No. Agencies TOTAL FEMALE % FEMALE 

1 PMO 29 8 28 

2 MAFF NIO 23 6 26 

3 MOWRAM NIO 45 9 20 

4 MLMUPC NIO 17 3 18 
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Progress to Date 
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women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

5 Battambang PIO 32 6 19 

6 Kampong Thom 
PIO 

36 6 17 

7 Prey Veng PIO 32 8 25 

Total 214 46 21 

6.5. Ensure participatory evaluations are 
conducted with male and female farmer 
groups at mid-term and end of the project 
reviews 

 
Responsibility:  PMO and ADB 
Time: periodically throughout 
Action 19: On-track 

‐ As of date, six gender case studies (BTB:1, KPT:3, PVG:2) were drafted to 
capture the impacts and changed faming skills, market support and livelihood of 
farmers. These gender stories will be disseminated as part of learning materials 
under Rice SDP.  
 

‐ Baseline survey conducted separate FGDs with male and female farmer groups. 
Household level interviews included the pro-rata representation of households 
headed by women. 
 

‐ Gender milestones and gender disaggregated data of the Program are being 
collected, reviewed and monitored regularly through a comprehensive M & E 
system and quarterly progress reports. 

 
‐ Participatory evaluations (progress monitoring reports and end-line survey) will 

be conducted that would include separate interviews with women groups. 
Household level interviews require the pro-rata representation of households 
headed by women.

 

 
2. Status of Compliance with Design and Monitoring Framework (progress of gender indicators in the DMF) 
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Design Summary Performance Targets and Indicators with 
Baseline 

 
(these gender targets are included in the 

Project DMF) 

Progress to Date 
(This should include information on period of actual implementation, sex-disaggregated 

qualitative and quantitative updates (e.g. number of participating women, women beneficiaries 
of services, etc.). However, some would be in process - so explain what has happened towards 

meeting this target. 

OUTPUT 2: Agricultural land use zoning 
improved 
 

- 90 groups of farmers consulted (with at 
least 40% female representation) during 
the preparation of CLUPs by 2015 

 
 
 
 
 
 
 
 
  

- As of 31 December 2020, all the targeted 90 Commune Agro Eco-System Analysis (CAEA) 
have been conducted and 90 Commune Land Use Plan (CLUP) have been prepared.  
 

- 90 groups of farmers consulted with at least 56% female (6,336 females out of 11,314 farmers) 
representation during the preparation of CLUPs. 

 
- In addition, 
 889 or 30% female members out of total 2,933 Commune Committee Members 

participated in the preparation and process of conducting the CAEAs.  
 3,256 or 24% women out of 13,454 participants participated in CAEA technical meetings 

and trainings. 
 7,193 or 49% women out of 14,775 participants participated in CLUP technical meetings.  
 808 Commune Committee Members of which 133 or 16% women joined the consultation 

during preparation of CLUPS at the commune level. 
 797 or 29% women out of 2,732 participants participated in CLUP approval process at 

district, province and national levels. 

- The 90 target communes where CLUPs implementation has started, the total commune 
beneficiaries are 1,057,581 including 539,126 (51%) females and the household beneficiaries 
are 242,414 including 29,910 (12%) female headed households. 

 

OUTPUT 3: Climate-resilient rice value chain 
infrastructure developed 
 

- 23,000 hectares (ha) of command area 
served by climate-resilient rehabilitated 
irrigation structures by 2017 (40% unskilled 
laborers employed in the rehabilitation are 
women;  

 

 

 

 

 

 

 

- 50% of construction subcommittee 
members are women;  

 
- Two FWUCs established in each irrigation 

scheme, with women occupying 30% of the 
management positions) 

- As of 31 December 2020, 10,373 hectares of command area is served by completed irrigation 
structures against the plan of 16,333 hectares (64%). Since the number of subprojects are 
reduced from 13 to 9, the target (of 23,000 ha) needs to be revised downwards. These 
command areas provided benefits to 25,326 females (51%) out of total 49,520 beneficiaries and 
1,504 FHHs (or 15%) out of total 10,343 household beneficiaries.  
 

- As 31 December 2020, a total of 8,057 unskilled laborers, of which 3,259 (40.4%) women were 
employed and paid for work in the rehabilitation of irrigation scheme.  

 
- As of 31 December 2020, a total of 29,615 skilled and unskilled laborers of which 17,332 

(58.5%) women were directly employed in the rehabilitation of irrigation scheme, PDS 
construction, land leveling activities and seed production program. This includes a total of 
16,277 unskilled laborers, of which 8,090 (50%) women. 

 
- As of 31 December 2020, there were 106 females (52%) out of a total of 204 community 

members found in the construction subcommittees.  
 

- Since the subprojects are secondary canal rehabilitation, one FWUC per scheme is being 
established as per FWUC statute. The number will be reduced in proportion to subprojects being 
rehabilitated i.e. from 13 subprojects to 9 subprojects. As of 31 December 2020, all 9 FWUCs 
are established and 41% members in the management positions in FWUCs are women (84 out 
of a total of 204 Committee Member). 



Annex 7 
 

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM 
QPR Q4 2020  

121 

  

-  Four seed drying and storage facilities 
constructed by 2017 with a combined 
storage capacity of 8,000 tons (30% 
unskilled laborers and 50% administrative 
staff are women) 

- Construction of paddy drying and storage facilities and seed processing and storage facilities 
have started. The engagement of women unskilled laborers in rice drying and warehousing 
facilities will start during operation of the facilities.  

OUTPUT 4: Enhanced rice value chain support 
services for quality improvement 

- 70% of farmers (disaggregated by sex) in 
target provinces using commercial seed 
every 2 years by 2018 (2012 baseline:  
10%) 

‐ The Baseline Household Survey (HH) showed that only 30% farmers (and 23% FHHs) buy 
seed at least every two years. A follow-up survey will be conducted by MAFF in Q1 2021 to 
assess the use. 

- 30% of farmers (disaggregated by sex) 
have leveled their paddy fields by 2018 
(2012 baseline: 5%);  

 

 

- 50% of farmers in target provinces 
(disaggregated by sex) obtain technical 
advice through trained input suppliers by 
2016 (2012 baseline: 10%) 

‐ As of 31 December 2020, 92% of farmers or 125,655 farmers (including 63,869 female farmers 
- 51% females) have levelled their paddy fields in target villages. 
 

‐ As of 31 December 2020, there were 4,607 or 40% women farmers out of total 11,496 farmers 
improved their knowledge and capacity exclusively on laser land leveling technology. 
 

‐ The project is conducting training of the agricultural inputs’ suppliers. As of date, 473 input 
suppliers, of which 126 (27%) female were trained.  
 

‐ The baseline survey found that 3.6% of farmers (1.7% FHH) in target provinces (disaggregated 
by sex) obtained technical advice through trained input suppliers. A follow-up survey will be 
conducted by MAFF in Q1 2021 to assess the % of farmers obtaining technical advice through 
trained input suppliers. 

OUTPUT 5: Weather-indexed crop insurance 
(WICI) piloted 

- 100,000 ha of rice producing area covered 
by WICI by 2017 (50% of policy holders are 
women, of which 10% are from households 
headed by women) (2012 baseline: 0) 

‐ The WICI Feasibility Study to assess suitability of WICI in Cambodian context and detailed 
design of WICI has been completed and pilot testing will be launched in March/April 2020. 
 

‐ As of 31 December 2020, 10,229 (51.6%) women out of total 19,819 farmers attended 367 
WICI awareness raising and sensitization training conducted by the WICI team and PIOs 
trainers; and 359 (18%) women out of a total of 1,973 participants who are provincial officers, 
Insurance regulator office, insurance companies, Meteorological and Weather Data Agencies, 
Agricultural Research Institutes, MFIs, Agricultural Input Suppliers, Govt. agencies, and others 
attended capacity building activities under WICI scheme. 

 
‐ WICI Training Booklet (in Comic Book form) and Training Posters were developed in Khmer 

to assist the Trainers. 35,000 Booklets printed and distributed to farmers through PIOs, MFIs, 
Seed Merchants, Fertilizer Merchants, Pesticide Merchants and other Agricultural Input 
Merchants. The booklet was designed to rely more on pictures to explain the disasters and 
crop insurance for awareness building. 

OUTPUT 6: Efficient program management and 
implementation 

- For PMO and PIOs, 30% of administrative 
and technical positions are filled by women 
by Q3 2013; 

- Progress of gender actions included as part 
of Rice-SDP progress reports 

- As of 31 December 2020, there are 46 female staffs (21%) out of total 214 Administrative and 
Technical Staffs for PMO, NIOs and PIOs under the Rice-SDP. There is no staff turnover in the 
last 10 quarters of the program. 

- Progress of GAP implementation is regularly reflected in Rice-SDP progress reports.   
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3) Status of Compliance with Loan/Grant Covenants 
 

Reference in the Grant 
Agreement 

Major Covenants 
 
  

Status 
(This should include information on period of actual implementation, sex-disaggregated 

qualitative and quantitative updates (e.g. number of participating women, women 
beneficiaries of services, etc.). However, some would be in process - so explain what has 

happened towards meeting this target.
LA, Schedule 5, para. 33 
LA, Schedule 5, para.13 

 

Major Covenants on Gender and Development: 
The Borrower shall ensure that the GAP is fully implemented and that all 
Project related activities are designed and implemented in accordance 
with ADB’s Policy on Gender and Development (1998). In particular, the 
Borrower shall ensure: (a) 50% female membership in community 
construction sub-committees; (b) 40% female employment as unskilled 
laborers in Works; (c) 30% female in management positions in farmer 
cooperatives and farmer water user’s committees; (d) 50% female 
farmers in pilot on farm trials and demonstrations and pilot crop insurance 
schemes; and (e) 50% female trainees in all Project training. 

- The implementation of GAP is on-going. As of 31 December 2020, a) 106 females (52%) 
out of a total of 204 community members found in the construction subcommittees; (b) a 
total of 8,057 unskilled laborers of which 3,259 were women (40.4%) were employed and 
paid in the rehabilitation of irrigation schemes; (c) there are 180 (or 37%) women out of 
a total of 490 members in Management Committee of Agriculture Cooperatives (ACs) 
and 84 women (41%) members out of 204 in management committee of FWUCs; (d) 
47% female (7,440 of 15,775 farmers) attended Farmer Fields Schools, pilot on-farm 
trials and demonstrations; and (e) 51% or 34,993 women out of total 68,140 beneficiaries 
trained in group management and operation of irrigation scheme and in total, under the 
Rice-SDP, 68,455 (43%) women out of a total of 160,634 participated in the capacity 
building activities of PMO, NIOs and PIOs.  

 
- The targets and actions in the GAP have been discussed regularly with program 

implementers through meetings or training to develop specific gender strategies or 
interventions to meet expected GAP Indicators and linked them to M &E reporting system 
and mechanism.  
 

- Most of the GAP targets/gender indicators are associated with sub-projects conditions 
and key stakeholders who are required to show strong commitments and attentions to 
GAP. There is also limitation in technical capacity of gender focal points to engage, 
support and implement GAP. Strengths and challenges of mainstreaming gender have 
been reflected in the training and meeting in order to propose appropriate measures to 
promote gender equity in Rice-SDP as well as promote women’s role in decision-making 
and technical works of the project. 

 
- The target set for some of gender indicators in the original GAP is high in the context of 

the project objectives and sub-projects locations. 

 
 
Comments/ Remarks/Observations: PMO, NIOs and PIOs should thoroughly discuss the GAP targets and seek amendment for some of the targets as per 
actual context/situation.  
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Status of Agreed Action Plan of February-March 2020 Mission (as of 31 December 
2020) 

 

Ref. 
Par. 

Agreed Action Deadline Focal Point 
Remarks 

7 

Ensure full compliance of 
the tranche condition no. 12 
and submission of all 
required documents to ADB 

31 December 
2020 

MAFF/MEF 

On-going 

12 

Prepare a short video clip to 
brief all the steps needed to 
establish a CLUP including 
the benefits of CLUP, and 
disseminate it to policy 
makers to see and 
understand the importance 
of CLUP and support its 
establishment in other non-
target communes 

31 December 
2020 

MLMUPC/NIO 

On-going 

12 

Complete CAEA and Soil 
Classification and Rice 
Ecosystem maps update in 
all respect  

30 September 
2020 

MAFF/NIO  

Completed 

12 Complete CLUP in all 
respect 

31 December 
2020 

MLMUPC/NIO 
On-going 

22 

Look into increasing the 
beneficiary contribution 
from 10% to 40-50% of the 
cost for Land Leveling. This 
will help the project cover 
more potential beneficiary 
farmers as well as to prove 
that the farmers are 
interested in the 
technology. 

Continuous PMO and PIOs 

On-going 

25 Complete the 
implementation of TIPs 

30 September 
2020 

MAFF/NIO 
Completed 

40 

Continue taking pro-active 
approach to ensure the 
construction quality of the 
remaining civil works by 
enforcing the contractors to 
comply with contract terms 
and specifications. 

Continuous 
PMO, NIOs, 

PIOs 

On-going 

44 Submission of pending 
social safeguard monitoring 

30 April 2020 MOWRAM/NIO Completed 
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Ref. 
Par. 

Agreed Action Deadline Focal Point 
Remarks 

report covering two 
subprojects (Chhuk Khsach 
and Prey Sangha) from 
January to June 2018 

45 

Submission of social 
safeguard monitoring 
report covering July 2018 – 
December 2019 

31 May 2020 MOWRAM/NIO 

Completed 

45 
Submission of January – 
June 2020 semi-annual 
social monitoring report  

21 July 2020 MOWRAM/NIO 
Completed 

51 Refresher training on the 
Environmental GRM and 
Implementation of the EMP 

31 March 2020 MOWRAM/NIO 
Completed 

52 EMR covering July 2019 – 
June 2020 

21 July 2020 MOWRAM/NIO 
Completed 

56 Updated procurement plan 
to be submitted to ADB  

31 March 2020 MEF/PMO Completed 

57 Revised bidding document 
for 2 SPS facilities expects 
to be submitted to ADB  

20 March 2020 MAFF/NIO 

Completed 

58 Bid evaluation report for 3 
PDS packages to be 
submitted to ADB  

31 March 2020 MEF/PMO Completed 

65 Approval for revised 
disbursement percentage 
of the expenditure category 
under Associated Initiatives 

3 April 2020 ADB Completed 
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Rice-SDP RISK MANAGEMENT MATRIX 

(L = Likelihood:  (5 = Almost Certain; 4 = Likely; 3 = Possible; 2 = Unlikely; 1 = Rare; C = Consequence:  (5 = Severe; 4 = Major; 3 = Moderate; 2 = Minor; 1 = Negligible) R = Risk Level:  (4 = 
Extreme; 3 = High; 2 = Medium; 1 = Low) 

Identified Risk Damage to Project L C R Risk Response 
Responsibility for 

Managing 

Project Outcome 

Farmers fail to make the 
transition from export of paddy 
to Viet Nam / Thailand, to sell to 
local millers and rice exporters 

Failure in transition would negate the 
longer-term objectives of increase in 
revenue from rice exports and increase 
in net profit of rice exporters. 

5 5 4 

Ensure that a separate survey on baseline and target indicator is 
conducted during the second year of the program to validate 
information of informal paddy trade across the border with Thailand 
and Viet Nam, as provided for in the PAM. 

Progress: A separate baseline survey was conducted in April 
2018 and the firm submitted the Final Baseline Survey Report in 
September 2018. 

PMO & MAFF  

Project Outputs 

Output 1: A Conducive Legal and Regulatory Environment Established to Facilitate Climate-Resilient Rice Commercialization 

Delays in finalizing and 
approving the Seed Policy 

Delayed release of 2nd Tranche might 
affect implementation of investment 
components of the Project. 

2 4 2 

Ensure that the latest version of the Seed Policy is reviewed as 
quickly as possible and passed to MAFF for approval. 

 

Progress: MAFF issued the Seed Policy for Cambodia on 30 
December 2016. MAFF has published the document and is 
disseminating the Seed Policy to relevant stakeholders. 

MAFF 

Delays in finalizing the Prakas 
required to implement Chapter 
3 of the Seed Law (2008) 

Delayed release of 2nd Tranche might 
affect implementation of investment 
components of the Project; lack of good 
Prakas will impede the implementation 
of the seed certification scheme, which 
is a key ‘value chain service’ 

2 4 2 

The latest versions of the Prakas must be critically reviewed to 
ensure that they provide a sound basis for the operation of the seed 
certification scheme and of the seed testing laboratory. 

 

Progress: MAFF issued the Prakas on Procedures for Providing 
Seed Quality Certification on 06 July 2017. MAFF is disseminating 
the seed certification scheme to relevant stakeholders. 

MAFF 
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Identified Risk Damage to Project L C R Risk Response 
Responsibility for 

Managing 

Delays in finalizing the draft 
Law on Agricultural Land Use 
and Management.  

Delayed release of 2nd Tranche might 
affect implementation of investment 
components of the Project. 

4 4 3 

Ensure that sufficient resources are available to GDA/MAFF on time 
to carry out the required preparation of documents and 
consultations. Agree on a timeline for preparation of intermediate 
drafts of regulations.  Recruit experts (e.g. for land and women 
issues) to assist in the formulation of drafts for discussion. Use 
Implementation Consultants to facilitate review of documents and 
meetings.  

 

Progress: MAFF produced the final draft (version 8) of the Law on 
Agricultural Land, focusing inter alia, on (a) women’s access to 
information on land administration, management and distribution; 
(b) women’s equal participation and representation in all 
commissions and committees; and (c) equal benefits for women in 
land related initiatives, in November 2017. MAFF is planning to 
submit the draft Law to the Council of Ministers (CoM) for review 
and approval and before submitting it to the National Assembly.  

MAFF 

Delays in meeting the deadline 
for submission of draft Law on 
Plant Protection and 
Phytosanitary Measures to the 
National Assembly by the 
Tranche 2 due date (June 
2021).  

Delayed release of 2nd Tranche might 
affect implementation of investment 
components of the Project. 

4 4 3 

Coordinate and continuously follow up with GDA/MAFF and MEF to 
resolve any outstanding disagreement on the draft Law on Plant 
Protection and Quarantine. Agree on a timeline for achieving the 
results and recruit experts (e.g. trade facilitation and quarantine 
measures) if needed to assist in the discussion. Use Implementation 
Consultants to facilitate review of documents and meetings.  

MAFF 

       

Output 2: Agricultural Land-use Zoning Improved 

Implementation of CAEA and 
CLUP is delayed and the 
annual target cannot be met. 

CEAE and CLUP lay the foundation and 
provides essential information to guide 
the implementation of Rice-SDP sub-
projects and other activities. Any delay 
in CAEA and CLUP implementation will 
have serious impacts on all other project 
components. 

2 4 3 

Despite good preparation (the CAEA manual has been upgraded, 
training materials have been produced and communes prioritised 
for CAEA implementation) there remains a risk of delay. Close 
technical backstopping will be important to avoid this. Un-coupling 
CAEA from CLUP has reduced the likelihood of delays. 

MAFF, DAE 
backstopping, PIOs, 

MLMUPC 

Output 3: Climate Resilient Rice Value Chain Infrastructure Developed 
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Identified Risk Damage to Project L C R Risk Response 
Responsibility for 

Managing 

Delay in the implementation of 
the planned and scheduled 
sub-projects 

If the certain infrastructure/building 
implementation projects are delayed, 
that can cause in worst case almost one 
year delay for implementation because 
of the seasonal and weather conditions. 
In addition this can have affect for the 
other planned & scheduled activities. 

3 4 2 
Strong and on-going project management and following the critical 
and scheduled milestones agreed. 

EAs/IAs 

Output 4: Rice Value Chain Support Services Enhanced to Improve Quality of Cambodian Rice 

Insufficient certified/improved 
seed is available due to slow 
implementation of the seed 
certification scheme 

Increase in paddy production and 
improvements in quality of milling paddy 
will not be achieved  

4 3 2 

Ensure that seed certification is implemented in line with the Prakas 
and that all necessary resources are available to launch certified 
seed production; this includes the availability of sufficient basic 
(foundation) seed from CARDI, which may need to be addressed by 
the project. 

MAFF 

Use of certified seed is 
unpopular among farmers due 
to prohibitive price or other 
reasons 

 

 

 

This would adversely affect the targeted 
increase in paddy production to 9.5 
million tons in 2018. 

3 4 2 

What type or variety to plant is the decision of the farmer. If non-
certified seeds have a lower price and there is a ready market for 
paddy from such seeds, a farmer will decide to use non-certified 
seeds. Rice-SDP needs to strongly support dissemination of new 
technologies to farmers such as the use of commercial seeds. 

MAFF 

Mixture of different rice 
varieties without clearly 
identified will affect to the rice 
market and export. 

 

 

 

 

This mixture can be done in each of rice 
value supply chain from farming, 
trading, milling, exporting for sake of the 
business, especially the imitated 
fragrant rice variety. 

 

Sen Kraob mix with the original fragrant 
rice Phka Romduol.which hard to 
identify by normal physical analysis. 

4 4 3 

GDA/MAFF must use Cambodia Rice Standard for all rice products 
and set up Central Lab with adequate equipment to measure and 
certify the rice samples in time.  

 

Ministry of Commerce shall enforce all millers and rice exporters to 
respect code of conduct and true to label. 

MAFF/MoC 

Output 5: Weather-indexed Crop Insurance Piloted 
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Identified Risk Damage to Project L C R Risk Response 
Responsibility for 

Managing 

Farmers fail or have no interest 
to buy insurance for their crops. 

Smallholder farmers still depending on 
donation provided by relief agencies 
when their crop damaged by disasters. 

4 4 3 

Crop insurance concept is new to Cambodia.  Thus, it will require a 
considerable effort to develop legal infrastructure, promote private 
sector participation and raise awareness among stakeholders.  
Government subsidies on the premium payout is one of the best 
way to get farmer participating in the initial stage/piloting phase. 

MEF, MAFF 

Output 6: Efficient Program Management and Implementation 

Coordination between all 
involved agencies 

As  the project structure is complex and 
there are many different stakeholders, 
the coordination of the implementation 
and other activities is crucial 

3 3 2 
PPMS and other management tools are in place and effectively 
used. Strengthen the coordination role and mechanisms of the EA. 

EAs, IAs 
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Compliance with Loan and Grant Covenants (as of 31 December 2020) 
 

SN Covenant 
Reference in Loan / Grant 

Agreement 
Status of Compliance 
(31 December 2020)

Financial 
1 (a) The Recipient shall (i) maintain separate accounts and records for the Project; 

(ii) prepare annual financial statements for the Project in accordance with 
accounting principles acceptable to ADB; (iii) have such financial statements 
audited annually by independent auditors whose qualifications, experience and 
terms of reference are acceptable to ADB, in accordance with international 
standards for auditing or the national equivalent acceptable to ADB; (iv) as part 
of each such audit, have the auditors prepare a report (which includes the 
auditors' opinion on the use of the Grant proceeds and compliance with the 
financial covenants of this Grant Agreement as well as on the use of the 
procedures for the imprest fund and statement of expenditures) and a 
management letter (which sets out the deficiencies in the internal control of the 
Project that were identified in the course of the audit, if any); and (v) furnish to 
ADB, no later than 6 months after the end of each related fiscal year, copies of 
such audited financial statements, audit report and management letter, all in the 
English language, and such other information concerning these documents and 
the audit thereof as ADB shall from time to time reasonably request. 

(b) ADB shall disclose the annual audited financial statements for the Project and 
the opinion of the auditors on the financial statements within 30 days of the date 
of their receipt by posting them on ADB's website. 

(c) The Recipient shall enable ADB, upon ADB's request, to discuss the financial 
statements for the Project and the Recipient's financial affairs where they relate 
to the Project with the auditors appointed pursuant to subsection (a) (iii) 
hereinabove, and shall authorize and require any representative of such auditors 
to participate in any such discussions requested by ADB. This is provided that 
such discussions shall be conducted only in the presence of an authorized officer 
of the Recipient, unless the Recipient shall otherwise agree. 

Grant 0349, Section 4, 
para 2 

Being complied 
 

The PMO, NIOs and PIOs have all established separate 
Project Accounts for receipt of project loan and grant funds. 

  
Annual financial statements for end of financial year 2015, 
2016, 2017, 2018 and 2019 were prepared and external 
audits for 2020 will be carried out in Q1 2021.  

 
PMO has provided training to the NIOs and PIOs accounting 
staff on the SOPs. PMO is also providing refresher training on 
Financial Management to relevant project staff. 

2 (a) The Borrower shall (i) maintain separate accounts and records for the Project; 
(ii) prepare annual financial statements for the Project in accordance with 
accounting principles acceptable to ADB; (iii) have such financial statements 
audited annually by independent auditors whose qualifications, experience and 
terms of reference are acceptable to ADB, in accordance with international 
standards for auditing or the national equivalent acceptable to ADB; (iv) as part 
of each such audit, have the auditors prepare a report (which includes the 
auditors' opinion on the use of the Loan proceeds and compliance with the 
financial covenants of this Loan Agreement as well as on the use of the 
procedures for the imprest fund and statement of expenditures) and a 
management letter (which sets out the deficiencies in the internal control of the 
Project that were identified in the course of the audit, if any); and (v) furnish to 
ADB, no later than 6 months after the end of each related fiscal year, copies of 
such audited financial statements, audit report and management letter, all in the 

Loan 3007, Article 4,  
para 2 

Being complied 
 

The PMO, NIOs and PIOs have all established separate 
Project Accounts for receipt of project loan and grant funds. 
  
Annual financial statements for end of financial year 2015, 
2016, 2017, 2018 and 2019 were prepared and external 
audits for 2020 will be carried out in Q1 2021.  
 
PMO has provided training to the NIOs and PIOs accounting 
staff on the SOPs. PMO is also providing refresher training on 
Financial Management to relevant project staff. 
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SN Covenant 
Reference in Loan / Grant 

Agreement 
Status of Compliance 
(31 December 2020)

English language, and such other information concerning these documents and 
the audit thereof as ADB shall from time to time reasonably request. 

(b) ADB shall disclose the annual audited financial statements for the Project and 
the opinion of the auditors on the financial statements within 30 days of the date 
of their receipt by posting them on ADB's website. 

(c) The Borrower shall enable ADB, upon ADB's request, to discuss the financial 
statements for the Project and the Borrower's financial affairs where they relate 
to the Project with the auditors appointed pursuant to subsection (a)(iii) 
hereinabove, and shall authorize and require any representative of such auditors 
to participate in any such discussions requested by ADB. This is provided that 
such discussions shall be conducted only in the presence of an authorized officer 
of the Borrower, unless the Borrower shall otherwise agree. 

3 (a) The Recipient shall (i) maintain separate accounts and records for the Project; 
(ii) prepare annual financial statements for the Project in accordance with 
accounting principles acceptable to ADB; (iii) have such financial statements 
audited annually by independent auditors whose qualifications, experience and 
terms of reference are acceptable to ADB, in accordance with international 
standards for auditing or the national equivalent acceptable to ADB; (iv) as part 
of each such audit, have the auditors prepare a report (which includes the 
auditors' opinion on the use of the Grant proceeds and compliance with the 
financial covenants of this Grant Agreement as well as on the use of the 
procedures for the imprest fund and statement of expenditures) and a 
management letter (which sets out the deficiencies in the internal control of the 
Project that were identified in the course of the audit, if any); and (v) furnish to 
ADB, no later than 6 months after the end of each related fiscal year, copies of 
such audited financial statements, audit report and management letter, all in the 
English language, and such other information concerning these documents and 
the audit thereof as ADB shall from time to time reasonably request. 

(b) ADB shall disclose the annual audited financial statements for the Project and 
the opinion of the auditors on the financial statements within 30 days of the date 
of their receipt by posting them on ADB's website. 

(c) The Recipient shall enable ADB, upon ADB’s request, to discuss the financial 
statements for the Project and the Recipient's financial affairs where they relate 
to the Project with the auditors appointed pursuant to subsection (a)(iii) 
hereinabove, and shall authorize and require any representative of such auditors 
to participate in any such discussions requested by ADB. This is provided that 
such discussions shall be conducted only in the presence of an authorized officer 
of the Recipient, unless the Recipient shall otherwise agree. 

Grant 0350, Section 4,  
para 2 

Being complied 
 
The PMO, NIOs and PIOs have all established separate 
Project Accounts for receipt of project loan and grant funds. 
  
Annual financial statements for end of financial year 2015, 
2016, 2017, 2018 and 2019 were prepared and external 
audits for 2020 will be carried out in Q1 2021.  
 
PMO has provided training to the NIOs and PIOs accounting 
staff on the SOPs. PMO is also providing refresher training on 
Financial Management to relevant project staff. 

Safeguards 
4 The Borrower shall ensure that the preparation, design, construction, implementation 

and operation of the Project, each Subproject and all Project facilities comply with (a) 
all applicable laws and regulations of the Borrower relating to environment, health and 
safety; (b) the Environmental Safeguards; and (c) all measures and requirements set 

Loan 3007, Schedule 5, 
para 2 

Being complied 
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forth in the lEE, the EMP, and any corrective or preventative actions set forth in a 
Safeguards Monitoring Report. 

 

5 The Borrower shall ensure that climate change considerations are incorporated in the 
design and implementation of the Subprojects. 

Loan 3007, Schedule 5, 
para 3 

Being complied 
 

6 The Borrower shall ensure that no subproject which meets ADB's category A 
environmental criteria set out in the Safeguard Policy Statement is included in the List 
of Candidate Subprojects, and that no subproject with category A environmental 
criteria is financed under the Project. 

Loan 3007, Schedule 5, 
para 4 

Being complied 
 

7 The Borrower shall ensure that all land and all rights-of-way required for the Project, 
each Subproject and all Project facilities are made available to the Works contractor 
in accordance with the schedule agreed under the related Works contract and all land 
acquisition and resettlement activities are implemented in compliance with (a) all 
applicable laws and regulations of the Borrower relating to land acquisition and 
involuntary resettlement; (b) the Involuntary Resettlement Safeguards; (c) the RF; and 
(d) all measures and requirements set forth in the respective RP, and any corrective 
or preventative actions set forth in a Safeguards Monitoring Report. 

Loan 3007, Schedule 5, 
para 5 

Being complied 
 

(All the 9 irrigation subprojects are made compliant by 31 
January 2020. EA, MOWRAM NIO and GDR have 

completed all the corrective actions to bring the Project back 
to full compliance) 

 

8 Without limiting the application of the Involuntary Resettlement Safeguards or the RP, 
the Borrower shall ensure that no physical or economic displacement takes place in 
connection with the Project until: 
 
(a) compensation and other entitlements have been provided to affected people in 
accordance with the RP; 

 
(b) a comprehensive income and livelihood restoration program has been established 
in accordance with the RP; and 

 
(c) all land and all rights-of-way required for a Subproject is free of all encumbrances. 

Loan 3007, Schedule 5, 
para 6 

Being complied 
 

(All the 9 irrigation subprojects are made compliant by 31 
January 2020. EA, MOWRAM NIO and GDR have 

completed all the corrective actions to bring the Project back 
to full compliance) 

 

9 The Borrower shall ensure that no subproject which meets ADB's category A 
resettlement criteria set out in the Safeguard Policy Statement is included in the List 
of Candidate Subprojects, and that no subproject with category A Resettlement 
Criteria is financed under the Project. 

Loan 3007, Schedule 5, 
para 6 

Being complied 
 

10 The Borrower shall ensure that the Project does not have any indigenous peoples 
impact, all within the meaning of the Safeguard Policy Statement. In the event that the 
Project does have any such impact, the Borrower shall take all steps required to 
ensure that the Project complies with the applicable laws and regulations of the 
Borrower and with the Safeguard Policy Statement. 

Loan 3007, Schedule 5, 
para 8 

Being complied 
 

Social 
11 The Borrower shall ensure that the GAP is fully implemented and that all Project 

related activities are designed and implemented in accordance with ADB's Policy on 
Loan 3007, Schedule 5, 

para 13 
Being complied 

 



Annex 10 

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM 
Quarterly Progress Report Q4 2020   

132

 

SN Covenant 
Reference in Loan / Grant 

Agreement 
Status of Compliance 
(31 December 2020)

Gender and Development (1998). In particular, the Borrower shall ensure: (a) 50% 
female membership in community construction sub-committees; (b) 40% female 
employment as unskilled laborers in Works; (c) 30% female in management positions 
in farmer cooperatives and farmer water user's committees; (d) 50% female farmers 
in pilot on farm trials and demonstrations and pilot crop insurance schemes; and (e) 
50% female trainees in all Project training. 

 

GAP is implemented and reported as a part of the QPRs 

12 The Borrower shall ensure that Project Provinces promote active community 
awareness and stakeholder participation in the design, implementation and 
performance monitoring of the Subprojects, though (a) disseminating information 
regarding the nature of the Subprojects in open public forums, and (b) establishing a 
mechanism for public consultation. 

Loan 3007, Schedule 5, 
para 17 

Being complied 
 

Sector 
13 The Borrower shall: (a) ensure that all policy actions adopted under the Program as 

set forth in the Policy Letter and the policy matrix continue to be in effect for the 
duration of the Program and subsequently; and (b) adopt all policy actions under the 
Program, as set forth in the Policy Letter and the policy matrix, in accordance with the 
planned schedule and shall ensure that such policy actions continue to be in effect for 
the duration of the Program and subsequently. 

Loan 3006, Schedule 4, 
para 2 

Being complied 
 

Work on completing the policy documents for compliance is 
on-going. Program closing date is extended until 30 June 
2021. 

14 The Borrower shall keep ADB informed of policy discussions with other multilateral 
and bilateral aid agencies that may have implications for the implementation of the 
Program and shall provide ADB with an opportunity to comment on any resulting policy 
proposals. The Borrower shall take into account ADB's views before finalizing and 
implementing any such proposal. 

Loan 3006, Schedule 4, 
para 3 

Being complied 
 

Work on completing the policy documents for compliance is 
on-going. Program closing date is extended until 30 June 
2021. 

15 The Borrower shall ensure that the Counterpart Funds are used to finance the 
structural adjustment costs relating to the implementation of the reforms under the 
Program and other activities consistent with the objectives of the Program. The 
Borrower shall further ensure that the Counterpart Funds are used in accordance with 
its Standard Operating Procedures. 

Loan 3006, Schedule 4, 
para 4 

Being complied 
 

Work on completing the policy documents for compliance is 
on-going. Program closing date is extended until 30 June 
2021. 

16 The Borrower shall ensure that each contract for Eligible Items is awarded on the basis 
of the purchaser's normal commercial procurement practices in the case of 
procurement by the private sector, or the Borrower's prescribed procurement 
procedures in the case of procurement by the public sector, having due regard for 
principles of economy and efficiency. 

Loan 3006, Schedule 4, 
para 5 

Being complied 
 

 

17 The Borrower shall, and shall cause MEF, MAFF, MLMUPC and MIME to, (a) comply 
with ADB's Anticorruption Policy (1998, as amended to date) and acknowledge that 
ADB reserves the right to investigate directly, or through its agents, any alleged 
corrupt, fraudulent, collusive or coercive practice relating to the Program; and (b) 
cooperate with any such investigation and extend all necessary assistance, including 
access to all relevant books and records, for satisfactory completion of such 
investigation. 

Loan 3006, Schedule 4, 
para 6 

Being complied 
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Others 
18 The Borrower and MEF shall ensure that the Project is implemented in accordance 

with the detailed arrangements set forth in the PAM. Any subsequent change to the 
PAM shall become effective only after approval of such change by the Borrower and 
ADB. In the event of any discrepancy between the PAM and this Loan Agreement, the 
provisions of this Loan Agreement shall prevail. 

 

Loan 3007, Schedule 5, 
para 1 

Being complied 
 

 

19 a) The Borrower shall maintain, or cause to be maintained, records and documents 
adequate to identify the Eligible Items financed out of the proceeds of the Loan 
and to record the progress of the Program. 

b) The Borrower shall enable ADB's representatives to inspect any relevant records 
and documents referred to in paragraph (a) of this Section 

Loan 3006, Article 4,  
para 2 

Being complied 
 
PMO has introduced recording systems for all IAs to ensure 
that all relevant information are recorded. 

20 (a) As part of the reports and information referred to in Section 6.05 of the Loan 
Regulations, the Borrower shall furnish, or cause to be furnished, to ADB all such 
reports and information as ADB shall reasonably request concerning (i) the 
Counterpart Funds and the use thereof; and (ii) the implementation of the 
Program, including the accomplishment of the targets and carrying out of the 
actions set out in the Policy Letter, 

(b) Without limiting the generality of the foregoing or Section 6,05 of the Loan 
Regulations, the Borrower shall furnish, or cause to be furnished, to ADB 
quarterly reports on the carrying out of the Program and on the accomplishment 
of the targets and carrying out of the actions set out in the Policy Letter. 

Loan 3006, Article 4,  
para 3 

 
 
 
 
 
 
 

 

Being complied 
 
PMO has introduced recording systems for all IAs to ensure 
that all relevant information are recorded. 

21 The Borrower shall enable ADB's representatives to inspect the Project, the Goods 
and Works, and any relevant records and documents. 

Loan 3007, Article 4,  
para 3 

Being complied 
 

22 The Recipient shall enable ADB's representatives to inspect the Project, the Goods 
and Works, and any relevant records and documents. 

Grant 0349, Article 4,  
para 3 

Being complied 

23 The Recipient shall enable ADB's representatives to inspect the Project, the Goods 
and Works, and any relevant records and documents. 

Grant 0350, Article 4,  
para 3 

Being complied 
 

24 The Recipient shall (a) ensure that the proceeds of the Grant are used for the 
purposes of the Project and not diverted for any other purpose; (b) promptly inform 
ADB if it becomes aware that the proceeds of the Grant are being or have been used 
for the purpose of any payment to a person or entity, or for import of goods, if such 
payment or import is prohibited by a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations; and (c) take necessary 
measures to ensure that entities to which the Recipient makes the proceeds of the 
Grant available comply with the provisions of this paragraph. 

 

Grant 0349, Article 4,  
para 4 

Being complied 
 
PMO has introduced recording systems for all IAs to ensure 
that all relevant information are recorded. 
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25 The Borrower shall make available necessary budgetary and human resources to fully 
implement each EMP and RP. 

Loan 3007, Schedule 5, 
para 9 

Being complied 
 
 

26 The Borrower shall ensure that all bidding documents and contracts for Works contain 
provisions that require contractors to: 
 
(a) comply with the measures relevant to the contractor set forth in each lEE, EMP 
and RP, and any corrective or preventative actions set forth in a Safeguards 
Monitoring Report; 

 
(b) make available a budget for all such environmental and social measures; 

 
(c) provide the Borrower with a written notice of any unanticipated environmental or 
resettlement risks or impacts that arise during construction, implementation or 
operation of the Project that were not considered in each lEE, EMP and RP; 
 
(d) adequately record the condition of roads, agricultural land and other infrastructure 
prior to starting to transport materials and construction; and 

 
(e) fully reinstate pathways, other local infrastructure, and agricultural land to at least 
their pre-project condition upon the completion of construction. 

Loan 3007, Schedule 5, 
para 10 

Being complied 
 
 

27 The Borrower shall do the following: 

 
(a) submit semi-annual Safeguards Monitoring Reports to ADB and disclose relevant 
information from such reports to affected persons promptly upon submission; 

  
(b) if any unanticipated environmental and/or social risks and impacts arise during 
construction, implementation or operation of the Project that were not considered in 
each lEE, EMP and RP, promptly inform ADB of the occurrence of such risks or 
impacts, with detailed description of the event and proposed corrective action plan; 
and 
(c) report any actual or potential breach of compliance with the measures and 
requirements set forth in an EMP or RP promptly after becoming aware of the breach. 

 
 
 
 
 
 

Loan 3007, Schedule 5, 
para 11 

 
 
 
 
 
 

Being complied 

28 The Borrower shall ensure that no proceeds of the Loan are used to finance any 
activity included in the list of prohibited investment activities provided in Appendix 5 of 
the Safeguard Policy Statement. 

Loan 3007, Schedule 5, 
para 12 Being complied 

29 The Borrower shall ensure that candidate subprojects in each Project Province are 
considered and feasibility studies and detailed design of such candidate subprojects 
are carried out in the order of priority indicated in the List of Candidate Subprojects. 

Loan 3007, Schedule 5, 
para 14 Being complied 

30 After completion of the requisite feasibility studies, the Borrower shall cause the PMO 
to ascertain whether the candidate subprojects meet the following criteria to be eligible 

Loan 3007, Schedule 5, 
para 15 Being complied 
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for financing under the Project: 

 
(a) a subproject should be technically feasible and economically viable. If the 
estimated economic rate of return is below 12%, other significant benefits shall be 
quantified to demonstrate economic viability of such subproject; 

 
(b) procurement package(s), method(s) of procurement and cost estimates shall have 
been prepared; 

 
(c) a detailed financing plan for operation and maintenance of the subproject shall 
have been prepared: (i) identifying the entity which shall be responsible for the 
operation and maintenance of the subproject; and (ii) confirming the Project Province's 
commitment though budgetary allocation to provide requisite funds needed for the 
operation and maintenance of the subproject; 

 
(d) public hearings on a subproject proposal shall have been held in concerned 
communes and villages, and beneficiary representatives shall have been included in 
the subproject implementation subcommittee to ensure continued public consultation 
and supervision; 

 
(e) the subproject must be shown to have no significant negative environmental or 
social impacts, and mitigation measures shall have been identified for minor impacts;
(f) the subproject must be shown to have no significant resettlement impacts, and if 
such subproject Is categorized as Category B, a RP has been prepared in accordance 
with the RF, the Borrower's laws and regulations and the Safeguard Policy Statement; 
and 
(g) the subproject must be shown to have no outstanding social safeguards issues 
resulting from existing facilities. In case there are any such outstanding issues, the 
Borrower shall ensure that the PIO concerned shall have prepared a corrective action 
plan in accordance with the Safeguard Policy Statement to address the same. 

31 In case that a candidate subproject does not meet the criteria provided in paragraph 
15 above, it shall be replaced by the next priority candidate subproject for the 
respective Project Province under the List of Candidate Subprojects. If a candidate 
subproject not listed in the List of Candidate Subprojects is to be considered, such 
subproject shall be examined and screened by MEF with the support from an 
independent consultant acceptable to ADB and the Borrower and submitted to ADB 
for approval. 

Loan 3007, Schedule 5, 
para 16 Being complied 

32 Within 12 months of the Effective Date, the Borrower shall cause MEF to engage a 
suitably qualified and experienced social science institute, university, consulting firm 
or a non-governmental organization, acceptable to ADB, to monitor Project benefits 
and submit annual benefit monitoring reports to the Borrower and ADB. 

Loan 3007, Schedule 5, 
para 18 Being complied 

33 The Borrower shall, and shall cause MEF, MAFF, MOWRAM, MLMUPC and the Loan 3007, Schedule 5, Being complied 
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Project Provinces to (a) comply with ADB's Anticorruption Policy (1998, as amended 
to date) and acknowledge that ADB reserves the right to investigate directly, or 
through its agents, any alleged corrupt, fraudulent, collusive or coercive practice 
relating to the Project; and (b) cooperate with any such investigation and extend all 
necessary assistance, including access to all relevant books and records, as may be 
necessary for the satisfactory completion of any such investigation. 

para 19 

34 The Borrower shall and shall cause MEF, MAFF, MOWRAM, MLMUPC and the 
Project Provinces to ensure that the anticorruption provisions acceptable to ADB are 
included in all bidding documents and contracts, including provisions specifying the 
right of ADB to audit and examine the records and accounts of MEF, MAFF, 
MOWRAM, MLMUPC, Project Provinces and all contractors, suppliers, consultants, 
and other service providers as they relate to the Project. 

Loan 3007, Schedule 5, 
para 20 Being complied 
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