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A. INTRODUCTION 
1. The Climate Resilient Rice Commercialisation Sector Development Program (Rice-
SDP), which commenced in November 2013, supports the implementation of the ‘Policy on 
the Promotion of Paddy production and Rice Export’ of the Royal Government of Cambodia 
(RGC). It is designed to help transform the predominantly subsistence rice sector into a 
commercially oriented one by improving household and national food security and expand rice 
export through (i) removing the legal and regulatory constraints inhibiting rice 
commercialization; (ii) improving productivity of paddy crops and consistency in quality of 
milled rice; (iii) enhancing rice value chain support services; and (iv) addressing risks of 
climate change through mitigation and adaptation.  

2. The Quarterly Progress Report (QPR) for Q3 (July - September), 2019 provides a 
description of the progress that has been achieved during this quarter. The QPR also includes 
a summary of the financial progress as of date. The project has completed reorientation of 
some of big investment activities and currently recruiting service providers to initiate their field 
implementation. Once these activities are implemented on ground, expected to begin in early 
2020, contracts award and disbursement achievements will significantly improve.  

 

B. BASIC DATA 
Table 1: Relevant Basic Data Related to Rice-SDP 

ADB Loan/Grant 
Numbers 

ADF Loan 3006 - CAM; ADF Loan 3007 - CAM; SCF Loan 8271 - CAM; 
SCF Grant 0350 - CAM; and GAFSP Grant 0349 - CAM.  

Program Title Climate Resilient Rice Commercialization Sector Development Program (Rice SDP) 

Borrower Royal Government of Cambodia 

Executing Agency Ministry of Economy and Finance (MEF)  

Implementing Agencies 
Ministry of Agriculture, Forestry and Fisheries (MAFF) 
Ministry of Water Resources and Meteorology (MOWRAM) 
Ministry of Land Management, Urban Planning and Construction (MLMUPC) 
Provincial Governments (Battambang, Kampong Thom and Prey Veng) 

Program Steering 
Committee Committee for Economic and Financial Policies (CEFP) 

Total Project Cost  
(USD million) 87.41 (excluding taxes and duties of USD 5 million) 

Program Financing  
(USD million) 

ADB Loans                
ADF 3006 - CAM:          24.00       ADF 3007 - CAM:     31.00  
SCF 8271 - CAM:            5.00         
ADB Grants  
SCF 0350 - CAM:            4.50  
GAFSP 0349 - CAM:     14.60   
Counterpart Fund 
RGC:                                8.33 

Date of Loan/Grant 
Approval by ADB 27 June 2013 for all Loans and Grants 

Date of Signing of 
Loan/Grant Agreements 26 August 2013 for all Loans and Grants 
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Date of Effectiveness of 
ADB Loan/Grant 13 November 2013 for all Loans and Grants 

Closing Date of ADB 
Loan/Grant 

31 December 2019 for ADB Loan 3006 - CAM 
30 September 2021 for ADB Loan 3007 – CAM, SCF Loan, SCF Grant and GAFSP 
Grant  

Dates of Last ADB 
Review Mission 11 March - 08 April 2019 

Program Impact Increased net incomes of stakeholders along the rice value chain. 

Program Outcome Enhanced production of quality rice in Cambodia while preserving the natural 
resource base. 

Components  

1. Conducive legal framework and regulatory environment established to 
facilitate climate-resilient commercialization: 

-  Promoting production and distribution of improved quality seed. 
-  Strengthening agricultural land management. 
-  Strengthening farmer’s organisations and promoting contract farming; 
-  Facilitating the domestic trading and export of milled rice. 

2. Agricultural land-use zoning improved: 
-  Establishing land-use zones. 
-  Updating rice ecosystems and soil classification maps for identification of higher 

yielding rice growing areas. 
-  Incorporating agro-ecosystems analysis into commune land-use planning; 
-  Developing the capacity of MLMUPC at national and sub-national levels to 

undertake joint work in relation to agricultural land-use planning. 
3.  Climate resilient rice value chain infrastructure developed 

-  Rehabilitation and climate proofing of irrigation systems. 
-  Construction of paddy drying and storage facilities. 
-  Construction of seed cleaning, drying, grading and storage facilities. 

4. Rice value chain support services enhanced to improve quality of Cambodian 
rice 
      -  Improving the availability and quality of commercial rice seed; 

-  Upgrading technical extension materials to guide production in the four main 
rice crops. 

-  Capacity building (technical and financial) of mill managers and operators; 
-  Facilitating access to credit by farmers, traders and millers.   

5. Weather Indexed Crop Insurance (WICI) piloted 
-  Undertaking a detailed Feasibility Study (FS) to determine the appropriateness 

of a WICI scheme. 
-  Designing the operational parameters, product penetration plan and institutional 

arrangement. 
-  Piloting the scheme in selected areas in three target provinces. 

6. Efficient program management and implementation 
-  Effective project management; 
-  Capacity building of the Project Management Officer (PMO) and each national 

Implementation Offices (NIOs) and the Provincial Implementation Offices 
(PIOs). 

-  Coordination between policy development and investment activities. 

Program Area 
The policy initiatives cover the whole country. The Project (investment initiatives) 
covers three provinces: Battambang (BTB), Kampong Thom (KPT) and Prey Veng 
(PVG).  
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C. PROGRAM PURPOSE AND IMPACT 
3. The Climate Resilient Rice Commercialization Sector Development Program (Rice-
SDP) comprises a policy-based program loan together with other loans and grants from ADB 
sources. The Rice-SDP impact will be increased net incomes of stakeholders along the rice 
value chain. The outcome is enhanced production of quality rice in Cambodia while preserving 
the natural resource base.   

4. The Rice-SDP will address key high priority and strategic measures stated in the Rice 
Policy to improve national food security and expand rice export through (i) removing legal and 
regulatory constraints inhibiting rice commercialization; (ii) improving productivity of paddy 
crops and consistency in quality of milled rice; (iii) enhancing rice value chain support services; 
and (iv) addressing risks of climate change through mitigation and adaptation. The Rice-SDP 
has the following six outputs: 

Output 1 - A Conducive Legal and Regulatory Environment established to facilitate 
Climate-Resilient Rice Commercialization  

 This output focuses on legal and regulatory reforms that (i) promote production and 
distribution of improved quality seed; (ii) strengthen agricultural land management; (iii) 
strengthen farmers’ organizations and promote contract farming; and (iv) facilitate the 
domestic trading and export of milled rice.  

Output 2 - Agricultural Land-use Zoning improved 

 This output comprises: (i) establishing land-use zones; (ii) updating rice ecosystems 
and soil classification maps for identification of higher yielding rice growing areas; (iii) 
incorporating Commune Agro-Ecosystem Analyses into commune land-use planning; 
and (iv) developing the capacity of Ministry of Agriculture, Forestry and Fisheries 
(MAFF) and Ministry of Land Management, Urban Planning and Construction 
(MLMUPC) at the national and sub-national levels to undertake joint work in relation to 
agricultural land-use planning. 

Output 3 - Climate Resilient Rice Value Chain Infrastructure developed 

 This output comprises high priority investments in three major rice-producing provinces 
- Battambang (BTB), Kampong Thom (KPT), and Prey Veng (PVG). The investments 
include: (i) rehabilitation and climate proofing of irrigation systems; (ii) construction of 
paddy drying and storage facilities; and (iii) construction of seed cleaning, drying, 
grading and storage facilities. The investments have been identified and prioritized 
based on provincial development priorities. 

Output 4 - Rice Value Chain Support Services Enhanced to Improve Quality of 
Cambodian Rice 

 This output comprises: (i) improving the availability and quality of commercial rice 
seed; (ii) upgrading technical extension material to guide production in the four main 
rice crops; (iii) capacity building (technical and financial) of mill managers and 
operators; and (iv) facilitating access to credit by farmers, traders, and millers.  
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Output 5 - Weather-indexed Crop Insurance (WICI) Piloted  

 This output comprises: (i) undertaking a detailed feasibility study to determine the 
appropriateness of a weather-indexed crop insurance scheme; (ii) designing the 
operational parameters, product penetration plan, and institutional arrangements; and 
(iii) piloting the scheme in selected areas in three program provinces. 

Output 6 - Efficient Program Management and Implementation  

 This output comprises: (i) effective program management; (ii) capacity building of the 
Program Management Office (PMO) and each National Implementation Office (NIO) 
and Provincial Implementation Office (PIO); and (iii) coordination between policy 
development and investment activities.  
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D. SUMMARY OF PROJECT STATUS 
Table 2: Summary Project Status as of 30 September 2019 

Status of project scope/implementation arrangements compared with those in the report and RRP, and whether major changes have occurred or will need to be made:  

The Program is making better progress and the capacity of the IAs and their familiarity with ADB project procedures has improved significantly. The scope of the Program remains in 
line with those of the RRP to date although there have been changes made to the implementation approaches in some cases, notably for the Paddy Drying and Storage (PDS) 
facilities including the provision of concessional loans for their construction. The implementation arrangements are modified in the sense that the program implementation consultant 
(PIC) contract was closed early (on 15 May 2017), and replaced with necessary international and national Individual Consultants.  

Assessment of the likelihood that the Project purpose will be met in part or in full, and whether remedial measures are required based on the current project scope and 
implementation arrangements: 

It is early to make any definitive judgement on this. The Program has made continued progress so far and the compliance conditions for the release of 2nd tranche of the Program 
loan are achieved. All the policy conditions and a progress report for release of 2nd tranche conditions are submitted to ADB on 8 April 2019. Consultants are providing essential 
technical support to the IAs in implementing the program. The Annual Work Plan and Budget (AWPB) for 2019 is planned following a participatory approach and then linked with clear 
implementation guidelines to implement all planned activities during the year. Continued improvements to the PPMS are being made to enable it to track all the program performances.    

An assessment of changes to the key assumptions and risks that affect attainment of the development objectives: 

Of the risks identified in the RRP the most challenging issue concerns “the inherently complex nature of sector development program modality and limited technical skills and resources 
to implement legal and regulatory reforms”. Consultants recruited under the program are assisting the government in implementing legal and regulatory reforms for compliance with 
the release of the Second Tranche by Q4 2019. The current situation is summarised in Annex 1. 

Other program developments, including monitoring and reporting on environmental and social requirements that might adversely affect the project's viability or 
accomplishment of immediate objectives: 

At this early stage, no significant factors have emerged which might adversely affect the project’s long-term viability. The accomplishment of immediate objectives is partly constrained 
by the issues that are described in Section L. 
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E. UTILIZATION OF FUNDS 
5. The Climate Resilient Rice Commercialization Sector Development Program (Rice-
SDP) is funded through loans/grants from ADB with a total amount of USD 87.43 million, 
including a Program loan amounting to USD 24 million. The breakdown is as follows:  

ADB Program Loan No. 3006 - CAM     USD 24.0 million 
ADB Loan No. 3007 - CAM       USD 31.0 million  
Global Agriculture & Food Security program (GAFSP) Grant No. - 0349 USD 14.6 million 
Strategic Climate Fund (SCF) Loan No. 8271 - CAM    USD   5.0 million 
SCF Grant No. 0350 - CAM       USD   4.5 million  
Royal Government of Cambodia      USD   8.3 million 

 

6. The Ministry of Economy and Finance opened the first generation imprest account 
(FGIA) at the National Bank of Cambodia (NBC) and the PMO opened a project account in 
the ACLEDA Bank PLc. to use the project funds. Sub-accounts were opened at the NIOs and 
PIOs at the ACLEDA Bank Plc. for smooth flow of project funds to the provinces. 

7. As of 30 September 2019, a total project fund of $22,823,447 has been disbursed 
out of which $10,510,201 is from Loan proceeds, $9,245,108 from Grant proceeds, and 
$3,068,137 from the counterpart fund. 

8. As for the program loan, the first tranche amounting to SDR7,977,000 
($12,298,779.05) was released from ADB on 19 December 2013. The second and final 
tranche is expected to be released by end of Q4 2019 once the required twelve policy 
conditions are fulfilled.  

9. The cumulative expenditure by each agency and cumulative disbursement for each 
funding sources as of 30 September 2019 are as follows:  

 
Table 3: Summary of Cumulative Expenditure (US$) by EA/IAs (as of 30 September 2019)1  
 

Agency Overall 
Budget 

(Updated) 

Cumulative 
Expenditure 

Budget 
Balance 

Expenditure 
Rate (%) 

MEF 24,000,000 12,298,779 11,701,221 51% 
MEF-PMO 22,400,500 5,360,778 17,039,722 24% 
MAFF-NIO 12,674,600 3,545,326 9,129,274 28% 
MOWRAM-NIO 18,006,600 9,786,530 8,220,070 54% 
MLMUPC-NIO 2,969,200 1,339,273 1,629,927 45% 
BTB-PIO 2,144,800 1,109,716 1,035,084 52% 
KPT-PIO 2,144,800 721,032 1,423,768 34% 
PVG-PIO 2,144,800 960,793 1,184,007 45% 
Total 
allocation/expenditure 

86,485,300 35,122,227 51,363,073 41% 

 
 

                                                           
1 Overall budget or total allocation fluctuates depending on the SDR rate which affects Loan 3006 & 3007.  
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Table 4: Summary of Cumulative Disbursement (US$) by Funding Source (as of 30 September 
2019) 

Source of Funds 
Overall 
Budget 

(Updated) 

Cumulative 
Contract 
Awards  

Cumulative 
Disbursement  

Budget 
Balance 

Disb 
Rate 
(%) 

ADB Loan 3006-CAM 24,000,000 12,299,550 12,298,779 11,701,221 51% 

ADB Loan 3007-CAM*** 28,825,682 9,788,424 8,415,062 20,410,620 29% 

GAFSP Grant 0349-CAM 14,600,000 11,808,514 8,446,954 6,153,046 58% 

SCF Loan 8271-CAM 5,000,000 4,146,533 2,926,492 2,073,508 59% 

SCF Grant 0350-CAM 4,500,000 2,912,719 2,041,138 2,458,862 45% 

RGC 8,330,800 4,091,518 3,303,728 5,027,072 40% 

Total 85,256,482 45,047,258 37,432,153 47,824,329 44% 

*** Source: Lfis, Net Budget for Loan 3007  
 
10. As of end of September 2019, the overall progress of the project activities is estimated 
at about 70.01% against the elapsed loan/grant period of 74.60%, against the total 
disbursement of 44.00% of the total fund. 2 

 
F. SUMMARY OF PHYSICAL IMPLEMENTATION PROGRESS AS OF Q3 2019 
11. Output 1: The implementation of policy-based loan component has been completed. 
The program has complied with all the policy conditions for the first tranche. For the second 
and final tranche, 11 of 12 policy actions are achieved and one (condition number 12- draft 
Law on Plant Protection and Quarantine), is substantially achieved. The 11 policy conditions 
achieved are namely: (i) MAFF will have issued the Cambodian Seed Policy; (ii) MAFF will 
have issued the National Seed Standards; (iii) MAFF will have issued the Prakas on 
Procedures for Providing Seed Quality Certification; (iv) MAFF will have issued the General 
Introduction to the Examination of Distinctiveness, Uniformity and Stability (DUS) of new 
varieties of Plants; (v) MAFF will have issued the Guidelines for the Conduct of Tests for DUS 
of Rice; (vi) the Government will have issued the Land Policy “White Paper”, including a 
chapter on Land and Gender Policy; (vii) MAFF will have drafted the Law on Management and 
Use of Agricultural Land3, focusing inter alia, on (a) women’s access to information on land 
administration, management and distribution; (b) women’s equal participation and 
representation in all commissions and committees; and (c) equal benefits for women in land 
related initiatives; (viii) MAFF will have submitted the draft Law on Agricultural Cooperatives 
to the National Assembly; (ix) MAFF will have issued guidelines for establishing agricultural 
land-use zones, incorporating measures and targets for involving women in planning and 
decision making; (x) MAFF will have prepared and the Government will have adopted the 
national action program to combat land degradation in Cambodia; and (xi) Ministry of 

                                                           
2 Annex 2 contains Summary of Physical Progress Ratings and Annex 3 contains Summary Tables of Expenditure 

and Disbursement Progress.  
3 MAFF uses the term “Law on Agricultural Land” in place of “Law on Management and Use of Agricultural Land”.  
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Handicraft (MIH) will have issued the standards for two varieties of Cambodian milled rice, 
Phka Rumdoul and Phka Chan Sensor. 

12. The Government has submitted all the documents pertaining to the policy conditions 
along with a Progress Report for the release of second tranche to ADB on 8 April 2019. 
Currently, the documents are under review of ADB to check whether they comply with the loan 
conditions. Once agreed, ADB will inform the Government to submit the request for the release 
of the second tranche. To provide enough time for review and update of the policy documents 
based on ADB comments, sufficient time to process the withdrawal application for the release 
of the second tranche by the EA/PMO and subsequent disbursement of the second tranche 
by ADB, the Program Loan (PBL) closing date is extended to 31 December 2019. 

13. Output 2: The Letters of Agreement (LoAs) to implement CAEA were signed between 
MAFF/NIO and PDAFF from 3 target provinces and the field work in each province 
commenced in November 2017 with a target to complete 90 CAEAs. MAFF/NIO has 
conducted 5 ToTs for its staff who carried out the implementation of CAEA in the target 
provinces. A total of 183 staff, of which 38 (21%) were women attended these training. As of 
30 September 2019, CAEAs are completed in all 90 target communes (100%). A total of 2,933 
participants (farmers, local authorities, village elders, etc.), of which 889 (30%) were women, 
participated in the preparation of the CAEAs.  

14. The updating of maps related to rice ecosystems and soil classification in three target 
provinces started in Q1 2018 up on the approval of the Concept Note by the MEF/PMO. 
MAFF/NIO completed training on soil survey and classification in 3 target provinces with a 
participation of a total of 81 participants, of which 16 (20%) were women. As of 30 September 
2019, all the targeted 300 field point samples (100%) for soil classification maps have been 
collected. The National Agricultural Laboratory analyzed the soil samples and the information 
were entered into the database and the first draft of soil map of each of the 3 target provinces 
are developed. MAFF/NIO also conducted consultative workshops in each target province to 
receive feedback and finalize the maps. A total of 186 participants of which 20 were women 
(11%) participated in the workshops. As for rice ecosystem maps, downloading of the satellite 
maps and ground truthing have been completed in 3 target provinces. A total of 447 field points 
have been collected, reviewed and field checked as part of ground truthing for rice ecosystem 
maps. The first draft of land use maps and draft rice ecosystem maps of each of the 3 target 
provinces are developed. Consultative workshops on rice eco-system mapping and land use 
classification to receive feedback and finalize the maps were completed in 3 target provinces 
with a participation of 168 participants of which 28 were (17%) women. 

15. MLMUPC/NIO has recruited a service provider for preparing Commune Land Use Plan 
(CLUP) for 90 communes. The firm was mobilized in October 2017. As of September 2019, 
Chapter (Module) 1 of CLUP Technical Report is completed in 90 communes, Chapter 2 is 
completed in 75 communes and Chapter 3 is completed in 60 communes. Provincial CLUP 
Teams have been able to integrate CAEA into CLUP for 60 communes. A total of 5,109 
commune people of which 661 were women (13%) were consulted during the preparation of 
CLUPs. MLMUPC/NIO has also formed working groups in each of the communes to support 
the preparation of CLUPs. These Commune Committees (Working Groups) are comprised of 
a total of 808 members including 133 (or 16%) females. Provincial hot spot maps and the final 
provincial consultation workshop to officially endorse the hotspot maps are completed in 3 
target provinces. A total of 343 participants of which 28 were women (8%) participated in the 
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consultation workshop. As part of the capacity building activities, MLMUPC/NIO has 
conducted 3 workshops and 8 training programs covering topics such as preparation of CLUP, 
future land uses technical training, training on Aerial mapping, Remote Sensing and GIS, and 
CLUP monitoring and evaluation.  A total of 386 participants, of which 32 were women (8%) 
participated in the capacity building programs. 

16. Output 3: MOWRAM/NIO has completed rehabilitation of 6 irrigation sub-projects 
(Prey Sangha, Chhuk Ksach, Anlong Char, Chamcar Kuoy, Ta Mao, and Anlong Run) 
benefitting around 48 villages, 10,343 households including 1,519 female headed households. 
These six subprojects created a combined potential irrigated area of 10,373 hectares and a 
total of 49,520 farmer beneficiaries including 25,326 women (51%) got access to water 
through these irrigation subprojects. Contracts for rehabilitation of 3 new sub-projects have 
been awarded on 25 September 2019 and implementation will start in Q4 2019. Climate 
resilient design features for each sub-project is incorporated. MOWRAM/NIO has informed 
that since the estimated cost of each subproject is generally higher than the original cost 
estimate, only 9 out of 13 potential subprojects as envisaged originally may be rehabilitated 
under the program. 

17. Following the approval of concept note describing the Public Private Partnership (PPP) 
approach to be adopted for implementation of Paddy Drying and Storage (PDS) facilities, the 
PMO drafted a tripartite agreement between- MEF, Rice Millers and Rural Development Bank 
(RDB) and a letter of agreement (LoA) between two parties- MEF and RDB. After reaching a 
consensus with the RDB, the PMO submitted the two documents to ADB for endorsement in 
August 2018. With the guidance and support of the CARM and ADB’s lawyer, the draft 
documents were reviewed, revised and resubmitted by the PMO to ADB on 15 March 2019. 
ADB provided its no-objection with some comments to be incorporated through its letter dated 
24 April 2019. Advertisement for expression of interests (EOIs) from rice millers to establish 
PDS facilities was completed and 10 EOIs have been received. In June 2018, the PMO 
organized a meeting with these rice millers to discuss and reconfirm on the approaches to be 
adopted for the implementation of the PDS facilities. All the rice millers expressed their 
interests in pursuing with the PDS funding opportunity following the approaches laid out in the 
approved PDS concept note. The feasibility study (FS) for the PDS facilities by a service 
provider was completed in July 2018 and the PMO recruited and mobilized a DD and CS firm 
on 17 December 2018. In the meantime, the PMO developed a PDS proposal format for each 
Rice Miller to submit and coached them on how to fill up the PDS proposal format. By the 
deadline on 20 October 2018, 8 of the 9 Rice Millers (who submitted the EOIs earlier) had 
submitted their PDS proposals to the PMO. The PMO evaluated the proposals and came up 
with an overall ranking of these Rice Millers by combining the ranking proposed by the FS firm 
and PDS proposal ranking. The PMO conducted a PDS Selection Committee meeting on 4 
March 2019 where the final ranking of the Millers was discussed, deliberated and passed. The 
DD & CS firm has worked with the Millers and came up with the DD and budget estimates for 
each of the PDS facilities so that the Millers can negotiate a concessional loan from the project. 
On 30 August 2019, the PMO signed LoA with RDB and 3 tripartite agreements with the first 
ranked rice millers from each of the target provinces amounting to $6.11 million. The PMO 
supported the Millers in coming up with the environmental and social safeguard documents. 
The draft safeguard documents are under final review before submitting to ADB for 
endorsement. The PMO has also started preparing draft bid documents for ADB endorsement. 
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18. MAFF/NIO is planning to establish 3 seed processing and storage (SPS) facilities, one 
in each target province, to serve as one stop shop for quality seed, post-harvest services, 
farmer consultations, and trainings and demonstrations. The feasibility study (FS) for the SPS 
facilities by a service provider was completed in July 2018. Upon completion of the FS, 
MAFF/NIO recruited and mobilized a DD & CS firm in February 2019. The firm worked with 
the Agricultural Stations and came up with the DD and budget estimates for each of the SPS 
facilities. As the cost estimate of each SPS facility is very high, MAFF/NIO can construct only 
2 SPS facility with the available budget. A series of meeting has been conducted between 
PMO and MAFF/NIO whereby the PMO has advised MAFF/NIO to carefully think on the 
number of facilities to be constructed keeping in mind the need for operation budget and future 
sustainability of the facilities. The MAFF/NIO with the guidance of PMO is currently preparing 
the bid documents, environmental and social safeguard documents for the SPS facilities. 

19. Following the approval of concept note describing the implementation of Land 
Levelling of agricultural field of farmers within the selected irrigation sub-project sites or 
agricultural cooperatives (ACs), PIOs have carried out recruitment of service providers and 
signed 15 contracts to level a total of 1,770 hectares of agriculture field. As of September 
2019, 1,730 hectares has been levelled benefitting a total of 8,273 farmers including 4,427 
female farmers (54%). MAFF/NIO has conducted 4 capacity building training programs on 
laser land levelling to potential contractors, farmers, PDAFF and PIO staff and a total of 124 
participants including 6 females (5%) participated in the training. The PIO with PDAFF has 
conducted 238 capacity building programs to disseminate laser land levelling techniques to 
farmer beneficiaries and a total of 7,820 farmers including 2,946 female farmers (38%) 
participated in these capacity building activities. 

20. As part of the associated initiatives, PIOs are establishing FWUCs, strengthening ACs, 
and delivering agricultural extension services in accordance with the approved AWPB 2019. 
As of September 2019, establishment of all 9 FWUCs are completed; a total of 64,595 
beneficiaries have registered themselves as FWUC members and participated in trainings out 
of which 34,389 (53%) are female beneficiaries; a total of 141 AC capacity building activities 
were implemented covering 57 ACs, 51 Seed Production Groups and 18 Business 
Development Groups and a total of 5,782 AC members including 2,309 female members 
(40%) participated in these capacity building activities; and a total of 325 agricultural extension 
capacity building activities were carried out for 57 ACs and 51 Seed Production Groups 
covering different topics with a participation of 21,090 farmers including 10,800 female farmers 
(51%). 

21. Output 4: MAFF/NIO completed rehabilitation of the laboratory and supply of 
equipment for the seed testing laboratory at MAFF/GDA. A Rice Seed Production Manual 
including formats for Letters of Agreement (LoAs) for all types of seed production was 
prepared, necessary approvals obtained and followed to produce 75.90 tons of registered rice 
seed (RS) at 3 selected agriculture stations. As of September 2019, 37 tons of registered rice 
seed were sold to ACs in the project target areas while 38 tons were sold to ACs and seed 
producer groups outside the project areas to produce certified seed (CS) for onward sale to 
farmers, traders, rice millers, etc. It was estimated that around 2,205 tons of certified rice seed 
were produced and distributed for quality paddy production. 

22. MAFF/NIO completed procurements of Soil Testing Kits, GPS and other necessary 
equipment to expand the extension services in 3 target provinces. Field visits were made to 
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each PIO by MAFF/NIO and consultants to gather information from the ACs on their seed 
production capacities. An assessment report was prepared showing the strength and 
weakness of the ACs and their capacity building needs. Accordingly, capacity building 
activities are being implemented for the ACs. As of 30 September 2019, MAFF/NIO has 
conducted 80 training programs on various topics such as rice seed production, farming 
system, post-harvest techniques, agricultural machinery utilization, rice quality inspection, rice 
milling technology, sustainable rice production, effects of climate change, GIS etc. in each 
province for extension staff from the PDAFF, District Agriculture Office (DAO) and 
representatives from selected ACs that are engaged in rice seed production covering a total 
of 4,900 participants including 2,227 women (45%). 

23. MAFF/NIO has identified and prioritized 8 Technical Information Package (TIP) from 
CAEA results. The 8 topics covered are: Rice Production in wet season, Rice Production in 
early wet season, Rice Production in dry season, Rice Seed Production, Insect Pest and 
Diseases on Rice, Laser Land Levelling, Rice Post Harvest Technology, and Agro-Eco 
Analysis Manual. Following the prioritization of 8 TIPs, MAFF/NIO drafted concept notes for 
the 8 identified topics and PMO has reviewed and endorsed them. MAFF/NIO experts are 
currently developing the TIPs. Once fully developed, they will be printed and implementation 
will start. Under the “enhancing business management capacities” activity, MAFF/NIO 
recruited a service provider to conduct the Bulk Handling Study in September 2017 and the 
firm completed its study in July 2018. Further to the completion of the study, MAFF/NIO has 
drafted a ToR for the recruitment of a service provider for capacity development of the Millers. 
The recruitment of service provider will begin in Q4 2019. MAFF/NIO has also conducted a 
training on “Basic Operation of Modern Rice Mill Unit” to rice millers and operators in each of 
the target provinces. A total of 93 participants including 10 females participated in the training. 
Among 93 participants, there were 30 rice millers. Three study tours one each in 2017, 2018 
and 2019 were conducted for the Rice-SDP senior management from EA and IAs to visit 
modern rice milling facilities in Cambodia, Thailand and Malaysia. The rice millers who 
submitted EOIs under PDS facilities were also included in the study tours. A total of 47 
participants including 4 females (9%) participated in the study tour. 

24. The PIOs carried out business matching or market facilitation activities and have linked 
the Rice Millers, ACs producing rice seeds as well as paddy, exporters and RDB together. A 
total of 730 representatives from ACs including 173 females (24%), 24 from rice millers, 86 
from local authorities, 3 from RDB,13 business sector people, and 43 officials from Rice-SDP 
participated in these activities. These business matching activities resulted in signing of 
contracts between (i) Baitong Cambodia, Amru, Brico and Bayon Heritage companies and 
ACs for supply of paddy equivalent to 300,000 tons of rice in Battambang in 2018 and (ii) RDB, 
Chhun Thom and ACs for supply of rice seed equivalent to 2,000 tons in Prey Veng. 

25. Output 5: The PMO had recruited a service provider for conducting feasibility study of 
Weather Indexed Crop Insurance (WICI). The firm was mobilized in September 2017, 
completed its study in March 2018, and submitted the final study report in May 2018. Based 
on the feasibility study report, the PMO recruited a WICI detailed design and pilot testing 
service provider and the firm was mobilized on 9 September 2019. As WICI is a cross cutting 
topic, the PMO had drafted a concept note and relevant ToR for establishment of a technical 
working group for providing guidance to the study, design and implementation of WICI. The 
Government has approved the establishment of an Inter-Ministerial Technical Working Group 
(TWG) comprising of members from MEF, MAFF, and MOWRAM. CambodiaRe (Cambodia 
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Reinsurance Company a Public Sector Enterprise) is also included as a member of the TWG. 
The TWG has worked closely with the firm conducting feasibility study on WICI and provided 
guidance in the study. The TWG will work closely with the detailed design and pilot testing 
consulting firm and provide recommendation to the Government on possible scaling up of 
WICI across Cambodia. 

26. As the WICI is to be newly established in Cambodia, it is estimated that significant 
resources will be utilized for building the necessary infrastructure on which WICI can be 
launched. The feasibility study forecast that with the available funding, the insurance scheme 
will provide protection for a total of 10,560 farming households with an estimated 14,780 ha of 
farmland. This figure is considerably lower than the original coverage targets of 100,000 ha. 
The lower estimate by the Consultant reflects the fact that the agricultural insurance sector in 
Cambodia is only in its infant stage and that farmers’ awareness of insurance is very low. It is 
also to be noted that while the original design of WICI was to focus on insuring cost of rice 
seeds only, the feasibility study recommended insuring cost of rice planting as a whole. The 
feasibility study found that insuring cost of seeds would provide only a small compensation to 
the farmers, and also would be of no interest to the farmers who do not buy seeds every year. 
On the other hand, insuring cost of planting would provide a larger compensation and would 
be of interest to a larger number of small and marginal rice farmers in the target area.  

27. Output 6: Upon the closure of program implementation consultant (PIC- consulting 
firm) contract in May 2017, the PMO and NIOs have carried out recruitments of necessary 
individual consultants needed for program implementation. As of 30 September 2019, 19 out 
of agreed 20 individual consultants were recruited and mobilized. The revision of PPMS is 
completed and suitable and easy to use monitoring formats are developed and employed. 
Meetings on the use of newly developed monitoring and evaluation formats were held across 
all IAs and a national workshop was conducted to finalize these formats in May 2018. Data 
are now being collected in a systematic way to reflect actual field implementation progress 
achieved by IAs under Rice-SDP. The PMO, MAFF/NIO and MOWRAM/NIO had conducted 
capacity building trainings on gender and M & E for national and provincial staff and a total of 
1,446 staff of which 231 (16%) were female staff participated in the M & E and gender training. 
After relevant meetings and a national planning workshop on preparation of the Annual Work 
Plan and Budget (AWPB) for 2019, the AWPB was drafted consolidating all the workplan, 
budget estimates and training plans proposed by the PMO, NIOs and PIOs. Following ADB 
endorsement, field implementation is being carried out following the approved 2019 AWPB. 
The PMO recruited a firm to conduct project Baseline Survey in April 2018 and the firm 
completed the study and submitted the Final Baseline Survey Report incorporating comments 
from PMO in September 2018. The PMO, MAFF/NIO and PIOs have continued to conduct 
monthly coordination meetings on a regular basis. 
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G. DETAILED PROGRESS AND ACHIEVEMENTS UPTO Q3 2019 
28. The main accomplishments upto Q3 2019 can be summarised as follows: 

 

Output 1: Conducive Legal and Regulatory Environment4 

29. The implementation of policy-based loan (L-3006) component has been completed. 
MAFF/NIO and MEF/PMO completed all documentation needed for the release of second 
tranche including the progress report and MEF/PMO has submitted all the documents to 
CARM on 8 April 2019 for review for compliance before MEF can process request for release 
of the second tranche. The program has complied with all the policy conditions for the first 
tranche. For the second and final tranche, 11 out of 12 policy actions are achieved and one 
policy action is substantially achieved. The status is summarised as follows: 

 Promote local seed production and distribution: MAFF/GDA has fully achieved all 
the five policy conditions relating to seed: (i) Seed Policy for Cambodia, (ii) National Seed 
Standards, (iii) Prakas on Procedures for providing Seed Quality Certification, (iv) General 
Introduction to the Examination of Distinctness, Uniformity and Stability of New Varieties of 
Plants, and (v) Guidelines for the Conduct of Tests for Distinctness, Uniformity and Stability of 
Rice). The five policy documents are issued in full compliance with the original formulation of 
the policy conditions.  

 Strengthen agricultural land management: All the four policy conditions under the 
agricultural land management are fully achieved namely (i) MLMUPC has approved and 
issued the Land Policy “White Paper” including a chapter on Land and Gender Policy, (ii) 
MAFF has prepared and the Government adopted the national action program to combat land 
degradation in Cambodia, (iii) MAFF has prepared a draft Law on Agricultural Land5 with 
specific provisions containing involvement of women, and (iv) MAFF has issued guidelines for 
establishing agricultural land-use zones, incorporating measures and targets for involving 
women in planning and decision making. The four policy documents are issued in full 
compliance with the original formulation of the policy conditions. 

 Strengthen Farmers' Organizations and Promote Contract Farming: MAFF/GDA 
has fully achieved the policy conditions related to the topic. MAFF submitted the draft Law on 
Agricultural Cooperatives to the National Assembly and it was adopted by the Government. 
The Law was passed by the National Assembly on 9 May 2013 and by the Senate on 22 May 
2013 before being approved and signed in to Law by His Majesty, the King of Cambodia on 6 
June 2013. Subsequently, a sub-decree to establish a dedicated department, Department of 
Agricultural Cooperative, to establish, strengthen and promote agricultural cooperatives was 
issued in 2014. 

 Facilitate Domestic Trading and Export of Milled Rice: One of two policy conditions 
related to the topic is fully achieved while the other condition is substantially achieved. The 
Ministry of Industry and Handicraft (MIH) has issued the Prakas on the establishment of 2 
Cambodian Standards, Standard for Phka Rumduol Rice and Standard for Phka Chan Sen 
Sar Rice on 19 August 2016. As for the draft Law on Plant Protection and Quarantine6, the 

                                                           
4 See Annex 1 for more detailed status report on agricultural policy work (Output 1). 
5 See footnote 4 
6 See footnote 3 
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General Directorate of Agriculture (GDA) had conducted 12 technical working group meetings, 
3 regional consultation workshops and 2 public consultation workshops to come up with the 
draft Law and submitted the draft to MAFF on 27 October 2016. Upon receiving the draft Law, 
MAFF had conducted 9 review meetings and finalized the draft Law and submitted to Council 
of Ministers (CoM) on 31 August 2017. The CoM, after receiving the draft Law, has conducted 
15 technical committee meetings and came up with a final draft of the Law. The draft Law is 
now being reviewed at the inter-ministerial meetings to attain consensus among the members 
before submitting it to the National Assembly. Six inter-ministerial meetings were already 
conducted by the CoM, the last meeting being on 7-8 February 2018. Once CoM agrees to 
the draft Law, it will be submitted to National Assembly. The Government has shown its 
commitment in fully achieving the condition as per its commitment to the WTO7. The draft Law 
is already taken up at the highest level of the Government and subjected to intensive 
discussions and deliberations at the CoM.  

30. The Program Loan (PBL) closing date is extended from 30 June 2019 to 31 December 
2019. This is done to provide enough time for review and update of the policy documents 
based on ADB comments, sufficient time to process the withdrawal application for the release 
of the second tranche by the EA/PMO, and subsequent disbursement of the second tranche 
by ADB. 

 

Output 2: Agricultural Land-Use Zoning Improved  

Output 2.1: Undertake Commune Agro-Ecosystem Analysis  

31. MAFF/NIO completed 3 Training of Trainers (ToT) for the conduct of the Commune 
Agro-Ecosystem Analysis (CAEA) for district extension staff in the target province. Three (3) 
CAEA, one in each province, was prepared under the ToT program through learning by doing 
approach. Based on the experience and lessons learned, Guidelines and Letters of Agreement 
(LoA) for implementation CAEA was prepared by MAFF and endorsed by PMO and ADB. 
During the course of implementation, MAFF/NIO conducted a further 2 refresher TOT to 
incorporate the lessons learned and strengthen the CAEA implementation. A total of 183 staff, 
of which 38 (21%) were women attended the 5 training programs.  

32. Based on the endorsed guidelines, budget estimates for each target commune was 
prepared and then consolidated at province and national level. LoAs between MAFF/NIO and 
respective PDAFF from 3 provinces finalized and specific accounts were opened at PDAFF to 
receive the project fund for the implementation of the CAEAs. The LoAs were signed between 
MAFF/NIO and PDAFF and field work in each province commenced in November 2017 with 
a target to complete AEAs for 90 target communes. As of 30 September 2019, CAEAs are 
completed in all 90 target communes (100%). A total of 2,933 participants (farmers, local 
authorities, village elders, etc.), of which 889 (30%) were women, participated in the 
preparation of the CAEAs.  

 

 

                                                           
7 The plant protection law is recorded as an element of required law making to generate a sound legal and 

regulatory regime in the Government’s policy document prepared for the legal and regulatory regime annual 
trade policy review by WTO in 2017. 
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Table 5: Status of CAEA Implementation as of 30 September 2019 

Province Project 
Target 

Achievements as of 30 September 2019  

CAEA 
Completed  

CAEA to 
be 

Completed 

% 
Achievement 

to Project 
Target 

Beneficiaries 
Participants in conduct 

of CAEA 

Total Females % 
Female 

1. Prey Veng 30 30 0 100 987 322 33 

2. Kampong Thom 30 30 0 100 968 242 25 

3.Battambang 30 30 0 100 978 325 33 

Total 90 90 0 100 2,933 889 30 
 

33. The MIS/database expert resigned in July 2018. This has affected the finalization of 
FSMIS database thereby affecting the CAEA data entry and completion of CAEA in all respect. 
The PMO recruited and mobilized a MIS/database expert in May 2019. As of 30 September 
2019, the design of FSMIS database has been completed and data will now be entered and 
testing of database will be carried out in the Q4 2019. 

 

Output 2.2: Incorporation of the CAEAs into the Commune Land Use Plans  

34. MLMUPC/NIO has recruited a service provider for preparing Commune Land Use Plan 
(CLUP) for 90 communes. The recruitment was completed in September 2017 and the service 
provider was mobilized in mid-October 2017. The service provider completed the inception 
phase in December 2017 and started field implementation in January 2018. As of September 
2019, Chapter (Module) 1 of CLUP Technical Report is completed in 90 communes, Chapter 
2 is completed in 75 communes and Chapter 3 is completed in 60 communes. Provincial CLUP 
Teams have been able to integrate CAEA into CLUP for 60 communes. A total of 5,109 
commune people of which 661 were women (13%) were consulted during the preparation of 
CLUPs. MLMUPC/NIO has also formed working groups in each of the communes to support 
the preparation of CLUPs. These Commune Committees (Working Groups) are comprised of 
a total of 808 members including 133 (or 16%) females. Provincial hot spot maps and the final 
provincial consultation workshop to officially endorse the hotspot maps are completed in 3 
target provinces. A total of 343 participants of which 28 were women (8%) participated in the 
consultation workshop. As part of the capacity building activities, MLMUPC/NIO has 
conducted 3 workshops and 8 training programs covering topics such as preparation of CLUP, 
future land uses technical training, training on Aerial mapping, Remote Sensing and GIS, and 
CLUP monitoring and evaluation.  A total of 386 participants, of which 32 were women (8%) 
participated in the capacity building programs. The 90 target communes, where CLUPs 
implementation has started, has total commune beneficiaries at 1,057,581 including 539,126 
(51%) females and the household beneficiaries are 242,414 including 29,910 (12%) female 
headed households. 
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Output 2.3: Rice ecosystem Mapping 

35. Concept Note for implementation of the rice ecosystems and soil classification maps 
update in three target provinces was prepared by MAFF/NIO and endorsed by PMO and ADB. 
Field implementation of the activities started in January 2018. MAFF/NIO completed training 
on soil survey and classification in 3 target provinces with a participation of a total of 81 
participants, of which 16 (20%) were women. As of 30 September 2019, all the targeted 300 
field point samples (100%) for soil classification maps have been collected. The National 
Agricultural Laboratory analyzed the soil samples and the information were entered into the 
database and the first draft of soil map of each of the 3 target provinces are developed. 
MAFF/NIO also conducted consultative workshops in each target province to receive feedback 
and finalize the maps. A total of 186 participants of which 20 were women (11%) participated 
in the workshops. As for rice ecosystem maps, downloading of the satellite maps and ground 
truthing have been completed in 3 target provinces. A total of 447 field points have been 
collected, reviewed and field checked as part of ground truthing for rice ecosystem maps. The 
first draft of land use maps and draft rice ecosystem maps of each of the 3 target provinces 
are developed. Consultative workshops on rice eco-system mapping and land use 
classification to receive feedback and finalize the maps were completed in 3 target provinces 
with a participation of 168 participants of which 28 were (17%) women. 

 

Output 3: Climate Resilient Rice Value Chain Infrastructure developed 

Output 3.1: Rehabilitation and climate proofing of irrigation systems 

36. In first phase, MOWRAM/NIO awarded contracts for rehabilitation of 2 core irrigation 
sub-projects that will benefit around 18 villages, 6,014 households including 796 female 
headed households, and create a combined irrigation potential of 2,800 hectares. By 
December 2018, rehabilitation of both the core subproject (Prey Sangha Irrigation Subproject 
and Chhuk Sach Irrigation Subproject) were fully completed (100%).  

37. In second phase, MOWRAM/NIO awarded contracts for 4 more sub-projects (1. 
Anlong Char, 2. Chamcar Kuoy, 3. Ta Mao, and 4. Anlong Run) that will benefit around 30 
villages, 4,329 households including 723 female headed households, and create a combined 
irrigation potential of 7,573 hectares. As of 30 September 2019, these 4 sub-projects are 
physically completed (100%). 

38. As of 30 September 2019, a combined total of 49,520 farmer beneficiaries including 
25,326 women (51%) got access to water (through irrigation subprojects). In terms of 
household (HH) beneficiaries, a total of 10,343 HHs including 1,504 female headed 
households (15%) got access to water (irrigation subprojects) till date; a total of 3,251 unskilled 
labourers of which 876 were women (27%), were employed in the rehabilitation of 6 irrigation 
schemes; and a total of 196 community members including 49 females (25%) were found in 
the construction subcommittees. Women received equal pay for equal work and there was no 
issue like engagement of child labour reported. These conditions (equal pay for equal work 
and no engagement of child labour) are included in all construction contracts.   
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Table 6: Summary of Irrigation Sub-projects Status (as of 30 September 2019) 8 
 

 
 

39. MOWRAM/NIO is currently processing procurement for rehabilitation of 3 irrigation 
subprojects. Since the estimated cost of each subproject is more than the original cost 
estimate, only 9 out of 13 subprojects may be constructed or rehabilitated under the program. 
Rest of the pre-screened irrigation sub-projects will be considered for rehabilitation based on 
the budget availability and according to the priority. Climate resilient design features for each 
sub-project is incorporated. The possible reasons behind 9 subprojects being implemented 
instead of 13 subprojects could be: (i) the PPTA estimates were made in 2011 and when 
actual feasibility study was conducted during 2016-2017, a significant cost inflation was 
marked; (ii) the total potential irrigated area created by 9 subprojects is 24% higher than that 
compared with the PPTA estimate (16,333 ha Vs 13,173 ha); and (iii) the command area 
difference as mentioned in (ii) somehow refers to the limited feasibility study conducted during 
the PPTA (e.g. command area of Ta Mao sub-project under PPTA is found to be 200 ha while 
that during the detailed feasibility study conducted in 2017 is 1,038 ha).  

40. MOWRAM/NIO with the KCC (consultant team) had started conducting feasibility study 
works for the remaining 4 of 13 prioritized irrigation subprojects and completed some work like 
taking aerial photos and geotechnical survey in Ovoir subproject in Battambang and Russei 
Sanh subproject in Prey Veng and geotechnical survey and soil testing in Bat Trang 
downstream subproject. The mid-term review mission (21 May -22 June 2018) requested 
MOWRAM/NIO and PMO to settle the claims of the KCC for the feasibility study works 
completed as of 31 May 2018, and recommended that MOWRAM/NIO should stop conducting 
further feasibility study and detailed engineering designs related to these 4 subprojects till any 
reallocation of project fund or any additional funding available to the project and utilize the 
savings for any other needed purposes that may arise during implementation. 

 

                                                           
8 Annex 4 provide a summary of the irrigation sub-projects and the current status of each sub-project respectively. 
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Output 3.2: Construction of paddy drying and storage (PDS) facilities  

41. The procedures for the implementation of the Paddy Drying and Storage (PDS) 
facilities has been revised following extensive discussions between MAFF/NIO and MEF/PMO 
and the outcome of the Public Private Partnership (PPP) forum which was conducted with the 
participation of wide representation from the rice milling sector. The PMO had drafted a 
Concept Note describing the implementation approaches for PDS facilities whereby rice 
millers would be provided with concessionary loan to establish PDS facilities at the target 
provinces. ADB had endorsed the proposed changes in May 2017.  

42. Following the approval of concept note describing the PPP approach to be adopted for 
implementation of PDS facilities, the PMO drafted a tripartite agreement between three 
parties- MEF/PMO, Rice Millers and Rural Development Bank (RDB) who will be engaged to 
collect the credit, and a letter of agreement (LoA) between two parties- MEF and RDB to 
engage RDB in PDS activities. The PMO had discussed and deliberated with the RDB on 
these two documents, reached a consensus, and submitted these two documents to ADB for 
endorsement in August 2018. With the guidance and support of the CARM and ADB’s lawyer, 
the draft documents were reviewed, revised and resubmitted by the PMO to ADB on 15 March 
2019. ADB provided its no-objection with some comments to be incorporated through its letter 
dated 24 April 2019. 

43. In the meantime, the PMO had issued advertisement seeking EOI from interested and 
potential rice millers willing to avail concessionary loan to establish PDS facilities either for a 
stand-alone facility or integrated/expansion of existing facilities.  By the end of advertisement 
period, 9 millers have expressed their interests. A firm was recruited by MAFF/NIO to conduct 
the feasibility study for the establishment of PDS facilities (for 10 EOIs submitted by the 
millers) as well as for establishment of seed processing and storage (SPS) facilities (see 
output 3.3). The firm had completed its study, conducted a final workshop on 29 May 2018, 
and submitted the final PDS and SPS feasibility study reports after incorporating comments 
from MAFF/NIO and MEF/PMO in July 2018. On 12 June 2018, PMO organized a meeting 
with the rice millers who submitted the EOIs (10 EOIs) to discuss on the approaches to be 
adopted for the implementation of the PDS facilities. All the rice millers expressed their 
interests in pursuing with the PDS funding opportunity following the approaches laid out in the 
approved PDS concept note. 

44. Upon the completion of the FS, the PMO developed a PDS proposal format for each 
Rice Miller to submit and coached them on how to fill up the PDS proposal format. By the 
deadline on 20 October 2018, 8 of the 9 Rice Millers (who submitted the EOIs earlier) had 
submitted their PDS proposals to the PMO. The PMO evaluated the proposals and came up 
with an overall ranking of these Rice Millers by combining the ranking proposed by the FS firm 
and PDS proposal ranking. The PMO conducted a PDS Selection Committee meeting on 4 
March 2019 where the final ranking of the Millers was discussed, deliberated and passed. The 
PMO recruited and mobilized a detailed design (DD) and construction supervision (CS) firm 
for the establishment of PDS facilities on 17 December 2018. The DD & CS firm has worked 
with the Millers and came up with the DD and budget estimates for each of the PDS facilities 
so that the Millers can negotiate a concessional loan from the project. On 30 August 2019, the 
PMO signed LoA with RDB and 3 tripartite agreements with the first ranked rice millers from 
each of the target provinces amounting to $6.11 million in concessional loans. The PMO 
supported the Millers in coming up with the environmental and social safeguard documents. 
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The draft safeguard documents are under final review before submitting them to ADB for 
endorsement. The PMO has also started preparing draft bid documents for ADB endorsement. 

 

Output 3.3: Construction of seed cleaning, drying, grading and storage facilities 

45. MAFF/NIO has proposed seed processing and storage (SPS) facilities be established 
at the site of one agriculture station in each target province to serve as one stop shop for 
quality seed, post-harvest services, farmer consultations, and trainings and demonstrations. 
The aim is also to provide services to the ACs engaged in seed production. The recent 
feasibility study on SPS facilities concluded that all three selected sites are suitable for 
construction of SPS facilities with a capacity of more than 600 tons of seed per season. This 
is because (1) the available land is suitable for construction/expansion of SPS facilities, (2) 
high capacity for seed production by seed producer groups/associations around seed 
processing areas, (3) high demands for good quality seed to sustain the good quality paddy 
production, (4) high interest and willingness to cooperate from the local and provincial 
administration, and (5) financial internal rate of return is above 12%. 

46. As mentioned under output 3.2 above, MAFF/NIO had recruited a service provider to 
conduct feasibility study (FS) for PDS and SPS facilities and the firm was mobilized in mid-
October 2017. The firm had completed its study, conducted a final workshop on 29 May 2018, 
and submitted the final PDS and SPS feasibility study reports after incorporating comments 
from MAFF/NIO and MEF/PMO in July 2018. Upon completion of the FS, MAFF/NIO recruited 
and mobilized a DD & CS firm in February 2019. The firm worked with the Agricultural Stations 
and came up with the DD and budget estimates for each of the SPS facilities. As the cost 
estimate of each SPS facility is very high, MAFF/NIO can construct only 2 SPS facility with the 
available budget. A series of meeting has been conducted between PMO and MAFF/NIO 
whereby the PMO has advised MAFF/NIO to carefully think on the number of facilities to be 
constructed keeping in mind the need for operation budget and future sustainability of the 
facilities. The MAFF/NIO with the guidance of PMO is currently preparing the bid documents, 
environmental and social safeguard documents for the SPS facilities. 

 

Output 3.4: Contract services for implementation of sub-project associated 
initiatives 

47. The Concept Paper on Laser Land Levelling (LLL) was prepared, reviewed and 
amended to include the information gathered from the consultations with farmers in the sub-
project areas. The PIOs are tasked with the responsibility for implementing this activity and 
they received guidance from the PMO on the bidding procedures. MAFF/NIO has conducted 
4 capacity building training programs on LLL to potential and interested contractors, farmers, 
PDAFF and PIO staff and a total of 124 participants including 6 females (5%) participated in 
the training. The PIO with PDAFF has conducted 238 capacity building programs to 
disseminate LLL techniques to farmer beneficiaries and a total of 7,820 farmers including 
2,946 female farmers (38%) participated in these capacity building activities. 

48. Following the approval of concept note describing the implementation of LLL of 
agricultural field of farmers within the selected irrigation sub-project sites or agricultural 
cooperatives (ACs), PIOs have carried out recruitment of service providers and signed 15 
contracts to level a total of 1,770 hectares of agriculture field. As of September 2019, 1,730 
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hectares (98%) has been levelled benefitting a total of 8,273 farmers including 4,427 female 
farmers (54%) while 32 females out of a total of 168 labourers (19%) were employed under 
the LLL activity.  

Table 7: Status of Laser Land Levelling as of 30 September 2019 

Province Land Levelling as 
per Contract (ha)  

Achievements as of 30 September 2019 

Contract 
Signed (but 

implementation 
not started) 

On Going 
(being 

implemented) 

Activities 
Completed 

Actual 
Area 

Levelled 
(Ha.) 

1. Prey Veng 581.08 0 0 5 581.08 
2. Kampong 
Thom 

485.00 0 1 3 445.00 

3. Battambang 704.00 0 0 6 704.00 
Total 1,770.08 0 1 14 1,730.08 
 

Table 8: Beneficiaries Covered under Laser Land Levelling as of 30 September 2019 

Province Achievements as of 30 September 2019 

Farmers (individuals) 
benefited by the LLL 

works 

No. of Farm Household 
benefited by the land 

levelling 

No. of individuals (persons) 
participated in land levelling 

and getting paid for work 

Total Female % 
Female 

Total 
HH 

Female 
HH 

% 
Female 

HH 

Total Female % 
Female 

1. Prey Veng 4,105 2,376 58 983 116 12 84 8 10 

2.KampongThom 2,579 1,325 51 537 97 18 15 2 13 

3. Battambang 1,589 726 46 774 115 15 69 22 32 

Total 8,273 4,427 54 2,294 328 14 168 32 19 
 

49. Project Activity Proposals were prepared by PIO in Battambang, Kampong Thom and 
Prey Veng provinces for FWUC formation, strengthening of agricultural cooperatives (ACs), 
and for delivery of agricultural extension services in accordance with the approved AWPB 
2019 and endorsed by PMO. As of 30 September 2019, PMO has approved establishment of 
a total of 9 FWUCs and all are established. A total of 64,595 beneficiaries have registered 
themselves as FWUC members and participated in trainings out of which 34,389 (53%) are 
female beneficiaries. In terms of households, 14,122 farming households become members 
of water user committees out of which 2,398 (or 17%) are female headed households. Further, 
a total of 204 members including 67 females (33%) are in the FWUCs Management 
Committees; a total of 77 members including 17 females (22%) are in the FWUCs Advisory 
Committees; and a total of 196 members including 49 females (25%) are in the Construction 
Sub-committees. 
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Table 9: Status of Farmers Water Users Committee (FWUC) Members 

Provinces Achievements as of 30 September 2019 

FWUCs HH Beneficiaries  
(in the command area) 

FWUCs Individual Beneficiaries  
(in the command area) 

Total HH Female HH % Female HH Total Female % Female 

1. Prey Veng 5,530 951 17 23,631 13,459 57 

2. Kampong Thom 3,073 471 15 12,043 5,942 49 
3. Battambang 5,519 976 18 28,921 14,988 52 

Total 14,122 2,398 17 64,595 34,389 53 
 
 
Table 10: Status of Farmers Water Users Committee (FWUC)- Management Committee 

Provinces 

Achievements as of 30 September 2019 

FWUC 
Formation 

FWUC Committee 
Members 

Members of FWUC 
Advisory Committee 

Members of Construction 
Sub-committee 

Total Female % 
Female Total Female % Female Total Female % 

Female 
1. Prey Veng 4 104 47 45 52 17 33 130 40 31 
2. Kampong 
Thom 

2 53 18 34 9 0 0 34 7 21 

3. Battambang 3 47 2 4 16 0 0 32 2 6 

Total 9 204 67 33 77 17 22 196 49 25 
 

50. There are 71 FWUC capacity building activities (workshop, training and meeting) 
conducted in which 378 (15%) women out of a total of 2,575 participants participated. The 
main training topics were: FWUC formation, RGCs' law, Sub-degree No. 31, Construction sub-
committee (CSC), Statute Sub-committee (SSC), Financial Management/Accounting, Basic 
Administration, Repairs/Maintenance, Conflict Resolution and meetings were held on FWUC 
orientation and also on building knowledge of the committee and FWUC members on 
community engagement and addressing issues and needs (both irrigation and non-irrigation 
needs) of the households. 

51. As of 30 September 2019, a total of 141 AC capacity building activities were 
implemented covering 57 ACs, 51 Seed Production Groups and 18 Business Development 
Groups and a total of 5,782 AC members including 2,309 female members (40%) participated 
in these capacity building activities. 
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Table 11: AC Capacity Building Support  

Category Achievements as of 30 September 2019 

 
 
 

Number 
of 

Program 

No. 
of 

days  

Number 
of ACs 

Covered  

Number of 
Seed 

Production 
Groups within 
ACs Covered  

Number of 
Business 

Development 
Groups within 
ACs Covered  

Total 
Persons 
Attended 

Female 
Persons 

% 
Female  

1. Workshops 4 7 57 51 3 243 72 30 
2. Trainings 125 444 57 51 11 4,692 1,832 39 
3. Meetings 12 31 57 51 4 847 405 48 
4. Study Tours/ 
Exchange Visits 

0 0 0 0 0 0 0 0 

Total 141 482 57 51 18 5,782 2,309 40 
 

52. As of 30 September 2019, a total of 325 Agricultural Extension capacity building 
activities were carried out for 57 ACs and 51 Seed Production Groups covering different topics 
with a participation of 21,090 farmers including 10,800 female farmers (51%). 

 

Table 12: Agricultural Extension Support - Capacity Building 
Category Achievements as of 30 September 2019 

Number 
of 

Activity Number 
of ACs 

Covered 

Number of 
Seed 

Production 
Groups 

within ACs 
Covered 

Number 
of Farmer 

Field 
Schools 
(FFSs) 

Covered  

Total 
Persons 
Attended 

Female 
Persons 

% 
Female 

1. Workshops 1 57 51 0 123 41 33 
2. Trainings 291 57 51 95 18,792 9,874 53 
3. Meetings 32 57 51 283 2,167 883 41 
4. Study Tours/ 
Exchange Visits 1 0 0 0 8 2 25 

Total 325 57 51  14,920 7,231 51 
 

 

Output 4: Enhanced rice value chain support services 

Output 4.1: Increased availability of quality rice seed 

53. MAFF/NIO completed rehabilitation of the seed testing laboratory and supply of 
equipment for the laboratory at MAFF/GDA. A Rice Seed Production Manual including formats 
for Letters of Agreement (LOAs) for all types of seed production -Foundation Seed, Registered 
Seed and Certified Seed, and Farmers Field School for seed production - was drafted to adopt 
a holistic approach towards different types of rice seeds production through engagement of 
relevant stakeholders. Upon receiving ADB endorsement, LOAs were signed with MAFF 
agriculture stations in each target province to produce registered rice seed. As of 30 
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September 2019, 75.90 tons of registered rice seed were produced at 3 selected agriculture 
stations out of which 37 tons were sold to ACs in the project target areas while 38 tons were 
sold to ACs and seed producer groups outside the project areas to produce certified seed 
(CS) for onward sale to farmers, traders, rice millers, etc. It was estimated that around 2,205 
tons of certified rice seed were produced and distributed for quality paddy production. As 
mentioned under output 3.3, plans for establishment of SPS facilities in one agriculture station 
in each province has been drawn so that these stations can provide services to the ACs for 
drying, cleaning and processing of the certified rice seed.  

 

Table 13: Registered Seed Production - Area and Production 
 

Year Achievements as of 30 September 2019 
Registered Seed Production Certified Seed Production 

Total 
Planted 

Area (ha) 

Total 
Quantity of 

Seed to 
produce 

(T) 

Average 
Yield 

(Tons/ha) 

Total 
Planted 

Area (ha) 

Total 
Quantity of 

Seed to 
produce 

(T) 

Average 
Yield 

(Tons/ha) 

2016-2017 18.00 40.50 2.25 510.17 1,162.82 2.28 
2018 15.00 35.40 2.36 456.41 1,042.45 2.28 
Total  33.00 75.90 2.30 966.58 2,205.27 2.28 

 

Output 4.2: Expand and develop technical extension services 

54. MAFF/NIO has completed procurements of Soil Testing Kits, GPS and other necessary 
equipment to expand the extension services in 3 target provinces. Field visits were made to 
each PIO by MAFF/NIO and consultants to gather information from the ACs on their seed 
production capacities. An assessment report was prepared showing the strength and 
weakness of the ACs and their capacity building needs. Accordingly, capacity building 
activities are being implemented for the ACs. As of 30 September 2019, MAFF/NIO has 
conducted 80 training programs on various topics such as rice seed production, farming 
system, post-harvest techniques, agricultural machinery utilization, rice quality inspection, rice 
milling technology, sustainable rice production, effects of climate change, GIS etc. in each 
province for extension staff from the PDAFF, District Agriculture Office (DAO) and 
representatives from selected ACs that are engaged in rice seed production covering a total 
of 4,900 participants including 2,227 women (45%) and created 654 training days. 

 
Table 14: Training Activities for Staff and Farmers - By Topics  

Achievements as of 30 September 2019 

Topics No. of 
Training 

Programs 

No. of 
days  

Total 
Persons 
Attended 

Female 
Persons 
Attended 

% 
Female  

1. Seed Production 31 465 1,883 873 46 
2. Farming System 1 2 21 4 19 
2. GIS 7 23 212 29 14 
3. Post-harvest Technology 14 40 426 167 39 
4. Agriculture Machinery 2 10 40 8 20 
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Achievements as of 30 September 2019 

Topics No. of 
Training 

Programs 

No. of 
days  

Total 
Persons 
Attended 

Female 
Persons 
Attended 

% 
Female  

5. Rice quality inspection 3 20 105 39 37 
6. Rice Milling Technology 3 9 93 10 11 
7. Sustainable Rice 
Production 

4 52 1,530 771 50 

8. Environment and Climate 
Change 

15 33 590 326 55 

Total 80 654 4,900 2,227 45 
 

55. MAFF/ NIO has identified and prioritized 8 Technical Information Package (TIP) from 
CAEA results. The 8 topics covered are: Rice Production in wet season, Rice Production in 
early wet season, Rice Production in dry season, Rice Seed Production, Insect Pest and 
Diseases on Rice, Laser Land Levelling, Rice Post Harvest Technology, and Agro-Eco 
Analysis Manual. Following the prioritization of 8 TIPs, MAFF/NIO drafted concept notes for 
the 8 identified topics and PMO has reviewed and endorsed them. The implementation will 
start during Q1 2020.  

56. In order to ensure clarity, consistency and comprehensiveness, TIP development 
follows a prescribed format comprising four primary elements: (i) description, (ii) technical 
guidelines, (iii) extension guidelines and (iv) Costs and materials. TIPs are prepared by senior 
Subject Matter Specialists (SNS) who are leading experts in their field, and as such represent 
‘current best practice’ for the technology they describe. Draft TIPS are reviewed by a TIP 
Oversight Committee prior to approval by GDA. TIPs will be entered in the Farming Systems 
Management Information System (FSMIS) which will match them with problems identified by 
CAEA, thereby promoting their implementation in appropriate sites across the country by Rice-
SDP, MAFF staff and other stakeholders nationwide.   

 

Output 4.3: Enhance business management capacities 

57. MAFF/NIO had recruited a service provider to conduct the Bulk Handling Study in 
September 2017. The firm was mobilized in mid-October 2017 and completed its study and 
submitted a final report after incorporating comments from MAFF/NIO and MEF/PMO in July 
2018. Further to the completion of the study, MAFF/NIO has drafted a ToR for the recruitment 
of a service provider for capacity development of the Millers. The recruitment of service 
provider will begin in Q4 2019. MAFF/NIO has also conducted a training on “Basic Operation 
of Modern Rice Mill Unit” to rice millers and operators in each of the target provinces. A total 
of 93 participants including 10 females participated in the training. Among 93 participants, 
there were 30 rice millers. 

58. Three study tours one each in 2016, 2018 and 2019 were conducted for the Rice-SDP 
senior management from EA and IAs to visit modern rice milling facilities in Cambodia, 
Thailand and Malaysia. The rice millers who submitted EOIs under PDS facilities were also 
included in the study tours. A total of 47 participants including 4 females (9%) participated in 
the study tour.  
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Output 4.4: Improved Access to and Reduced Cost of Financing 

59. The PIOs carried out business matching or market facilitation activities and have linked 
the Rice Millers, ACs producing rice seeds as well as paddy, exporter and RDB together. A 
total of 730 representatives from ACs including 173 females (24%), 24 from rice millers, 3 from 
RDB, 13 from business sector, 86 from local authorities and 43 officials from Rice-SDP 
participated in these activities. These business matching activities resulted in signing of 
contracts between (i) Baitong Cambodia, Amru, Brico and Bayon Heritage companies and 
ACs for supply of paddy equivalent to 300,000 tons of rice in Battambang in 2018 and (ii) RDB, 
Chhun Thom and ACs for supply of rice seed equivalent to 2,000 tons in Prey Veng. Capacity 
building activities such as exposure visit of ACs and Rice Millers from Prey Veng to 
Battambang on contract farming arrangement; consultative workshops on AC-Millers credit 
accessibility for rice seed/paddy production and contract farming cooperation between Rice 
Millers and ACs; consultative meetings between potential ACs and Rice Millers on rice 
seed/paddy production, etc. has been carried out. A summary of Market Facilitation Support 
and stakeholders’ participation achieved by the program is presented below: 
 

Table 15: Market Facilitation Support - Capacity Building 

Category Achievements as of 30 September 2019 

  

Number 
of 
Programs 

No. 
of 
days 

Number of 
ACs 

Covered  

Number of 
Seed 

Production 
Groups within 
ACs Covered  

Number of 
Farmer Field 

Schools 
(FFSs) 

Covered  
1. Workshops 4 5 57 51 0 
2. Trainings 0 0 0 0 0 
3. Meetings/Event 6 6 57 51 12 
4. Study 
Tours/Exchange Visits 

1 3 10 3 4 

TOTAL 11 14 57 38 16 
 

 

Table 16: Market Facilitation Support – Stakeholders’ Participation 

Category Achievements as of 31 March 2019 

  
AC 

Persons 
Attended 

Female 
Persons 

% 
Female 

Rice 
Millers/ 
Traders 

Government 
Authorities 

Business 
Sector 
People 

Others Grand 
Total 

1. Workshops 515 110 21 17 39 16 38 625 
2. Trainings 0 0 0 0 0 0 0 0 
3.Meetings/Event 182 47 26 4 23 0 2 211 
4. Study Tours/ 
Exchange Visits 

33 16 48 3 24 0 3 63 

TOTAL 730 173 24 24 86 16 43 899 
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Output 5: Feasibility Study, Design and Pilot Testing of Weather Indexed Crop Insurance 

60. Since crop insurance encompasses several cross-cutting issues such as finance, 
climate change and private sector, MAFF/NIO requested and PMO agreed to take over the 
crop insurance activity. MAFF/NIO is expected to provide necessary support if needed by 
PMO. The PMO had recruited a service provider (e-Gen Consulting firm) for conducting 
feasibility study on Weather Indexed Crop Insurance (WICI). The firm was mobilized on 25 
September 2017 and an inception report was produced. MAFF/NIO had worked closely with 
the firm and supported the conduct of field survey for data collection which was completed on 
27 November 2017. The PMO conducted two consultative workshops on feasibility study on 
WICI on 15 December 2017 and 12 February 2018 to disseminate the findings and receive 
feed backs from relevant stakeholders to proceed further with the study and finalizing the study 
report. The firm had completed the study in March 2018 and submitted a final study report 
incorporating comments from the PMO on 31 May 2018. Based on the feasibility study report, 
the PMO drafted a ToR and following ADB endorsement, initiated recruitment of a service 
provider for detailed design and pilot testing of WICI. The recruitment was completed and 
contract with the service provider was signed on 21 August 2019 and the firm was mobilized 
on 9 September 2019. 

61. As WICI is a cross cutting topic, the PMO had drafted a concept note and relevant ToR 
for establishment of a technical working group for providing guidance to the study, design and 
implementation of WICI. The Government approved the establishment of an Inter-Ministerial 
Technical Working Group (TWG) comprising of members from MEF, MAFF, and MOWRAM. 
CambodiaRe (Cambodia Reinsurance Company a Public Sector Enterprise) is also included 
as a member of the TWG. The TWG had worked closely with the firm conducting feasibility 
study on WICI and provided guidance in the study. The TWG will work closely with the detailed 
design and pilot testing consulting firm and provide recommendation to the Government on 
possible scaling up of WICI across Cambodia. 

62. In the meantime, the General Directorate of Agriculture (GDA) has also formed another 
TWG for WICI consisting of 13 members, including 3 women. These assigned officials from 
GDA has participated in 5 meetings with e-Gen Consulting firm on, 1) review of questionnaire 
and orientation on feasibility study on WICI; 2) preparation of report and data collection for 
feasibility study on WICI; and 3) review of summary report on feasibility study on WICI. 

63. As the WICI is to be newly established in Cambodia, it is estimated that significant 
resources will be utilized for building the necessary infrastructure on which WICI can be 
launched. The feasibility study forecast that with the available funding, the insurance scheme 
will provide protection for a total of 10,560 farming households with an estimated 14,780 ha of 
farmland. This figure is considerably lower than the original coverage targets of 100,000 ha. 
The lower estimate by the Consultant reflects the fact that the agricultural insurance sector in 
Cambodia is only in its infant stage and that farmers’ awareness of insurance is very low. It is 
also to be noted that while the original design of WICI was to focus on insuring cost of rice 
seeds only, the feasibility study recommended insuring cost of rice planting as a whole. The 
feasibility study found that insuring cost of seeds would provide only a small compensation to 
the farmers, and also would be of no interest to the farmers who do not buy seeds every year. 
On the other hand, insuring cost of planting would provide a larger compensation and would 
be of interest to a larger number of small and marginal rice farmers in the target area. 
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64. The implementation of WICI is new to Cambodia. Before the actual pilot testing can be 
initiated, the Rice-SDP has to urgently work on the following: (i) engage a Technical Working 
Group (TWG) to study feasibility study recommendations; (ii) structure the organizational 
model; (iii) engage a consulting firm/s for the detailed design and pilot testing; (iv) consider 
PPP option; (v) select WICI insurer (whether individual insurer or insurance panel); (vi) select 
Distribution Model and Distribution Partner/s jointly with insurer/s; (vii) institute provider 
contracts and payment mechanisms; (viii) enhance the existing consumer protection 
legislation; (ix) seek regulatory approval of the product and the distribution channels; (x) select 
target villages/communes jointly with insurance partner/s and distribution partner/s; (xi) decide 
on a target date to launch WICI; (xii) test run selected product in a selected area/s for short 
time and fine-tune the products (AYII and WICI); (xiii) launch the pilot project; (xiv) institute 
system for administering policies and claims; (xv) control of costs, moral hazard and fraud; 
and (xvi) M&E and impact assessment. So, launching the new insurance scheme in 2018 was 
not possible and the time was used to prepare the ground for the introduction of WICI in 2019. 

 

Output 6: Efficient Program management and Implementation 

65. Upon the early closure of program implementation consultant (PIC- consulting firm) 
contract on 15 May 2017, recruitments of necessary individual consultants needed for program 
implementation was initiated. The Project had developed the TORs and budget estimates for 
each position and received ADB no objection before initiating the recruitment process. As of 
30 September 2019, 19 out of agreed 20 individual consultants were recruited.9  

66. The Annual Work Plan and Budget (AWPB) for 2018 was planned following a 
participatory approach and then linked with clear implementation guidelines to implement all 
planned activities during the year. Following the same participatory approach, the PMO 
conducting relevant meetings with each NIO and PIO in November and December 2018 to 
come up with their AWPB for 2019 and then organized a national planning workshop on 11 
January 2019 to consolidate AWPBs submitted by the IAs. Upon the national planning 
workshop, the AWPB for 2019 for Rice-SDP was drafted consolidating all the workplan, budget 
estimates and training plans proposed by the PMO, NIOs and PIOs. Following ADB 
endorsement on 2019 AWPB, field implementation is being carried out following the approved 
plan.  

67. The revision of PPMS is completed and suitable and easy to use monitoring formats 
are developed and employed. Meetings on the use of newly developed monitoring and 
evaluation formats were held across all IAs and a national workshop was conducted to finalize 
these formats in May 2018. Data are now being collected in a systematic way to reflect actual 
field implementation progress achieved by IAs under Rice-SDP.10 The PMO, MAFF/NIO and 
PIOs have continued to conduct monthly coordination meetings on a regular basis. MAFF/NIO 
had conducted capacity building trainings on gender and M & E for national and provincial 
staff. As of 30 September 2019, the PMO has carried out 63 capacity building activities 
covering M & E, gender, financial management and review of program progress in which a 
total of 2,121 participants including 445 females (or 21%) participated. PMO had initiated and 
completed the recruitment of a firm to conduct project Baseline Survey. The consultants were 

                                                           
9 Annex 5 provides an update of the Procurement of Contract packages.  
10 Annex 6 provides an update of the status of PPMS as of 30 September 2019.  
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mobilized in April 2018 and submitted the Final Baseline Survey Report incorporating 
comments from PMO in September 2018. 

68. The first Program Steering Committee (PSC) represented by different line ministries 
was held on 19 December 2017 at the Ministry of Economy and Finance chaired by H.E. Dr. 
Aun Pornmoniroth, Senior Minister and Minister of Ministry of Economy and Finance. The PSC 
was briefed on the program progress, issues encountered and recommendations. The PSC 
provided guidance to program management team to move the program forward and agreed 
in principle to include MAFF/NIO proposed additional activities, such as establishment of 
model farms and agriculture machinery centres for demonstration and dissemination 
purposes. The PSC tasked the PMO to carry forward discussions with MAFF/NIO and ADB to 
decide on the feasibility, budget availability, scale and mode of operations of these additional 
activities. Following the discussion between the PMO and MAFF/NIO, it was agreed that 
MAFF/NIO would focus on completing originally envisaged project activities and additional 
activities would be taken up only if there is any savings from any activity or upon the availability 
of additional budget.    

69. Update of Project Administration Manual (PAM). Minor changes in implementation 
arrangements have been proposed by MEF/PMO and endorsed by ADB earlier. There is a 
need to adjust target indicators as per the changes and to reflect the corrective actions that 
have been initiated or planned under the Program. ADB engaged a resource person to help 
update the PAM by reflecting the changes made. The consultant submitted a draft revised 
PAM and a report summarizing the original project design, remedial actions taken by the 
project, and proposed revisions in project target indicators to further enhance the project 
performance. The EA/PMO is currently reviewing the changes made and making further 
updates due to the proposed project period extension and reallocations of funds. The 
proposed draft revised PAM and implementation arrangements will be submitted to ADB for 
endorsement by Q4 2019. 

 

H. GENDER ACTION PLAN 
70. The GAP includes 23 actions and 16 targets. As of 30 September 2019, 5 Targets are 
achieved (#7, #8, #10, #11 & #13), 8 Partly Achieved (#1, #2, #3, #6, #9, #12, #14 & #16) and 
3 on- going (#4, #5 & #15) while as for actions, 18 are Achieved (#1 to #4, #7, #8, #10, #11, 
#13 to #22) 3 Partly Achieved (#5, #6 &#9), and 2 are ongoing (#12 & #23). Thus, the overall 
GAP progress is significant as 78% of actions are achieved or 91% of GAP activities have 
been implemented and completed, and 81% of GAP targets have been achieved or partly 
achieved.11 The GAP results will be assessed as successful at project completion, when, at 
the minimum, 70% of GAP activities have been implemented and completed, and 75% of GAP 
targets have been achieved. 3 Targets (#2, #3 & #9) of GAP Indicators should be revised 
based on the actual context of the program and target locations as they are very 
high/ambitious. And for GAP Indicator # 1.5 or Action#5, it should be revised given that the 
“public outreach and dissemination of policies under output 1 are beyond the scope of the 
project. 

                                                           
11 Annex 7 provides progress of Gender Action Plan. 
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71. The GAP has been integrated into the project performance monitoring system manual 
(PPMS), and annual workplan and budget (AWPB). The project gender focal points have been 
assigned at the PMO, NIOs and PIOs. The GAP was translated into Khmer. Six gender 
checklists were also developed in both Khmer and English, covering different agencies and 
areas of responsibilities within the program. The national Gender Specialist has revised the 
gender checklists form and questions developed in 2016. The Gender Checklists enable the 
gender focal points and other managers to track whether they are meeting the targets which 
directly apply to their work. The project extended one-on-one mentoring and training to each 
gender focal points to ensure that they understood their roles and responsibilities, and 
informally assessed their capacities. The team developed a formal training plan to complement 
the hands-on guidance and build team morale and include opportunities for cross-learning. 

72. Gender Capacity Strengthening for Management and Staffs of Rice SDP. The 
PMO conducted two gender trainings for the management team of each IA (NIOs and PIOs), 
GFPs, M&E Officers, ISS and relevant officers on 7 November and 13 December 2018 and 
one refresher training on gender on 26 June 2019. The training aimed at enhancing knowledge 
of participants on key gender concepts, strengthening capacity for analyzing gender issues 
and needs in the context of the Program, helping participants on ways to collect inputs for 
gender progress and contribute to GAP report, and helping them to integrate gender priorities 
into program interventions in the 2019 AWPB. There were 52 women (33%) out of a total 157 
participants participated in the trainings. At the end of the training, participants claimed that 
their knowledge and skills on gender concepts, analysis and planning, and GAP 
implementation has improved.  

73. Empowering Women’s Role and Decision-Making in Rice Seed Business. 
MAFF/NIO conducted 3 Provincial Dialogue Forums on Rice Seed Business in three target 
provinces and gender mainstreaming was integrated into these forums. There were 54 women 
(29%) out of a total 185 participants attended the forums. The participants included officials 
from Provincial and District Agriculture Offices, seed producing centre, agricultural 
cooperatives, rice millers, rice and seed federations, and CSOs. The objective of the forum 
was to: (1) make aware the benefit of using good quality of rice seed; (2) improve knowledge 
of the formal seed system and market of rice seed; (3) improve access of farmers to good 
quality rice seed; (4) Improve linkage among actors; and (5) promote women’s role and 
participation in rice value chain activities. There were different presentations made to address 
the above objectives including a gender presentation to discuss on gender issues and needs 
in agriculture and why it is importance to promote women’s roles in rice seed business 
(women’s empowerment discussion). The discussion was on gender challenges and to what 
extent key players in rice seed business, community and family could build affirmative actions 
and encourage promotion of women’s roles and joint decision-making. The results of the 
discussion reflected to several actions such as: (i) provide opportunity to and encourage 
women continue higher education, (ii) enhance women participation in socio-political works 
and leadership, (iii) improve skills of women in higher income generating activities, (iv) support 
and empower women in decision-making, and (v) determine quota for women in leadership 
position and help women grab opportunity by themselves. 

74. Gender Success Stories: As of 30 September 2019, four gender success stories 
were documented from the target provinces, Battambang, Kampong Thom and Prey Veng. 
These gender stories were about successful female and male farmers who provided a very 
positive insight on women’s empowerment and gender equality, how to face social norms and 



          
 

 
CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM  
Q3 2019 QPR 

30 

 

 
 

family opposition to become successful farmer/leader, etc. These gender stories are quite 
inspirational and reflect the crucial role women play in family livelihood, community 
development and taking more affirmative actions in the community. 

 

I. ENVIRONMENT AND CLIMATE CHANGE 
75. MOWRAM/NIO, MAFF/NIO and MEF/PMO have conducted feasibility studies and 
detailed designs for irrigation sub-projects rehabilitation, establishment of Seed Processing 
and Storage (SPS) facilities, and Paddy Drying and Storage (PDS) facilities, respectively. The 
history, status, potential and specific site conditions of the sites in the target provinces of 
Battambang, Kampong Thom and Prey Veng were found to vary considerably.  

76. Site visits were conducted including meetings with the stakeholders, familiarization 
with the specific sub-project details, and issues, and discussion particularly with farmers 
regarding the recurrent existing weather events, the varieties they are growing, what they 
would like to consider and achieve with improved water management including the 
opportunities for crop diversification and the benefits of the Facilities. For irrigation 
subprojects, a Tool Kit for Climate Proofing of irrigation systems was prepared for future 
reference.   

77. Environmental Safeguard: The Project is classified as Category B for environmental 
safeguard, and an environment assessment review framework (EARF) is prepared and 
approved in September 2012. Three initial environmental examinations (IEEs) and 
environmental management plans (EMPs) for (i) Prey Sangha irrigation subproject, (ii) Chhuk 
Ksach irrigation subproject, and (iii) Svay Antor PDS subproject, were prepared and approved 
in September 2012. As there were no changes in subproject locations proposed during the 
PPTA, no update to the IEEs for these two core irrigation subprojects were made. Capacity 
building on environment was provided to 52 participants (members of PIC, PIO, district 
agriculture, and irrigation officers) at three provinces (PVG, BTB, and KPT Provinces) in March 
and April 2016. The EMP for two core irrigation subprojects were attached to contract 
document and implemented by the contractors.  

78. The IEEs of 4 first priority irrigation subprojects (Chamcar Kouy, Anlong Run, Tamao, 
and Anlong Char) were submitted to ADB as attachment to the bidding documents, and the 
soft copies of the IEEs submitted to ADB on 15 May 2018. ADB reviewed and provided 
feedback/comments to MOWRAM/NIO on 31 May 2018. Due to the back and forth of the 
documents and concerns raised by ADB, the PMO asked MOWRAM/NIO to submit all the 
IEEs to it and then worked closely with ADB to incorporate all the comments and finalized the 
documents. The PMO forwarded the final IEEs to MOWRAM/NIO who resubmitted the 
documents for ADB approval on 24 June 2019. ADB endorsed the 4 IEEs on 28 June 2019 
and disclosed it on the ADB website. The four subprojects are for rehabilitation of existing 
main canals, secondary and tertiary canals including irrigation management structures 
between 4.1 Km (1435 hectares’ command area) and 15 Km (3982-hectare command area). 
Approval by Ministry of Environment (MOE) in accordance with the Government Sub-Decree 
No. 72 on EIA process is not required as the command area of irrigation scheme is less than 
5000 hectares. The MOWRAM/NIO has translated the EMP into Khmer, provided to 
Contractors and disclosed on the Project website.   
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79. The IEEs of three second priority irrigation subprojects (Ta Soong, Ansong, and 
Rumlech) were submitted to ADB on 9 May 2018, and feedback from ADB was received on 
14 June 2018. The three subprojects propose rehabilitation of the existing main canal and 
associated irrigation structures with a command area between 1510 ha and 2380 ha. These 
subprojects do not need approval of MOE. Due to the back and forth of the documents and 
concerns raised by ADB, the PMO asked MOWRAM/NIO to submit the 3 IEEs to it and then 
worked closely with ADB to incorporate all the comments and finalized the documents. The 
PMO forwarded the final IEEs to MOWRAM/NIO who resubmitted the documents for ADB 
approval on 24 June 2019. ADB endorsed the 3 IEEs on 28 June 2019 and disclosed it on the 
ADB website. 

80. As described under the section- output 3.2, the procedures for the implementation of 
the PDS facilities and its implementation arrangements have been revised and ADB endorsed 
the proposed changes in May 2017. The PDS facilities are now envisioned to be established 
on private land owned by private sector (Rice Millers) through availing concessionary loans 
from the Project rather than built on public land and leased to private sector. Thus, the IEE 
and EMP prepared for the Svay Antor PDS subproject and approved in September 2012 is 
not applicable anymore. 

81. The MEF/PMO, who is now responsible for the implementation of the PDS facilities, 
has started preparing the environmental safeguard documents for all the 8 Rice Millers who 
submitted their expression of interest (EOI) and got selected for establishing the PDS 
Facilities. The Rapid Environmental Assessment (REA) checklists for all these PDS Facilities 
have been completed. However, as the project funds are limited, the MEF/PMO decided to 
provide concessional loans to Rice Millers based on their rankings. As first priority, the PMO 
started preparing the IEE and EMP for the first ranked Rice Millers and plans to submit them 
for ADB endorsement by Q4 2019. The IEE and EMP for the second priority PDS Facilities, 
that is for second ranked Rice Millers, will be prepared and submit for ADB endorsement after 
the approval of IEE for first priority subprojects. Approval by Provincial Department of 
Environment (DOE) in accordance with the Government Sub-Decree No. 72 on EIA process 
is required for the establishment of the PDS Facilities and all the first ranked Rice Millers have 
already obtained the Agreement and submitted to PMO. 

82. As described under the section- output 3.3, the SPS facilities will be established at the 
agriculture stations owned by the Provincial Departments for Agriculture rather than built on 
public land and leased to private sector. The MAFF/NIO, who is implementing the SPS 
facilities, has started preparing the environmental safeguard documents for all the 3 Facilities 
one in each target provinces. The Rapid Environmental Assessment (REA) checklists for all 
the Facilities have been completed. However, as the project funds are limited, the MAFF/NIO 
decided to establish only two Facilities i.e. at Battambang and Prey Veng and has started 
preparing the IEE and EMP for these Facilities only. The MAFF/NIO plans to submit the 
environmental safeguard documents related to the two Facilities for ADB endorsement by Q4 
2019. 

83. Semi-annual environmental safeguards monitoring report: MOWRAM/NIO had 
submitted 4 semi-annual environmental monitoring reports (EMRs), and received 
feedback/comments from ADB on 9 May 2018. The revised EMRs were resubmitted to ADB 
on 18 May 2018 and feedback/comments were received from ADB during the mid-term 
mission (May-June 2018) to revise all the EMRs.  
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84. Due to the back and forth of the documents and concerns raised by ADB, the PMO 
asked MOWRAM/NIO to submit all the 5 Semi-annual EMRs (one each for 5 irrigation 
subprojects except for Prey Sangha) to it and then worked closely with ADB to incorporate all 
the comments and finalized the documents. Following the request from ADB Environment 
Officer whereby the Officer informed that Rice-SDP should submit only one Semi-annual EMR 
and as the EMR will be submitted for the first time, it should cover the period from the 
beginning of all subprojects implementation, the PMO prepared the consolidated EMR 
(January 2017-March 2018) by combining all 5 Semi-annual EMRs (October 2017-March 
2018), expanding the coverage from January 2017 to March 2018 and covering all 6 irrigation 
subprojects. The PMO submitted the consolidated first EMR (January 2017 - March 2018) to 
ADB in November 2018 and ADB approved the consolidated first EMR and uploaded to the 
ADB website in November 2018.  

85. The second EMR covering the period April-December 2018 was submitted to ADB on 
11 March 2019. ADB provided feedback on 26 March 2019 and the revised second EMR 
incorporating the information on settlement of issues identified during MTR mission was 
submitted to ADB on 8 April 2019. ADB approved the consolidated Second EMR (April - 
December 2018) on 11 April 2019 and uploaded to the ADB website.  

86. The consolidated third EMR covering the period starting from January- June 2019 will 
be submitted to ADB in Q4 2019. This EMR will document settlement of issues identified 
during the last mission (11 March – 08 April 2019), including the verbal complaint in relation 
to Chamcar Kuoy subproject. 

 

J. RESETTLEMENT12 
87. The Project is classified as category B for the involuntary resettlement and category C 
for indigenous people (IP). A resettlement framework (RF) was prepared and approved in 
December 2012. Two samples of resettlement plans (RPs) for Chhuk Ksach and Prey Sangha 
irrigation and rehabilitation subprojects were prepared and approved in December 2012. The 
two RPs (Chhuk Ksach and Prey Sangha subprojects) were further updated and approved by 
ADB on 18 September 2017 and uploaded to the ADB website. The IRC had completed 
signing of contract with affected households (AHs) of the two subprojects (Chhuk Ksach and 
Prey Sangha) on 29 November 2017 and 4 December 2017, respectively. The compensation 
payment and entitlements to the AHs for the two subprojects were completed (100%) by 3 
May 2018. 

88. The FS/DD/CS consultant team recruited by MOWRAM/NIO had completed 
assessments of the resettlement requirements for the seven priority irrigation sub-projects 
(Chamcar Kouy, Anlong Run, Tamao, Anlong Char, Ta Soong, Ansong, and Rumlech canals) 
including some site visits to assist the Inter-Ministerial Resettlement Committee (IRC) to 
resolve some issues. The General Department of Resettlement (GDR)/IRC together with 
MOWRAM had completed the Detail Measurement Survey (DMS) for four subprojects i.e. 
Chamcar Kouy (PVG province), Anlong Run and Tamao subprojects (BTB province), and 
Anlong Char (KPT province). Public information booklets (PIBs) and “Yellow Card” were 

                                                           
12 The detailed actions undertaken to meet various resettlement requirements for rehabilitation of irrigation 

subprojects during the quarter are reflected in MOWRAM/NIO Quarterly Report for Q3 2019. Annex 8 includes 
an update of the Agreed Action Plan from the last Review Mission.  
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distributed to AHs by the IRC during the DMS with the list of affected assets such as land use, 
secondary structures, and trees.  

89. The RPs for 7 subprojects were prepared by MOWRAM/NIO and reviewed and 
submitted to ADB by GDR/IRC. ADB reviewed the 7 RPs and provided feedbacks/comments. 
During the MTR (May-June 2018), it was agreed that GDR/IRC would first work on 
resubmission of the Chamcar Kuoy RP and upon receiving ADB’s no objection, it would work 
on the other 6 remaining RPs. Following the MTR, MOWRAM/NIO and GDR/IRC with the help 
of a ADB resettlement consultant revised the Chamcar Kuoy RP and resubmitted for ADB 
endorsement in December 2018. ADB endorsed the revised RP for Chamcar Kuoy subproject 
and uploaded the document to the ADB website. The compensation payment and entitlements 
to the AHs for the Chamcar Kuoy subproject was completed (100%) in February 2019.  

90. Following the approval of Chamcar Kuoy RP, MOWRAM and GDR/IRC worked with 
ADB and revised and resubmitted remaining 6 RPs (Anlong Char, Ta Soong, Ansong, 
Rumlech, Anlong Run and Tamao subprojects) for ADB no-objection. ADB endorsed the 
revised RPs and uploaded the documents to the ADB website. 

91. An external monitoring organization was recruited by the GDR to monitor 
implementation of resettlement activities (DMS, RCS, contract signing, and payment). The 
GDR had submitted three semi-annual social monitoring reports starting from July 2016 up to 
December 2017 to ADB and they are uploaded to the ADB website. Following the MTR, the 
GDR/IRC submitted the post-evaluation report for Chhuk Ksach and Prey Sangha RPs to ADB 
in March 2019. The report included summary of numerous case studies and grievances 
submitted within the reporting period. 

92. As per approved RPs, External Monitoring reports on resettlement is not required 
under Chamkar Kouy, Anlong Char, Ta Soong, Ansong, and Rumlech subprojects as the 
resettlements are not deemed significant. However, following the suggestion from ADB, 
MOWRAM/NIO has started reflecting the progress of resettlement activities in its Quarterly 
Progress Report from Q2,2019. MOWRAM/NIO is also preparing an internal semi-annual 
social safeguards monitoring report covering January to June 2019 and will submit to ADB by 
Q4 2019. 

93. As described under the section- output 3.2, the PDS facilities will be established on 
private land owned by private sector (Rice Millers) through availing concessionary loans from 
the Project. The MEF/PMO, responsible for the implementation of the PDS facilities, has 
started preparing the social safeguard documents for all the selected Rice Millers where the 
PDS Facilities will be established. The Land Acquisition and Resettlement (LAR) Screening 
checklists and public consultation reports confirming involuntary resettlement impact for all 
these PDS facilities have been completed. The detailed engineering designs (DEDs) were 
presented to the people during the public consultation meetings. The impact screening 
process involved demarcation based on the DED, consultations with local authorities and 
nearby community. However, as the project funds are limited, the MEF/PMO decided to 
provide concessional loans to Rice Millers based on their rankings. So, as first priority, the 
PMO prepared the Due diligence reports (DDRs) for the first ranked Rice Millers and submitted 
the 3 DDRs to ADB for their first review. ADB has commented on the documents and the PMO 
is currently updating the DDRs by incorporating the comments. The updated DDRs will be 
submitted for ADB endorsement by Q4 2019. The DDRs for the second priority PDS Facilities, 
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that is for second ranked Rice Millers, will be prepared and submit for ADB endorsement after 
the approval of DDRs for first priority subprojects. 

94. As described under the section- output 3.3, the SPS facilities will be established at the 
agriculture stations owned by the Provincial Departments for Agriculture to serve as one stop 
shop for quality rice seed, post-harvest services, farmer consultations, and trainings and 
demonstrations. These stations are located on the state-owned land tracts where cultivation 
is carried out by the provincial department of agriculture. The MAFF/NIO, who is implementing 
the SPS facilities, has started preparing the social safeguard documents for all the 3 Facilities 
one in each target provinces. The Land Acquisition and Resettlement (LAR) Screening 
checklists and public consultation reports confirming involuntary resettlement impact for all the 
SPS facilities have been completed. However, as the project funds are limited, the MAFF/NIO 
decided to establish only two Facilities i.e. at Battambang and Prey Veng and has started 
preparing the DDRs for these Facilities. The MAFF/NIO plans to submit the social safeguard 
documents related to the two Facilities for ADB endorsement by Q4 2019. 

 

K. ASSESSMENTS OF RISKS, ASSUMPTIONS AND COMPLAINCE WITH 
CONVENANTS 
K1. Assessment of Risks and Assumptions13 

95. A comprehensive assessment of risks and assumptions was undertaken from the 
onset of project implementation. This was updated regularly to ensure that risk and 
assumptions are in line with the status of implementation. The main governance issues, 
including poor disclosure of project’s documents and the lack of complaints handling 
mechanism are identified and timely and fully addressed as required. The project continues to 
update the project’s website by posting required documents, especially contract awards, 
procurement plans, and progress reports, whenever available. The project is also trying to 
make sure contractors’ full compliance of contract terms and focused on ensuring the 
construction quality of the civil works before certifying any payment to the contractors.   

 

K2. Compliance with Covenants14 

96. The relevant loan agreements covering the Rice-SDP are as follows:  

Loan Type Date 
Loan Agreement (Special Operations) for Climate Resilient Rice 
Commercialization Sector Development Program (Loan 3006) 

Agreements, Loan Agreement 
(Special Operations) August 2013 

Loan Agreement (Special Operations) for Climate Resilient Rice 
Commercialization Sector Development project (Loan 3007)  

Agreements, Loan Agreement 
(Special Operations) August 2013 

Grant Agreement (GAFSP) for Climate Resilient Rice 
Commercialization Sector Development Project Agreements, Grant Agreement August 2013 

Loan Agreement (ADB Strategic Climate Fund) for Climate 
Resilient Rice Commercialization Sector Development Project 

Agreements, Loan Agreement 
(Special Operations) August 2013 

Grant Agreement (ADB Strategic Climate Fund) for Climate 
Resilient Rice Commercialization Sector Development Project Agreements, Grant Agreement August 2013 

 

                                                           
13 Annex 9 provides an update on Risk Management Matrix.  
14 Annex 10 provides an update on compliance with loan and grant covenants.  
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K3. Compliance conditions for ADB Program Loan - 3006 (CAM) 

97. The Program Loan Covenants are established in the loan and grant agreements with 
further reference to the Development Policy Letter (April 2013) and Appendix 4 Policy Matrix 
of the RRP (June 2013).  

98. The Loan Agreement for the Commercial Sector Development Program, ADF 3006 
(August 2013) includes a specific agreement under Schedule 3 on the withdrawal of funds: 

“4. No withdrawal shall be made from the Loan Account for the First Tranche unless ADB is satisfied that 
the Borrower has met the policy actions for the release of the tranche specified in Attachment 2 to this 
Schedule.  
5. Notwithstanding any other provisions of this Loan Agreement and except as ADB may otherwise agree, 
no withdrawals shall be made from the Loan Account for the Second Tranche unless ADB is satisfied, 
after consultation with the Borrower, that (a) sufficient progress has been achieved by the Borrower in the 
carrying out of the Program; (b) the policy actions that were met for the release of the First Tranche 
continue to be complied with by the Borrower; and (c) the Borrower has met the policy actions for the 
release of the Second Tranche specified in Attachment 3 to this Schedule.” 

99. MAFF/NIO and MEF/PMO with support from relevant consultants have completed all 
documentation needed for the release of second tranche including the progress report and 
MEF/PMO has submitted all the documents to CARM on 8 April 2019 for review for compliance 
before MEF can process request for release of the second tranche. The program has complied 
with all the policy conditions for the first tranche. For the second and final tranche, 11 out of 
12 policy actions are achieved and one policy action is substantially achieved. 

 

L. PROGRAM ISSUES AND REMEDIAL ACTION 
100. Some of the issues encountered during the period are summarised below, together 
with where appropriate remedial action which is being applied or is required. 

Sl. No. Issues Remedial Action 

1 Completion of rehabilitation of 
irrigation subprojects on time  

Enhance close monitoring and supervision to 
ensure contractors complete rehabilitation of 
subprojects within allowed time frame without any 
delay. 

2 Speed up CLUP implementation  Enhance close monitoring and supervision to 
ensure the firm completes the implementation. If 
needed, extend the contract of the firm on a no 
additional cost basis to complete the 
implementation. 

 

M. LESSONS LEARNED till date 
101. Close monitoring and follow up of service providers is important to get required outputs 
on time and of good quality. 

102. Awareness of guidelines in SOP and ADB procedures and their implementation, 
makes project activity planning a lot easy and enhances speed of implementation. 
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103. Preparing a realistic plan and implementing the planned activities on time and of quality 
brings desired results. 

104. Organizing and conducting ToT trainings on various topics for national, provincial, and 
district officials, and engaging those officials in activity implementation adds value and bring 
quality. 

105. A thorough deliberation and discussion between IAs implementing similar activities of 
different nature under the same components during monthly coordination meetings or before 
implementing the activities brings better collaboration and ensures smooth implementation of 
activities.  

106. The design of a project is never full proof due to evolving situations, and following 
innovative ideas/approaches to make a project reorient itself to the prevailing situation and as 
per the needs of the People and changing country context, is required. 

107. Innovation and putting forward those innovative ideas in proper perspective are 
important. The Project originally had its planned activities. But during the project 
implementation, it had modified itself to cater the need of the evolving situations without 
compromising its basic principle and trying to carry along every stakeholder involved with it 
e.g. the establishment of PDS facilities through PPP approach.
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STATUS OF POLICY COMPLIANCE (30 September 2019) 

No. 

Policy Actions 
for the Release 
of the Second 

Tranche 

Compliance 
Documents Status of implementation Expected Date of 

compliance 

1.  

MAFF will have 
issued the 
Cambodian Seed 
Policy.  

Copy of the 
approved 
Cambodian 
Seed Policy. 

Completed in December 2016.  

Between October 2015 to December 
2016, MAFF had conducted 4 technical 
working group meetings, 2 public 
consultation workshops, and 6 technical 
review meetings at MAFF to finalize the 
Seed Policy for Cambodia. The Seed 
Policy for Cambodia was finally approved 
by the Minister of MAFF and issued on 
30 December 2016. MAFF has published 
the documents and presently carrying out 
dissemination of the Seed Policy to 
relevant stakeholders and subnational 
authorities. 

Documents- original in Khmer language 
and the English version are available.  

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 30 
December 2016.  

 

 

 

 

 

 

Achieved 

2.  

MAFF will have 
issued the 
National Seed 
Standards.  

Copy of the 
approved 
National Seed 
Standards. 

Completed in July 2017.  

Between September 2015 to July 2017, 
MAFF had conducted 4 technical working 
group meetings, 2 public consultation 
workshops, and 1 technical review 
meeting at MAFF to finalize the National 
Seed Standards. The National Seed 
Standards was finally approved by the 
Director General, GDA of MAFF and 
issued on 10 July 2017. 

MAFF has translated the original 
approvals made in Khmer language to 
their English versions. MAFF will carry out 
dissemination of the National Seed 
Standards to relevant stakeholders.  

Documents- original in Khmer language 
and the English version are available.   

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 06 
July 2017.  

 

Achieved 

3.  

MAFF will have 
issued the Prakas 
on Procedures for 
Providing Seed 
Quality 
Certification.  

Copy of the 
issued Prakas 
on Procedures 
for Providing 
Seed Quality 
Certification. 

Completed in July 2017.  

Between July 2015 to July 2017, MAFF 
had conducted 4 technical working group 
meetings, 2 public consultation 
workshops, and 1 technical review 
meeting at MAFF to finalize the 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 06 
July 2017.  
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No. 

Policy Actions 
for the Release 
of the Second 

Tranche 

Compliance 
Documents Status of implementation Expected Date of 

compliance 

Procedures for Providing Seed Quality 
Certification. The Prakas on Procedures 
for Providing Seed Quality Certification 
was issued by the Minister of MAFF on 
06 July 2017.  

MAFF has translated the original Prakas in 
Khmer language to their English versions. 
MAFF will carry out dissemination of the 
Prakas on Procedures for Providing Seed 
Quality Certification to relevant 
stakeholders.  

Documents- original in Khmer language 
and the English version are available. 

 

Achieved 

4.  

MAFF will have 
issued the 
General 
Introduction to the 
Examination of 
Distinctiveness, 
Uniformity and 
Stability of New 
Varieties of 
Plants.  

Copy of the 
approved 
General 
Introduction to 
the 
Examination of 
Distinctiveness, 
Uniformity and 
Stability of New 
Varieties of 
Plants. 

Completed in July 2017.  
Between September 2015 to July 2017, 
MAFF had conducted 4 technical working 
group meetings, 2 public consultation 
workshops, and 1 technical review 
meeting at MAFF to finalize the General 
Introduction to the Examination of 
Distinctiveness, Uniformity and Stability 
(DUS) of New Varieties of Plants. The 
DUS was finally approved by the 
Director General, GDA of MAFF and 
issued on 10 July 2017.  
GDA has translated the original approvals 
in Khmer language to their English 
translation versions. GDA/MAFF will carry 
out dissemination of the General 
Introduction to the Examination of DUS of 
New Varieties of Plants to relevant 
stakeholders.  
Documents- original in Khmer language 
and the English version are available. 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 10 
July 2017.  

 

 

 

 

 

Achieved 

5.  

MAFF will have 
issued the 
Guidelines for the 
Conduct of Tests 
for 
Distinctiveness, 
Uniformity and 
Stability of Rice.  

Copy of the 
approved 
Guidelines for 
the Conduct of 
Tests for 
Distinctiveness, 
Uniformity and 
Stability of 
Rice. 

Completed in July 2017.  

Between September 2015 to July 2017, 
MAFF had conducted 4 technical working 
group meetings, 2 public consultation 
workshops, and 1 technical review 
meeting at MAFF to finalize the Guidelines 
for the Conduct of Tests for 
Distinctiveness, Uniformity and Stability of 
Rice. The DUS was finally approved by 
the Director General, GDA of MAFF and 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 10 
July 2017.  
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Policy Actions 
for the Release 
of the Second 

Tranche 

Compliance 
Documents Status of implementation Expected Date of 

compliance 

issued on 10 July 2017.  

Documents- original in Khmer language 
and the English version are available. 

 

Achieved 

6.  

The Government 
will have issued 
the Land Policy 
“White Paper”, 
including a 
chapter on Land 
and Gender 
Policy. 

Copy of the 
issued Land 
Policy “White 
Paper” 

Completed in August 2015 

A draft paper was first prepared by the 
Council for Land Policy under Ministry of 
Land Management and Urban Planning 
and Construction (MLMUPC) on 28 
August 2012. The draft was circulated to 
other ministries and stakeholders over the 
next 3 years. In addition to consultations, 
economic analysis of household data was 
undertaken by the Supreme National 
Economic Council to show that poverty 
risk is reduced by secure land tenure rights 
of households. The White paper was 
approved and issued on 28 August 
2015. MAFF has carried out dissemination 
of the Land Policy “White Paper” to 
relevant stakeholders and subnational 
authorities. 

Documents- original in Khmer language 
and the English version are available. 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 28 
August 2015.  

 

 

 

 

Achieved 

7.  

MAFF will have 
drafted the Law 
on Management 
and Use of 
Agricultural Land, 
focusing inter 
alia, on (a) 
women’s access 
to information on 
land 
administration, 
management and 
distribution; (b) 
women’s equal 
participation and 
representation in 
all commissions 
and committees; 
and (c) equal 
benefits for 
women in land 

Copy of the 
draft Law on 
Management 
and Use of 
Agricultural 
Land with 
specific 
provisions 
containing (a), 
(b) and (c) on 
women 
involvement. 

 

(Note that 
MAFF has 
preferred and 
used the term 
“Law on 
Agricultural 

Completed in November 2017 

Between June 2015 to August 2016, 
MAFF had conducted 10 technical working 
group meetings, 1 consultation workshop, 
and 1 national consultative workshop to 
come up with a draft Law in December 
2016. The draft was reviewed and updated 
to ensure compliance with other land 
regulations in Cambodia and gender 
issues. As part of the final national 
consultation on the proposed draft law, 
external consultation workshops were 
conducted in December 2016 and 
February 2017. The draft Law was then 
submitted to MAFF for approval on 9 June 
2017. 

MAFF produced the final draft (version 8) 
in November 2017 and was ready for 
submission to the Council of Ministers 

Updated Draft 
Submitted to MAFF: 
9 June 2017 
 
 
Updated draft 
prepared by MAFF 
for submission to 
CoM:  November 
2017 
 
 
 
 
Achieved 
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Policy Actions 
for the Release 
of the Second 

Tranche 

Compliance 
Documents Status of implementation Expected Date of 

compliance 

related initiatives.  Land” instead 
of “Law on 
Management 
and Use of 
Agricultural 
Law”) 

(CoM) for review and approval. However, 
due to the sensitivity of this policy reform 
and requests received from farmers and 
NGOs, MAFF has issued a circular dated 
8 November 2017 to postpone the 
submission of the draft law to CoM 
pending further deliberations, discussions 
and consultations. MAFF/NIO has revised 
the draft final version by incorporating 
gender concerns. 

Documents- original in Khmer language 
and the English version are available. 

8.  

MAFF will have 
prepared and the 
Government will 
have adopted the 
national action 
program to 
combat land 
degradation in 
Cambodia.  

Copy of the 
adopted 
national action 
program to 
combat land 
degradation in 
Cambodia. 

Completed in April 2018 

Between June 2015 to September 2016, 
MAFF had conducted 8 technical working 
group meetings and 2 public consultation 
workshops to come up with an initial draft 
in 2012. The draft was further revised, and 
a new draft was prepared in 2015. The final 
draft was submitted to MAFF in December 
2016 which was endorsed by MAFF on 09 
February 2017. 

The draft has been finalized by revising the 
draft’s format/layout and incorporating the 
rational before submitting to Council of 
Ministers for approval. MAFF submitted the 
revised draft to Council of Ministers on 7 
September 2017.  

The CoM met two times in December 2017 
to finalize the draft national action 
program. The Prime Minister chaired the 
last meeting to discuss and finalize the 
draft national action program to combat 
land degradation in Cambodia on 22 
December 2017. The meeting suggested 
some revisions and MAFF updated the 
draft national action program to combat 
land degradation in Cambodia and 
resubmitted to CoM on 14 March 2018. 
The Prime Minister approved the 
national action program to combat land 
degradation in Cambodia on 2 April 
2018. 

Updated Draft 
Submitted to MAFF: 
9 February 2017 
 
Updated Draft 
Submitted to CoM: 
7 September 2017 
 
Meeting Chaired by 
Prime Minister to 
finalize the draft 
before approval: 22 
December 2017 
 
Approved by Prime 
Minister and 
notification for 
adoption: 2 April 
2018 
 
Achieved. 
 
 



Annex 1 

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM 
QPR Q3 2019  

41 

 

 

No. 

Policy Actions 
for the Release 
of the Second 

Tranche 

Compliance 
Documents Status of implementation Expected Date of 

compliance 

Documents- original in Khmer language 
and the English version are available. 

9.  

MAFF will have 
issued guidelines 
for establishing 
agricultural land-
use zones, 
incorporating 
measures and 
targets for 
involving women 
in planning and 
decision making. 

Copy of the 
approved 
guideline for 
establishing 
agricultural 
land-use 
zones. 

Completed in February 2019 

Between July 2015 to August 2016, GDA 
had conducted 9 technical working group 
meetings and 2 public consultation 
workshops to come up with a draft 
guideline for establishing agricultural land-
use zones in October 2016. The guidelines 
are passed in the final technical meeting 
conducted at GDA on 5 July 2017. GDA 
has revised the draft final version by 
incorporating gender measures and 
targets for involving women. The 
guidelines was finally approved by the 
Director General, GDA of MAFF and 
issued on 22 February 2019. 

Documents- original in Khmer language 
and the English version are available. 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 22 
February 2019.  

 
 
 

Achieved 

10.  

MAFF will have 
submitted the 
draft Law on 
Agricultural 
Cooperatives to 
the National 
Assembly.  

Copy of the 
submitted Law 
on Agricultural 
Cooperatives. 

Completed in June 2013 

The law was approved on 9 June 2013. 
Subsequently, a sub-decree to establish 
the Department of Agricultural 
Cooperative was issued in 2014.  

Between 2003 and 2008, not much 
happened on agricultural cooperative 
(there were only 15 agricultural 
cooperatives in 2008). After 2008, first with 
the food crisis and then with the Paddy 
Promotion and Rice Export Policy in 2010, 
cooperatives were promoted more actively 
by MAFF. To accelerate the process, 
MAFF started to prepare a Law on 
Cooperatives since 2011; the draft law 
required numerous consultations before 
issued as a law in 2013.  

MAFF has published the documents and 
actively promoting Agriculture 
Cooperatives through a dedicated 
department (Department of Agricultural 
Cooperative). 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved on 9 
June 2013.  

 

 

 

 

Achieved 
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of the Second 

Tranche 

Compliance 
Documents Status of implementation Expected Date of 

compliance 

Documents- original in Khmer language 
and the English version are available. 

11. 

MIME1 will have 
issued the 
standards for two 
varieties of 
Cambodian milled 
rice, Phka 
Rumdoul and 
Phka Chan 
Sensor,  

Copies of the 
approved 
standards for 
various 
varieties of 
Cambodian 
milled rice. 

Completed in August 2016 

The Secretariat of the Technical 
Committee number 4 (TC4) has 
formulated the draft   milled rice standards 
for two varieties (Phka Rumdoul and Phka 
Chan Sensor) in consultation with 
specialized institutions within MAFF and 
private sector. The first draft of the two 
milled rice standards have been submitted 
to TC4 for review and discussion. TC4 with 
its members from various institutions has 
organized 4 meetings to discuss the first 
draft and then produce the second draft. 
The second draft then has been advertised 
for public comments for 60 days. After 
getting comments from public 
advertisement, the final draft was 
prepared and submitted to the National 
Standards Council (NSC) for review and 
approval. The NSC has organized one 
meeting to review the two standards and 
approved them.  

The Prakas on the Establishment of 2 
Cambodian Standards, Standard for Phka 
Rumduol Rice and Standard for Phka 
Chan Sen Sar Rice was issued by the 
Senior Minister, Minister of Ministry of 
Industry and Handicraft (MIH) on 19 
August 2016.  

Documents- original in Khmer language 
and the English version are available. 

Compliance with 
the original 
formulation of the 
Policy Conditions 
was achieved in 19 
August 2016 2016.  

 

 

 

Achieved 

                                                           
1 Ministry of Industry Mines and Energy (MIME) was included in the original policy matrix. In 2013 MIME was split into 
two ministries: (i) Ministry of Industry and Handicraft (MIH); and (ii) Ministry of Mines and Energy. Approval Authority is 
National Standards Council (NSC). The NSC, established in 2009, leads coordination in the development of national 
standards; advises Institute of Standards of Cambodia (ISC) on the criteria and procedures pertinent to the preparation, 
approval, acceptance and selection of the standards; and considers and approves proposals for Cambodian standards 
prepared and recommended by ISC to develop, adopt, review, revise, or cancel Cambodian standards. The NSC is 
chaired by the Minister of Industry and Handicraft, with representatives from relevant technical line ministries including 
the Ministry of Agriculture, Forestry and Fisheries; the Ministry of Health; and the Ministry of Commerce.  Overall, the 
NSC is the national secretariat, which oversees, regulates, verifies, and adopts or certifies standards proposed by each 
technical ministry.  
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compliance 

12. 

MAFF will have 
submitted the 
draft Law on 
Plant Protection 
and Phytosanitary 
Measures to the 
National 
Assembly.  

Copy of the 
submitted Law 
on Plant 
Protection and 
Phytosanitary 
Measures.  

(Note that 
MAFF has 
preferred and 
used the term 
“Law on Plant 
Protection and 
Quarantine”) 

 

Between June 2015 to October 2016, GDA 
had conducted 12 technical working group 
meetings, 3 regional consultation 
workshops and 2 public consultation 
workshops to come up with a draft of the 
Law on Plant Protection and Quarantine 
(Phytosanitary measures) and submitted 
the draft to MAFF on 27 October 2016.  

MAFF conducted 9 review meetings and 
finalized the draft Law and submitted the 
draft to Council of Ministers on 12 
September 2017.  

The CoM has conducted 15 technical 
committee meetings and came up with a 
final draft of the Law. The CoM is now 
conducting the inter-ministerial meetings 
to review the final draft Law for attaining 
consensus among the members before 
submitting it to the National Assembly. 6 
inter-ministerial meetings were already 
conducted by the CoM, the last meeting 
being on 7-8 February 2018. On 11 
January 2019, the Prime Minister 
announced that in future government 
institutions are no longer needed at the 
border checkpoints aside from immigration 
police and customs for export and import 
of goods. Due to this new development, 
the draft Law is now being revised and will 
be subjected to further review and 
discussion at the COM. Once CoM agrees 
to the draft Law, it will be submitted to 
National Assembly. 

Documents- original in Khmer language 
and the English version are available. 

Draft Submitted to 
Council of 
Ministers: 12 
September 2017 
 
 

Substantially 
Achieved. 
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Assigned Actual Weighted
Weight Progress Progress

(a) (b) c (a x b)

1. 20.00 19.96
1.1 Policy and regulatory framework for local seed production in place 4.00 1.00 4.00
1.2 Guidelines for establishing agricultural land use zones completed 4.00 0.99 3.96
1.3 Legalisation on sustainable management and use of agricultural land are operational 4.00 1.00 4.00
1.4 Regulatory systems are farmer's organisations and contract farming are functional 4.00 1.00 4.00
1.5 Milled rice standards and trade facilitation measures are in place 4.00 1.00 4.00

2. 8.00 6.80
(a) Undertake CAEA to identify zones for rice cropping systems  
2.1 Undertake CAEA in target communes 3.00 0.85 2.55
(b)   Incorporate the CAEAs into the CLUPs
2.2 Preparation of CLUPs in target communes incorporating the results of the CAEA 3.00 0.85 2.55
(c)   Developing three provincial rice eco-system maps
2.3 Development of provincial rice eco-systems maps 2.00 0.85 1.70

3.     50.00 30.70
(a)   Recruit national consulting firm to carry out FS/DD on sub-projects for climate resilient irrigation rehabilitation
3a.1 National consulting firm mobilised for FS/DD of irrigation sub-projects 1.00 1.00 1.00

(b) Recruit national consulting firm to prepare FS and DD on sub-projects for PDS and SPS facilities
3b.1 National consulting firm mobilised for FS/DD of PDS and SPS facilities 1.00 1.00 1.00

3c.1 Contract awards for rehabilitation of irrigation sub-projects 22.00 0.95 20.90

3d.1 Contract awards for construction of PDS facilities 15.00 0.25 3.75

3e.1 Contract awards for construction of commercial seed drying and storage facilities 8.00 0.25 2.00

3f.1 Service contracts awarded for land levelling services, agricultural extension, FWUC formation, contract farming, etc., 2.00 0.85 1.70
3f.6 PPP agreements for operation of PDS facilities 1.00 0.35 0.35

4.     8.00 3.20

4a.1 Development of national seed certification scheme 0.30 1.00 0.30
4a.2 Renovation of provincial agriculture stations for production of registered rice seed 2.00 0.40 0.80
4a.3 Strengthening of ACs/RSPGs for production of certified rice seed 1.00 0.75 0.75

4b.1 Revision of TIPs on rice production and development of mass-media extension materials 0.50 0.75 0.38

4c.1 Conduct of Bulk Handling Study 0.20 1.00 0.20
4c.2 Provision of specialists to assist selected rice millers to improve mill operations and management 2.00 0.10 0.20
4c.3 Study tours conducted for rice milers to neighbouring countries 0.50 1.00 0.50

4d.1 Strengthened capacity of financial institutions to respond to needs of rice value chain stakeholders 1.00 0.05 0.05
4d.2 Enhanced understanding of loan products by rice value chain stakeholders 0.50 0.05 0.03

5.     Feasibility Study, design and Pilot Testing of WICI 4.00 1.60
5.1 Service contract awarded for consultants to conduct FS for WICI 1.00 1.00 1.00
5.2 Pilot testing of WICI in target provinces 2.00 0.30 0.60
5.3 Evaluation of results of WICI Pilot Test by independent evaluators 1.00 0.00 0.00

6.           Efficient Program Management and Implementation 10.00 7.75
6.1 Established and operationalised PMO, NIOs and PIOs 2.00 1.00 2.00
6.2 Recruitment and Mobilisation of the PICs/Individual Consultants 4.00 1.00 4.00
6.3 Design and operationalisation of Rice SDP gender disaggregated PPMS 1.50 1.00 1.50
6.4 Conduct of Annual Audits 0.50 0.50 0.25
6.5 Preparation of Project Completion Report 2.00 0.00 0.00

TOTAL SCORE 100.00 70.01

(e) Works contracts for establishment of commercial seed drying and storage facilities

Climate Resilient Rice Commercialization Sector Development Program
ADB Loans 3006/3007/8271 and Grants 0349/ 0350-CAM

Physical Progress

(as of 30 September 2019)

Components

Conducive legal and regulator environment established to facilitate climate-resilient rice commercialisation

Agricultural Land Use Zoning Improved

Climate resilient rice value chain infrastructure developed

(c) Works contract procurement for rehabilitating identified irrigation sub-projects

(d) Works contract procurement for establishing PDS facilities

(d) Improved access to and reduced cost of finance

(f) Implementation of Associated Initiatives within irrigation sub-projects areas 

Enhanced rice value chain support services 
(a) Increased availability of quality rice seed

(b) Expanded and developed technical extension services

(c) Enhanced  business management capacities
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Climate Resilient Rice Commercialization Sector Development Program 
ADB Loans 3006/3007/8271 and Grants 0349/0350-CAM 

Program Management Office (PMO) 
Report for 3rd Quarter (July - September) 2019 

 
Table 3a: Expenditures by Financing Sources and Categories (as at 30 September 2019) 

Cate 
gory 
Code 

Activity Description 
Original 
Budget 
(PAM) 

2nd Revised 
Budget (May 

2017) 

Expenditures by Financing Sources 

ADB Loan 
3007 

GAFSP 
Grant 0349 

SCF Grant 
0350 

SCF Loan 
8271 RCG Fund Total 

A1 Civil Works 24,394,000 24,801,700 2,546,710 4,042,869 445,096 1,691,126 969,534 9,695,336 

A2 Specialized Equipment 7,963,800 7,681,800 24,006 226,656 0 0 27,851 278,514 

A3 Associated Initiatives 1,792,500 1,792,500 482,329 0 0 982,637 134,132 1,599,098 

B Contract Services 6,300,700 6,110,700 0 1,644,742 342,522 0 180,370 2,167,634 

C Resettlement 431,300 431,300 0 0 0 0 0 0 

D Land Purchase 886,100 886,100 0 0 0 0 0 0 

E Vehicles and Equipment 962,800 1,027,100 748,499 107,907 0 0 288,611 1,145,017 

F Consulting Services 7,182,100 7,182,100 1,853,580 546,577 1,034,062 0 159,797 3,594,015 

G Training and Studies 2,009,500 2,009,500 0 744,053 0 0 85,041 829,094 

H Implementation and Supervision 10,562,300 10,562,300 2,036,363 110,625 0 0 1,222,802 3,369,789 

  Interest charge during 
implementation  927,000 927,000 144,949 0 0 0 0 144,949 

  Service charge for SCF Loan 18,800 18,800 0 0 0 0 0 0 

  Total 63,430,900 63,430,900 7,836,436 7,423,429 1,821,680 2,673,763 3,068,138 22,823,446 
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Table 3b: Expenditures by Category (as at 30 September 2019) 

Category No. Activity Description 
Original 
Budget 
(PAM) 

2nd Revised 
Budget (May 2017) 

Total Expenditure Balance of Fund 

Amount (US$) % Amount (US$) % 

A1 Civil Works  24,394,000    24,801,700  9,695,336 39% 15,106,364 61% 

A2 Specialized Equipment    7,963,800       7,681,800  278,514 4% 7,403,286 96% 

A3 Associated Initiative    1,792,500       1,792,500  1,599,098 89% 193,402 11% 

B Contract Services    6,300,700       6,110,700  2,167,634 35% 3,943,066 65% 

C Resettlement      431,300         431,300  0 0% 431,300 100% 

D Land Purchase       886,100         886,100  0 0% 886,100 100% 

E Vehicles and Equipment       962,800       1,027,100  1,145,017 111% -117,917 -11% 

F Consulting Services    7,182,100       7,182,100  3,594,015 50% 3,588,085 50% 

G Training and Studies   2,009,500      2,009,500  829,094 41% 1,180,406 59% 

H Implementation and 
Supervision  10,562,300     10,562,300  3,369,789 32% 7,192,511 68% 

  Interest charge during 
implementation      927,000          927,000  144,949 16% 782,051 84% 

  Service charge for SCF Loan        18,800           18,800  0 0% 18,800 100% 

  Total 63,430,900    63,430,900  22,823,446 36% 40,607,454 64% 
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Table 3c: Expenditures by Categories and Outputs (as at 30 September 2019) 
 

 
 

 

Cate 
gory 
Code 

Activity Description 
Original 
Budget 
(PAM) 

2nd Revised 
Budget (May 

2017) 

Cumulative Expenditure Categories & Outputs 

Total 

Output 1 Output 2 Output 3 Output 4 Output 5 Output 6 

Policy 
Loan 

(MEF) 

Agriculture 
Land Use 

Zoning 
Improved 

Climate 
Resilient 

Value Chain 
Infrastructure 
Development 

Enhance Rice 
Value Chain 

Support Services 
& Increased 

Availability of 
Quality Rice 

Seed 

Weather-
indexed 

Crop 
Insurance 

Piloted 
(WICI) 

Effective 
Program 

Management 
and 

Implementation 

A1 Civil Works       4,394,000            24,801,700                  -                        -    9,695,336                              -                         -                                -    9,695,336 
A2 Specialized Equipment       7,963,800              7,681,800                  -                        -    272,944 5,570                      -                                -    278,515 
A3 Associated Initiative       1,792,500              1,792,500                  -                        -    1,599,098                           -                       -                                -    1,599,098 
B Contract Services       6,300,700              6,110,700                  -    882,854                               -    942,258         342,522                              -    2,167,634 
C Resettlement          431,300                  431,300                  -                        -                            -                                 -                         -                                -    -   
D Land Purchase          886,100                  886,100                  -                        -                            -                                 -                         -                                -    -    
E Vehicles and Equipment          962,800              1,027,100                  -    320,605 492,357 68,701                      -    263,354 1,145,017 
F Consulting Services       7,182,100              7,182,100                  -    323,461 754,743 575,042                      -    1,940,768 3,594,015 
G Training and Studies       2,009,500              2,009,500                  -    149,237                         -    679,857                      -                                -    829,094 
H Implementation and Supervision     10,562,300            10,562,300                  -    404,375 1,684,895 336,979                      -    943,541 3,369,789 
  Total     62,485,100            62,485,100                  -    2,080,531 14,499,373 2,608,407         342,522  3,147,663 22,678,498 

  Interest charge during 
implementation for Loan 3007          927,000                  927,000                  -    -   -  - -                 144,949  144,949 

  Service charge for SCF Loan             18,800                    18,800                  -    -   -  - -                             -    -   
  Total Project Cost     63,430,900            63,430,900                  -       2,080,531      14,499,373             2,608,407        342,522             3,292,612  22,823,446  
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Table 3d: Expenditures by Financing Sources and EA-IAs (as at 30 September 2019) 

 

Financing 
Sources MEF-PMO MAFF-NIO MOWRAM-NIO MLMUPC-NIO BTB-PIO KPT-PIO PVG-PIO Total by Source 

Loan 3007 2,886,554 828,530 2,710,538 221,782 475,745 323,870 389,417 7,836,436 

GAFSP 0349 631,879 2,066,960 3,909,326 812,690 1,057 649 868 7,423,429 

Loan 8271 0 0 1,691,126 0 423,045 192,487 367,105 2,673,764 

Grant 0350 1,340,627 136,179 344,875 0 0 0 0 1,821,680 

RGC Fund 501,719 513,657 1,130,664 304,800 209,869 204,025 203,402 3,068,136 

Total by EA & IAs 5,360,779 3,545,326 9,786,529 1,339,272 1,109,716 721,031 960,792 22,823,445 
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Summary of irrigation sub-projects (up to 30 September 2019) 
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Status of procurement of contract packages (30 September 2019) 
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Implementation Progress against Target Indicators (Overall DMF, GASFP Results Framework & SCF Results Framework) 
(as at 30 September 2019) 

Indicator Source of Data Target Achievement % Achievement Remarks 
I. DESIGN AND MONITORING FRAMEWORK (DMF) 
A. IMPACT INDICATORS 
1. Average farming household incomes 
increased from $400 in 2010 to $700 by 
2020 

Cambodia Socio-economic 
Survey (CSES 2013) report 

(Average agriculture HH 
income) 

2010 = US $ 400 
(75% increase over 

the baseline) 

2013 = US $ 585 46% increase over 
the baseline 

 

2. Revenue of rice exporters increased 
from $100 million in 2012 to $600 million 
in 2020 

Ministry of Commerce 
Annual Report (AR) 2012 

2012 = US $ 100 M 
(500% increase over 

the baseline) 

End 2012 = US $ 
139.68 M 

40% increase over 
the baseline 

 

3. Net profit of rice exporters increased 
from $30 million in 2012 to $180 million by 
2020 

BL - Key Informant 
Interviews (KIIs) with rice 

millers and rice  

2012 = US $ 30 M No data available Not applicable Exporters refused to 
reveal amount during 
BL (Baseline Survey 
conducted by the 
Project) 

B. OUTCOME INDICATORS 
1. Paddy production increased from 8.0 
million tons in 2012 to 9.5 million tons by 
2018  

MAFF Annual Report 2013 2012 = 8.0 M tons 
(19% increase over 

the baseline) 

2013 = 9.39 M tons 17% increase over 
the baseline 

 

2. Milled rice exports increased from 
200,000 tons in 2011 to 1.2 million tons in 
2017 

MAFF - Annual Report 2013 
(with 2012 data) 

2011 = 200,000 
(500% increase over 

the baseline) 

2012 = 205,720 2.9% increase over 
the baseline 

 

3. Wet paddy exports to Viet Nam and 
Thailand reduced to 0.2 million tons by 
2018 (2011 baseline: 2.2 million tons per 
annum) 

BL Report 2013 (Table 
3.5.7.5) 

2011 = 2.2 million 
tons (91% reduction 
over the baseline) 

 

2013 = 2 million tons 9% reduction over 
the baseline 

 

C. OUTPUT INDICATORS 
Output 1: A Conducive Legal and Regulatory Environment Established to Facilitate Climate Resilient Rice Commercialization 
By 2015, (i) Policy and regulatory 
framework for local seed production in 
place. 

 

Tranche Compliance 
Reports prepared by the EA 

5 policy conditions 
relating to seed 

First Tranche 
conditions are 
fulfilled and funds 
released. The EA 

100% ADB is currently 
reviewing the 
submitted documents 
to check compliance 
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Indicator Source of Data Target Achievement % Achievement Remarks 
has submitted copies 
of the policies, 
regulations and laws 
in support of the 
fulfilment of the 
second tranche 
conditions along with 
a Progress Report 
for the release of 
funds for second 
(final) tranche. 

with loan conditions 
and preparing a 
Progress Report for 
the release of second 
tranche. 

(ii) Guidelines for establishing agricultural 
land use zones completed 

Tranche Compliance 
Reports prepared by the EA 

1 policy condition 
relating to guidelines 

for establishing 
agricultural land use 

zones 

First Tranche 
conditions are 
fulfilled and funds 
released. The EA 
has submitted copies 
of the policies, 
regulations and laws 
in support of the 
fulfilment of the 
second tranche 
conditions along with 
a Progress Report 
for the release of 
funds for second 
(final) tranche. 

100% ADB is currently 
reviewing the 
submitted documents 
to check compliance 
with loan conditions 
and preparing a 
Progress Report for 
the release of second 
tranche. 

(iii) legislation on sustainable 
management and use of agricultural land 
operational 

Tranche Compliance 
Reports prepared by the EA 

4 policy conditions 
relating to 

agricultural land 
management 

First Tranche 
conditions are 
fulfilled and funds 
released. The EA 
has submitted copies 
of the policies, 
regulations and laws 
in support of the 
fulfilment of the 
second tranche 

100% ADB is currently 
reviewing the 
submitted documents 
to check compliance 
with loan conditions 
and preparing a 
Progress Report for 
the release of second 
tranche. 
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Indicator Source of Data Target Achievement % Achievement Remarks 
conditions along with 
a Progress Report 
for the release of 
funds for second 
(final) tranche. 

(iv) regulatory systems for farmer’s 
organizations and contract farming 
functional 

Tranche Compliance 
Reports prepared by the EA 

2 policy conditions 
relating to farmers 

organization 

First Tranche 
conditions are 
fulfilled and funds 
released. The EA 
has submitted copies 
of the policies, 
regulations and laws 
in support of the 
fulfilment of the 
second tranche 
conditions along with 
a Progress Report 
for the release of 
funds for second 
(final) tranche. 

100% ADB is currently 
reviewing the 
submitted documents 
to check compliance 
with loan conditions 
and preparing a 
Progress Report for 
the release of second 
tranche. 

(v) milled rice standards and trade 
facilitation measures in place 

Tranche Compliance 
Reports prepared by the EA 

4 policy conditions 
relating to milled rice 
standards and trade 

facilitation 

First Tranche 
conditions are 
fulfilled and funds 
released. The EA 
has submitted copies 
of the policies, 
regulations and laws 
in support of the 
fulfilment of the 
second tranche 
conditions along with 
a Progress Report 
for the release of 
funds for second 
(final) tranche. 

100% 
 

(One of the condition 
i.e. preparation and 
submission of a draft 
Law on Plant 
Protection and 
Quarantine by MAFF 
to the National 
assembly has been 
assessed as partially 
compliant by ADB). 

ADB is currently 
reviewing the 
submitted documents 
to check compliance 
with loan conditions 
and preparing a 
Progress Report for 
the release of second 
tranche. 
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Indicator Source of Data Target Achievement % Achievement Remarks 
Output 2: Agricultural Land-use Zoning Improved 
 
1. 90 rice growing communes in target 
provinces complete CAEAs and 
incorporate into CLUPs by 2017 

     

a. 90 rice growing communes in target 
provinces complete CAEAs 

NIO/MAFF 90 communes 90 100% All activities including 
training completed 

b. CAEA Incorporated into CLUPs NIO/MLMUPC 90 communes 
 

Chapter 1: 90 
communes 
completed  

 
Chapter 2: 75 

communes 
completed  

 
Chapter 3: 60 

communes 
completed/integrated  

100% 
 
 
 

83% 
 
 
 

67% (integrated) 
 
 

Note: There are three 
chapters and the 
integration occurs 
after Chapter 3 is 
completed. 
 
 

c. 90 groups of farmers consulted (with at 
least 40% female representation) during 
the preparation of CLUPs by 2015  

NIO/MLMUPC & NIO/MAFF  90 groups and 40% 
female  

 
 

90 groups of farmers 
consulted  

 
18,563 (F = 3,917) 

21% Female Consulted through 
FGDs. 
 
MLMUPC - 5109 (F = 
661, 13%) and MAFF 
CAEA Meetings + 
MAFF CAEA Training 
= 13,454 ( F = 3,256, 
24%) 

Output 3: Climate Resilient Rice Value Chain Infrastructure Developed 
 
2. 23,000 hectares (ha) of command area 
served by climate-resilient rehabilitated 
irrigation structures by 2017 

NIO/MOWRAM 23,000 ha. 
(coverage may 
proportionately 
reduce due to 

reduction in number 
of irrigation sub-

10,373 45% Status of the 3 sub-
projects 
implementation: 
IEEs and RPs 
approved. Contracts 
(1 subproject in KPT 
and 2 in PVG) were 
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Indicator Source of Data Target Achievement % Achievement Remarks 
projects 

rehabilitation) 
signed on September 
25 2019. Construction 
works are expected to 
start in Q4 2019. 
 
The coverage may 
proportionately 
reduce due to 
reduction in number 
of irrigation sub-
projects rehabilitation 
from 13 to 9 (see row 
12.a) 

3. 40% unskilled laborers employed in the 
rehabilitation are women 

NIO/MOWRAM 40% women 3251 (F= 876) 27%  

4. 50% of construction subcommittee 
members are women 

PIOs 50% women 196 (F=49) 25% female  

5. Two (2) FWUCs established in each 
irrigation scheme 

     

a. Total number of irrigation schemes  NIO/MOWRAM 13 original and 
revised to 9 

6 67% Rehabilitation of 
these 6 subprojects 
completed 100% in all 
respect. 

b. Number of FWUCs established  PIOs 23 original and 
revised to 9 

9 100% Since there are only 9 
schemes and based 
on the statute of 
FWUC establishment 
only 9 FWUCs will be 
established. 

6. Women occupying 30% of the 
management positions in FWUCs 

PIOs 30% women 281 (F=84) 30% female Total of FWUC 
Committee Members 
and FWUC Advisory 
Committee Members 

7. Four seed drying and storage facilities 
constructed by 2017 with a combined 
storage capacity of 8,000 tons 

NIO/MAFF    Feasibility Study is 
completed. 
Preliminary DD is 
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Indicator Source of Data Target Achievement % Achievement Remarks 
7a. 4 seed drying and storage facilities 
constructed 

4 original and 
revised to 3 

0 0% completed and 
drafting of bidding 
documents, IEEs and 
DDRs are going on.   
 
Around 2 SPS 
facilities are expected 
to be established 
within the available 
budget due to higher 
estimated cost. 

7b. Total storage capacity (8000 tons) 8000 tons 0 0% 
7c. 30% unskilled laborers are women 30% women 0 0% 
7d. 50% administrative staff are women 50% women 0 0% 

8. Capacity for drying paddy in target 
provinces extended by 2,000 tons per day 
and capacity for paddy storage in target 
provinces extended by 40,000 tons by 
2018 

PMO    Feasibility Study is 
completed. 
Preliminary DD is 
completed and 
drafting of bidding 
documents, IEEs and 
DDRs are going on.   
 
Around 6 PDS 
facilities are expected 
to be established. 

a. Capacity for drying paddy in target 
provinces extended by 2,000 tons per day 
by 2018 

2000 tons/day 0 0% 

b. Capacity for paddy storage in target 
provinces extended by 40,000 tons by 
2018 

40,000 tons 0 0% 

Output 4: Rice Value Chain Support Services to Improve Quality of Cambodian Rice Enhanced 
 
9. 2,400 tons of fragrant rice seed 
produced per annum in target provinces 
by 2018 

NIO/MAFF 2,400 tons 2281.17 95% Registered seeds  is 
75.90 tons and  
certified seed is 
2,205.27 tons. 

10. 70% of farmers (disaggregated by 
sex) in target provinces using commercial 
seed every 2 years by 2018 (2012 
baseline: 10%) 

NIO/MAFF based on 
Household Survey 

70% of farmers 30% farmers  30% farmers (23% 
FHH) 

Baseline Household 
Survey Report dated 
September 2018. 
FHH means Female 
Headed Households. 
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Indicator Source of Data Target Achievement % Achievement Remarks 
There will be a 
follow-up survey in 
Q4, 2019.  

11. 30% of farmers (disaggregated by 
sex) have leveled their paddy fields by 
2018 (2012 baseline: 5%) 

PIOs  30% farmers  25,185 farmers 
(F=7,682 female 
farmers - 31% 

female) 
 

58% 
 
 

Out of total land 
levelled,  
• 8,447 
farmers (F=4,487 - 
53% female) followed 
LLL; and 16,738 
farmers (F=3,195 - 
19% female) followed 
modern LL 
• % 
achievement to 
farmers in target 
areas following LLL: 
20% (8,447/43,270 
*100)  
• % 
achievement to 
farmers in target 
areas following 
Modern LL: 39% 
(16,738/43,270 *100) 
 
• % 
achievement to 
farmers in target 
areas following LL: 
58% (25,185/43,270 
*100) 
• Out of total 
LLL, Project 
supported = 8,273 
farmers (4,427 
females, 54%) and 
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Indicator Source of Data Target Achievement % Achievement Remarks 
Voluntary = 114 (60 
females, 34%) 
 
**Based on Baseline 
HH Survey of 
September 2018, 
56% of the farmers 
(61.5% FHH) have 
leveled their fields 
using traditional 
method and 2.5% 
used LLL. 

12. 50% of farmers in target provinces 
(disaggregated by sex) obtain technical 
advice through trained input suppliers by 
2016 (2012 baseline: 10%)   

NIO/MAFF based on 
Household Survey 

50% of farmers 3.6% 3.6% (1.7% FHH) Baseline Household 
Survey Report dated 
September 2018 
 
There will be a 
follow-up survey in 
Q4, 2019. 

13. 10 rice millers in target provinces use 
independent financial management 
advisory services by 2016 (2012 
baseline: 0)  

NIO/MAFF 10 0 0%  

Output 5: Weather Indexed Crop Insurance (WICI) Piloted 
 
14. 100,000 ha of rice producing areas 
covered by WICI by 2017 (2012 baseline: 
0) 

PMO 100,000 ha. 0 0% Feasibility Study is 
completed. Detailed 
Design (DD) and 
piloting firm is 
recruited and 
mobilized on 9 
September 2019.  

15. 50% of the policy holders are women 
(2012 baseline: 0) 

PMO 50% women 0 0% 

16. Of which 10% are from households 
headed by women (2012 baseline = 0) 

PMO 10% Female 
Headed households  

0 0% 

17. 15 local input suppliers participating in 
the pilot tests in three provinces by 2015 
(2012 baseline: 0) 

PMO 15 0 0% From the reports of 
the Recruited 
Insurance Firm 
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Indicator Source of Data Target Achievement % Achievement Remarks 
 
18. 3 Local Financial Institutions 
participating in the pilot tests in three 
provinces by 2015 (2012 baseline: 0) 
 

PMO 3 0 0% 

19. 3 Local Marketing Agencies 
participating in the pilot tests in three 
provinces by 2015 (2012 baseline: 0) 
 

PMO 3 0 0% 

Output 6: Efficient Program Management and Implementation 
 
20. Rice-SDP performance monitoring 
system disaggregated by sex, designed 
and operational within 6 months of 
effectiveness 
 

PMO Disaggregated by 
sex 

Completed in February 2018 and databases 
were established in April 2018. 

 

21. Baseline surveys completed within 12 
months of loans and grants effectiveness 
and end-line impact evaluation 
undertaken 6 months before Rice-SDP 
completion date 

PMO Within 12 months Final report submitted by the firm in 
September 2018. 

 

The Baseline Survey 
was conducted by the 
Firm in July and 
August 2018 

22. For PMO and PIOs, 30% of 
administrative and technical positions are 
filled by women by Q3 2013 

PMO 30% women 214 (F=46) 21% Includes staff from 
PMO, PIOs and NIOs 

23. Q3 2013; progress of gender actions 
included as part of Rice-SDP progress 
reports 
 
 
 

PMO GAP included in 
Progress Reports 

Achieved. GAP included in the Quarterly 
Progress Reports 

 

II. GAFSP- RESULTS FRAMEWORK 
1. Six technical information procedures 
for lowland rice production upgraded by 
2017 

NIO/MAFF 6 procedures/ 
packages 

All the 8 concept 
notes were finalized 
by MAFF/NIO and 
approved by PMO. 

70% completed TIP means Technical 
Information Package. 
Topics covered are: 
Rice Production in 
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Indicator Source of Data Target Achievement % Achievement Remarks 
MAFF-NIO experts 
are developing the 
TIPs. Once fully 
developed, they will 
be printed and, 
thereafter, 
implementation will 
start. 

wet season, Rice 
Production in early 
wet season, Rice 
Production in dry 
season, Rice Seed 
Production, Insect 
Pest and Diseases on 
Rice, Laser Land 
Levelling, Rice Post 
Harvest Technology, 
and Agro-Eco 
Analysis Manual 

2. 20,000 days of training to raise 
agricultural productivity provided to 
extension agents, agro-dealers, farmers, 
community members etc. (disaggregated 
by gender) 

All NIO and PIOs 20,000 days 4,619 days 23.1% 25,083 out of 69,052 
(36%) participated in 
the capacity building 
activities of PMO, 
NIOs and PIOs. 

3. 30 subproject contracts providing 
extension services executed between 
Rice-SDP and participating provincial 
department of agriculture (PDAs) by 
2018, covering an estimated 30,000 
households  

NIO/MAFF and PIOs  30 contracts and 
30,000 household 

beneficiaries  

48 contracts 21,158 
household 

beneficiaries 
 
 

Contract = 160% 
Households = 71% 

PIOs extension 
training activities - 48 
contracts and 16,429 
households. MAFF 
farmers' training - 
4,729 households. 

4. An increment of 30,000 hectares of 
paddy land on which modern production 
technology has been adopted by 2018 

NIOs of MAFF and 
MOWRAM and PIOs 

30,000 ha 19,614 ha 65% Irrigated area + Laser 
land leveling & 
modern LL 
technology + Certified 
and Registered seed 
production + Single 
seed rice production  
(SRP) by FFSs. 

5. At least 30,000 households will adopt 
water saving technology by land leveling 
promoted by Rice-SDP by 2018 

PIOs  30,000 households 5,903 households 
(FHH: 1,002 -17%) 

 
 
 

19.7% 
 

• Out of total 
households who 
adopted water saving 
technology, 2,398 
HHs followed LLL (F = 
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Indicator Source of Data Target Achievement % Achievement Remarks 
 346, 14%) and 3,505 

(F = 656, 19%) HHs 
followed modern LL.  
• LLL: Out of 
total LLL of 2,398 HH, 
2294 HH was under 
Rice SDP (F=328, 
14%) and 104 (F=18, 
17%) HH voluntary.   
• Modern LL: 
3,505 households 
(FHH: 656 -19%) 

6. 90 communes will have completed 
commune land use plans (CLUPs) based 
on the ecosystem analyses performed in 
these communes by 2017 

NIO/MLMUPC 90 communes Chapter 1: 90 
communes 
completed  

 
Chapter 2: 75 

communes 
completed  

 
Chapter 3: 60 

communes 
completed/integrated  

100% 
 
 
 

83% 
 
 
 
 

67% (integrated) 
 

Also in ADB-DMF 
 
Note: Integration 
occurs after Chapter 3 
is completed. 
 
 

7. Paddy area with improved/rehabilitated 
irrigation and drainage services will be 
23,000 ha by 2018 

NIO/MOWRAM 23,000 ha  
(coverage may 
proportionately 
reduce due to 

reduction in number 
of irrigation sub-

projects 
rehabilitation from 

13 to 9) 

10,373 
 

45% Also in ADB-DMF 
 
Status of the 3 sub-
projects 
implementation: 
IEEs and RPs 
approved. Contracts 
(1 subproject in KPT 
and 2 in PVG) were 
signed on September 
25 2019. Construction 
works are expected to 
start in Q4 2019. 
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Indicator Source of Data Target Achievement % Achievement Remarks 
The coverage may 
proportionately 
reduce due to 
reduction in number 
of irrigation sub-
projects 

8. Number of water users provided with 
improved /new/rehabilitated irrigation and 
drainage services (disaggregated by 
gender) estimated to be 23,000 by 2018 

NIO/MOWRAM 23,000 water users 49,520 (F=25,326, 
51%) 

215% Also in SCF with a 
target of 50,000 

 
Implementation of 3 
new subprojects will 
start in Q4 2019.  
 
The coverage may 
proportionately 
reduce due to 
reduction in number 
of irrigation sub-
projects 

9. Number of operational FWUCs 
estimated to be 23 by 2018 within the 
subproject areas    
 

PIOs 23 Revised to 9 9 100% Also in ADB-DMF 
 
Since there are only 9 
schemes and based 
on the statute of 
FWUC establishment 
only 9 FWUCs will be 
established. 

10. 30,000 farming households become 
members of production association and 
water user community members (30% are 
women) by 2017 
 

PIOs 30,000 households 
and 30% women 

22,572 (F = 3,930, 
17%) 

75% FWUC Members 
Total = 14,122 
households (FEMALE 
HH = 2398, 17%) 
 
Agriculture 
Cooperative 
Members = 8,450 
Households 
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Indicator Source of Data Target Achievement % Achievement Remarks 
(FEMALE HH = 
1,532, 18%) 

11. Volume of paddy under improved 
post-harvest management increased by 
30,000 tons (in terms of storage capacity) 
by 2018 

PMO 30,000 tons 0 0% This indicator is same 
as ADB-DMF, where 
it states "Total 
extended capacity for 
paddy storage in 
tons" and the target is 
40,000 tons 

12. Capacity for drying paddy in target 
provinces extended by 2,000 tons per day 
by 2018 
 

PMO 2,000 tons 0 0% Also in ADB-DMF.  
 
6 facilities (2 in each 
province) are 
expected to be 
established. 

13. 6 public-private seed processing 
facilities (grading, dying and storage) 
installed by 2018 
 

NIO/MAFF 6 revised to 3 
 
 

0 0% Same as ADB-DMF. 
 
ADB-DMF= 4 seed 
drying and storage 
facilities 
 
SCF = 4 seed drying 
and storage facilities  
 
Mismatch in original 
target set which 
should have been 4 
facilities. It is now 
revised to 3 

14. 50,000 client days of training on better 
post-harvest procedures provided (50% 
of participants being women) 

NIO/MAFF and PIOs 50,000 (50% 
female) 

240,610 (F=128,596 
and 53%) 

481% MAFF = 21,206 client 
days (F = 7,652, 36%) 
PIOs = 219,404 client 
days (F = 120,944, 
55%) 

15. A weather-indexed crop insurance 
scheme introduced to improve weather-

PMO Introduction of 
weather-indexed 

0 0% Feasibility Study is 
completed. Detailed 
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Indicator Source of Data Target Achievement % Achievement Remarks 
related risks by 2017 (co-financed by 
PPCR) 

crop insurance 
scheme 

Design (DD) and 
piloting firm is 
recruited and 
mobilized on 9 
September 2019. 

16. 100,000 ha of rice producing areas 
covered by a WICI scheme directed 
towards vulnerable groups (co-financed 
by Pilot Program for Climate Resilience - 
PPCR) 
 

PMO 10,000 ha. 0 0% Also in ADB-DMF 
 

17. 10 rice millers trained through 
advisory services by 2016     
 

NIO/MAFF  10  rice millers 0 0% Also in ADB-DMF 
 

18. 100,000 FWUC members trained in 
group management and irrigation scheme 
operations and maintenance by 2018 
 

NIO/MOWRAM and PIOs 100,000 FWUC 
members 

64,595 (F - 34,389 - 
53%) 

65%  

19. 100 staff of financial institutions in 
participating provinces receive training on 
the needs of farmers wishing to diversify 
their livelihood sources by 2018 

NIO/MAFF 100 staff 0 0%  

20. 1,000 farmers trained in requirements 
of financial institutions to assist in gaining 
access to credit by 2018 (with 30% 
women participants) 

NIO/MAFF 1000 farmers (30% 
female)  

0 0%  

21. 10 rice millers in target provinces use 
independent financial management 
advisory services by 2016 (2012 
baseline: 0)  

NIO/MAFF 10  rice millers 0 0% Also in ADB-DMF 
 

22. Five legal and regulatory frameworks 
will be in place by 2016 to promote rice 
commercialization  

PMO  5 5 100%  

23. 300 participants in M&E workshops, 
training events, seminars, conferences 

NIO, PIOs, and PMO 
capacity building activities 

for M&E 

300 1,446 (Female = 
231, 16%) 

482% M&E capacity 
building activities of 
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etc. (disaggregated by gender and 
affiliation) 

PMO, PIOs, and 
NIOs 

24. Gender targets are mainstreamed into 
each of the component outputs under 
Rice-SDP 
 

Progress Reports  Done 100%  

25. Food security aspects of the Rice 
Policy are fully accommodated under 
Rice-SDP by 2018 

PMO  Done  100% Baseline Survey 
Report of September 
2018 gives detailed 
analysis of food 
security aspects 

 
III. SCF- RESULTS FRAMEWORK      
1. 50,000 farmers will benefit from climate 
resilient irrigation structures by 2018 
(2012 baseline: 0)      
 

NIO/MOWRAM  49,520 (F=25,326, 
51%) 

99% GAFSP target is 
23,000 

2. Enhanced gender mainstreaming 
(2012 baseline: 0) - a. 30% unskilled 
laborers employed in the rehabilitation 
are women by 2018, b.  30% of 
construction sub-committee members are 
women, and c. 2 Farmer water user 
committees established in each irrigation 
scheme, with women occupying 30% of 
the management positions 

NIO/MOWRAM 
and PIOs 

    

a. 30% unskilled laborers employed in the 
rehabilitation are women by 2018 

NIO/MOWRAM 30% 3251 (F= 876) 27% 40% in DMF 

b.  30% of construction sub-committee 
members are women 

PIOs 30% 196 (F=49) 25% 50% in DMF 

c. 2 Farmer water user committees 
established in each irrigation scheme, 
with women occupying 30% of the 
management positions 

PIOs 9 FWUCs and 30% 
women in 

management 
positions  

9 FWUCs 
 

281 (F=84) 

100%  
 

30% 
 
 

Same in DMF 
 

FWUC Committee 
Members + FWUC 

Advisory Committee 
Members 
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Indicator Source of Data Target Achievement % Achievement Remarks 
3. At least 5 local engineering firms will 
practice commercial design and 
construction of irrigation system that 
incorporated climate resilience options by 
2019 (baseline: 0)  

NIO/MOWRAM At-least 5 local firms 6 120% 6 out of 5 is 120% 

4. 100,000 ha of rice producing areas 
covered by WICI within the three 
participating provinces by 2017 (50% of 
the policy-holders is women, of which 
10% is from female headed household) 
(2012 baseline: 0)   

PMO 100,000 ha 
 

50% policy holders 
women 

0 
 
0 

0% 
 

0% 

Same in DMF 
 
 

5. 15 local input suppliers, 3 local financial 
institutions and 3 local marketing 
agencies participating into the pilot tests 
in three provinces (2012 baseline: 0) 

PMO 15 input suppliers 
 

3 local financial 
institutions 

 
3 local  marketing 

agencies  

0 
 
0 
 
 
0 

0% 
 

0% 
 
 

0% 

Same in DMF 
 
 

6. Four seed drying and storage facilities 
constructed by 2017 with a combined 
storage capacity of 8,000 tons (30% 
unskilled laborers and 50% administrative 
staff are women)  

NIO/MAFF 4 facilities revised to 
3 
 
 

8000 tons 
 

30% unskilled 
women 

 
50% administrative 

staff women 

0 
 
 
 
0 
 
 
0 
 
 
0 

0% 
 
 
 

0% 
 
 

0% 
 
 

0% 

Same in DMF 
 
 Revised to 3. 
 
 

7. Capacity for drying paddy in target 
provinces extended by 2,000 tons per day 
by 2018 

PMO 2000 tons 0 0% Same in DMF. 

8. Capacity for paddy storage in target 
provinces extended by 40,000 tons by 
2018 

PMO 40,000 tons 0 0% Same in DMF. 6 
facilities (2 in each 
province) are 
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Indicator Source of Data Target Achievement % Achievement Remarks 
expected to be 
established. 

9. 30% of farmers (disaggregated by sex) 
have leveled their paddy fields in target 
provinces by 2018 (2012 baseline: 0) 

PIOs 30% of farmers 
disaggregated by 

gender 

25,185 farmers 
(F=7,682 female 
farmers - 31% 

female) 
 

58% 
 
 

Out of total land 
levelled,  
• 8,447 
farmers (F=4,487 - 
53% female) followed 
LLL - Rice SDP + 
Voluntary); and 
16,738 farmers 
(F=3,195 - 19% 
female) followed 
modern LL 
• % 
achievement to 
farmers in target 
areas following LLL: 
20% (8,447/43,270 
*100)  
• % 
achievement to 
farmers in target 
areas following 
Modern LL: 39% 
(16,738/43,270 *100) 
 
• % 
achievement to 
farmers in target 
areas following LLL + 
Modern LL: 58% 
(25,185/43,270 *100) 
 
• Out of total 
Laser LL, Project 
supported = 8273 



Annex 6 

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM 
Quarterly Progress Report Q3 2019  

  80 

 

 

Indicator Source of Data Target Achievement % Achievement Remarks 
farmers (4,427 
females, 54%) and 
Voluntary = 174 (60 
female, 34%) 
 
**Based on Baseline 
HH Survey of 
September 2018, 
56% of the farmers 
(61.5% FHH) have 
leveled their fields 
using traditional 
method and 2.5% 
used LLL. 

10. At least nine private contractors in 
three project provinces engaged and 
trained to offer land leveling services by 
2016 (2012 baseline: 0)  

PIOs 9 private contractors 6 (including 2 
women headed 
companies - % 
female is 33%) 

67% Prey Veng = 5 
contracts (2 
contractors including 
1 female). 
 
Kampong Thom = 4 
contracts (1 
contractor) 
 
Battambang = 6 
contracts (3 
contractors including 
1 woman) 
 
Total = 15 contracts 
signed with 6 
contractors including 
2 female contractors. 

11. Twenty private contractors, including 
5 led by female entrepreneurs, replicated 
offering land leveling services at their own 

PIOs  20 private 
contractors, 

including 5 led by 

10 (including 3 
women headed 

companies) 

50% private 
contractors that is 

10 out of 20 
(Female 30%)  

Out of 10 private 
contractors, 6 are 
Rice SDP contractors 
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Indicator Source of Data Target Achievement % Achievement Remarks 
initiatives in three participating provinces 
by 2018 (2012 baseline: 0).  

female 
entrepreneurs 

 
 

and 4 are non-Rice 
SDP contractors. 
MAFF trained 41 (1 
female) private 
contractors in LLL and 
also there were 2 
refresher trainings by 
MAFF. 
Actual female 
contractors to target is 
60% (3 out of 5). 

12. Strengthened capacity of provincial 
departments in Project provinces in 
improving efficiency of irrigation water 
use through land leveling - baseline: 0% 
paddy land area leveled, target: 15% 
paddy land area leveled by 2018 

PIOs  15% paddy land 
area leveled  

8,227 ha paddy land 
area leveled  

 
 
 
 
 
 
 
 
 

59% 
 
 
 

Out of total land area 
levelled,  
• Land area 
leveled through LLL= 
2003.02 ha and 
through Modern LL = 
6,224 ha 
• Out of total 
LLL, Project 
supported = 1730.08 
ha and Voluntary = 
272.94 ha with a total 
of 2003.02 ha. 
• % of total 
land area in project 
target villages 
levelled through LLL= 
14% (2003.02 
ha/14,053 ha) 
• % of total 
land area in project 
target villages 
levelled through 
Modern LL= 44% 
(6224 ha/14,053 ha). 
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Indicator Source of Data Target Achievement % Achievement Remarks 
13. A joint working group including female 
representatives established by the 
government to develop agricultural land-
use zoning as a climate adaptation 
strategy; developed and issued a 
framework providing procedures for 
establishing agricultural land-use zones, 
incorporating measures and targets for 
involving women in planning and decision 
making    

NIO/MLMUPC 
 

 

No quantitative 
target 

808 (F=133) 16% A joint working group 
including female 
representatives 
established by the 
government 
(MLMUPC) to 
develop agricultural 
land-use zoning as a 
climate adaptation 
strategy; developed 
and issued a 
framework 

14. 30% of rice mills in three project 
provinces equipped with knowledge to 
address change in paddy supply patterns 
induced by climate change by 2018 (2012 
baseline: 0) 

NIO/MAFF 
 

30% of rice mills in 
target provinces 

8 out of 13 rice mills 62% Source: Baseline 
Survey Report 
September 2018 - 
FGDs with Rice 
Millers: 8 out of 13 
(62%) said they can 
manage supply even 
if supply affected by 
climate change as at 
date. 
 
Several rice millers 
participated in the 
study tours on 
modern rice 
processing 
technology in 
Thailand and in the 
workshops conducted 
in Cambodia. 

15. Post-harvest losses reduced from 
15% of crop yield in 2012 to 10% of crop 
yield by 2017. 

NIO/MAFF 
 

Loss reduced from 
15% of crop yield in 

2012 to 10%    

Post-harvest losses 
still 15% 

No change from the 
baseline 

Source: Baseline 
Survey Report 
September 2018 
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Indicator Source of Data Target Achievement % Achievement Remarks 
To be assessed at 
later (mid-term and 
end-line) stages of 
impact assessment. 

16. 10 Local firms participating in 
providing advisory services to rice millers 
by 2018 (2012 baseline: 0)   

NIO/MAFF 
 

10 local firms 0 0% Same in DMF 

17. Increased leverage factor of PPCR 
funding, reflected by an estimated $5 
million from private sector mills by 2018 to 
address change in paddy supply patterns 
induced by climate change (2012 
baseline: 0) 

PMO US $ 5 million 0 0% To be assessed at 
later (mid-term and 
end-line) stages of 
impact assessment. 

18. 100,000 ha of paddy areas in three 
Project provinces covered by WICI by 
2017 (2012 baseline: 0).   

PMO 100,000 ha. 0 0% Same in DMF and 
GAFSP 

19. 50% of insured rice farmers (i.e., 
policy-holders) is women 

PMO 50% insured are 
women 

0 0% Same in DMF 

20. Of which 10% are from households 
headed by women (2012 baseline = 0) 
 

PMO 10% are from 
households headed 

by women 

0 0% Same in DMF 

21. Enhanced capacities and participation 
of the private sector in paddy crop risk 
mitigation, reflected by a. 15 local input 
suppliers, b. 3 local financial institutions c. 
3 local marketing agencies participating in 
crop insurance services by 2017 (2012 
baseline: 0). 

PMO 

   Same in DMF 

a. 15 local input suppliers 15 0 0% 
b. 3 local financial institutions 3 0 0% 
c. 3 local marketing agencies participating 
in crop insurance services 

3 0 0% 
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Progress Report of Gender Action Plan Implementation 
          As of 30 September 2019  

 
Project Title:    Climate-Resilient Rice Commercialization Sector Development Program (Rice-SDP)1   
Country:    Cambodia 
Project No.    44321-013 
Type of Project (Loan/ TA):  Loans 3006/3007/8271 and Grants 0349/0350. 
Effective and Closing:  13 November 2013 – 31 March 2020 
Gender Category:    Effective Gender Mainstreaming (EGM) 
Program Director:  H.E. Ros Seilava 
Project Officer:   Mr. Hem Chanthou 
Program Impact:   Increased net incomes of stakeholders along the rice value chain.  
Program Outcome: Enhanced production of quality rice in Cambodia while preserving the natural resource base.  
 
 
 
Document 1:  Progress of Gender Action Plan Implementation 
Document 2:  Status of Compliance with the Project Design and Monitoring Framework (DMF) 
Document 3:  Status of Compliance with Loan/Grant Covenants 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                
1 The project is implemented in three target provinces, Battambang, Kampong Thom and Prey Veng. 
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1) Progress of Gender Action Plan Implementation 

Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

OUTPUT 1:  A conducive legal  and regulatory environment established to facilitate climate resilient rice commercialization 
1.1. Ensure gender analyses and quantitative 

and qualitative data inform the development 
of all policies. 

Responsibility: PMO, MAFF, MLMUPC, MIME  
Time: Dependent on progress in Output 1: Policy 
Action 1: Achieved & On-going 

- Laws, draft laws, regulations and policies included gender concerns and analysis. 
Meetings and trainings were conducted to discuss about it. 
 

- Review of the draft Law on Agricultural Land and Guidelines on Agricultural Land  
Use Zones have been completed to enhance gender sensitization and inclusiveness 
by strengthening 1). Women’s access to information on land administration, 
management and distribution; 2) women’s equal participation and representation in 
all commissions and committees; and 3) equal benefits for women in land related 
initiatives; as envisaged in the loan document. 
 

Mitigation Strategy: 
- Continue to ensure gender analysis and disaggregated data 

inform policies by motivating staff through visit and support to 
NIOs and PIOs, including farmer associations/groups in the 
three target provinces to provide gender mentoring, technical 
advice and capacity building to help them to be able to identify 
appropriate gender strategies.  

1.2. Ensure inclusion of gender expertise in 
each technical working group for policy 
development to address the needs of 
women farmers. 

Responsibility:  PMO, MAFF, MLMUPC, MIME  
Time: Dependent on progress in Output 1: Policy 
Action 2: Achieved & On-going 

- The four (4) Technical Working Groups (TWGs) to work on 12 policy conditions 
included assigned Gender focal points to address the needs of women farmers. 
 

- Meetings and trainings were conducted to ensure that “the needs of women farmers 
are addressed” is best achieved by participatory approach which included a wide 
range of stakeholders. 
 

- Two gender trainings are conducted for the management team of each IA (NIOs 
and PIOs), GFPs, M&E Officers, ISS and relevant officers on 7 November and 13 
December 2018. The training aimed at enhancing knowledge of participants on key 
gender concepts, strengthening capacity for analyzing gender issues and needs in 
the context of the Program, helping participants on ways to collect inputs for gender 
progress and contribute to GAP report, and helping them to integrate gender 
priorities into program interventions in the 2019 AWPB. 33 women (34%) out of a 
total 97 participants participated in the trainings. At the end of the training, 
participants claimed that their knowledge and skills on gender concepts, analysis 
and planning has improved.  

 
- MAFF/NIO conducted 3 Provincial Dialogues on Rice Seed Business in three target 

provinces and gender mainstreaming was integrated into these forums. There are 
54 women (29%) out of a total 185 participants attended the forums. 

 
- A 5 days intensive ToT on Gender Mainstreaming in Agriculture (Rice Seed 

Production) was delivered to 31 key trainers (Female: 11) from three target 
provinces in Q3-2018. The training helped the program staffs to better integrate and 
promote gender mainstreaming in sustainable rice production practices and helped 
them to continue disseminating gender learnings through FFSs in the target 
provinces. 

 

Mitigation Strategy: 
 

- Gender Focal Persons and the Program team need further 
capacity building and guidance on gender awareness and 
mainstreaming in to development policies.  
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

- As 30 September 2019, 10 gender inclusive trainings and forums were provided to 
260 (41%) women out of total 630 staffs and beneficiaries of the Program. The 
training helped the participants to enhance their knowledge on Gender related 
concepts, build gender sensitization on differences of gender and sex, equity and 
equality, gender roles and division of labour, gender needs, poverty discussion and 
empowerment and decision-making of women and low income groups in 
agricultural extension and rice seed business. 

 
1.3. MLMUPC and Council for Land Policy 

(CLP) will issue the Land Policy “White 
Paper”, including a chapter on Land and 
Gender Policy, integrating gender issues in 
land administration, management and 
distribution. Gender issues will be 
subsequently mainstreamed into the 
Agricultural Land Policy and the Law on 
Management and Use of Agricultural Land. 

Responsibility: PMO, MLMUPC, MAFF  
Time: dependent on progress in Output 1: Policy 
Action 3: Achieved & On-going 

- Law on the Management and Use of Agriculture Land (simply called as Agricultural 
Land Law) was reviewed by International and National Gender Specialists and 
Gender Focal Persons of MAFF-NIO. The comments provided on the third draft (as 
March 2016) of Law was submitted to the General Directorate of Agriculture (GDA) 
of MAFF. MAFF has incorporated relevant comments to come up with a final draft 
Law (8th version). The national Gender Specialist has reviewed the final draft law 
and provided comments to enhance gender sensitization and inclusiveness in the 
draft law. MAFF/NIO has updated the draft Agricultural Land Law based on the 
comments from the national Gender Specialist. 
 

- Policy “White Paper”, including a chapter on Land and Gender Policy, integrating 
gender issues in land administration, management and distribution was reviewed, 
agreed, approved and issued on 28 August 2015 by Ministry of Land Management, 
Urban Planning and Construction (MLMUPC). 

 

 

1.4. The Guideline for Establishing Agricultural 
Land-use Zones will incorporate measures 
for involving women in planning and 
decision making. 

Responsibility:  PMO, MAFF 
Time: dependent on progress in Output 1: Policy 
Action 4: Achieved & On-going 

- The guideline for establishing agricultural land-use zones is completed and 
approved on 22 February 2019. The revised guideline has incorporated the special 
measures and targets for involving women in planning and decision making. The 
contents of the guideline were also discussed so as to reflect more gender sensitive 
terms. The earlier draft was approved by the Director General, GDA of MAFF and 
issued on 4 December 2017.   

 
- Working group including female representatives established by the government to 

develop agricultural land-use zoning as a climate change adaptation strategy 
developed and issued a framework providing procedures for establishing 
agricultural land-use zones, incorporating measures and targets for involving 
women in planning and decision making. A total of 808 participants of which 133 
(16%) were women participated in the meetings. 

 
 

 

1.5. All above laws and legal documents will be 
adequately disseminated amongst male 
and female farmers. 

Responsibility:  PMO, MAFF, MLMUPC, 
MOWRAM and PIOs 

- This action is an ongoing activity as relevant policies and laws have been integrated 
to build on awareness of relevant program activities for farmer and community 
groups. Yet, the dissemination and outreach activity to the public goes beyond the 
scope of the project. 
 

Challenges: 
- Public outreach and dissemination of all above laws and legal 

documents is outside the scope of the Project but the EA and 
IAs are embedding them in to the project interventions to 
promote them in a full and meaningful way. 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

Time: By 2018 
Action 5: Partly Achieved & On-going 

- Relevant policies, regulations, laws and guideline have been mainstreamed and 
disseminated through the program interventions such as meeting, training and 
dissemination workshops for Commune Land Use Zoning, Land Levelling, 
formulation of Farmer Water Users Committees (FWUCs) and sub-projects 
implementation.  

 

Mitigation/Strategy: 
- This GAP Indicator #1.5 should be revised focusing on the 

scope of the project and its context. 
 

OUTPUT 2:   Agricultural land use zoning improved 
2.1. Ensure the participation of women and 

women heads of households, in the 
collection of data and information relating to 
land-use zoning through use of women 
farmer focal group discussion meetings. In 
particular; 90 groups of farmers consulted 
(with at least 40% female representation) 
during the preparation of commune land 
use plans by 2015. 

 
Responsibility:  MAFF/PDA, MLMUPC 
/PDLMUPC 
Time: concurrent with CAEA/CLUP activities 
 
Action 6: Partly Achieved & On-going 
Target 1: Partly Achieved & On-going 

- As of 30 September 2019, all the targeted 90 Commune Agro Eco-System Analysis 
(CAEA) have been conducted. There were 889 females (30%) out of total 2,933 
Commune Committee Members participated in the preparation and process of 
conducting these CAEAs. 
 

- In addition, there were 13,454 participants (farmers, local authorities, village elders, 
etc.), of which 3,256 (24%) were women, participated in the preparation and 
process of conducting these CAEAs.  

 
- As of date, translation of rice seed production, laser land leveling, and CAEA 

manuals completed and 2,620 booklets have been printed. 
 

- As of 30 September 2019, a total of 5,109 commune people including 661 (13 %) 
female participants have been consulted individually in a FGD during the 
preparation of CLUPs and 133 (16%) female out of total 808 members of Commune 
Committee (Working Group) was formed. The low participation of women during 
the preparation of CLUPs are due to the process of CLUPs which involve transact 
walk covering the whole village area and most of the women are busy with the 
households’ chores and other livelihood activities. 

 
- The 90 target communes where CLUPs implementation has started, the total 

commune beneficiaries are 1,057,581 including 539,126 (51%) females and the 
household beneficiaries are 242,414 including 29,910 (12%) female headed 
households. 

Challenges: 
- The gender indicator set at 40% of women representative 

may be very ambitious as there are many challenges in the 
participation of women and women headed households in the 
preparation of the CAEA/CLUP due to social norms (as 
mentioned). The target percentage should be re-visited 
based on the actual context of the program and proposed to 
be set somewhere around 20%. 

 
Mitigation/Strategy:  
- Ensure and encourage relevant program staff and GFPs of 

the Program to use the revised gender checklists and 
question forms for collecting more qualitative rationale to 
support the information for targets and actions of GAP 
update. 
 

- Gender Specialist, GFPs and persons responsible for CLUP 
preparation will work together to identify special measures to 
empower more women representative to participate in the 
process of preparing provincial hotspot map and CLUP 
development process.  

OUTPUT 3:  Climate-resilient rice value chain infrastructure developed 

3.1. Women will comprise 50% of the community 
membership of construction subcommittees. 
 
Responsibility:  MOWRAM/PDWRAM 
Time: concurrent with rehabilitation activities  
 
Target 2: Partly Achieved & On-going 

- As of 30 September 2019, there are 49 females (25%) out of a total of 196 
community members found in the construction subcommittees.  

Challenges: 
- The target of 50% women in the construction subcommittee 

may be too ambitious as the subprojects faced difficulties in 
mobilizing women for variety of reasons such as long distance 
of the construction site from the village, responsibilities of 
women in the households’ chores and variety of other jobs.  

The target percentage should be re-visited based on the actual 
context of the program and is proposed to be set somewhere 
around 20%. 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

Mitigation/Strategy:  
- Capacity of GFPs of every NIOs and PIOs including M& E 

Officers will be strengthened and regular mentoring will be 
provided to fill up gender checklist forms and report progress 
on gender mainstreaming. 
 

- MOWRAM & PDRAM shall work in collaboration with PIOs 
and respective gender focal persons in providing gender 
capacity strengthening and related community water 
management skills and knowledge to around 50% of women 
committee member and women farmers. This would 
contribute to improve women capacity and encourage them to 
be more involved in FWUC and water management works. 

3.2. Separate women farmers’ meetings will be 
held to discuss women’s needs related to 
location, alignment and access to irrigation 
infrastructure. 

 
Responsibility:  MOWRAM/PDWRAM, PIOs 

  
Time: Concurrent with rehabilitation activities 
 

Action 7: Achieved & On-going 

- The challenges and needs of women farmers have been assessed though meetings 
regarding the location, alignment and access to irrigation subprojects. As of 30 
September 2019, 49,520 farmer beneficiaries including 25,326 women (51%) got 
access to water (through irrigation subprojects). In terms of household (HH) 
beneficiaries, 10,343 HHs including 1,504 female headed households (15%) got 
access to water (irrigation subprojects) till date.  
 

- The integration of gender awareness session in the workshop, meeting, forum and 
field engagement activities are being carried out. For instance, the needs of women 
have been discussed in Anlong Char and Chhuk Ksach irrigation subprojects in Q1 
2019 (Source: MoWRAM gender checklist form Q1-2019) which complied with the 
needs for water use for agricultural and household purposes. 

- Mitigation/Strategy: 
- National Gender Specialist continue to support 

MOWRAM/PDWARM, their GFP and PIOs in ensuring gender 
inclusive awareness raising and the participation and decision-
making of both men and women over the processes of 
Irrigation Infrastructure and using the new gender checklist 
forms to collect information. 
 

- The design of related training need to employ participatory 
approach, reflection and illustration materials which will allow 
more participation especially allow elderly, low literacy women 
to learn the content of training. National Gender Specialist and 
GFPs shall provide support in preparation of the gender 
mainstreaming materials.  

3.3. Final designs on infrastructure investments 
will be signed off by construction 
subcommittees and the commune councils 
before submission to the government for 
approval. Further changes to the design must 
again be approved by the construction sub-
committee. 

Responsibility:  MOWRAM/PDWRAM, PIOs  
Time: Concurrent with rehabilitation activities 
Action 8: Achieved & On-going 
 

- The construction subcommittees and the commune councils participates in the 
feasibility studies and detailed design and sign off the final designs on infrastructure 
investments before submission to the MOWRAM for approval. Further changes to 
the design or additional works are endorsed by the construction sub-committee and 
the commune councils before being approved by the MOWRAM. 

 
- The feasibility study and the detailed design for 9 subprojects are completed out of 

which 6 priority sub-projects are fully rehabilitated while remaining 3 sub-projects 
are under implementation phase. 

 

Mitigation/ Strategy: 
- MOWRAM/PDWRAM/PIOs will empower the women 

representative of commune councils and construction sub- 
committee to participate in decision making of sub project’s 
design and construction works in order to ensure the needs 
and issues of women and vulnerable groups in the target 
communes are heard. 
 

3.4. In labor-based civil works, 40% of unskilled 
laborers will be women. Women will receive 
equal pay for equal work. Child labor will not 
be employed. These conditions are to be 
included in all construction contracts. 

- As of 30 September 2019, a total of 3,251 unskilled laborers of which 876 were 
women (27%) were employed in the rehabilitation of irrigation scheme. In addition, 
168 unskilled laborers of which 32 were women (19%) were employed in the land 
leveling activities.  
  

Challenges: 
- In rural Cambodia, there is often a greater surplus of men 

available for unskilled work than women, because garment 
factories overwhelmingly hire women. This may complicate 
meeting gender targets. Therefore, the target of 40% female 



Annex 7 
 

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM 
QPR Q3 2019  

89 

 
  

Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

Responsibility:  MOWRAM/PDWRAM, 
MAFF/PDA, PMO, PIOs  
Time: during sub-project implementation  
 
Target 3: Partly Achieved & On-going 
Action 9: Partly Achieved & On-going 

- Women received equal pay for equal work and there was no issue like engagement 
of child labor reported. These conditions (equal pay for equal work and no 
engagement of child labor) are included in all construction contracts. 
 

 

unskilled laborers to be employed in the rehabilitation may be 
very ambitious as there are some difficulties in recruiting 
female workers due to long distance of the construction site 
from the village, responsibilities of women in the households’ 
chores and variety of other jobs. 
The target percentage should be re-visited based on the 
actual context of the program and is proposed to be set 
somewhere around 30% of unskilled laborer requirement. 

 
- Good practice in gender mainstreaming may be to adopt an 

enabling, rather than enforcement approach. If companies 
who are awarded PPP contracts, see gender targets as a 
burden rather than opportunity there may be difficulties in 
meeting specified gender quotas. 

 
Mitigation/Strategy:   
- A good dissemination and preconstruction meeting would 

likely inform the community well and attract more female labor 
to access opportunity at the construction site. 

3.5. Employment opportunities targeted at men 
and women will be communicated to 
communities. 

 
Responsibility:  MOWRAM/PDWRAM, 
MAFF/PDA, PMO, PIOs 
Time: at pre-construction phase 
Action 10: Achieved & On-going 

- MOWRAM/PDWRAM and PIOs conducted awareness raising activities under pre-
subproject launching activities to relevant stakeholders, local authorities and 
community where job opportunities for the communities including men and women 
were disseminated/informed. A message was sent to the community that women 
are strongly encouraged to apply/participate in the employment/labour requirement 
at the sub-project sites. 

 
- The dissemination of employment opportunities at the subproject sites is still 

continuing. Normally, women unskilled laborers are recruited at the second stage 
of the construction.  

 
- As of 30 September 2019, a total of 3,251 unskilled laborers of which 876 were 

women (27%) were employed in the rehabilitation of irrigation schemes while 32 
females out of a total of 168 laborers (19%) were employed under laser land 
leveling activity. 

- Hiring workers in Cambodia, especially unskilled, is usually 
through word-of-mouth and social networks, so simply 
advertising may be insufficient.  There may also be some 
reluctance to hire outside of existent social networks. A pro-
active approach will be necessary to further the cause. 

 
 
 

3.6. Target of at least 30% employment of 
women as unskilled laborers in rice drying 
and warehousing facilities 

Responsibility:  PMO, MAFF/NIO,PIOs, Rice 
Millers  
Time: during sub-project implementation 
 
Target 4: On-going 

- Field implementation of paddy drying and storage facilities and seed processing 
and storage facilities have not yet started. The Feasibility Study and Detailed 
Designs completed and preparation of safeguards and bidding documents are 
ongoing.  

Mitigation/Strategy: 
- Good practice in gender mainstreaming is to adopt an 

enabling, rather than enforcement approach. If companies 
who are awarded PPP contracts, see gender targets as a 
burden rather than opportunity there may be difficulties in 
meeting specified gender quotas. PPP Specialist will liaise 
with millers and private contractors to ensure engagement of 
women in the warehouse. 
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implemented, or if targets fall short, or reasons for delay, etc.) 

3.7. Target 50% women’s employment as 
administrative staff in rice drying and 
storage facilities 

 
Responsibility:  PMO, MAFF/NIO, PIOs, Rice 
Millers  
Time: post facility establishment  
 
Target 5: On-going 
 

- Field implementation of paddy drying and storage facilities and seed processing 
and storage facilities have not yet started. The Feasibility Study and Detailed 
Designs completed and preparation of safeguards and bidding documents are 
ongoing.  

- See above 

3.8. Target 50% women employed in seed 
production facilities as unskilled and semi-
skilled laborers, e.g. seed and seed-bed 
preparation, weeding and seed grading and 
sorting, packaging, etc. 

 
 
Responsibility:  MAFF/PDA, Facility Operators  
Time: post facility establishment 
 
Target 6: Partially achieved and on-going 
 

- Data are being collected for the registered seeds production that are being done 
at the Agriculture Stations in 3 target provinces. Will be reported in Q4 2019. 
 

 

3.9. Occupational safety measures and training 
provided to all workers 

 
Responsibility:  MOWRAM/PDRAM, 
MAFF/PDA, PMO, PIOs, Facility Operators.  
Time: pre-construction  
 
Action 11: Achieved & On-going 

- The session of occupational safety awareness is integrated into market facilitation 
support and capacity building through farmer field school (pre-during and post-
harvest), and extension training that were provided by MAFF/PDA, PIOs to AC 
and seed producer groups including the workers that have employed for land 
leveling works. 
 

- Pre-construction awareness is provided to construction workers by 
MOWRAM/PDRAM and PIOs and there is a need for comprehensive session on 
occupational safety and health care to be developed or delivered by relevant 
stakeholders included in the Environmental Management Plan (EMP) to be 
implemented by the Civil Works contractors. The EMP implementation by 
contractor is monitored on a quarterly basis by the MOWRAM and Environmental 
Monitoring Report (EMR) is submitted to ADB  

Mitigation/Strategy: 
- It would be useful to approach occupational health and safety 

with a broader perspective, addressing topics like sexual 
harassment and workers’ labor rights. 
 

- The awareness and measures of occupational safety is 
needed to be ensured and targeted for implementation as 
project implementation progresses. 

 
- MOWRAM/PDRAM, MAFF/PDA and PIOs keep providing a 

basic awareness of the safety measure at works/construction 
site or during the training activities. For instance, in 
collaboration with PDOH to provide awareness session to 
farmers groups about disease control, Avian Flu, hygiene, 
primary health care, etc. 

3.10. Farmer’s Water User Committees 
(FWUCs) will accept membership 
registrations from husband and wife - 50% 
target for each 

 
 

- As of 30 September 2019, all 9 FWUCs are established. There are 64,595 
beneficiaries registered themselves as FWUC members and participated in 
trainings out of which 34,389 (53%) are female beneficiaries. In terms of 
households, 14,122 farming households become members of water user 
committees out of which 2,398 (or 17%) are female headed households. 

 

Mitigation/ Strategy: 
- Formal documentation, public announcements and 

membership lists of each FWUC are to be maintained and 
disseminated to NIOs & PIOs for program activities. 
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implemented, or if targets fall short, or reasons for delay, etc.) 

Responsibility:  MOWRAM/PDWRAM, PIOs 
Time: throughout sub-project development  
 
Target 7: Achieved & On-going 
3.11. Target at least 30% women in management 

positions in FWUCs. Women will be 
provided training on leadership and 
management and will be remunerated for 
their roles 

 
Responsibility:  MOWRAM/PDWRAM, PIOs 
Time: throughout sub-project development  
 
Target 8: Achieved & On-going 

- As of 30 September 2019, there are 67 women (33%) members out of 204 
management committee members in FWUCs.  
 

- As of 30 September 2019, the MOWRAM conducted 71 FWUC capacity building 
activities for 122 days via training and meeting activities in which 378 (15%) 
women out of a total of 2,575 participants participated. 

 
- As of 30 September 2019, 34,389 women (53%) out of total 64,595 FWUC 

member are trained in group management and irrigation scheme operations and 
maintenance. The main training topics were: FWUC formation, RGCs' law, Sub-
degree No.31, Construction sub-committee (CSC), Statute Sub-committee (SSC), 
Financial Management/Accounting, Basic Administration, Repairs/Maintenance, 
Conflict Resolution and meetings were held on FWUC orientation and also on 
implementation progress/problems faced. Gender awareness is integrated as 
inclusive session in the training and workshop activities in order to build on gender 
sensitivity regarding roles of women in the FWUC committee and encouraging 
them to participate in decision-making and activities of the sub-projects. 

 

Mitigation/Strategy: 
- MOWRAM and PIOs will work to facilitate more representation 

of women in in FWUCs’ committee. Gender awareness 
building shall be included in capacity building activities of PIOs 
to FWUC management committee and member. 

3.12. FWUC advisory committee will be 
established to monitor FWUC activities will 
comprise 50% women 

 
Responsibility:  MOWRAM/PDWRAM, PIOs 
Time: throughout sub-project implementation  
 
Target 9: Partly Achieved & On-going 

- As of 30 September 2019, all 9 FWUCs have been established and there are 17 
women (22%) members out of 77 advisory committee members in FWUCs.  
 

- The target of 50% women in FWUC Advisory Committee may 
be very ambitious as the members comprises of the 
representative of local authorities, where there is less women 
representation.  Learning from the actual context and due to 
the above challenge, this target #9 is proposed be adjusted to 
25% of female member in the advisory committee of FWUCs 
as the FWUCs’ committee have already been formed and the 
program works with existing FWUC group on the sub-projects. 

 
Mitigation/Strategy:  
- The Gender Specialist will provide further guidance, 

mentoring & follow-up on the implementation of gender 
mainstreaming at MOWARM and PIOs to address gender 
challenges in new establishment of the rest of FWUCs. 
Potential women shall be identified and encouraged to join in 
the management committee. 
 

- GFP of MOWRAM-NIO shall work closely with PIOs to support 
and facilitate in advance during the pre-process for 
establishing the last two FWUCs’ committee and ensuring 
representation of women in the committee. 
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3.13. Affected members dissatisfied with FWUC 
resolutions of disputes, have the right to 
appeal to the FWUC advisory committee. 

 
Responsibility:  MOWRAM/PDWRAM, PIOs 
Time: post subprojects operation  
 
Action 12: On-going 

- Reporting will start once FWUCs members’ enrollments are completed and 
irrigation subprojects are fully operational. 
 
 

- FWUC advisory committee has a procedure for disputes and 
appeals after FWUC formation, pending on each sub-project. 

 
Mitigation/Strategy:  
- Affected households in FWUCs will be identified and the 

information about the FWUC advisory committee will be 
disseminated by the MOWRAM/PDWRAM, PIOs during 
meeting and training activities. 

- Dispute resolution and leadership training are integrated into 
the water management training for FWUCs in all target area. 

 
3.14. Water provision where feasible, will 

include both irrigation and non-irrigation 
water needs of households 

 
Responsibility:  FWUC, MOWRAM/PDWRAM, 
PIOs 
Time: during sub-projects implementation  
 
Action 13: Achieved & On-going 

- The issues and needs of farmers accessing to irrigation subprojects have been 
discussed in the pre-construction meetings. Where locations allow, men and 
women farmers’ access to water for households and farming purposes are met.  
 

- As of 30 September 2019, there are 49,520 farmers (F: 25,326 or 51%) benefitted 
from the improved irrigation and drainage services. In terms of households, 1,504 
female headed households (15%) out of total 10,343 household beneficiaries 
benefitted from the improved irrigation and drainage services.  

- Mitigation/Strategy: MOWRAM/PDWRAMs & PIOs should 
continue consultation with villagers to assess their issues and 
needs regarding water use in each and every sub-project on 
irrigation. 

 

OUTPUT 4:   Enhanced rice value chain support services for quality improvement 
4.1. Target at least 30% women in management 

positions in farmer cooperatives 
 
Responsibility:  MAFF/PDA, PIOs 
Time: throughout project implementation 
Target 10: Achieved 

- As 30 September 2019, there are 180 (or 37%) women out of a total of 490 
members in Management Committee of Agriculture Cooperatives (ACs). A total of 
8,450 farmers are ACs members of which 4,447 are women (53%).  

 

 

4.2. Women will be provided training on 
leadership and management 

 
Responsibility:  MAFF/PDA, PIOs  
Time: throughout project implementation 
 
Action 14: Achieved & On-going 

- As of 30 September 2019, 141 AC capacity building activities including business 
development, management and leadership are provided to 2,309 women (40%) 
out of total 5,782 AC beneficiaries. Among those, there were 4 capacity building 
activities ("Refresher course on Annual Report writing and business plan 
preparation and Meetings with the selected leaders to finalize and publish the 
statutes and internal regulations of 3 ACs") for 8 days. 

 
- Gender focal persons and technical staff of the project, especially those who are 

engaged at field level with farmer groups, strongly paid attention in ensuring 
gender impacted results through mainstreaming gender awareness and capacity 
into various agricultural training, meeting, forum and workshop on various topics 
of gender concepts (differences of gender and sex, gender roles and gender 
division of labor).  
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(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

4.3. Farmers’ cooperatives will accept 
membership registrations from husband and 
wife. Membership targets are 50% for male 
and female 

 
Responsibility:  MAFF/PDA, PIOs 
Time: during project implementation  
 
Target 11: Achieved & On-going 

- As 30 September 2019, there are 8,450 farmers and households registered as 
member of ACs of which 4,447 or 53% are women including 1,532 or 18% of 
FHHs.  
 

 

Challenges: 
- Because of high rates of marital dissolution and out-migration 

of household members to work elsewhere, it should not be 
assumed that rural households are led by a husband-wife pair 
who physically lives together in the village. 
 

Mitigation/Strategy: 
- The GFPs in each PIO should be proactive and fully involved 

during the meeting with target beneficiaries and registration 
process together in the village. 

4.4. Women will comprise 50% of participants in 
all project supported training in extension and 
water management 

 
Responsibility:  MAFF/PDA, 

MOWRAM/PDRAM, PIOs 
Time: throughout project implementation 
 
Target 12: Partly Achieved & On-going 

- As of 30 September 2019, there are 53% or 34,389 women out of total 64,595 
beneficiaries registered as member of FWUC. In terms of households, there are 
14,122 beneficiaries (F=2,398 - 17% female headed households). The FWUC 
members were trained in group management and operation of irrigation scheme 
including maintenance to have better capacity and knowledge.  
 

- As of 30 September 2019, there were 2,309 or 40% women farmers out of total 
5,782 agricultural cooperatives farmers attended 141 capacity building activities for 
482 days. Those training covered a total of 57 ACs, 51 Seed Production Groups, 
and 18 Business Development Groups. 
 

- In addition, 325 Agricultural Extension capacity strengthening activities were 
carried out covering 21,090 farmers of which 10,800 (51%) were women from 57 
ACs, 20 seed production groups and 283 FFSs for 989 days. 
 

- As of 30 September 2019, there were 71 capacity building activities for 122 days 
with 378 (15%) women out of total 2,575 participants participated in various topics 
such as FWUC formation, RGC's law, Sub-degree No31, Construction sub-
committee (CSC), Statute Sub-committee (SSC), Financial 
Management/Accounting, Basic Administration, Repairs/Maintenance, Conflict 
Resolution and meetings were held on FWUC orientation and also on 
implementation progress/problems faced.  

Mitigation/Strategy: 
- MAFF/NIO, MOWRAM/NIO and PIOs shall ensure gender 

awareness and mainstreaming into extension and water 
management related training and activities. 
 

- GFPs at each IAs shall work to ensure more women 
participation and representation in the community 
associations and capacity building and awareness raising 
activities. 

4.5. Agricultural extension training materials and 
revision of “technology implementation 
procedures” will include specific training needs 
identified by women farmers on enhancing 
productivity, diversification of produce 
(including knowledge related to crops other 
than rice which require less water supply to 
increase crop returns for women farmers on 
marginal land), animal husbandry and safety 

- Learning materials and concept notes of MAFF-NIO’s activities have been 
reviewed for gender considerations, and they have been improved from gender 
perspectives to address gender practical and strategic needs of community 
beneficiaries. The MAFF/NIO is updating the existing TIPs and drafting new TIPs 
based on the problems identified in the CAEAs. As of 30 September 2019, all 90 
targeted CAEAs have been conducted with 2,933 Community Members including 
889 women (30%) participated in them. 

Mitigation/Strategy: 
- The discussion of gender issues in Agricultural rice 

production, value chain including the procedures of rice/crop 
productivity will be addressed and discussed to understand 
the needs of farmers, especially the needs of women, female 
headed HH and marginal groups in the target project 
locations.  
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procedures and new income generating 
activities 

Responsibility:  MAFF/PDA, PIOs. 
Time: throughout project implementation  
 
Action 15: Achieved & On-going 

- As of date, translation of rice seed production, laser land leveling, and CAEA 
manuals completed and 2,620 booklets have been printed. 
 

- As of 30 September 2019, gender awareness session and mainstreaming were 
integrated and highlighted to address gender norms and stereotype regarding 
women’s roles in seed production, sustainable rice production and rice planting 
throughout 51 training programs covering FFSs. A total of 7,663 participants, of 
which 4,243 or 51% were women, participated in the training. 

 
- MAFF/NIO conducted 3 Provincial Dialogues on Rice Seed Business in three target 

provinces and gender mainstreaming was integrated into these forums. The forum 
was conducted for 2-days in each of the target provinces with the participation of 
district and commune councilors and key farmers in November and December 
2018.There are 54 women (29%) out of a total 185 participants attended the 
forums. 

4.6. Some 50% of farmers in pilot on-farm trials 
and demonstrations will be women 

 
Responsibility:  MAFF/PDA, PIOs   
Time: throughout project implementation 
 
Target 13: Achieved & On-going 

- As of 30 September 2019, there were 10,800 or 51% women out of total 21,090 
farmers attended Farmer Fields Schools, pilot on-farm trials and demonstrations.  
 

- As of 30 September 2019, there are 38% of women farmer (2,946 out of a total of 
7,820 improved their knowledge and capacity exclusively on laser land leveling 
technology. 

 

4.7. Extension training schedules will ensure that 
location and timing of delivery are convenient 
for women 

 
Responsibility:  MAFF/PDA, PIOs  
Time: throughout project implementation  
 
Action 16: Achieved & On-going 

- As 30 September 2019, the contents, schedules and venues of the extension 
training have been assessed at every subproject sites in order to learn the 
variability of timing, appropriate venue and methodology of training so as to allow 
more participation of women farmers in the training especially women farmers who 
have less access to or none engaged before with the project due to variety of 
household chores and livelihood support activities. The pre-training assessment 
are being followed continuously by the project extension staffs and specialist. 
   

- Gender checklist questions are used to support field staffs/officers for addressing 
barriers faced by women especially for addressing women’s traditional roles which 
are restricting their participations in the training and other program activities. 

 

Mitigation/Strategy: 
- The capacity of the GFPs and related technical staffs will be 

further strengthened to integrate gender concerns into their 
work.  
 

- PDA and PIOs will work in collaboration with respective 
gender focal persons in their provinces to identify gender 
potential topics to sensitize and mainstream through the 
training, meeting, forum and other related agricultural 
extension activities carried out in target provinces. 

4.8. Training materials will be designed to meet 
the needs of female and male farmers, 
including illiterate farmers 

 
Responsibility:  MAFF/PDA, PIOs.  
Time: throughout project implementation 
 
Action 17: Achieved & On-going 

- As of 30 September 2019, translation of rice seed production, laser land leveling, 
and CAEA manuals completed and 2,620 booklets have been printed to help 
readers, especially farmers in accessing more information related to agricultural 
extension and technologies. 
 

- Materials and concept notes have integrated gender considerations and gender 
sensitive methodology to address gender barrier of participation of illiterate male 
and female farmers and underrepresented groups via training, forum, meeting 

Mitigation/Strategy: 
- The program as a whole emphasizes agri-business over 

smallholders including women, and care will need to be taken 
to ensure outreach and relevance.  
 

- Illustration and visual tools will be printed and used as guiding 
tools to provoke discussion during capacity building activities, 
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and field engagement activities. MAFF/NIO together with PIOs/PDAs are 
conducting trainings using training materials that have more pictorial descriptions 
and by experience sharing between farmers to farmers. These are designed to 
meet the needs of female and male farmers, including illiterate farmers and elderly 
groups. For instance, in the Farmer Field School, there are illustration to show pre 
and during harvesting process including field demonstration and farmers 
practiced in the field i.e. a practical learning approach is adopted instead of class 
room lecture method as majority of farmers are illiterate.  

-  
- The concept notes, contents and methodologies of gender integration in 

agriculture training prepared by the GFP of MAFF/NIO are reviewed and revised 
by the national Gender Specialist. The training was delivered to GFPs of PIOs, 
agricultural extension officers and technical field officers in three provinces and 
helped to build confidence among the participants to continue applying gender 
knowledge into their works especially propose gender sensitive methods to work 
with both men and women farmers. 

especially to help women and participants to speak up during 
discussion. 
 
 
 
  

 
 
 
 

4.9. Some 25% of agricultural extension workers 
trained shall be women (proportionate to 
actual numbers of female extension 
workers) 

Responsibility:  MAFF/PDA, PIOs.  
Time: throughout project implementation 
 
Target 14: Partly Achieved & On-going  

- As of 30 September 2019, 211 women (or 21%) out of total 1,008 staffs benefited 
from 34 agricultural extensions training programs including one gender training 
program. The training programs were delivered by MAFF/NIO covering different 
agricultural extension topics like Commune-Agro Ecosystem, seed production, 
soil mapping, farming system, agriculture machinery, drying and storage, post-
harvest technology etc.   

Mitigation/Strategy: 
- MAFF-NIO will continue to encourage women staff and 

female fresh graduate student to attend capacity building and 
skills upgrading related to Agricultural Extension and field 
demonstrations facilitation.  

 

4.10. Mass media extension materials to be 
gender sensitive and designed to motivate 
smallholder women farmers to access 
certified seed, new production technologies, 
including land leveling, drying and storage 
facilities, pilot insurance scheme and 
potential new markets 

Responsibility: PMO, MAFF/PDAs, PIOs.  
Time: throughout project implementation 
 
Action 18: Achieved & On-going 

- Writing tips for general and gender case studies were delivered by the Gender 
Specialist as part of gender training. As of 30 September 2019, four gender case 
studies were captured in three target provinces (BTB:1, KTHM:1, PVG:2) in Khmer 
languages and three case studies were translated into English. These gender 
stories will be disseminated as part of learning materials under Rice SDP. 

 
- As of date, the information related to program activities have been disseminated 

through the Facebook Page and Official website of Rice SDP. These includes 
promoting role of women in the rice seed business and agricultural extension 
activities, piloting on farm demonstration of post-harvest, land leveling and the 
access to irrigation scheme and works (http://www.ricesdp.org/; 
https://www.facebook.com/pg/www.ricesdp.org/videos/?ref=page_internal) 

 
- The Program will soon start implementation of PDS Facilities and pilot insurance 

scheme. PMO, NIOs and PIOs will develop the mass media extension materials 
for awareness building and will keep in sight gender sensitivity of the materials 
and needs of smallholder women farmers.  

Mitigation/ Strategy: 
 

- The story and developed learnings materials and tools of 
gender mainstreaming activities to empower women through 
income generations, skills in rice production and agricultural 
aspects will be disseminated for the lesson learn and sharing 
purposes.  

4.11. Address lack of access to credit by women 
and poor farmers through (i) enhancing 

- As of 30 September 2019, training on Financial Management to AC Management 
Committee, farmers to introduce improved financial recording systems and assist 

Mitigation/Strategy:  
 

http://www.ricesdp.org/
https://www.facebook.com/pg/www.ricesdp.org/videos/?ref=page_internal
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knowledge on requirements of microfinance 
institutions (MFIs) and banks; and (ii) 
innovative financial products to ease 
“traditional” collateral requirements 

 
Responsibility:  MAFF/PDA, PIOs 
Time: during sub-project implementation  
Action 19: Achieved & On-going 

them to access formal finance to enlarge the scope of their operations will be 
implemented by MAFF/ NIO and PIOs in three provinces in Q4 2019.   
 

- As of 30 September 2019, to help women and poor farmers learn about 
microfinance, particularly on loan and risk management, and business planning, 
Rice-SDP has conducted Market Facilitation meetings where 153 (24%) women 
out of total 626 farmer beneficiaries participated. There were also 24 rice 
millers/traders, 86 local government officials, 3 rural development bank (RDB) 
officials, 13 business sector people, and 43 others among a grand total of 795 
beneficiaries participated in the market facilitation support activities. 

 
- For Prey Veng 23 or 21% out of 110 total farmers, had a meeting on AC-Millers 

Credit Accessibility for Rice Seed/Paddy Production and a consultative meeting 
with potential ACs on Rice Seed/Paddy Production and ACs-Millers Contract 
Farming Arrangement. Both men and women AC members were trained on loan 
management and collateral procedures for advancing their capital investment 
under the loan scheme. Battambang and Kampong Thom also had workshops on 
contract farming cooperation between Rice Millers and ACs. 

- Loan and Risk Management and Business Plan 
Development shall be included in the training related to 
market linkage and Market Facilitation Support. 
 

- Self-help group for better saving should be appropriately 
addressed to AC and FWUC members employing 
appropriate agricultural extension technique. 

OUTPUT 5:    Weather-indexed crop insurance (WICI) piloted 
5.1. Some 50% of farmers under the pilot 

insurance scheme will be women and 10% 
of these to be female headed households 

Responsibility:  PMO, MAFF, PIOs. 
Time: Q4 2019  
 
Target 15: On- going 

- As of 30 September 2019, the WICI Feasibility Study to assess suitability of WICI 
in Cambodian context has been completed. The recruitment of a service provider 
for detailed design and pilot testing completed and the firm is mobilized on 9 
September 2019.  

 
 
 

Mitigation/ Strategy:  
 
- Women and female Headed Household’s target in the 

insurance scheme will be identified and ensured as 
provisional terms in the contracted Insurance Company. 
 

- Women and low income farmer will be involved to participate 
in the WICI orientation and its benefit. The discussion will 
cover on how women and poor farmer can access to the pilot 
insurance scheme.  

OUTPUT 6:    Efficient program management and implementation 
6.1. One international and one national gender 

and community development specialist 
recruited to support the Program 
Management Office (PMO) and Provincial 
Implementation Offices (PIOs). 

 
Responsibility:  PMO, NIOs, PIOs 
Time: throughout project implementation 
 
Action 20: Achieved. 

- One international and one national Gender and Social Safeguard Specialist 
commenced working with the project in July and August 2016 respectively. They 
were mobilized to support GFPs across the program. After the closure of the firm’s 
(PIC) contract in May 2017, a new national Gender Specialist is recruited and 
mobilized in March 2018. 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

6.2. Ensure sex-disaggregated performance 
monitoring system is established and 
operational. 

 
Responsibility:  PMO, NIOs, PIOs  
Time: throughout project implementation 
Action 21: Achieved & On-going 

- The program performance monitoring system is fully established and operational 
in Q1 2018 and recording the sex-disaggregated data. Gender Specialist and 
GFPs are working closely with M & E specialists and Officers to ensure gender-
segregated data are collected. 
 

- Gender Checklists and questions are developed and updated (based on the 
feedback of IAs) and being followed by all NIOs and PIOs to report their specific 
interventions. 

 
- The gender weak indicators are normally brought up for discussion during the 

Project Coordination Meeting and Gender and M & E Training to seek special 
attentions from project activities implementers.    

 Mitigation/Strategy: 
- Gender Specialist will continue to work with GFPs, M & E 

Officer of NIOs and Program M & E Specialist to ensure 
proper collection of gender sensitive data including the use of 
gender checklists template and their reporting. 

6.3. All PMO and PIO staff shall be provided 
gender training and roles and responsibility 
training on implementing the Gender Action 
Plan (GAP). 

 
 
Responsibility:  PMO, PIOs, GSSs 
Time: Q4 2016 and continuous 
 
Action 22: Achieved & On-going 

- In 2016, a Rice-SDP program-wide discussion on the Gender Action Plan was 
conducted, with specific discussion for the Ministry of Water Resources and 
Meteorology on Output 2, which is “Agricultural land-use zoning improved”.  

 
- 6 specific gender checklists were identified and re-visited. These checklists were 

for Infrastructure and Construction (irrigation rehabilitation, rice mill and drying 
store construction); FWUC, Leadership and Management Training; Employment 
in Rice Mills, Rice Drying Storage Facilities, and Seed Production Facilities; 
Farmer’s Cooperative/Farmer Field Schools; Agriculture Extension Training and 
TOT Training, Training Materials, and Mass Media; and a Pilot Insurance Scheme. 

 
- GAP in English and Khmer versions has been widely distributed including the 

follow-up of the progress of implementing GAP activities and the training on the 
use of gender checklists as guidelines for implementation was also provided to 
NIO/PIO GFPs and other relevant NIO/PIO staff members. 

 
- The Rice-SDP annual work plan and budget (AWPB) meeting discusses and 

includes GAP as one priority area for implementation. 
 

- Questionnaire on Gender Training Needs Assessment (GTNA) was developed 
and gender knowledge, skills and practices among the staffs of the program were 
assessed. 

 
- MAFF/NIO conducted a refresher ToT training on Gender Mainstreaming in 

Agriculture to 29 key trainers of which 12 were female (41%) at PIO, Battambang 
for five days from 19-23 March 2018.  

 
- A GAP orientation was conducted during the M & E training workshop in June 

2018. During the drafting of gender progress report, missing data and Targets and 
Actions to be achieved, are generally discussed with the GFPs and project 

Issues/ Challenges: 
- GFPs assigned to the program are not always well-qualified 

or hold positions of influence within their Ministries, which 
may impede effective gender mainstreaming.  
 

- There are some gender Indicators which needs revisiting or 
revision due to the context of the project target areas and 
nature of project activities. 

 
 
Mitigation/Strategy:  
- The GAP Progress Report should be translated and 

disseminated among the project stakeholders to sensitize the 
program staffs and to enable improvement in the collection of 
information and their    reporting. 
 

- The need/request for revising the TARGETS shall be 
incorporated into the PMO letter submitting the revised PAM 
for ADB endorsement. 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

manager of NIOs to ensure that implementation of gender mainstreaming activities 
and collection of gender segregated data is done properly.  

 
- As of 30 September 2019, Gender Action Plan was orientated to GFPs and 

officials of NIOs and PIOs via Gender and M & E training. GAP analysis has been 
conducted through exercises on strengths and weaknesses of the participants, 
and good and limited progress in gender indicators were identified and discussed 
among project implementers through the gender training. These led to 
identification of gender proposed interventions by each NIOs and PIOs and 
corresponding significant progress in gender indicator accomplishments.  
 
Date Name of gender 

Trainings 
Total 

participant 
# of female 
participant 

% of 
female 
participant 

07/Nov/
2018 

First Training on Gender 
and  M & E  (Gender 
Concept and Analysis) 

50 16 32% 

13/Dec/
2018 

Second Training on 
Gender & M & E (Gender 
Mainstreaming and GAP 
Analysis in Planning) 

47 17 36% 

26/June
/2019 

Third Training on Gender 
& M & E (GAP Monitoring 
and Tip for writing case 
study) 

60 19 32% 

 Total 157 52 33% 
 
 

6.4. About 30% of administrative and technical 
positions shall be filled by women by Q2-
2013 in PMO and PIOs. 

 
 
Responsibility:  PMO, NIOs, PIOs and GSSs 
Time: Q4 2015 – Q4 2017 
 
Target 16: Partly Achieved. 

- As of 30 September 2019, there are 46 female staffs (21%) out of total 214 
Administrative and Technical Staffs for PMO, NIOs and PIOs under the Rice-SDP. 
 

No. Agencies TOTAL FEMALE % FEMALE 

1 PMO 29 8 28 
2 MAFF NIO 23 6 26 
3 MOWRAM NIO 45 9 20 
4 MLMUPC NIO 17 3 18 
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Activities, Indicators and Targets, Timeframe 
and Responsibility 

Progress to Date 
(This should include information on period of actual implementation, sex-

disaggregated qualitative and quantitative updates (e.g. number of participating 
women, women beneficiaries of services, etc.) 

Issues and Challenges  
(Please include reasons why an activity was not fully 

implemented, or if targets fall short, or reasons for delay, etc.) 

5 Battambang PIO 32 6 19 
6 Kampong Thom 

PIO 
36 6 17 

7 Prey Veng PIO 32 8 25 

Total 214 46 21 
 

6.5. Ensure participatory evaluations are 
conducted with male and female farmer 
groups at mid-term and end of the project 
reviews 

 
Responsibility:  PMO and ADB 
Time: periodically throughout 
Action 23: On-going 

 
- Baseline survey conducted separate FGDs with male and female farmer groups. 

Household level interviews included the pro-rata representation of households 
headed by women. 
 

- Gender milestones and gender disaggregated data of the Program are being 
collected, reviewed and monitored regularly through a comprehensive M & E 
system and quarterly progress reports. 

 
- Participatory evaluations (progress monitoring reports and end-line survey) will be 

conducted that would include separate interviews with women groups. Household 
level interviews require the pro-rata representation of households headed by 
women. 

 

 
 
2. Status of Compliance with Design and Monitoring Framework (progress of gender indicators in the DMF) 
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Design Summary Performance Targets and Indicators with 
Baseline 

 
(these gender targets are included in the Project 

DMF) 

Progress to Date 
(This should include information on period of actual implementation, sex-disaggregated 

qualitative and quantitative updates (e.g. number of participating women, women 
beneficiaries of services, etc.). However, some would be in process - so explain what 

has happened towards meeting this target. 

OUTPUT 2: Agricultural land use zoning 
improved 
 

- 90 groups of farmers consulted (with at least 40% 
female representation) during the preparation of 
CLUPs by 2015 

 
- As of 30 September 2019, all the targeted 90 Commune Agro Eco-System Analysis 

(CAEA) have been conducted. There were 889 females (30%) out of total 2,933 
Commune Committee Members participated in the preparation and process of 
conducting these CAEAs. 
 

- In addition, there were 13,454 participants (farmers, local authorities, village elders, 
etc.), of which 3,256 (24%) were women, participated in the preparation and process 
of conducting these CAEAs. 

 
- As of 30 September 2019, a total of 5,109 commune people including 661 (13 %) 

female participants have been consulted individually in a FGD during the preparation 
of CLUPs and 133 (16%) female out of total 808 members of Commune Committee 
(Working Group) was formed. The low participation of women during the preparation 
of CLUPs are due to the process of CLUPs which involve transact walk covering the 
whole village area and most of the women are busy with the households’ chores and 
other livelihood activities. 

 
- The 90 target communes where CLUPs implementation has started, the total 

commune beneficiaries are 1,057,581 including 539,126 (51%) females and the 
household beneficiaries are 242,414 including 29,910 (12%) female headed 
households. 
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OUTPUT 3: Climate-resilient rice value chain 
infrastructure developed 
 

- 23,000 hectares (ha) of command area served by 
climate-resilient rehabilitated irrigation structures 
by 2017 (40% unskilled laborers employed in the 
rehabilitation are women;  
 
 
 
 
 
 
 

 
- 50% of construction subcommittee members are 

women;  
 

 
 

- Two FWUCs established in each irrigation 
scheme, with women occupying 30% of the 
management positions) 
 

- As of 30 September 2019, 10,373 hectares of command area is served by the irrigation 
schemes (45% of target). Since the number of subprojects has been reduced from 13 
to 9, the target (of 23,000 ha) has to be revised downwards. These command areas 
provided benefits to 25,326 females (51%) out of total 49,520 beneficiaries and 1,504 
FHHs (or 15%) out of total 10,343 household beneficiaries.  
 

- As of 30 September 2019, 3,251 unskilled laborers of which 876 were women (27%) 
were employed in the rehabilitation of irrigation scheme and 168 unskilled laborers of 
which 32 were females (19%) were employed in the laser land levelling activities.  

 
- As of date, the total area leveled through the laser land levelling is 1,730.08 hectares, 

which is 98% of the planned target of 1,770.08 ha. This activity has benefited a total of 
8,174 farmers of which 4,353, 53% were females.  

 
- As of 30 September 2019, there are 49 females (25%) out of a total of 196 community 

members found in the construction subcommittees 
 

- Since the subprojects are secondary canal rehabilitation, one FWUC per scheme is 
being established. The number will be reduced in proportion to subprojects being 
rehabilitated i.e. from 13 subprojects to 9 subprojects. 
 

-  As of September 2019, 33% members in the management positions in FWUCs are 
women (67 out of a total of 204 Committee Member). 

 
-  Four seed drying and storage facilities constructed 

by 2017 with a combined storage capacity of 8,000 
tons (30% unskilled laborers and 50% 
administrative staff are women) 

 
- As of 30 September 2019, the feasibility study and detailed design for establishment of 

seed drying and storage facilities have been completed and construction of facilities will 
be initiated in 2020.   

OUTPUT 4: Enhanced rice value chain support 
services for quality improvement 

- 70% of farmers (disaggregated by sex) in target 
provinces using commercial seed every 2 years by 
2018 (2012 baseline: 10%) 

- The results of use of commercial seed in every 2 years will be assessed through 
biannual surveys. 

- 30% of farmers (disaggregated by sex) have 
leveled their paddy fields by 2018 (2012 baseline: 
5%);  

 
 
 
- 50% of farmers in target provinces (disaggregated 

by sex) obtain technical advice through trained 
input suppliers by 2016 (2012 baseline: 10%) 

- As of 30 September 2019, 58% of farmers (25,185 farmers including 7,682 female 
farmers- 31%) have leveled their paddy land.  
 

- As of 30 September 2019, 238 capacity building activities were conducted on LLL 
technology for 305 days with 7,820 participants including 2,946 females (38%). 
 

- This activity has not yet been initiated. 

OUTPUT 5: Weather-indexed crop insurance 
(WICI) piloted 

- 100,000 ha of rice producing area covered by WICI 
by 2017 (50% of policy holders are women, of 
which 10% are from households headed by 
women) (2012 baseline:0) 

- The WICI Feasibility Study to assess suitability of WICI in Cambodian context 
completed, the recruitment of a firm for detailed design and pilot testing completed, and 
the firm is mobilized on 9 September 2019. 
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OUTPUT 6: Efficient program management and 
implementation 

- For PMO and PIOs, 30% of administrative and 
technical positions are filled by women by Q3 2013; 

- Progress of gender actions included as part of 
Rice-SDP progress reports 

- As of 30 September 2019, there are a total of 214 administrative and technical 
position staffs under Rice-SDP of which 46 were women staffs (21%). 
 

- Progress of GAP implementation is regularly reflected in Rice-SDP progress reports.   
 

3) Status of Compliance with Loan/Grant Covenants 
 

Reference in the Grant 
Agreement 

Major Covenants 
 
  

Status 
(This should include information on period of actual implementation, sex-disaggregated 

qualitative and quantitative updates (e.g. number of participating women, women 
beneficiaries of services, etc.). However, some would be in process - so explain what has 

happened towards meeting this target. 
LA, Schedule 5, para. 33 
LA, Schedule 5, para.13 

 

Major Covenants on Gender and Development: 
The Borrower shall ensure that the GAP is fully implemented and that all 
Project related activities are designed and implemented in accordance 
with ADB’s Policy on Gender and Development (1998). In particular, the 
Borrower shall ensure: (a) 50% female membership  in  community  
construction  sub-committees; (b)  40% female employment as unskilled 
laborers in Works; (c) 30% female in management positions in farmer 
cooperatives and  farmer  water user’s  committees; (d)  50%  female  
farmers  in  pilot  on  farm  trials  and demonstrations and pilot crop 
insurance schemes; and (e) 50% female trainees in all Project training. 

- The implementation of GAP is on-going. As of 30 September 2019, (a) 25% female (49 
of 196 community members) found in the construction subcommittees; (b) 27% female 
unskilled laborers (908 of 3,419 labor) were employed in the rehabilitation of irrigation 
schemes and laser land leveling activity; (c) 37% female (180 of 490 members) in 
Management Committee of Agriculture Cooperatives (ACs) whereas 33% female (67 
of 204 members) in management committee of FWUCs; (d) 51% female (10,800 of 
21,090 farmers) attended Farmer Fields Schools, pilot on-farm trials and 
demonstrations; and (e) 53% or 34,389 women out of total 64,595 beneficiaries trained 
in group management and operation of irrigation scheme and  51% female (10,800 of 
21,090 farmers) participated in Agricultural Extension capacity strengthening activities 
while 40% women farmers (2,309 of total 5,782 agricultural cooperatives farmers) 
attended 141 capacity building activities for 482 days on seed production and business 
development 

 
- The targets and actions in the GAP have been discussed regularly with program 

implementers through meetings or training to develop specific gender strategies or 
interventions to meet expected GAP Indicators and linked them to M &E reporting 
system and mechanism. 

 
- Most of the GAP targets/gender indicators are associated with sub-projects conditions 

and key stakeholders who are required to show strong commitments and attentions to 
GAP. There is also limitation in technical capacity of gender focal points to engage, 
support and implement GAP. Strengths and challenges of mainstreaming gender have 
been reflected in the training and meeting in order to propose appropriate measures to 
promote gender equity in Rice-SDP as well as promote women’s role in decision-
making and technical works of the project. 

 
- The target set for some of gender indicators in the original GAP is high in the context of 

the project objectives and sub-projects locations. 
 
 
Comments/ Remarks/Observations: PMO, NIOs and PIOs should thoroughly discuss the GAP targets and seek amendment for some of the targets as per 
actual context/situation.  
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Status of Agreed Action Plan of March-April 2019 Mission (as of 30 September 2019) 

 
Ref. 
Par. Agreed Action Deadline Focal Point Remarks 

12 

Complete all planned 
activities under Output 2 as 
reflected under the AWPB 
2019. 

December 
2019 

MAFF, 
MLMUPC 

On-going 

22 

Establish a good collaboration 
with PDOWRAM under the 
project framework, and 
requested MOWRAM/NIO to 
delegate more suitable 
responsibilities to PDOWRAM 
for efficient irrigation 
management 

Continuous MOWRAM 

On-going 

22 

Manage the KCC consultant 
contract well so that quantity 
and quality of irrigation 
subprojects implementation 
are not affected 

Continuous MOWRAM 

On-going 

23 

Look into the possibilities of 
reallocating the budgets 
available under associated 
initiatives to other provinces if 
a province cannot implement 
the activities on time in view of 
the paucity of time available 
for project implementation 

By end of 
May 2019 PMO 

Completed 

23 

Look into increasing the 
beneficiary contribution from 
10% to 30-40% of the cost. 
This will help the project cover 
more potential beneficiary 
farmers 

Continuous PMO, PIOs 

On-going 

23 
Provide training to local 
service providers on proper 
preparation of land. 

June 2019 MAFF 
On-going 

 

30 

 

 

 

 

Discuss with Cambodian Rice 
Federation and focus on the 
subject of supply chain 
arrangement and rice export 
to international market, come 
up with a list of countries 
where there is a better supply 
chain arrangement and visit 

June 2019 PMO, MAFF 

Completed 
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Ref. 
Par. Agreed Action Deadline Focal Point Remarks 

those for gaining more 
experience.   

33 & 
65 

Submit the revised PAM to 
ADB for formal endorsement 

By end of 
May 2019 PMO 

On-going 

(The draft revised PAM will 
be submitted to ADB once 
the extension of project 
closing date and baseline 
CAD projections are 
endorsed. This will help in 
reflecting all the necessary 
changes.)  

38 

Improve the communication 
and sharing (of work plan and 
achievements) with the TSSD-
AF provincial team and vice-
versa. 

Continuous PIOs 

On-going 

40 

conduct inspection on the 
completed civil works to 
record any defects before the 
defect liability period ends and 
ask contractors to fix those 
defects as soon as possible 

Continuous MOWRAM 

On-going 

40 

Take a pro-active approach to 
ensure the construction 
quality of the remaining civil 
works by enforcing the 
contractors to comply with 
contract terms and 
specifications. 

Continuous MOWRAM 

On-going 

42 Submit the 4th Social 
Monitoring report to ADB 
covering the resettlement 
progress of Chhuk Khsach 
and Prey Sangha from Jan to 
June 2018 

April 2019 IRC/GDR On-going 

42 Improved Post Evaluation 
Report submitted to ADB and 
disclosed on ADB website 

15 May 2019 GDR, EMO, 
ADB 

On-going 

44 Recruitment of National 
Safeguard Consultant 

30 May 2019 KCC 
(FS/DD/CS 

firm), 
MOWRAM 

On-going 
(Prepared contract 
addendum No#5) 

45 RPs for Anlong Run, Tamao, 
and Anlong Char will be 
submitted to ADB after 

June 2019 
 

IRC/GDR Completed 
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Ref. 
Par. Agreed Action Deadline Focal Point Remarks 

revisions and improvements 
based on provided comments. 

46 RPs for Tasoong, Ansong, 
and Rumech will be submitted 
to ADB after 
revisions/improvements 
based on the provided 
comments. 

 
By 25 May 

2019 

IRC/GDR  Completed 
 

 

48 Include the progress of 
resettlement activities and 
internal monitoring as part of 
Quarterly Progress Report 
(QPR) of the project to ensure 
compliance with the loan 
agreement on safeguard 
monitoring reporting 

QPR for Q2 
2019 

onwards 

MOWRAM, 
PMO 

Completed 
(MOWRAM QPR shows the 

details) 

54 Submit the DDR for selected 
locations for paddy and rice 
seed drying and storage 
facilities 

Prior to 
initiating 
procurement 

IRE (DD/CS 
firm), MAFF 
and PMO 

On-going 
(First review for 4 PDS 
Facilities completed by 

ADB. PMO will submit the 
Final DDRs by incorporating 

ADB comments by Q4 
2019) 

56 Comments for finalization of 
the IEEs and EMPs for the first 
four priority subprojects 

15 May 2019 ADB Completed 

57 Submission of the revised 
IEEs and EMPs for the second 
three priority subproject 

By 7 May 
2019 

MOWRAM, 
PMO 

Completed 

59 Submission of the screening 
report of the proposed location 
for construction of PDS facility 
in Kampong Thom Province. 

Prior to 
initiating 
procurement 

PMO On-going 

59 Submission of the screening 
report of the proposed location 
for construction of SPS facility 
in Kampong Thom Province. 

Prior to 
initiating 
procurement 

MAFF On-going 

62 Providing training on GRM 
procedures and the EMP to 
site managers who are 
responsible for overall 
management of construction 
under the secondary three 
priority subprojects. 

Prior 
construction 

MOWRAM and 
the 

Environment 
Consultant of 

KCC 

On-going 

63 The next EMR Jan-Jun 2019 
incorporated on status of 
settlements of issues 

15 July 2019 MOWRAM On-going 
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Ref. 
Par. Agreed Action Deadline Focal Point Remarks 

identified (during this mission) 
under Chamcar Kuoy 

66 Reallocation  By end of 
May 2019 MEF/PMO 

Completed 

83 Request for project closing 
date extension by 1.5 years 

By end of 
May 2019 MEF/PMO Completed 

84 Revised CAD projections By end of 
May 2019 MEF/PMO Completed 
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Rice-SDP RISK MANAGEMENT MATRIX 

(L = Likelihood:  (5 = Almost Certain; 4 = Likely; 3 = Possible; 2 = Unlikely; 1 = Rare; C = Consequence:  (5 = Severe; 4 = Major; 3 = Moderate; 2 = Minor; 1 = Negligible) R = Risk Level:  (4 = 
Extreme; 3 = High; 2 = Medium; 1 = Low) 

Identified Risk Damage to Project L C R Risk Response Responsibility for 
Managing 

Project Outcome 

Farmers fail to make the 
transition from export of paddy 
to Viet Nam / Thailand, to sell to 
local millers and rice exporters 

Failure in transition would negate the 
longer-term objectives of increase in 
revenue from rice exports and increase 
in net profit of rice exporters. 

5 5 4 

Ensure that a separate survey on baseline and target indicator is 
conducted during the second year of the program to validate 
information of informal paddy trade across the border with Thailand 
and Viet Nam, as provided for in the PAM. 

Progress: A separate baseline survey was conducted in April  
2018 and the firm submitted the Final Baseline Survey Report in 
September 2018. 

PMO & MAFF  

Project Outputs 

Output 1: A Conducive Legal and Regulatory Environment Established to Facilitate Climate-Resilient Rice Commercialization 

Delays in finalizing and 
approving the Seed Policy 

Delayed release of 2nd Tranche might 
affect implementation of investment 
components of the Project. 

2 4 2 

Ensure that the latest version of the Seed Policy is reviewed as 
quickly as possible and passed to MAFF for approval. 
 
Progress: MAFF issued the Seed Policy for Cambodia on 30 
December 2016. MAFF has published the document and is 
disseminating the Seed Policy to relevant stakeholders. 

MAFF 

Delays in finalizing the Prakas 
required to implement Chapter 
3 of the Seed Law (2008) 

Delayed release of 2nd Tranche might 
affect implementation of investment 
components of the Project; lack of good 
Prakas will impede the implementation 
of the seed certification scheme, which 
is a key ‘value chain service’ 

3 4 2 
The latest versions of the Prakas must be critically reviewed to 
ensure that they provide a sound basis for the operation of the seed 
certification scheme and of the seed testing laboratory. 

MAFF 

Delays in meeting the deadline 
for submission of Law on 
Agricultural Land Use and 
Management by the Tranche 2 
due date (June 2016).  

Delayed release of 2nd Tranche might 
affect implementation of investment 
components of the Project. 

4 3 2 

Ensure that sufficient resources are available to GDA/MAFF on time 
to carry out the required preparation of documents and 
consultations. Agree on a timeline for preparation of intermediate 
drafts of regulations.  Recruit experts (e.g. for land and women 
issues) to assist in the formulation of drafts for discussion. Use PIC 
experts to facilitate review of documents and meetings.  

MAFF 
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Identified Risk Damage to Project L C R Risk Response Responsibility for 
Managing 

       

Output 2: Agricultural Land-use Zoning Improved 

Implementation of CAEA and 
CLUP is delayed and the 
annual target cannot be met. 

CEAE lays the foundation and provides 
essential information to guide the 
implementation of Rice SDP sub-
projects and other activities. Any delay 
in CAEA implementation will have 
serious impacts on all other project 
components. 

2 4 3 

Despite good preparation (the CAEA manual has been upgraded, 
training materials have been produced and communes prioritised 
for CAEA implementation) there remains a risk of delay. Close 
technical backstopping will be important to avoid this, especially in 
the early rounds of CAEA until experience is gained. Un-coupling 
CAEA from CLUP has significantly reduced the likelihood of delays 
and the plan to involve the Rice SDP Extension Specialist in the 3 
CAEA pilots will greatly reduce this risk. 

MAFF, DAE 
backstopping, PIOs, 

MLMUPC 

Output 3: Climate Resilient Rice Value Chain Infrastructure Developed 

Delay of the implementation of 
the planned and scheduled 
sub-projects 

If the certain infrastructure/building 
implementation projects are delayed, 
that can cause in worst case almost one 
year delay for implementation because 
of the seasonal and weather conditions. 
In addition this can have affect for the 
other planned & scheduled activities. 

3 4 2 Strong and on-going project management and following the critical 
and scheduled milestones agreed. EAs/IAs 

Output 4: Rice Value Chain Support Services Enhanced to Improve Quality of Cambodian Rice 

Insufficient certified/improved 
seed is available due to slow 
implementation of the seed 
certification scheme 

Increase in paddy production and 
improvements in quality of milling paddy 
will not be achieved  

4 3 2 

Ensure that seed certification is implemented in line with the Prakas 
and that all necessary resources are available to launch certified 
seed production; this includes the availability of sufficient basic 
(foundation) seed from CARDI, which may need to be addressed by 
the project. 

MAFF 

Use of certified seed is 
unpopular among farmers due 
to prohibitive price or other 
reasons 
 

 

 

This would adversely affect the targeted 
increase in paddy production to 9.5 
million tons in 2018. 

3 4 2 

What type or variety to plant is the decision of the farmer. If non-
certified seeds have a lower price and there is a ready market for 
paddy from such seeds, a farmer will decide to use non-certified 
seeds. Rice-SDP needs to strongly support dissemination of new 
technologies to farmers such as the use of commercial seeds. 

MAFF 
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Identified Risk Damage to Project L C R Risk Response Responsibility for 
Managing 

Mixture of different rice 
varieties without clearly 
identified will affect to the rice 
market and export. 
 
 
 
 

This mixture can be done in each of rice 
value supply chain from farming, 
trading, milling, exporting for sake of the 
business, especially the imitated 
fragrant rice variety. 
 
Sen Kraob mix with the original fragrant 
rice Phka Romduol.which hard to 
identify by normal physical analysis. 

4 4 3 

GDA/MAFF must use Cambodia Rice Standard for all rice products 
and set up Central Lab with adequate equipment to measure and 
certify the rice samples in time.  
 
Ministry of Commerce shall enforce all millers and rice exporters to 
respect code of conduct and true to label. 

MAFF/MoC 

Output 5: Weather-indexed Crop Insurance Piloted 

Farmers fail or have no interest 
to buy insurance for their crops. 

Smallholder farmers still depending on 
donation provided by relief agencies 
when their crop damaged by disasters. 

4 3 2 

Crop insurance concept is new to Cambodia.  Thus, it will require a 
considerable effort to develop legal infrastructure, promote private 
sector participation and raise awareness among stakeholders.  
Government subsidies on the premium payout is one of the best 
way to get farmer participating in the initial stage/piloting phase. 

MAFF, MEF 

Output 6: Efficient Program Management and Implementation 

Coordination between all 
involved agencies 

As  the project structure is complex and 
there are many different stakeholders, 
the coordination of the implementation 
and other activities is crucial 

3 3 2 PPMS and other management tools in place and effective use. 
Strengthen the coordination role and mechanisms of the EA.  EAs, IAs 
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Compliance with Loan and Grant Covenants (as of 30 September 2019) 
 

SN Covenant Reference in Loan / Grant 
Agreement 

Status of Compliance 
(30 September 2019) 

Financial 
1 (a) The Recipient shall (i) maintain separate accounts and records for the Project; 

(ii) prepare annual financial statements for the Project in accordance with 
accounting principles acceptable to ADB; (iii) have such financial statements 
audited annually by independent auditors whose qualifications, experience and 
terms of reference are acceptable to ADB, in accordance with international 
standards for auditing or the national equivalent acceptable to ADB; (iv) as part 
of each such audit, have the auditors prepare a report (which includes the 
auditors' opinion on the use of the Grant proceeds and compliance with the 
financial covenants of this Grant Agreement as well as on the use of the 
procedures for the imprest fund and statement of expenditures) and a 
management letter (which sets out the deficiencies in the internal control of the 
Project that were identified in the course of the audit, if any); and (v) furnish to 
ADB, no later than 6 months after the end of each related fiscal year, copies of 
such audited financial statements, audit report and management letter, all in the 
English language, and such other information concerning these documents and 
the audit thereof as ADB shall from time to time reasonably request. 

(b) ADB shall disclose the annual audited financial statements for the Project and 
the opinion of the auditors on the financial statements within 30 days of the date 
of their receipt by posting them on ADB's website. 

(c) The Recipient shall enable ADB, upon ADB's request, to discuss the financial 
statements for the Project and the Recipient's financial affairs where they relate 
to the Project with the auditors appointed pursuant to subsection (a) (iii) 
hereinabove, and shall authorize and require any representative of such auditors 
to participate in any such discussions requested by ADB. This is provided that 
such discussions shall be conducted only in the presence of an authorized officer 
of the Recipient, unless the Recipient shall otherwise agree. 

Grant 0349, Section 4, 
para 2 

Being complied 
 
The PMO, NIOs and PIOs have all established separate 
Project Accounts for receipt of project loan and grant funds. 
  
Annual financial statements for end of financial year 2015, 
2016, 2017 and 2018 were prepared and external audits for 
2019 will be conducted in Q2 2020.  
 
PMO have provided training to the NIOs and PIOs accounting 
staff on the SOPs. PMO is also providing refresher training on 
Financial Management to relevant project staff. 

2 (a) The Borrower shall (i) maintain separate accounts and records for the Project; 
(ii) prepare annual financial statements for the Project in accordance with 
accounting principles acceptable to ADB; (iii) have such financial statements 
audited annually by independent auditors whose qualifications, experience and 
terms of reference are acceptable to ADB, in accordance with international 
standards for auditing or the national equivalent acceptable to ADB; (iv) as part 
of each such audit, have the auditors prepare a report (which includes the 
auditors' opinion on the use of the Loan proceeds and compliance with the 
financial covenants of this Loan Agreement as well as on the use of the 
procedures for the imprest fund and statement of expenditures) and a 
management letter (which sets out the deficiencies in the internal control of the 
Project that were identified in the course of the audit, if any); and (v) furnish to 
ADB, no later than 6 months after the end of each related fiscal year, copies of 
such audited financial statements, audit report and management letter, all in the 

Loan 3007, Article 4,  
para 2 

Being complied 
 

The PMO, NIOs and PIOs have all established separate 
Project Accounts for receipt of project loan and grant funds. 
  
Annual financial statements for end of financial year 2015, 
2016, 2017 and 2018 were prepared and external audits for 
2019 will be conducted in Q2 2020.  
 
PMO have provided training to the NIOs and PIOs accounting 
staff on the SOPs. PMO is also providing refresher training on 
Financial Management to relevant project staff. 
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SN Covenant Reference in Loan / Grant 
Agreement 

Status of Compliance 
(30 September 2019) 

English language, and such other information concerning these documents and 
the audit thereof as ADB shall from time to time reasonably request. 

(b) ADB shall disclose the annual audited financial statements for the Project and 
the opinion of the auditors on the financial statements within 30 days of the date 
of their receipt by posting them on ADB's website. 

(c) The Borrower shall enable ADB, upon ADB's request, to discuss the financial 
statements for the Project and the Borrower's financial affairs where they relate 
to the Project with the auditors appointed pursuant to subsection (a)(iii) 
hereinabove, and shall authorize and require any representative of such auditors 
to participate in any such discussions requested by ADB. This is provided that 
such discussions shall be conducted only in the presence of an authorized officer 
of the Borrower, unless the Borrower shall otherwise agree. 

3 (a) The Recipient shall (i) maintain separate accounts and records for the Project; 
(ii) prepare annual financial statements for the Project in accordance with 
accounting principles acceptable to ADB; (iii) have such financial statements 
audited annually by independent auditors whose qualifications, experience and 
terms of reference are acceptable to ADB, in accordance with international 
standards for auditing or the national equivalent acceptable to ADB; (iv) as part 
of each such audit, have the auditors prepare a report (which includes the 
auditors' opinion on the use of the Grant proceeds and compliance with the 
financial covenants of this Grant Agreement as well as on the use of the 
procedures for the imprest fund and statement of expenditures) and a 
management letter (which sets out the deficiencies in the internal control of the 
Project that were identified in the course of the audit, if any); and (v) furnish to 
ADB, no later than 6 months after the end of each related fiscal year, copies of 
such audited financial statements, audit report and management letter, all in the 
English language, and such other information concerning these documents and 
the audit thereof as ADB shall from time to time reasonably request. 

(b) ADB shall disclose the annual audited financial statements for the Project and 
the opinion of the auditors on the financial statements within 30 days of the date 
of their receipt by posting them on ADB's website. 

(c) The Recipient shall enable ADB, upon ADB’s request, to discuss the financial 
statements for the Project and the Recipient's financial affairs where they relate 
to the Project with the auditors appointed pursuant to subsection (a)(iii) 
hereinabove, and shall authorize and require any representative of such auditors 
to participate in any such discussions requested by ADB. This is provided that 
such discussions shall be conducted only in the presence of an authorized officer 
of the Recipient, unless the Recipient shall otherwise agree. 

Grant 0350, Section 4,  
para 2 

Being complied 
 
The PMO, NIOs and PIOs have all established separate 
Project Accounts for receipt of project loan and grant funds. 
  
Annual financial statements for end of financial year 2015, 
2016, 2017 and 2018 were prepared and external audits for 
2019 will be conducted in Q2 2020.  
 
PMO have provided training to the NIOs and PIOs accounting 
staff on the SOPs. PMO is also providing refresher training on 
Financial Management to relevant project staff. 

Safeguards 
4 The Borrower shall ensure that the preparation, design, construction, implementation 

and operation of the Project, each Subproject and all Project facilities comply with (a) 
all applicable laws and regulations of the Borrower relating to environment, health and 
safety; (b) the Environmental Safeguards; and (c) all measures and requirements set 

Loan 3007, Schedule 5, 
para 2 

Being complied 
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SN Covenant Reference in Loan / Grant 
Agreement 

Status of Compliance 
(30 September 2019) 

forth in the lEE, the EMP, and any corrective or preventative actions set forth in a 
Safeguards Monitoring Report. 
 

5 The Borrower shall ensure that climate change considerations are incorporated in the 
design and implementation of the Subprojects. 

Loan 3007, Schedule 5, 
para 3 

Being complied 
 

6 The Borrower shall ensure that no subproject which meets ADB's category A 
environmental criteria set out in the Safeguard Policy Statement is included in the List 
of Candidate Subprojects, and that no subproject with category A environmental 
criteria is financed under the Project. 

Loan 3007, Schedule 5, 
para 4 

Being complied 
 

7 The Borrower shall ensure that all land and all rights-of-way required for the Project, 
each Subproject and all Project facilities are made available to the Works contractor 
in accordance with the schedule agreed under the related Works contract and all land 
acquisition and resettlement activities are implemented in compliance with (a) all 
applicable laws and regulations of the Borrower relating to land acquisition and 
involuntary resettlement; (b) the Involuntary Resettlement Safeguards; (c) the RF; and 
(d) all measures and requirements set forth in the respective RP, and any corrective 
or preventative actions set forth in a Safeguards Monitoring Report. 

Loan 3007, Schedule 5, 
para 5 

Partly complied 
 (4 irrigation subprojects are compliant and 2 others are not 

yet compliant. EA, MOWRAM NIO and GDR are taking 
corrective actions to bring the Project back to full 

compliance) 
 

8 Without limiting the application of the Involuntary Resettlement Safeguards or the RP, 
the Borrower shall ensure that no physical or economic displacement takes place in 
connection with the Project until: 
 
(a) compensation and other entitlements have been provided to affected people in 
accordance with the RP; 
 
(b) a comprehensive income and livelihood restoration program has been established 
in accordance with the RP; and 
 
(c) all land and all rights-of-way required for a Subproject is free of all encumbrances. 

Loan 3007, Schedule 5, 
para 6 

Partly complied 
(4 irrigation subprojects are compliant and 2 others are not 

yet compliant. EA, MOWRAM NIO and GDR are taking 
corrective actions to bring the Project back to full 

compliance) 
 

9 The Borrower shall ensure that no subproject which meets ADB's category A 
resettlement criteria set out in the Safeguard Policy Statement is included in the List 
of Candidate Subprojects, and that no subproject with category A Resettlement 
Criteria is financed under the Project. 

Loan 3007, Schedule 5, 
para 6 

Being complied 
 

10 The Borrower shall ensure that the Project does not have any indigenous peoples 
impact, all within the meaning of the Safeguard Policy Statement. In the event that the 
Project does have any such impact, the Borrower shall take all steps required to 
ensure that the Project complies with the applicable laws and regulations of the 
Borrower and with the Safeguard Policy Statement. 

Loan 3007, Schedule 5, 
para 8 

Being complied 
 

Social 
11 The Borrower shall ensure that the GAP is fully implemented and that all Project 

related activities are designed and implemented in accordance with ADB's Policy on 
Loan 3007, Schedule 5, 

para 13 
Being complied 
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SN Covenant Reference in Loan / Grant 
Agreement 

Status of Compliance 
(30 September 2019) 

Gender and Development (1998). In particular, the Borrower shall ensure: (a) 50% 
female membership in community construction sub-committees; (b) 40% female 
employment as unskilled laborers in Works; (c) 30% female in management positions 
in farmer cooperatives and farmer water user's committees; (d) 50% female farmers 
in pilot on farm trials and demonstrations and pilot crop insurance schemes; and (e) 
50% female trainees in all Project training. 
 

GAP is implemented and reported as a part of the QPRs 

12 The Borrower shall ensure that Project Provinces promote active community 
awareness and stakeholder participation in the design, implementation and 
performance monitoring of the Subprojects, though (a) disseminating information 
regarding the nature of the Subprojects in open public forums, and (b) establishing a 
mechanism for public consultation. 

Loan 3007, Schedule 5, 
para 17 

Being complied 
 

Sector 
13 The Borrower shall: (a) ensure that all policy actions adopted under the Program as 

set forth in the Policy Letter and the policy matrix continue to be in effect for the 
duration of the Program and subsequently; and (b) adopt all policy actions under the 
Program, as set forth in the Policy Letter and the policy matrix, in accordance with the 
planned schedule and shall ensure that such policy actions continue to be in effect for 
the duration of the Program and subsequently. 

Loan 3006, Schedule 4, 
para 2 

Being complied 
 

Work on completion of the policy documents for compliance 
is on-going. Program closing date is extended until 31 
December 2019. 

14 The Borrower shall keep ADB informed of policy discussions with other multilateral 
and bilateral aid agencies that may have implications for the implementation of the 
Program and shall provide ADB with an opportunity to comment on any resulting policy 
proposals. The Borrower shall take into account ADB's views before finalizing and 
implementing any such proposal. 

Loan 3006, Schedule 4, 
para 3 

Being complied 
 

Work on completion of the policy documents for compliance 
is on-going. Program closing date is extended until 31 
December 2019. 

15 The Borrower shall ensure that the Counterpart Funds are used to finance the 
structural adjustment costs relating to the implementation of the reforms under the 
Program and other activities consistent with the objectives of the Program. The 
Borrower shall further ensure that the Counterpart Funds are used in accordance with 
its Standard Operating Procedures. 

Loan 3006, Schedule 4, 
para 4 

Being complied 
 

Work on completion of the policy documents for compliance 
is on-going. Program closing date is extended until 31 
December 2019. 

16 The Borrower shall ensure that each contract for Eligible Items is awarded on the basis 
of the purchaser's normal commercial procurement practices in the case of 
procurement by the private sector, or the Borrower's prescribed procurement 
procedures in the case of procurement by the public sector, having due regard for 
principles of economy and efficiency. 

Loan 3006, Schedule 4, 
para 5 

Being complied 
 

 

17 The Borrower shall, and shall cause MEF, MAFF, MLMUPC and MIME to, (a) comply 
with ADB's Anticorruption Policy (1998, as amended to date) and acknowledge that 
ADB reserves the right to investigate directly, or through its agents, any alleged 
corrupt, fraudulent, collusive or coercive practice relating to the Program; and (b) 
cooperate with any such investigation and extend all necessary assistance, including 
access to all relevant books and records, for satisfactory completion of such 
investigation. 

Loan 3006, Schedule 4, 
para 6 

Being complied 
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SN Covenant Reference in Loan / Grant 
Agreement 

Status of Compliance 
(30 September 2019) 

 
Others 

18 The Borrower and MEF shall ensure that the Project is implemented in accordance 
with the detailed arrangements set forth in the PAM. Any subsequent change to the 
PAM shall become effective only after approval of such change by the Borrower and 
ADB. In the event of any discrepancy between the PAM and this Loan Agreement, the 
provisions of this Loan Agreement shall prevail. 
 

Loan 3007, Schedule 5, 
para 1 

Being complied 
 

Work on revision of the PAM has completed and a draft 
revised PAM is prepared during the mid-term review mission.  

19 a) The Borrower shall maintain, or cause to be maintained, records and documents 
adequate to identify the Eligible Items financed out of the proceeds of the Loan 
and to record the progress of the Program. 

b) The Borrower shall enable ADB's representatives to inspect any relevant records 
and documents referred to in paragraph (a) of this Section 

Loan 3006, Article 4,  
para 2 

Being complied 
 
PMO has introduced recording systems for all IAs to ensure 
that all relevant information are recorded. 

20 (a) As part of the reports and information referred to in Section 6.05 of the Loan 
Regulations, the Borrower shall furnish, or cause to be furnished, to ADB all such 
reports and information as ADB shall reasonably request concerning (i) the 
Counterpart Funds and the use thereof; and (ii) the implementation of the 
Program, including the accomplishment of the targets and carrying out of the 
actions set out in the Policy Letter, 

(b) Without limiting the generality of the foregoing or Section 6,05 of the Loan 
Regulations, the Borrower shall furnish, or cause to be furnished, to ADB 
quarterly reports on the carrying out of the Program and on the accomplishment 
of the targets and carrying out of the actions set out in the Policy Letter. 

Loan 3006, Article 4,  
para 3 

 
 
 
 
 
 
 

 

Being complied 
 
PMO has introduced recording systems for all IAs to ensure 
that all relevant information are recorded. 

21 The Borrower shall enable ADB's representatives to inspect the Project, the Goods 
and Works, and any relevant records and documents. Loan 3007, Article 4,  

para 3 
Being complied 

 
 

22 The Recipient shall enable ADB's representatives to inspect the Project, the Goods 
and Works, and any relevant records and documents. 

Grant 0349, Article 4,  
para 3 

Being complied 

23 The Recipient shall enable ADB's representatives to inspect the Project, the Goods 
and Works, and any relevant records and documents. Grant 0350, Article 4,  

para 3 
Being complied 

 
 

24 The Recipient shall (a) ensure that the proceeds of the Grant are used for the 
purposes of the Project and not diverted for any other purpose; (b) promptly inform 
ADB if it becomes aware that the proceeds of the Grant are being or have been used 
for the purpose of any payment to a person or entity, or for import of goods, if such 
payment or import is prohibited by a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations; and (c) take necessary 
measures to ensure that entities to which the Recipient makes the proceeds of the 
Grant available comply with the provisions of this paragraph. 
 

Grant 0349, Article 4,  
para 4 

Being complied 
 
PMO has introduced recording systems for all IAs to ensure 
that all relevant information are recorded. 
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SN Covenant Reference in Loan / Grant 
Agreement 

Status of Compliance 
(30 September 2019) 

25 The Borrower shall make available necessary budgetary and human resources to fully 
implement each EMP and RP. Loan 3007, Schedule 5, 

para 9 
Being complied 

 
 

26 The Borrower shall ensure that all bidding documents and contracts for Works contain 
provisions that require contractors to: 
 
(a) comply with the measures relevant to the contractor set forth in each lEE, EMP 
and RP, and any corrective or preventative actions set forth in a Safeguards 
Monitoring Report; 
 
(b) make available a budget for all such environmental and social measures; 
 
(c) provide the Borrower with a written notice of any unanticipated environmental or 
resettlement risks or impacts that arise during construction, implementation or 
operation of the Project that were not considered in each lEE, EMP and RP; 
 
(d) adequately record the condition of roads, agricultural land and other infrastructure 
prior to starting to transport materials and construction; and 
 
(e) fully reinstate pathways, other local infrastructure, and agricultural land to at least 
their pre-project condition upon the completion of construction. 

Loan 3007, Schedule 5, 
para 10 

Being complied 
 
 

27 The Borrower shall do the following: 
 
(a) submit semi-annual Safeguards Monitoring Reports to ADB and disclose relevant 
information from such reports to affected persons promptly upon submission; 
  
(b) if any unanticipated environmental and/or social risks and impacts arise during 
construction, implementation or operation of the Project that were not considered in 
each lEE, EMP and RP, promptly inform ADB of the occurrence of such risks or 
impacts, with detailed description of the event and proposed corrective action plan; 
and 
(c) report any actual or potential breach of compliance with the measures and 
requirements set forth in an EMP or RP promptly after becoming aware of the breach. 

 
 
 
 
 
 

Loan 3007, Schedule 5, 
para 11 

 
 
 
 
 
 

Being complied 

28 The Borrower shall ensure that no proceeds of the Loan are used to finance any 
activity included in the list of prohibited investment activities provided in Appendix 5 of 
the Safeguard Policy Statement. 

Loan 3007, Schedule 5, 
para 12 Being complied 

29 The Borrower shall ensure that candidate subprojects in each Project Province are 
considered and feasibility studies and detailed design of such candidate subprojects 
are carried out in the order of priority indicated in the List of Candidate Subprojects. 

Loan 3007, Schedule 5, 
para 14 Being complied 

30 After completion of the requisite feasibility studies, the Borrower shall cause the PMO 
to ascertain whether the candidate subprojects meet the following criteria to be eligible 

Loan 3007, Schedule 5, 
para 15 Being complied 
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SN Covenant Reference in Loan / Grant 
Agreement 

Status of Compliance 
(30 September 2019) 

for financing under the Project: 
 
(a) a subproject should be technically feasible and economically viable. If the 
estimated economic rate of return is below 12%, other significant benefits shall be 
quantified to demonstrate economic viability of such subproject; 
 
(b) procurement package(s), method(s) of procurement and cost estimates shall have 
been prepared; 
 
(c) a detailed financing plan for operation and maintenance of the subproject shall 
have been prepared: (i) identifying the entity which shall be responsible for the 
operation and maintenance of the subproject; and (ii) confirming the Project Province's 
commitment though budgetary allocation to provide requisite funds needed for the 
operation and maintenance of the subproject; 
 
(d) public hearings on a subproject proposal shall have been held in concerned 
communes and villages, and beneficiary representatives shall have been included in 
the subproject implementation subcommittee to ensure continued public consultation 
and supervision; 
 
(e) the subproject must be shown to have no significant negative environmental or 
social impacts, and mitigation measures shall have been identified for minor impacts; 
(f) the subproject must be shown to have no significant resettlement impacts, and if 
such subproject Is categorized as Category B, a RP has been prepared in accordance 
with the RF, the Borrower's laws and regulations and the Safeguard Policy Statement; 
and 
(g) the subproject must be shown to have no outstanding social safeguards issues 
resulting from existing facilities. In case there are any such outstanding issues, the 
Borrower shall ensure that the PIO concerned shall have prepared a corrective action 
plan in accordance with the Safeguard Policy Statement to address the same. 

31 In case that a candidate subproject does not meet the criteria provided in paragraph 
15 above, it shall be replaced by the next priority candidate subproject for the 
respective Project Province under the List of Candidate Subprojects. If a candidate 
subproject not listed in the List of Candidate Subprojects is to be considered, such 
subproject shall be examined and screened by MEF with the support from an 
independent consultant acceptable to ADB and the Borrower and submitted to ADB 
for approval. 

Loan 3007, Schedule 5, 
para 16 Being complied 

32 Within 12 months of the Effective Date, the Borrower shall cause MEF to engage a 
suitably qualified and experienced social science institute, university, consulting firm 
or a non-governmental organization, acceptable to ADB, to monitor Project benefits 
and submit annual benefit monitoring reports to the Borrower and ADB. 

Loan 3007, Schedule 5, 
para 18 Being complied 

33 The Borrower shall, and shall cause MEF, MAFF, MOWRAM, MLMUPC and the Loan 3007, Schedule 5, Being complied 
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SN Covenant Reference in Loan / Grant 
Agreement 

Status of Compliance 
(30 September 2019) 

Project Provinces to (a) comply with ADB's Anticorruption Policy (1998, as amended 
to date) and acknowledge that ADB reserves the right to investigate directly, or 
through its agents, any alleged corrupt, fraudulent, collusive or coercive practice 
relating to the Project; and (b) cooperate with any such investigation and extend all 
necessary assistance, including access to all relevant books and records, as may be 
necessary for the satisfactory completion of any such investigation. 

para 19 

34 The Borrower shall and shall cause MEF, MAFF, MOWRAM, MLMUPC and the 
Project Provinces to ensure that the anticorruption provisions acceptable to ADB are 
included in all bidding documents and contracts, including provisions specifying the 
right of ADB to audit and examine the records and accounts of MEF, MAFF, 
MOWRAM, MLMUPC, Project Provinces and all contractors, suppliers, consultants, 
and other service providers as they relate to the Project. 

Loan 3007, Schedule 5, 
para 20 Being complied 
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