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ACRONYMS AND ABBREVIATIONS
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Agricultural Cooperative

ADB

Asian Development Bank

AEA

Agro-ecosystems Analysis

AFD

Agence Française de Développement

AFD-SCCRP AFD Support to the Commercialization of Cambodian Rice Program
BER

Bid Evaluation Report

CARDI

Cambodian Agricultural Research and Development Institute
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ADB Cambodian Resident Mission
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Commune Land-use Planning
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DAE
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DAEng

Department of Agricultural Engineering

DD

Detailed Design

DMF

Design and Monitoring Framework

EARF

Environmental Assessment Review Framework

EIA

Environmental Impact Assessment

EMP

Environment Management Plan

EoI

Expression of Interest

FAO

Food and Agriculture Organization (of the United Nations)

FS

Feasibility Study

FS/DD/CS

Feasibility Study, Detailed Engineering Design and Construction Supervision

FWUCs

Farmer Water User Community

GAFSP

Global Agriculture and Food Security Program

GAP

Gender Action Plan

GDA

General Directorate of Agriculture (of MAFF)

GIS

Geographic Information System

IEE

Impact Environment Examination

IRC

Inter-Ministerial Resettlement Committee

ISS

Implementation Support Specialist

LLL

Laser Land Levelling

LUP

Land Use Planning

M&E

Monitoring and Evaluation

MAFF

Ministry of Agriculture, Forestry and Fisheries

MEF

Ministry of Economy and Finance

MIH

Ministry of Industry and Handicrafts (formerly under MIME)

MLMUPC

Ministry of Land Management, Urban Planning and Construction

MOWRAM

Ministry of Water Resources and Meteorology

NIO

National Implementation Office
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PDWRAM
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Program Performance Monitoring System
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Public-Private Partnership

PPTA

Preparatory Project Technical Assistance
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Quarterly Progress Report
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Royal Government of Cambodia

RSPG

Rice Seed Producer Group
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SDPS

Seed Drying, processing and Storage Facilities
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Supreme National Economic Council
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A.

INTRODUCTION

1.
The Climate Resilient Rice Commercialisation Sector Development Program (RiceSDP), which commenced in November 2013, supports the implementation of the ‘Policy on
the Promotion of Paddy production and Rice Export’ of the Royal Government of Cambodia
(RGC). It is designed to help transform the predominantly subsistence rice sector into a
commercially oriented one by improving household and national food security and expand rice
export through (i) removing the legal and regulatory constraints inhibiting rice
commercialization; (ii) improving productivity of paddy crops and consistency in quality of
milled rice; (iii) enhancing rice value chain support services; and (iv) addressing risks of
climate change through mitigation and adaptation.
2.
The Quarterly Progress Report (QPR) for Q3 (July-September), 2018 provides a
description of the progress that has been achieved during this quarter. The QPR also includes
a summary of the financial progress which marked a significant increase in the rates of
disbursement in the first three quarters of 2018. This is expected to further improve
significantly as progress are made in terms of field implementation of activities and more
contracts are awarded which will also boost the disbursement rate.

B.

BASIC DATA

Table 1: Relevant Basic Data Related to Rice-SDP
ADB Loan/Grant
Numbers

ADF Loan 3006 - CAM; ADF Loan 3007 - CAM; SCF Loan 8271 - CAM;
SCF Grant 0350 - CAM; and GAFSP Grant 0349 - CAM.

Program Title

Climate Resilient Rice Commercialization Sector Development Program (Rice SDP)

Borrower

Royal Government of Cambodia

Executing Agency

Ministry of Economy and Finance (MEF)

Implementing Agencies

Ministry of Agriculture, Forestry and Fisheries (MAFF)
Ministry of Water Resources and Meteorology (MOWRAM)
Ministry of Land Management, Urban Planning and Construction (MLMUPC)
Provincial Governments (Battambang, Kampong Thom and Prey Veng)

Program Steering
Committee

Committee for Economic and Financial Policies (CEFP)

Total Project Cost
(USD million)

87.41 (excluding taxes and duties of USD 5 million)

Program Financing
(USD million)

ADB Loans
ADF 3006 - CAM:
SCF 8271 - CAM:
ADB Grants
SCF 0350 - CAM:
GAFSP 0349 - CAM:
Counterpart Fund
RGC:

24.00
5.00

ADF 3007 - CAM:

31.00

4.50
14.60
8.33

Date of Loan/Grant
Approval by ADB

27 June 2013 for all Loans and Grants

Date of Signing of
Loan/Grant Agreements

26 August 2013 for all Loans and Grants
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Date of Effectiveness of
ADB Loan/Grant

13 November 2013 for all Loans and Grants

Closing Date of ADB
Loan/Grant

30 June 2019 for ADB Loan 3006 - CAM
31 March 2020 for ADB Loan 3007 – CAM, SCF Loan, SCF Grant and GAFSP Grant

Dates of Last ADB
Review Mission

21 May - 22 June 2018

Program Impact

Increased net incomes of stakeholders along the rice value chain.

Program Outcome

Enhanced production of quality rice in Cambodia while preserving the natural
resource base.

Components

Program Area

1. Conducive legal framework and regulatory environment established to
facilitate climate-resilient commercialization:
- Promoting production and distribution of improved quality seed.
- Strengthening agricultural land management.
- Strengthening farmer’s organisations and promoting contract farming;
- Facilitating the domestic trading and export of milled rice.
2. Agricultural land-use zoning improved:
- Establishing land-use zones.
- Updating rice ecosystems and soil classification maps for identification of higher
yielding rice growing areas.
- Incorporating agro-ecosystems analysis into commune land-use planning;
- Developing the capacity of MLMUPC at national and sub-national levels to
undertake joint work in relation to agricultural land-use planning.
3. Climate resilient rice value chain infrastructure developed
- Rehabilitation and climate proofing of irrigation systems.
- Construction of paddy drying and storage facilities.
- Construction of seed cleaning, drying, grading and storage facilities.
4. Rice value chain support services enhanced to improve quality of Cambodian
rice
- Improving the availability and quality of commercial rice seed;
- Upgrading technical extension materials to guide production in the four main
rice crops.
- Capacity building (technical and financial) of mill managers and operators;
- Facilitating access to credit by farmers, traders and millers.
5. Weather Indexed Crop Insurance (WICI) piloted
- Undertaking a detailed Feasibility Study (FS) to determine the appropriateness
of a WICI scheme.
- Designing the operational parameters, product penetration plan and institutional
arrangement.
- Piloting the scheme in selected areas in three target provinces.
6. Efficient program management and implementation
- Effective project management;
- Capacity building of the Project Management Officer (PMO) and each national
Implementation Offices (NIOs) and the Provincial Implementation Offices
(PIOs).
- Coordination between policy development and investment activities.
The policy initiatives cover the whole country. The Project (investment initiatives)
covers three provinces: Battambang (BTB), Kampong Thom (KPT) and Prey Veng
(PVG).
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C.

PROGRAM PURPOSE AND IMPACT

3.
The Climate Resilient Rice Commercialization Sector Development Program (RiceSDP) comprises a policy-based program loan together with other loans and grants from ADB
sources. The Rice-SDP impact will be increased net incomes of stakeholders along the rice
value chain. The outcome is enhanced production of quality rice in Cambodia while preserving
the natural resource base.
4.
The Rice-SDP will address key high priority and strategic measures stated in the Rice
Policy to improve national food security and expand rice export through (i) removing legal and
regulatory constraints inhibiting rice commercialization; (ii) improving productivity of paddy
crops and consistency in quality of milled rice; (iii) enhancing rice value chain support services;
and (iv) addressing risks of climate change through mitigation and adaptation. The Rice-SDP
has the following six outputs:
Output 1 - A Conducive Legal and Regulatory Environment established to facilitate
Climate-Resilient Rice Commercialization
 This output focuses on legal and regulatory reforms that (i) promote production and
distribution of improved quality seed; (ii) strengthen agricultural land management; (iii)
strengthen farmers’ organizations and promote contract farming; and (iv) facilitate the
domestic trading and export of milled rice.
Output 2 - Agricultural Land-use Zoning improved
 This output comprises: (i) establishing land-use zones; (ii) updating rice ecosystems
and soil classification maps for identification of higher yielding rice growing areas; (iii)
incorporating Commune Agro-Ecosystem Analyses into commune land-use planning;
and (iv) developing the capacity of Ministry of Agriculture, Forestry and Fisheries
(MAFF) and Ministry of Land Management, Urban Planning and Construction
(MLMUPC) at the national and sub-national levels to undertake joint work in relation to
agricultural land-use planning.
Output 3 - Climate Resilient Rice Value Chain Infrastructure developed
 This output comprises high priority investments in three major rice-producing provinces
- Battambang (BTB), Kampong Thom (KPT), and Prey Veng (PVG). The investments
include: (i) rehabilitation and climate proofing of irrigation systems; (ii) construction of
paddy drying and storage facilities; and (iii) construction of seed cleaning, drying,
grading and storage facilities. The investments have been identified and prioritized
based on provincial development priorities.
Output 4 - Rice Value Chain Support Services Enhanced to Improve Quality of
Cambodian Rice
 This output comprises: (i) improving the availability and quality of commercial rice
seed; (ii) upgrading technical extension material to guide production in the four main
rice crops; (iii) capacity building (technical and financial) of mill managers and
operators; and (iv) facilitating access to credit by farmers, traders, and millers.
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Output 5 - Weather-indexed Crop Insurance (WICI) Piloted
 This output comprises: (i) undertaking a detailed feasibility study to determine the
appropriateness of a weather-indexed crop insurance scheme; (ii) designing the
operational parameters, product penetration plan, and institutional arrangements; and
(iii) piloting the scheme in selected areas in three program provinces.
Output 6 - Efficient Program Management and Implementation
 This output comprises: (i) effective program management; (ii) capacity building of the
Program Management Office (PMO) and each National Implementation Office (NIO)
and Provincial Implementation Office (PIO); and (iii) coordination between policy
development and investment activities.
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D.

SUMMARY OF PROJECT STATUS

Table 2: Summary Project Status as of 30 September 2018
Status of project scope/implementation arrangements compared with those in the report and RRP, and whether major changes have occurred or will need to be made:
The Program is making better progress and the capacity of the IAs and their familiarity with ADB project procedures has improved significantly. The scope of the Program remains in
line with those of the RRP to date although there have been changes made to the implementation approaches in some cases, notably for the Paddy Drying and Storage (PDS)
facilities including the provision of concessional loans for their construction. The implementation arrangements are modified in the sense that the program implementation consultant
(PIC) contract was closed early (on 15 May 2017), and replaced with necessary international and national Individual Consultants.
Assessment of the likelihood that the Project purpose will be met in part or in full, and whether remedial measures are required based on the current project scope and
implementation arrangements:
It is early to make any definitive judgement on this. The Program has made continued progress so far and the compliance conditions for the release of 2nd tranche of the Program
loan are reasonably well on track although the conditions relating to agricultural land law and plant protection law require some additional time to complete. Consultants are providing
essential technical support to the IAs in implementing the program. The AWPB 2018 was planned following a participatory approach and then linked with clear implementation
guidelines to implement all planned activities during the year. Continued improvements to the PPMS are being made to enable it to track all the program performances.
An assessment of changes to the key assumptions and risks that affect attainment of the development objectives:
Of the risks identified in the RRP the most challenging issue concerns “the inherently complex nature of sector development program modality and limited technical skills and resources
to implement legal and regulatory reforms”. Consultants recruited under the program are assisting the government in implementing legal and regulatory reforms for compliance with
the release of the Second Tranche by Q2 2019. The current situation is summarised in Annex 1.
Other program developments, including monitoring and reporting on environmental and social requirements that might adversely affect the project's viability or
accomplishment of immediate objectives:
At this early stage, no significant factors have emerged which might adversely affect the project’s long-term viability. The accomplishment of immediate objectives is partly constrained
by the issues that are described in Section L.
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E.

UTILIZATION OF FUNDS

5.
The Climate Resilient Rice Commercialization Sector Development Program (RiceSDP) is funded through loans/grants from ADB with a total amount of USD 87.43 million,
including a Program loan amounting to USD 24 million. The breakdown is as follows:
ADB Program Loan No. 3006 - CAM
ADB Loan No. 3007 - CAM
Global Agriculture & Food Security program (GAFSP) Grant No. - 0349
Strategic Climate Fund (SCF) Loan No. 8271 - CAM
SCF Grant No. 0350 - CAM
Royal Government of Cambodia

USD 24.0 million
USD 31.0 million
USD 14.6 million
USD 5.0 million
USD 4.5 million
USD 8.3 million

6.
The Ministry of Economy and Finance opened the first generation imprest account
(FGIA) at the National Bank of Cambodia (NBC) and the PMO opened a project account in
the ACLEDA Bank PLc. to use the project funds. Sub-accounts were opened at the NIOs and
PIOs at the ACLEDA Bank Plc. for smooth flow of project funds to the provinces.
7.
As of 30 September 2018, a total project fund of $ 18,423,160 has been disbursed out
of which $8,491,149 is from Loan proceeds, $7,446,377 from Grant proceeds, and $2,485,634
from the counterpart fund.
8.
As for the program loan, the first tranche amounting to SDR7,977,000
($12,298,779.05) was released from ADB on 19 December 2013. The second and final
tranche is expected to be released by end of Q2 2019 once the required twelve policy
conditions are complied with.
9.
The cumulative disbursement for each funding source as of 30 September 2018 is as
follows:
Table 3: Summary of Cumulative Disbursement by EA/IAs (as of 30 September 2018) 1
Agency

1

Overall
Budget
(Updated)

Cumulative
Disbursement to
Date

Budget
Balance

Disbursement
Rate (%)

MEF (Policy Loan)

24,000,000

12,298,779

11,701,221

51%

MEF-PMO
MAFF-NIO
MOWRAM-NIO
MLMUPC-NIO
BTB-PIO
KPT-PIO
PVG-PIO
Total
allocation/disbursement

22,400,500
12,674,600
18,006,600
2,969,200
2,144,800
2,144,800
2,144,800

4,357,576
2,153,551
9,276,921
902,709
773,922
399,861
558,620

18,042,924
10,521,049
8,729,679
2,066,491
1,370,878
1,744,939
1,586,180

19%
17%
52%
30%
36%
19%
26%

86,485,300

30,721,939

55,763,361

36%

Overall budget or total allocation fluctuates depending on the SDR rate which affects Loan 3006 & 3007.
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Table 4: Summary of Cumulative Disbursement by Funding Source (as of 30 September 2018)

Source of Funds
ADB Loan 3006-CAM
ADB Loan 3007-CAM***
GAFSP Grant 0349-CAM
SCF Loan 8271-CAM

Overall
Budget
(Updated)
24,000,000
28,705,674
14,600,000

5,000,000
SCF Grant 0350-CAM
4,500,000
RGC
8,311,500
Total allocation/disbursement
85,117,174
*** Source: Lfis, Net Budget for Loan 3007

Cumulative
Disbursement to
Date
12,298,779
6,282,482
6,589,269

11,701,221
22,423,192
8,010,731

51%
22%
45%

2,619,957

2,380,043

52%

1,579,740
2,688,563
32,058,790

2,920,260
5,622,937
53,058,384

35%
32%
38%

Budget
Balance

Disbursement
Rate (%)

10.
As of end of September 2018, the overall progress of the project activities is estimated
at about 56.90% against the elapsed loan/grant period of 76.50%, against the total
disbursement of 38.00% of the total fund. 2

F.

SUMMARY OF PHYSICAL IMPLEMENTATION PROGRESS AS OF Q3 2018

11.
Output 1: Under this output, the program has complied with the policy conditions for
the first tranche. For the second tranche, there are a total of twelve policy conditions. So far
the program has achieved 9 policy conditions namely that: (i) MAFF will have issued the
Cambodian Seed Policy; (ii) MAFF will have issued the National Seed Standards; (iii) MAFF
will have issued the Prakas on Procedures for Providing Seed Quality Certification; (iv) MAFF
will have issued the General Introduction to the Examination of Distinctiveness, Uniformity and
Stability (DUS) of new varieties of Plants; (v) MAFF will have issued the Guidelines for the
Conduct of Tests for DUS of Rice; (vi) the Government will have issued the Land Policy “White
Paper”, including a chapter on Land and Gender Policy; (vii) MAFF will have submitted the
draft Law on Agricultural Cooperatives to the National Assembly; (viii) MAFF will have
prepared and the Government will have adopted the national action program to combat land
degradation in Cambodia; and (ix) Ministry of Handicraft (MIH) will have issued the standards
for two varieties of Cambodian milled rice, Phka Rumdoul and Phka Chan Sensor.
12.
Of the remaining three policy actions concerning (i) Guidelines for establishing
agricultural land-use zones; (ii) draft Law on Agricultural Land 3; and (iii) draft Law on Plant
Protection and Quarantine 4, significant progress has been made and two conditions namely
(i) and (ii) are about to be achieved by December 2018 once they are updated by incorporating
more measures and targets for involving women in planning and decision making. As for the
draft Law on Plant Protection, the General Directorate of Agriculture (GDA) had conducted 12
2

Annex 2 contains Summary of Physical Progress Ratings and Annex 3 contains Summary Tables of Expenditure
and Disbursement Progress.
3 MAFF uses the term “Law on Agricultural Land” in place of “Law on Management and Use of Agricultural Land”.
4 MAFF uses the term “Law on Plant Protection and Quarantine” in place of “Law on Plant Protection and Phytosanitary Measures”.
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technical working group meetings, 3 regional consultation workshops and 2 public consultation
workshops to come up with the draft Law and submitted the draft to MAFF on 27 October
2016. Upon receiving the draft Law, MAFF had conducted 9 review meetings and finalized the
draft Law and submitted to Council of Ministers (CoM) on 31 August 2017. Upon receiving the
draft Law, the CoM has conducted 15 technical committee meetings and came up with a final
draft of the Law. The draft Law is now being reviewed at the inter-ministerial meetings to attain
consensus among the members before submitting it to the National Assembly. Six interministerial meetings were already conducted by the CoM, the last meeting being on 7-8
February 2018. Once CoM agrees to the draft Law, it will be submitted to National Assembly.
The condition is substantially complied with. However, to avoid any issue arising out of the
delayed submission, the loan duration is extended by 12 months to end on 30 June 2019 from
the current 30 June 2018.
13.
Output 2: The Letters of Agreement (LoAs) for implementation CAEA are signed
between MAFF/NIO and PDAFF from 3 target provinces. The field work in each province has
commenced in November 2017 with a target to complete 90 CAEAs by 2018. As of 30
September 2018, 22 CAEAs are completed including 3 completed during the ToT trainings
and 68 CAEAs are on-going. A total of 2,161 participants (farmers, local authorities, village
elders, etc.), of which 663 (31%) were women, participated in the preparation of these CAEAs.
The implementation of updating of maps related to rice ecosystems and soil classification in
in three target provinces has started after the approval of the Concept Note by the PMO.
MAFF/NIO has completed training on soil survey and classification in 3 target provinces with
a participation of a total of 81 participants, of which 16 were women. As of September 2018,
for soil classification maps, 238 field point samples have been collected against the target of
300 (79%) while for rice ecosystem maps, downloading of the satellite maps and ground
truthing have been completed in Kampong Thom and Battambang and on-going in Prey Veng.
A total of 288 field points have been reviewed and field checked as part of ground truthing for
rice ecosystem maps.
14.
MLMUPC/NIO has completed training workshops for Commune Land Use Plan
(CLUP) in all target provinces with a participation of a total of 224 participants, of which 19
were women (8%). A service provider for preparing CLUP for 90 communes is completed who
commenced their field work in October 2017. As of September 2018, Chapter (Module) 1 of
CLUP Technical Report for 90 communes and Chapter 2 training for 45 communes has been
completed and 3 provincial hot spot maps are being prepared. A total of 1,771 commune
people of which 184 were women (10%) were consulted during the preparation of CLUPs.
MLMUPC/NIO has also formed working groups in each of the communes to support the
preparation of CLUPs. These Commune Committees (Working Groups) are comprised of a
total of 808 members including 133 (or 16%) female members.
15.
Output 3: MOWRAM/NIO has completed rehabilitation of 6 irrigation sub-projects
benefitting around 48 villages, 10,343 households including 1,519 female headed households.
These six subprojects created a combined potential irrigated area of 10,373 hectares and a
total of 49,520 farmer beneficiaries including 25,326 women (20%) got access to water
through these irrigation subprojects. A further 3 sub-projects are under bidding stage. Climate
resilient design features for each sub-project is incorporated. MOWRAM/NIO has informed
that since the estimated cost of each subproject is generally higher than the original cost
estimate, only 9 out of 13 potential subprojects as envisaged originally can be rehabilitated
under the program.
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16.
Following the approval of concept note describing the Public Private Partnership (PPP)
approach to be adopted for implementation of Paddy Drying and Storage (PDS) facilities, the
PMO has drafted a PPP agreement between three parties- MEF, Rice Millers and Rural
Development Bank (RDB) and a letter of agreement (LoA) between two parties- MEF and
RDB. To reach a consensus on the two documents before they are submitted to ADB for
endorsement, the PMO has carried out discussions and deliberations with the RDB to finalize
the documents. The documents are submitted for ADB endorsement in August 2018.
Advertisement for EoIs from rice millers to establish PDS facilities was completed and 10 EOIs
have been received. A firm was recruited by MAFF/NIO to conduct the feasibility study for the
PDS as well as seed processing and storage (SPS) facilities in mid-October 2017. MAFF/NIO
is planning to establish 3 SPS facilities, one in each target province, to serve as one stop shop
for quality seed, post-harvest services, farmer consultations, and trainings and
demonstrations. The firm has completed its study and submitted the final PDS and SPS
feasibility study reports in July 2018. In June 2018, PMO had organized a meeting with the
rice millers who submitted the EOIs (10 EOIs) to discuss on the approaches to be adopted for
the implementation of the PDS facilities. All the rice millers expressed their interests in
pursuing with the PDS funding opportunity following the approaches laid out in the approved
PDS concept note. The PMO has drafted a ToR for the recruitment of a DD/CS consulting firm
for the establishment of PDS facilities. Following ADB endorsement of the draft ToR, it has
initiated the procurement and the DD/CS firm is expected to be on board by December 2018.
As for the establishment of SPS facilities, MAFF/NIO has initiated the recruitment of the
DD/CS firm following ADB endorsement of the draft ToR and the firm is expected to be on
board by March 2019.
17.
Following the approval of concept note describing the implementation of Land
Levelling of agricultural field of farmers within the selected irrigation sub-project sites or
agricultural cooperatives (ACs), PIOs have carried out recruitment of service providers and
signed 12 contracts to level a total of 1,371 hectares of agriculture field. As of 30 September
2018, 899 hectares has been levelled benefitting a total of 4,189 farmers including 1,691
female farmers (40%). MAFF/NIO has conducted 4 capacity building training programs on
laser land levelling to potential contractors, farmers, PDAFF and PIO staff and a total of 124
participants including 6 females (5%) participated in the training. As part of the associated
initiatives, PIOs are establishing FWUCs, strengthening ACs, and delivering agricultural
extension services in accordance with the approved AWPB 2018. As of 30 September 2018,
establishment of 7 FWUCs are completed and 2 have started; a total of 145 agricultural
extension capacity building activities were carried out by the PIOs with a participation of 5,110
farmers including 1,946 female farmers (38%); and a total of 110 AC capacity building
activities were implemented covering 57 ACs, 7 Seed Production Groups and 7 Business
Development Groups and a total of 3,781 AC members including 1,443 female members
(38%) participated in these capacity building activities.
18.
Output 4: The supply of equipment for the seed testing laboratory at MAFF/GDA and
rehabilitation of the laboratory were completed. A Rice Seed Production Manual including
formats for Letters of Agreement (LoAs) for all types of seed production was prepared,
necessary approvals obtained and followed to produce 40.5 tons of registered rice seed (RS)
at 3 selected agriculture stations. As of September 2018, 18 tons of registered rice seed were
sold to ACs in the project target areas while 22 tons were sold to ACs and seed producer
groups outside the project areas to produce certified seed (CS) for onward sale to farmers,
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traders, rice millers, etc. It was estimated that around 1,150 tons of certified rice seed were
produced and distributed for quality paddy production. Meanwhile the LOAs for RS production
in 15 hectares of land in 2018 have been signed and it is expected that around 35 tons of final
product will be produced for sale. In addition, the LOAs for CS production have also been
signed with 14 ACs for growing on 20 hectares of agricultural land which is expected to
produce approximately 50 tons of final product.
19.
MAFF/NIO has conducted a total of 63 training activities for the staff and farmers on
various topics such as seed production, farming system management, post-harvest
technology and use of agriculture machinery, and a total of 1,819 participants including 509
women (28%) participated in these training. A second study tour was conducted for the RiceSDP senior management from EA and IAs, and rice millers who submitted EOIs under PDS
facilities were also included to visit modern rice milling facilities in Cambodia and Thailand in
February 2018. A total of 39 participants including 4 females (10%) participated in the study
tour. The Bulk Handling Study conducted by MAFF/NIO through the engagement of a service
provider was completed and the final report was accepted by MAFF/NIO. Further to the
completion of the study, MAFF/NIO has initiated drafting of a ToR for the recruitment of a
service provider for capacity development of the Millers. The PIOs particularly in BTB province
have carried out business matching or market facilitation activities and has linked the Rice
Millers, ACs producing rice seeds as well as paddy, exporters and RDB together. A total of
426 representatives from ACs including 113 females (27%), 24 from rice millers, 3 from RDB,
86 from local authorities, 13 from business sector, and 43 officials from Rice-SDP participated
in these activities which resulted in signing of contracts between Baitong Cambodia, Amru,
Brico and Bayon Heritage companies and ACs for supply of paddy equivalent to 300,000 tons
of rice for the following year.
20.
Output 5: The PMO had recruited a service provider for conducting feasibility study of
Weather Indexed Crop Insurance (WICI). The firm was mobilized in September 2017,
completed its study in March 2018 and submitted the final study report in May 2018. Based
on the feasibility study report, the PMO drafted a ToR and following ADB endorsement,
initiated recruitment of a detailed design and pilot testing consulting firm. The firm is expected
to be mobilized by March 2019. As WICI is a cross cutting topic, the PMO had drafted a
concept note and relevant ToR for establishment of a technical working group for providing
guidance to the study, design and implementation of WICI. The Government has approved
the establishment of an Inter-Ministerial Technical Working Group (TWG) comprising of
members from MEF, MAFF, and MOWRAM. CambodiaRe (Cambodia Reinsurance Company
a Public Sector Enterprise) is also included as a member of the TWG. The TWG has worked
closely with the firm conducting feasibility study on WICI and provided guidance in the study.
The TWG will work closely with the detailed design and pilot testing consulting firm and provide
recommendation to the Government on possible scaling up of WICI across Cambodia.
21.
As the WICI is to be newly established in Cambodia, it is estimated that significant
resources will be utilized for building the necessary infrastructure on which WICI can be
launched. The feasibility study forecast that with the available funding, the insurance scheme
will provide protection for a total of 10,560 farming households with an estimated 14,780 ha of
farmland. This figure is considerably lower than the original coverage targets of 100,000 ha.
The lower estimate by the Consultant reflects the fact that the agricultural insurance sector in
Cambodia is only in its infant stage and that farmers’ awareness of insurance is very low. It is
also to be noted that while the original design of WICI was to focus on insuring cost of rice
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seeds only, the feasibility study recommended insuring cost of rice planting as a whole. The
feasibility study found that insuring cost of seeds would provide only a small compensation to
the farmers, and also would be of no interest to the farmers who do not buy seeds every year.
On the other hand, insuring cost of planting would provide a larger compensation and would
be of interest to a larger number of small and marginal rice farmers in the target area.
22.
Output 6: Upon the closure of program implementation consultant (PIC- consulting
firm) contract in May 2017, the PMO and NIOs have carried out recruitments of necessary
individual consultants needed for program implementation. As of 30 September 2018, 19 out
of agreed 20 individual consultants were recruited and mobilized. The revision of PPMS is
completed and suitable and easy to use monitoring formats are developed and employed.
Meetings on the use of newly developed monitoring and evaluation formats were held across
all IAs and a national workshop was conducted to finalize these formats in May 2018. Data
are now being collected in a systematic way to reflect actual field implementation progress
achieved by IAs under Rice-SDP. After relevant meetings and a national planning workshop
on preparation of the Annual Work Plan and Budget (AWPB) for 2018, the AWPB was drafted
consolidating all the workplan, budget estimates and training plans proposed by the PMO,
NIOs and PIOs. Following ADB endorsement on 2018 AWPB, field implementation is being
carried out following the approved plan. The first Program Steering Committee (PSC)
represented by different line ministries was held on 19 December 2017 at the Ministry of
Economy and Finance chaired by H.E. Dr. Aun Pornmoniroth, Senior Minister and Minister of
Ministry of Economy and Finance.
23.
PMO had initiated and completed the recruitment of a firm to conduct project Baseline
Survey. The consultants were mobilized in April 2018 and submitted the Final Baseline Survey
Report incorporating comments from PMO in September 2018 which was accepted by the
PMO. PMO, MAFF/NIO and PIOs have continued to conduct monthly coordination meetings
on a regular basis. MAFF/NIO had conducted capacity building trainings on gender and M &
E for national and provincial staff. The PMO, MAFF/NIO and PIOs have continued to conduct
monthly coordination meetings on a regular basis.

G.
24.

DETAILED PROGRESS AND ACHIEVEMENTS UPTO Q3 2018
The main accomplishments upto Q3 2018 can be summarised as follows:
Output 1: Conducive Legal and Regulatory Environment 5

25.
The status of the progress of the compliance with 12 conditions for the release of the
2nd tranche of the Policy Loan (3006) is summarised as follows:
 Promote local seed production and distribution: As of 30 September 2018,
MAFF/GDA has fully achieved all the five policy conditions relating to seed: (i) Seed
Policy for Cambodia, (ii) National Seed Standards, (iii) Prakas on Procedures for
providing Seed Quality Certification, (iv) General Introduction to the Examination of
Distinctness, Uniformity and Stability of New Varieties of Plants, and (v) Guidelines for
the Conduct of Tests for Distinctness, Uniformity and Stability of Rice). The five policy
documents are issued in full compliance with the original formulation of the policy
conditions.

5

See Annex 1 for more detailed status report on agricultural policy work (Output 1).
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 Strengthen agricultural land management: As of 30 September 2018, 2 of 4 policy
conditions are fully achieved namely (i) MLMUPC has approved and issued the Land
Policy “White Paper” including a chapter on Land and Gender Policy; and (ii) MAFF
has prepared and the Government has adopted the national action program to combat
land degradation in Cambodia. Substantial progress has been made on two remaining
conditions namely, (i) preparation of a draft Law on Agricultural Land with specific
provisions containing involvement of women, and (ii) guidelines for establishing
agricultural land-use zones, incorporating measures and targets for involving women
in planning and decision making. These two conditions will be fully achieved by 31
December 2018 once gender aspects as envisaged in loan agreement are
incorporated.
 MAFF has prepared a draft final (version 8) Law on Agricultural Land ensuring
compliance with other land regulations in Cambodia and gender issues in November
2017 after conducting 10 technical working group meetings, 1 consultation workshop,
and 1 national consultative workshop. The draft final version is now further updated to
include some aspects of gender involvement in agriculture and expected to be fully
compliant by 31 December 2018. MAFF wanted to submit the draft Law to CoM to
proceed further with the draft Law but has received requests from farmers and NGOs
for further deliberation on the draft Law. Respecting the request and as the law being
politically sensitive, MAFF has issued a circular dated 8 November 2017 to postpone
the submission of the draft law to CoM pending further deliberations, discussions and
consultations.
 For the guidelines for establishing agricultural land-use zones incorporating measures
and targets for involving women in planning and decision making, GDA has prepared
and approved the guidelines on 04 December 2017. However, it is now revising the
approved version by incorporating some gender aspects and the updated version is
planned to be approved by 31 December 2018.
 Strengthen Farmers' Organizations and Promote Contract Farming: As of 30
September 2018, MAFF has fully achieved all the policy conditions related to the topic.
MAFF had submitted the draft Law to the National Assembly and it was adopted by
the Government. The Law was passed by the National Assembly on 9 May 2013 and
by the Senate on 22 May 2013 before being approved and signed in to Law by His
Majesty, the King of Cambodia on 6 June 2013. Subsequently, a sub-decree to
establish a dedicated department, Department of Agricultural Cooperative, to
establish, strengthen and promote agricultural cooperatives was issued in 2014.
 Facilitate Domestic Trading and Export of Milled Rice: As of 30 September 2018,
one of two policy conditions is fully achieved while work on another condition still ongoing. Ministry of Industry and Handicraft (MIH) has issued the Prakas on the
establishment of 2 Cambodian Standards, Standard for Phka Rumduol Rice and
Standard for Phka Chan Sen Sar Rice on 19 August 2016. As for the draft Law on
Plant Protection and Quarantine, the General Directorate of Agriculture (GDA) had
conducted 12 technical working group meetings, 3 regional consultation workshops
and 2 public consultation workshops to come up with the draft Law and submitted the
draft to MAFF on 27 October 2016. Upon receiving the draft Law, MAFF had conducted
9 review meetings and finalized the draft Law and submitted to Council of Ministers
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(CoM) on 31 August 2017. The CoM, after receiving the draft Law, has conducted 15
technical committee meetings and came up with a final draft of the Law. The draft Law
is now being reviewed at the inter-ministerial meetings to attain consensus among the
members before submitting it to the National Assembly. Six inter-ministerial meetings
were already conducted by the CoM, the last meeting being on 7-8 February 2018.
Once CoM agrees to the draft Law, it will be submitted to National Assembly. The
condition is substantially complied with.
Output 2: Agricultural Land-Use Zoning Improved
Output 2.1: Undertake Commune Agro-Ecological Analysis

26.
MAFF/NIO team completed the Training of Trainers (ToT) for the conduct of the
Commune Agro-Ecosystem Analysis (CAEA) for district extension staff in each province.
Three (3) CAEA, one in each province, was prepared under this ToT program through learning
by doing approach. A total of 110 trainers, of which 22 were women, participated in these
training. Based on the experience and lessons learned, Guidelines and Letters of Agreement
(LoA) for implementation CAEA was prepared by MAFF and endorsed by PMO and ADB.
27.
Based on the endorsed guidelines, budget estimates for each target commune was
prepared and then consolidated at province and national level. LoAs between MAFF/NIO and
respective PDAFF from 3 provinces finalized and specific accounts were opened at PDAFF to
receive the project fund for the implementation of the CAEAs. The LoAs were signed between
MAFF/NIO and PDAFF and field work in each province commenced in November 2017 with
a target to complete AEAs for 90 target communes before the end of 2018. As of 30 September
2018, MAFF/NIO through PDAFF has completed 22 CAEAs (24% of total) including 3
completed during the ToT trainings and waiting for endorsement from the Department of
Agricultural Extension and 68 CAEAs are on-going. A total of 2,161 participants (farmers, local
authorities, village elders, etc.), of which 663 (31%) were women, participated in the
preparation of these CAEAs.
Table 5: Status of CAEA Implementation as of 30 September 2018
Province

Project
Target

Achievements as of 30 September 2018

CAEA
Completed

CAEA to
be
Completed

%
Achievement
to Project
Target

Total

Females

%
Female

Beneficiaries Participants
in conduct of CAEA

1. Prey Veng

30

7

23

23.33

600

202

34

2. Kampong
Thom

30

7

23

23.33

774

195

25

3.Battambang

30

8

22

26.7

787

266

34

Total

90

22

68

24.44

2,161

663

31

Output 2.2: Incorporation of the CAEAs into the Commune Land Use Plans

28.
The training workshops on the Guidelines for Commune Land Use Plan (CLUP)
implementation was completed by MLMUPC/NIO in all target provinces. A total of 224 officials,
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of which 19 were women (8%), participated in these training at Battambang, Kampong Thom
and Prey Veng. Recruitment of a service provider for preparing CLUP for 90 communes was
completed with the signing of contract in September 2017. The service provider was mobilized
in mid-October 2017, completed its inception phase in December 2017, and started field
implementation in January 2018. As of 30 September 2018, Chapter (Module) 1 of CLUP
Technical Report for 90 communes and Chapter 2 training for 45 communes has been
completed. Three provincial hot spot maps are being prepared. A total of 1,771 commune
people of which 184 were women (10%) were consulted during the preparation of CLUPs.
MLMUPC/NIO has also formed working groups in each of the communes to support the
preparation of CLUPs. These Commune Committees (Working Groups) are comprised of a
total of 808 members including 133 (or 16%) female members. The 90 target communes,
where CLUPs implementation has started, has total commune beneficiaries at 1,057,581
including 539,126 (51%) females and the household beneficiaries are 242,414 including
29,910 (12%) female headed households.
Output 2.3: Rice ecosystem Mapping

29.
Concept Note for implementation of the rice ecosystems and soil classification maps
update in three target provinces was prepared by MAFF/NIO and endorsed by PMO and ADB.
Field implementation of activities has started in January 2018. As of 30 September 2018,
MAFF/NIO has completed training on soil survey and classification in 3 target provinces with
a participation of a total of 81 participants, of which 16 (20%) were women; collected 238 field
point samples against the target of 300 (79%) for soil classification maps update; completed
downloading of the satellite maps for update of rice ecosystem maps for Battambang,
Kampong Thom and Prey Veng; and completed ground truthing for rice ecosystem maps
update in Kampong Thom and Battambang and ongoing in Prey Veng. A total of 288 field
points have been reviewed and field checked as part of ground truthing for rice ecosystem
maps.

Output 3: Climate Resilient Rice Value Chain Infrastructure developed
Output 3.1: Rehabilitation and climate proofing of irrigation systems

30.
In first phase, MOWRAM/NIO awarded contracts for rehabilitation of 2 core irrigation
sub-projects that will benefit around 18 villages, 6,014 households including 796 female
headed households, and create a combined irrigation potential of 2,800 hectares. As of 30
September 2018, both the core subproject (Prey Sangha Irrigation Subproject and Chhuk
Sach Irrigation Subproject) are completed (100%).
31.
In second phase, MOWRAM/NIO has awarded contracts for 4 more sub-projects (1.
Anlong Char, 2. Chamcar Kuoy, 3. Ta Mao, and 4. Anlong Run) that will benefit around 30
villages, 4,329 households including 723 female headed households, and create a combined
irrigation potential of 7,573 hectares. As of 30 September 2018, these 4 sub-projects are
completed (100%).
32.
As of 30 September 2018, a combined total of 49,520 farmer beneficiaries including
25,326 women (51%) got access to water (through irrigation subprojects). In terms of
household (HH) beneficiaries, a total of 10,343 HHs including 1,504 female headed
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households (15%) got access to water (irrigation subprojects) till date; a total of 3,251 unskilled
labourers of which 876 were women (27%), were employed in the rehabilitation of 6 irrigation
schemes; and a total of 120 community members including 21 females (18%) were found in
the construction subcommittees. Women received equal pay for equal work and there was no
issue like engagement of child labour reported. These conditions (equal pay for equal work
and no engagement of child labour) are included in all construction contracts.
Table 6: Summary of Irrigation Sub-projects Status (as of 30 September 2018)

6

33.
MOWRAM/NIO is currently processing procurement for rehabilitation of 3 irrigation
subprojects. Since the estimated cost of each subproject is more than the original cost
estimate, only 9 out of 13 subprojects may be constructed or rehabilitated under the program.
Rest of the pre-screened irrigation sub-projects will be considered for rehabilitation based on
the budget availability and according to the priority. Climate resilient design features for each
sub-project is incorporated. The possible reasons behind 9 subprojects being implemented
instead of 13 subprojects could be: (i) the PPTA estimates were made in 2011 and when
actual feasibility study was conducted during 2016-2017, a significant cost inflation was
marked; (ii) the total potential irrigated area created by 9 subprojects is 24% higher than that
compared with the PPTA estimate (16,333 ha Vs 13,173 ha); and (iii) the command area
difference as mentioned in (ii) somehow refers to the limited feasibility study conducted during

6

Annex 4 provide a summary of the irrigation sub-projects and the current status of each sub-project respectively.
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the PPTA (e.g. command area of Ta Mao sub-project under PPTA is found to be 200 ha while
that during the detailed feasibility study conducted in 2017 is 1,038 ha).
34.
MOWRAM/NIO with the KCC (consultant team) had started conducting feasibility study
works for the remaining 4 prioritized irrigation subprojects and completed some work like
taking aerial photos and geotechnical survey in Ovoir subproject in Battambang and Russei
Sanh subproject in Prey Veng and geotechnical survey and soil testing in Bat Trang
downstream subproject. The last review mission requested MOWRAM/NIO and PMO to settle
the claims of the KCC for the feasibility study works completed as of 31 May 2018, and
recommended that MOWRAM/NIO should stop conducting further feasibility study and
detailed engineering designs related to these 4 subprojects till any reallocation of project fund
or any additional funding available to the project and utilize the savings for any other needed
purposes that may arise during implementation.
Output 3.2: Construction of paddy drying and storage (PDS) facilities

35.
The procedures for the implementation of the Paddy Drying and Storage (PDS)
facilities had been revised following extensive discussions between MAFF/NIO and MEF/PMO
and the outcome of the Public Private Partnership (PPP) forum which was conducted with the
participation of wide representation from the rice milling sector. The PMO had drafted a
Concept Note describing the implementation approaches for PDS facilities whereby rice
millers would be provided with concessionary loan to establish PDS facilities at the target
provinces. ADB had endorsed the proposed changes in May 2017.
36.
Following the approval of concept note describing the PPP approach to be adopted for
implementation of PDS facilities, the PMO has drafted a PPP agreement between three
parties- MEF/PMO, Rice Millers and Rural Development Bank (RDB) who will be engaged to
collect the credit and a letter of agreement (LoA) between two parties- MEF and RDB to
engage RDB in PDS activities. The PMO has discussed and deliberated with the RDB on
these two documents and reached a consensus, and then submitted these two documents to
ADB for endorsement in August 2018.
37.
In the meantime, the PMO had issued advertisement seeking EOI from interested and
potential rice millers willing to avail concessionary loan to establish PDS facilities either for a
stand-alone facility or integrated/expansion of existing facilities. By the end of advertisement
period, 9 millers have expressed their interests. A firm was recruited by MAFF/NIO to conduct
the feasibility study for the establishment of PDS facilities (for 10 EOIs submitted by the
millers) as well as for establishment of seed processing and storage (SPS) facilities (see
output 3.3). The firm had completed its study, conducted a final workshop on 29 May 2018,
and submitted the final PDS and SPS feasibility study reports after incorporating comments
from MAFF/NIO and MEF/PMO in July 2018. MAFF/NIO and MEF/PMO has accepted the
reports.
38.
On 12 June 2018, PMO organized a meeting with the rice millers who submitted the
EOIs (10 EOIs) to discuss on the approaches to be adopted for the implementation of the PDS
facilities. All the rice millers expressed their interests in pursuing with the PDS funding
opportunity following the approaches laid out in the approved PDS concept note. The PMO
had drafted a ToR for the recruitment of a DD/CS consulting firm for the establishment of PDS
facilities and following ADB endorsement on 26 April 2018, advertised the said recruitment in
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the CSRN and one national daily newspaper. The recruitment is ongoing and the DD/CS firm
is expected to be mobilized by December 2018.
Output 3.3: Construction of seed cleaning, drying, grading and storage facilities

39.
MAFF/NIO has proposed seed processing and storage (SPS) facilities be established
at the site of one agriculture station in each target province to serve as one stop shop for
quality seed, post-harvest services, farmer consultations, and trainings and demonstrations.
The aim is also to provide services to the ACs engaged in seed production. The recent
feasibility study on SPS facilities concluded that all three selected sites are suitable for
construction of SPS facilities with a capacity of more than 600 tons of seed per season. This
is because (1) the available land is suitable for construction/expansion of SPS facilities, (2)
high capacity for seed production by seed producer groups/associations around seed
processing areas, (3) high demands for good quality seed to sustain the good quality paddy
production, (4) high interest and willingness to cooperate from the local and provincial
administration, and (5) financial internal rate of return is above 12%.
40.
As mentioned under output 3.2 above, MAFF/NIO had recruited a service provider to
conduct feasibility study (FS) for PDS and SPS facilities and the firm was mobilized in midOctober 2017. The firm had completed its study, conducted a final workshop on 29 May 2018,
and submitted the final PDS and SPS feasibility study reports after incorporating comments
from MAFF/NIO and MEF/PMO in July 2018. MAFF/NIO and MEF/PMO has accepted the
reports. The PDS facilities is implemented by MEF/PMO while the SPS facilities by MAFF/NIO.
So, the recruitment of consultant for detailed engineering designs and construction
supervision (DD & CS) is separated into two packages. MEF/PMO is now recruiting the DD &
CS consultant for PDS facilities while MAFF/NIO is recruiting the consultant for SPS facilities.
The MAFF/NIO had drafted a ToR for the recruitment of a DD/CS consulting firm for the
establishment of SPS facilities and following ADB endorsement on 26 June 2018, advertised
the said recruitment in the CSRN and one national daily newspaper. The recruitment is
ongoing and the DD/CS firm is expected to be mobilized by March 2019.
Output 3.4: Contract services for implementation of sub-project associated
initiatives

41.
The Concept Paper on Land Levelling was prepared, reviewed and amended to
include the information gathered from the consultations with farmers in the sub-project areas.
The PIOs are tasked with the responsibility for implementing this activity and they received
guidance from the PMO on the bidding procedures. MAFF/NIO has conducted 4 capacity
building training programs on laser land levelling to potential and interested contractors,
farmers, PDAFF and PIO staff, and a total of 124 participants including 6 females (5%)
participated in these capacity building activities.
42.
Following the approval of concept note describing the implementation of Land
Levelling of agricultural field of farmers within the selected irrigation sub-project sites or
agricultural cooperatives (ACs), PIOs have carried out recruitment of service providers and
signed 12 contracts to level a total of 1,371 hectares of agriculture field. As of 30 September
2018, 899 hectares (66%) has been levelled benefitting a total of 4,189 farmers including
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1,691 female farmers (40%) while 13 females out of a total of 99 labourers (13%) were
employed under laser land levelling activity.
Table 7: Status of Land Levelling as of 30 September 2018
Province

Land Levelling as
per Contract (ha)

1. Prey Veng
2. Kampong
Thom
3. Battambang
Total

Achievements as of 30 September 2018
Contract
Signed (but
implementation
not started)

On Going
(being
implemented)

Activities
Completed

Actual
Area
Levelled
(Ha.)

342
485

0
1

0
3

3
0

342
82

544
1371

0
1

1
4

4
7

475
899

Table 8: Beneficiaries Covered under Land Levelling as of 30 September 2018

Province

1. Prey Veng
2. Kampong
Thom
3. Battambang
Total

Achievements as of 30 September 2018
No. of individuals
Farmers (individuals)
(persons) participated
No. of Farm Household
benefited by the land
in land levelling in the
benefited by the land
levelling works
quarter and getting paid
levelling
for work
%
Tota
%
Total Female
%
Total Female
Female
Female
l
Female
HH
HH
Female
HH
1772
976
55
467
39
8
56
2
4
1260

196

16

225

30

13

10

3

30

1157
4189

519
1691

45
40

669
1361

83
152

12
11

33
99

8
13

24
13

43.
Project Activity Proposals were prepared by PIO in Battambang, Kampong Thom and
Prey Veng provinces for FWUC formation, strengthening of agricultural cooperatives (ACs),
and for delivery of agricultural extension services and endorsed by PMO. As of 30 September
2018, PMO has approved establishment of a total of 9 FWUCs out of which 7 are established
and 2 are in advanced stage of establishment. All the approved FWUCs are planned to be
established by Q1 2019; 46,806 beneficiaries have registered themselves as FWUC members
and participated in trainings out of which 23,112 (51%) are female beneficiaries. In terms of
households, 7,631 farming households become members of water user committees out of
which 1,490 (or 20%) are female headed households; a total of 145 members including 34
females (23%) are in the FWUCs Management Committees; and a total of 39 members
including 2 females (5%) are in the FWUCs Advisory Committees.
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Table 9: Formation and implementation of Farmers Water Users Committee (FWUC)
Provinces

Approved
for
formation

Achievements as of 30 September 2018
Actual FWUC formation
Members of FWUC
Committee
Establishment
process just
started

1. Prey Veng
2. Kampong
Thom
3.Battambang
Total

4
4

0
0

Process of
establishment
in advanced
stages
2
0

5
13

0
0

0
2

FWUC
Established
and started
functioning
2
2

Total

Females

%
Female

57
53

14
18

25
34

3
7

35
145

2
34

6
23

Table 10: Status of Farmers Water Users Committee (FWUC) Member
Provinces

1. Prey Veng
2. Kampong
Thom
3. Battambang
Total

Achievements as of 30 September 2018
FWUCs HH Beneficiaries
(in the command area)
Female
Total HH
% Female HH
HH
1,882
159
10
2,841
319
11

FWUCs Individual Beneficiaries
(in the command area)
Total

Female

% Female

8,352
9,569

4,743
4,658

57
49

2,908

976

34

28,885

13,711

47

7,631

1,490

20

46,806

23,112

49

44.
There are 49 FWUC capacity building activities (workshop, training and meeting)
conducted in which 252 (12%) women out of a total of 2,043 participants participated. The
main training topics were: FWUC formation, RGCs' law, Sub-degree No31, Construction subcommittee (CSC), Statute Sub-committee (SSC), Financial Management/Accounting, Basic
Administration, Repairs/Maintenance, Conflict Resolution and meetings were held on FWUC
orientation and also on building knowledge of the committee and FWUC members on
community engagement and addressing issues and needs (both irrigation and non-irrigation
needs) of the households.
45.
As of 30 September 2018, a total of 110 AC capacity building activities were
implemented covering 57 ACs, 7 Seed Production Groups and 7 Business Development
Groups and a total of 3,781 AC members including 1,443 female members (38%) participated
in these capacity building activities.
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Table 11: AC Capacity Building Support as of 30 September 2018
Category

1. Workshops

Achievements as of 30 September 2018

Number
of
Program
4

No.
of
days

Number
of ACs
Covered

Number of
Seed
Production
Groups within
ACs Covered

Number of
Business
Development
Groups within
ACs Covered

7

57

3

3

Total
Persons
Attende
d

Female
Person
s

%
Femal
e

243

72

30

2. Trainings

101

366

57

0

0

3,464

1,344

39

3. Meetings

5

7

57

4

4

74

27

36

4. Study Tours/
Exchange Visits

0

0

0

0

0
0

0

0

TOTAL

110

3,781

1,443

38

380

57

7

7

46.
As of 30 September 2018, a total of 145 Agricultural Extension capacity building
activities were carried out for 57 Agricultural Cooperatives covering different topics with a
participation of 5,110 farmers including 1,946 female farmers (38%).

Table 12: Agricultural Extension Support - Capacity Building
Category

Achievements as of 30 September 2018
Number
of
Activity

1. Workshops
2. Trainings
3. Meetings
4. Study Tours/
Exchange Visits
TOTAL

0
132
12
1

0
57
57

Number of
Seed
Production
Groups
within ACs
Covered
0
0
8

0

0

0

8

2

25

145

57

8

280

5,110

1,946

38

Number
of ACs
Covered

Number
of Farmer
Field
Schools
(FFSs)
Covered
0
19
280

Total
Persons
Attended

Female
Persons

%
Female

0
4,138
964

0
1,524
420

0
37
44

Output 4: Enhanced rice value chain support services
Output 4.1: Increased availability of quality rice seed

47.
MAFF/NIO had awarded contract for the supply of equipment for the seed testing
laboratory at MAFF/GDA and the equipment had been delivered. MAFF/NIO had also awarded
contract for the renovation of the seed testing laboratory and the rehabilitation is completed.
A Rice Seed Production Manual including formats for Letters of Agreement (LOAs) for all types
of seed production -Foundation Seed, Registered Seed and Certified Seed, and Farmers Field
School for seed production - was drafted to adopt a holistic approach towards different types
of rice seeds production through engagement of relevant stakeholders. Upon receiving ADB
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endorsement, LOAs were signed with MAFF agriculture stations in each target province to
produce registered rice seed. As of 30 September 2018, 40.50 tons of registered rice seed
were produced at 3 selected agriculture stations out of which 18 tons were sold to ACs in the
project target areas while 22 tons were sold to ACs and seed producer groups outside the
project areas to produce certified seed (CS) for onward sale to farmers, traders, rice millers,
etc. It was estimated that around 1,150 tons of certified rice seed were produced and
distributed for quality paddy production. Meanwhile the LOAs for RS production in 15 hectares
of land in 2018 have been signed and it is expected that around 35 tons of final product will
be produced for sale. In addition, the LOAs for CS production have also been signed with 14
agricultural cooperatives for growing on 20 hectares of agricultural land which is expected to
produce approximately 50 tons of final product. As mentioned under output 3.3, plans for
establishment of SPS facilities in one agriculture station in each province has been drawn so
that these stations can provide services to the ACs for drying, cleaning and processing of the
certified rice seed.

Table 13: Registered Seed Production - Area and Production (as of 30 September 2018)
Target as per the Plan (Annual
2016 and 2017)
No.

1

Station Name
(RS Producers)

Toul Somraong
(Battambang)

Signed LOA for RS production in
2018
Estimated
Total
Estimated
Total
Production
Average
Planted
after
Yield
Area (ha)
Processing (Tons/ha)
(T)

Total
Harvested
Area (ha)

Total
Quantity
of Seed
produced
(T)

Average
Yield
(Tons/ha)

13.00

29.50

2.27

8.00

18.80

2.35

2

Balang
Agriculture
Station (Kampong
Thom)

2.00

4.40

2.20

4.00

9.40

2.35

3

Por Loas
Agriculture
Station (Prey
Veng)

3.00

6.60

2.20

3.00

7.50

2.35

18.00

40.50

2.25

15.00

35.7

2.35

Total

Output 4.2: Expand and develop technical extension services

48.
MAFF/NIO has completed procurements of Soil Testing Kits, GPS and other necessary
equipment to expand the extension services in 3 target provinces. Field visits were made to
each PIO by MAFF/NIO and consultants to gather information from the ACs on their seed
production capacities. An assessment report was prepared showing the strength and
weakness of the ACs and their capacity building needs. Accordingly, capacity building
activities are being implemented for the ACs. As of 30 September 2018, MAFF/NIO has
conducted 63 training programs on various topics such as agricultural machinery utilization,
rice post-harvest techniques, planting by seed drill, post-harvest Training in each province for
extension staff from the PDAFF, District Agriculture Office (DAO) and representatives from
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selected ACs that are engaged in rice seed production covering a total of 1,819 participants
including 509 women (28%) and created 386 training days.
Table 14: Training Activities for Staff and Farmers - By Topics (as of 30 September 2018)
No.
Topics

No. of
Training
Programs

No. of
Days

Total
Persons
Attended

Female
Attended

% Female

1

CAEA

7

51

267

59

22

2

Seed Production

25

210

650

227

35

3

Soil Related

3

15

81

16

20

4
5

GIS

6

21

150

18

12

Farming System

1

2

21

4

19

6
7

Post-harvest Technology

4

18

115

15

13

Agriculture Machinery

2

10

40

8

20

8
9

Gender

7

19

237

109

46

Land Levelling

4

19

124

6

5

10

M&E

2

2

56

16

29

11
12

Drying & Storage
Rice quality inspection/
sustainable production

0

0

0

0

0

2

19

78

31

40

63

386

1819

509

28

Total

Output 4.3: Enhance business management capacities

49.
MAFF/NIO had recruited a service provider to conduct the Bulk Handling Study in
September 2017. The firm was mobilized in mid-October 2017 and completed its study and
submitted a draft study report. MAFF/NIO and PMO had reviewed the draft report and provided
comments on it. The firm had submitted the final report after incorporating comments and
MAFF/NIO has accepted it. Further to the completion of the study, MAFF/NIO has initiated
drafting of a ToR for the recruitment of a service provider for capacity development of the
Millers.
50.
A study tour was conducted for the Rice-SDP senior management from PMO,
MAFF/NIO and each PIO to visit modern rice milling facilities in Cambodia and Thailand in
2016. A second study tour was conducted for the Rice-SDP senior management from EA and
IAs, and rice millers who submitted EOIs under PDS facilities were also included to visit
modern rice milling facilities in Cambodia and Thailand in February 2018. A total of 39
participants including 4 females (10%) participated in the study tour.
Output 4.4: Improved Access to and Reduced Cost of Financing

51.
The PIOs particularly in Battambang province have carried out business matching or
market facilitation activities and has linked the Rice Millers, ACs producing rice seeds as well
as paddy, exporter and RDB together. A total of 426 representatives from ACs including 113
females (27%), 24 from rice millers, 3 from RDB, 86 from local authorities, 13 from business
sector and 43 officials from Rice-SDP participated in these activities which resulted in signing
of contracts between Baitong Cambodia, Amru, Brico and Bayon Heritage companies and
ACs for supply of paddy equivalent to 300,000 tons of rice for the following year. The PIO/PVG
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conducted an exchange visit for ACs and Rice Millers to Battambang under "Market
Facilitation on Contract Farming Arrangement Experiences in Battambang". The visit
culminated with a consultative meeting at PIO/PVG on business matching. Both the Millers
and ACs requested the program to further support capacity building activities, strengthening
of potential ACs, provide on-job coaching on building trust and implementation of contract
farming arrangement within Rice-SDP areas. A summary of Market Facilitation Support and
stakeholders’ participation achieved by the program is presented below:
Table 15: Market Facilitation Support - Capacity Building (as of 30 September 2018)
Category
Number
of
Programs

1. Workshops
2. Trainings
3. Meetings/Event
4. Study Tours/Exchange Visits
TOTAL

2
0
1
1
4

Achievements as of 30 September 2018
Number of
Number of
No.
Seed
Farmer Field
Number of
of
Production
Schools
ACs
days
Groups within
(FFSs)
Covered
ACs Covered
Covered
2
182
0
0
0
0
0
0
1
10
3
4
3
10
3
4
6
202
6
8

Table 16: Market Facilitation Support – Stakeholders’ Participation (as of 30 September
2018)
Category

1. Workshops
2. Trainings
3.Meetings/Event
4. Study Tours/
Exchange Visits
TOTAL

Total
Persons
Attended
373
0
20
33
426

Female
Persons
84
0
13
16
113

Achievements as of 30 September 2018
Rice
Business
Government
%
Millers/
Sector
Authorities
Female
Traders
People
23
17
39
16
0
0
0
0
65
4
23
0
48
3
24
0
27

24

86

16

Others

Grand
Total

38
0
2
3

483
0
49
63

43

595

Output 5: Feasibility Study, Design and Pilot Testing of Weather Indexed Crop Insurance

52.
Since crop insurance encompasses several cross-cutting issues such as finance,
climate change and private sector, MAFF/NIO requested and PMO agreed to take over the
crop insurance activity. MAFF/NIO is expected to provide necessary support if needed by
PMO. The PMO had recruited a service provider (e-Gen Consulting firm) for conducting
feasibility study on Weather Indexed Crop Insurance (WICI). The firm was mobilized on 25
September 2017 and an inception report was produced. MAFF/NIO had worked closely with
the firm and supported the conduct of field survey for data collection which was completed on
27 November 2017. The PMO conducted two consultative workshops on feasibility study on
WICI on 15 December 2017 and 12 February 2018 to disseminate the findings and receive
feed backs from relevant stakeholders to proceed further with the study and finalizing the study
report. The firm had completed the study in March 2018 and submitted a draft final study
report. The PMO had reviewed the report and provided its comment for further improvement.
The firm had submitted the final study report after incorporating comments from PMO on 31
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May 2018 and PMO has accepted the report. Based on the feasibility study report, the PMO
drafted a ToR and following ADB endorsement, initiated recruitment of a detailed design and
pilot testing consulting firm. The firm is expected to be mobilized by March 2019.
53.
As WICI is a cross cutting topic, the PMO had drafted a concept note and relevant ToR
for establishment of a technical working group for providing guidance to the study, design and
implementation of WICI. The Government approved the establishment of an Inter-Ministerial
Technical Working Group (TWG) comprising of members from MEF, MAFF, and MOWRAM.
CambodiaRe (Cambodia Reinsurance Company a Public Sector Enterprise) is also included
as a member of the TWG. The TWG has worked closely with the firm conducting feasibility
study on WICI and provided guidance in the study. The TWG will work closely with the detailed
design and pilot testing consulting firm and provide recommendation to the Government on
possible scaling up of WICI across Cambodia.
54.
In the meantime, the General Directorate of Agriculture (GDA) has also formed another
TWG for WICI consisting of 13 members, including 3 women. These assigned officials from
GDA has participated in 5 meetings with e-Gen Consulting firm on, 1) review of questionnaire
and orientation on feasibility study on WICI; 2) preparation of report and data collection for
feasibility study on WICI; and 3) review of summary report on feasibility study on WICI.
55.
As the WICI is to be newly established in Cambodia, it is estimated that significant
resources will be utilized for building the necessary infrastructure on which WICI can be
launched. The feasibility study forecast that with the available funding, the insurance scheme
will provide protection for a total of 10,560 farming households with an estimated 14,780 ha of
farmland. This figure is considerably lower than the original coverage targets of 100,000 ha.
The lower estimate by the Consultant reflects the fact that the agricultural insurance sector in
Cambodia is only in its infant stage and that farmers’ awareness of insurance is very low. It is
also to be noted that while the original design of WICI was to focus on insuring cost of rice
seeds only, the feasibility study recommended insuring cost of rice planting as a whole. The
feasibility study found that insuring cost of seeds would provide only a small compensation to
the farmers, and also would be of no interest to the farmers who do not buy seeds every year.
On the other hand, insuring cost of planting would provide a larger compensation and would
be of interest to a larger number of small and marginal rice farmers in the target area.
56.
The implementation of WICI is new to Cambodia. Before the actual pilot testing can be
initiated, the Rice-SDP has to urgently work on the following: (i) engage a Technical Working
Group (TWG) to study feasibility study recommendations; (ii) structure the organizational
model; (iii) engage a consulting firm/s for the detailed design and pilot testing; (iv) consider
PPP option; (v) select WICI insurer (whether individual insurer or insurance panel); (vi) select
Distribution Model and Distribution Partner/s jointly with insurer/s; (vii) institute provider
contracts and payment mechanisms; (viii) enhance the existing consumer protection
legislation; (ix) seek regulatory approval of the product and the distribution channels; (x) select
target villages/communes jointly with insurance partner/s and distribution partner/s; (xi) decide
on a target date to launch WICI; (xii) test run selected product in a selected area/s for short
time and fine-tune the products (AYII and WICI); (xiii) launch the pilot project; (xiv) institute
system for administering policies and claims; (xv) control of costs, moral hazard and fraud;
and (xvi) M&E and impact assessment. So, launching the new insurance scheme in 2018 is
challenging and the time in 2018 can be used to prepare the ground for the introduction of
WICI in 2019.
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Output 6: Efficient Program management and Implementation

57.
Upon the early closure of program implementation consultant (PIC- consulting firm)
contract on 15 May 2017, recruitments of necessary individual consultants needed for program
implementation was initiated. The Project had developed the TORs and budget estimates for
each position and received ADB no objection before initiating the recruitment process. As of
30 September 2018, 19 out of agreed 20 individual consultants were recruited while
recruitment for others is on-going. 7
58.
The Annual Work Plan and Budget (AWPB) for 2018 was prepared using a more
participatory process involving all PIOs and NIOs and a National Planning Workshop was
organized by PMO on 27 December 2017 to discuss and finalize the AWPB for 2018. After
relevant meetings and national planning workshop, the AWPB was drafted consolidating all
the workplan, budget estimates and training plans proposed by the PMO, NIOs and PIOs.
Following ADB endorsement on 2018 AWPB, field implementation is being carried out
following the approved plan.
59.
The revision of PPMS is completed and suitable and easy to use monitoring formats
are developed and employed. Meetings on the use of newly developed monitoring and
evaluation formats were held across all IAs and a national workshop was conducted to finalize
these formats in May 2018. Data are now being collected in a systematic way to reflect actual
field implementation progress achieved by IAs under Rice-SDP. 8 The PMO, MAFF/NIO and
PIOs have continued to conduct monthly coordination meetings on a regular basis. MAFF/NIO
had conducted capacity building trainings on gender and M & E for national and provincial
staff. As of 30 September 2018, the PMO has carried out 46 capacity building activities
covering M & E, gender, financial management and review of program progress in which a
total of 1,428 participants including 288 females (or 20%) participated. PMO had initiated and
completed the recruitment of a firm to conduct project Baseline Survey. The consultants were
mobilized in April 2018 and submitted the Final Baseline Survey Report incorporating
comments from PMO in September 2018 which was accepted by the PMO.
60.
The first Program Steering Committee (PSC) represented by different line ministries
was held on 19 December 2017 at the Ministry of Economy and Finance chaired by H.E. Dr.
Aun Pornmoniroth, Senior Minister and Minister of Ministry of Economy and Finance. The PSC
was briefed on the program progress, issues encountered and recommendations. The PSC
provided guidance to program management team to move the program forward and agreed
in principle to include MAFF/NIO proposed additional activities, such as establishment of
model farms and agriculture machinery centres for demonstration and dissemination
purposes. The PSC tasked the PMO to carry forward discussions with MAFF/NIO and ADB to
decide on the feasibility, budget availability, scale and mode of operations of these additional
activities. Following the discussion between the PMO and MAFF/NIO, it was agreed that
MAFF/NIO would focus on completing originally envisaged project activities and additional
activities would be taken up only if there is any savings from any activity or upon the availability
of additional budget.

7
8

Annex 5 provides an update of the Procurement of Contract packages.
Annex 8 provides an update of the status of PPMS as of 30 September 2018.
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61.
Update of Project Administration Manual (PAM). Minor changes in implementation
arrangements have been proposed by MEF/PMO and endorsed by ADB earlier. There is a
need to adjust target indicators as per the changes and to reflect the corrective actions that
have been initiated or planned under the Program. ADB has engaged a resource person to
help update the PAM by reflecting the changes made. The consultant has submitted a draft
revised PAM and a report summarizing the original project design, remedial actions taken by
the project, and proposed revisions in project target indicators to further enhance the project
performance in August 2018.

H.

GENDER ACTION PLAN

62.
The GAP includes 23 actions and 16 targets. As of 30 September 2018, 5 targets are
Achieved, 6 Partially Achieved, 4 ongoing and 1 not yet due. As for actions, 11 are Achieved,
8 Partially Achieved, and 4 not yet due as the status of these actions are associated with
activities that will be initiated in 2019. 9 The GAP results will be assessed as successful at
project completion, when, at the minimum, 70% of GAP activities have been implemented and
completed, and 75% of GAP targets have been achieved. 3 Targets (#2, #3 & #9) of GAP
Indicators should be revised based on the actual context of the program and target locations
as they are very high/ambitious. And for GAP Indicator # 1.5 or Action#5, it should be revised
given that the “public outreach and dissemination of policies under output 1 are beyond the
scope of the project.
63.
The GAP has been integrated into the project performance monitoring system manual
(PPMS), and annual workplan and budget (AWPB). The project gender focal points have been
assigned at the PMO, NIOs and PIOs. The GAP was translated into Khmer. Six gender
checklists were also developed in both Khmer and English, covering different agencies and
areas of responsibilities within the program. The Gender Checklists enable the gender focal
points and other managers to track whether they are meeting the targets which directly apply
to their work. The national Gender Specialist extended one-on-one mentoring and training to
each gender focal points to ensure that they understood their roles and responsibilities, and
informally assessed their capacities. The team developed a formal training plan to complement
the hands-on guidance and build team morale and include opportunities for cross-learning
which will be delivered in Q4, 2018.

I.

ENVIRONMENT AND CLIMATE CHANGE

64.
MOWRAM/NIO with support from consultants conducted the FSs for nine priority
irrigation sub-project designs, namely in BTB (Prey Sangha, Anlong Run, Ta Mao), PVG
(Chamcar Kuoy, Anlong Char, Rumlech, Ansong) and KPT (Chhuk Sach, Ta Soong). The
history, status, potential and specific site conditions with the nine sites were found to vary
considerably.
65.
Site visits were conducted including meetings with the stakeholders, familiarization
with the specific sub-project details, and issues, and discussion particularly with farmers
regarding the recurrent existing weather events, the varieties they are growing, and what they

9

Annex 6 provides the current Gender Action Plan.

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
Q3 2018 QPR

26

would like to consider and achieve with improved water management including the
opportunities for crop diversification. A draft report was prepared summarising the findings
and also providing a Tool Kit for Climate Proofing of irrigation systems which can be used for
future reference. A set of specific recommendations are being prepared for each of these subprojects.
66.
Environmental Safeguard: The Project is classified as Category B for environmental
safeguard, and an environment assessment review framework (EARF) is prepared and
approved in September 2012. Three initial environmental examinations (IEEs) and
environmental management plans (EMPs) for (i) Prey Sangha irrigation subproject, (ii) Chhuk
Ksach irrigation subproject, and (iii) Svay Antor paddy drying and storage subproject, were
prepared and approved in September 2012. As there was no change in subproject locations
proposed during the PPTA, no update to the IEEs for these two core subprojects were made.
Capacity building on environment was provided to 52 participants (members of PIC, PIO,
district agriculture, and irrigation officers) at three provinces (PVG, BTB, and KPT Provinces)
in March and April 2016. The EMP for each subproject is attached to contract document and
implemented by contractors.
67.
The IEEs of four first priority subprojects (Chamcar Kouy, Anlong Run, Tamao, and
Anlong Char) were submitted to ADB attached together with the bidding documents, and the
soft copies of IEEs have been submitted to ADB on 15 May 2018. ADB reviewed and provided
feedback/comments to MOWRAM/NIO on 31 May 2018. The four subprojects are for
rehabilitation of existing main canals, secondary and tertiary canals including irrigation
management structures between 4.1 Km (1435 hectares’ command area) and 15 Km (3982
hectares’ command area). Approval by Ministry of Environment (MOE) in accordance with the
Government Sub-Decree No. 72 on EIA process is not required as the command area of
irrigation scheme is less than 5000 hectares. The MOWRAM/NIO will submit the revised IEEs
of the four subprojects incorporating ADB comments by Q1 2019 for disclosure on ADB
website. The MOWRAM/NIO will soon translate the EMP into Khmer, provide to Contractors
and disclose on the Project website.
68.
The IEEs of three second priority subprojects (Ta Soong, Ansong, and Rumlech) had
been submitted to ADB on 9 May 2018, and feedback from ADB was received on 14 June
2018. The three subprojects propose rehabilitation of the existing main canal and associated
irrigation structures with a command area between 1510 ha and 2380 ha. These subprojects
do not need approval by MOE but the IEEs will be updated based on ADB comments and
submitted to ADB by Q1 2019 for disclosure.
69.
Semi-annual environmental safeguards monitoring report: MOWRAM/NIO had
submitted 4 environmental monitoring reports (EMRs), and received feedback/comments from
ADB on 9 May 2018. The revised EMRs were resubmitted to ADB on 18 May 2018 and
feedback/comments were received from ADB during the mid-term mission (May-June 2018)
to revise all the EMRs. Following the MTR, the PMO asked MOWRAM/NIO to submit all the
EMRs before submitting the documents to ADB. The PMO reviewed ADB comments on the
EMRs and then revised and updated 5 EMRs (one each for 5 irrigation subprojects except
Prey Sangha) incorporating ADB comments in August and September 2018. After discussing
with ADB Environment Officer whereby the Officer informed that Rice-SDP should submit only
one Semi-annual EMR, the PMO started preparing the consolidated Semi-annual EMR
(October 2017-March 2018) combining all 5 EMRs. It was decided that the next Semi-annual
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EMR will include the updated status of corrective actions on the environmental issues
identified during the MTR mission, the report will be due by Q4 2018.

J.

RESETTLEMENT 10

70.
The Project is classified as category B for the involuntary resettlement and category C
for indigenous people (IP). A resettlement framework (RF) was prepared and approved in
December 2012. Two samples of resettlement plans (RPs) for Chhuk Ksach and Prey Sangha
irrigation and rehabilitation subprojects were prepared and approved in December 2012. The
two RPs for Chhuk Ksach and Prey Sangha subprojects were approved by ADB on 18
September 2017 and uploaded to the ADB website. The IRC had completed signing of
contract with affected households (AHs) of the two subprojects (Chhuk Ksach and Prey
Sangha) on 29 November 2017 and 4 December 2017, respectively. The compensation
payment to the AHs for the two subprojects were completed (100%) by 3 May 2018.
71.
The FS/DD/CS consultant team recruited by MOWRAM/NIO had completed
assessments of the resettlement requirements for the seven priority irrigation sub-projects
(Chamcar Kouy, Anlong Run, Tamao, Anlong Char, Ta Soong, Ansong, and Rumlech canals)
including some site visits to assist the Inter-Ministerial Resettlement Committee (IRC) to
resolve some issues. The General Department of Resettlement (GDR)/IRC together with
MOWRAM had completed the Detail Measurement Survey (DMS) for four subprojects i.e.
Chamcar Kouy (PVG province), Anlong Run and Tamao subprojects (BTB province), and
Anlong Char (KPT province). Public information booklets (PIBs) and “Yellow Card” were
distributed to AHs by the IRC during the DMS with the list of affected assets such as land use,
secondary structures, and trees.
72.
The RPs for 4 subprojects were prepared by MOWRAM and reviewed and submitted
to ADB by GDR/IRC on 22 March 2018 and ADB reviewed and provided its
feedback/comments on 20 April 2018. On 5 June 2018, the Department of Resettlement No.
2/GDR resubmitted the revised RP for Chamcar Kuoy subproject to ADB and received ADB
feedback on 6 June 2018. During the MTR (May-June 2018), it was agreed that GDR/IRC
would first work on resubmission of the revised RP for Chamcar Kuoy and seek ADB noobjection. Upon receiving ADB’s no objection, MOWRAM would revise and resubmit the other
3 remaining RPs to GDR/IRC for approval. GDR/IRC would review, approve and resubmit
these 3 RPs to ADB for no objection.
73.
Following the MTR, MOWRAM and IRC resubmitted the revised RP for Chamcar Kuoy
to ADB for no-objection in July 2018. ADB found the revised RP did not sufficiently address
its earlier comments. As of 30 September 2018, MOWRAM and IRC with the help of a ADB
resettlement consultant were working on to finalize the revised RP for Chamcar Kuoy
subproject and expected to resubmit the document to ADB in Q4 2018.
74.
An external monitoring organization will be recruited by the GDR to monitor
implementation of resettlement activities (DMS, RCS, contract signing, and payment). The
GDR had submitted three semi-annual social monitoring reports starting from July 2016 up to
December 2017 to ADB and they are uploaded to the ADB website. The social monitoring
reports are required to be uploaded to ADB website. Progress on implementing resettlement
10

Annex 7 includes an update of the Agreed Action Plan from the last Review Mission.
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plans was covered under the Social Monitoring Report No 3 covering June -December 2017.
Since the compensation to the AHs of the two subprojects above was completed in May 2018,
the Final Social Monitoring Report will include a section advising whether the compensation
was made in accordance with the approved RPs for Chhuk Ksach and Prey Sangha
subprojects.

K.

ASSESSMENTS OF RISKS, ASSUMPTIONS AND COMPLAINCE WITH
CONVENANTS
K1. Assessment of Risks and Assumptions 11

75.
A comprehensive assessment of risks and assumptions was undertaken from the
onset of project implementation. This was updated regularly to ensure that risk and
assumptions are in line with the status of implementation. The main governance issues,
including poor disclosure of project’s documents and the lack of complaints handling
mechanism are identified and timely and fully addressed as required. The project continues to
update the project’s website by posting required documents, especially contract awards,
procurement plans, and progress reports, whenever available. The project is also trying to
make sure contractors’ full compliance of contract terms and focused on ensuring the
construction quality of the civil works before certifying any payment to the contractors.

K2. Compliance with Covenants 12

76.

The relevant loan agreements covering the Rice-SDP are as follows:
Loan

Loan Agreement (Special Operations) for Climate Resilient Rice
Commercialization Sector Development Program (Loan 3006)
Loan Agreement (Special Operations) for Climate Resilient Rice
Commercialization Sector Development project (Loan 3007)
Grant Agreement (GAFSP) for Climate Resilient Rice
Commercialization Sector Development Project
Loan Agreement (ADB Strategic Climate Fund) for Climate
Resilient Rice Commercialization Sector Development Project
Grant Agreement (ADB Strategic Climate Fund) for Climate
Resilient Rice Commercialization Sector Development Project

Type
Agreements, Loan Agreement
(Special Operations)
Agreements, Loan Agreement
(Special Operations)

Date
August 2013
August 2013

Agreements, Grant Agreement

August 2013

Agreements, Loan Agreement
(Special Operations)

August 2013

Agreements, Grant Agreement

August 2013

K3. Compliance conditions for ADB Program Loan - 3006 (CAM)

77.
The Program Loan Covenants are established in the loan and grant agreements with
further reference to the Development Policy Letter (April 2013) and Appendix 4 Policy Matrix
of the RRP (June 2013).
78.
The Loan Agreement for the Commercial Sector Development Program, ADF 3006
(August 2013) includes a specific agreement under Schedule 3 on the withdrawal of funds:

11
12

Annex 9 provides an update on Risk Management Matrix.
Annex 10 provides an update on compliance with loan and grant covenants.
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“4. No withdrawal shall be made from the Loan Account for the First Tranche unless ADB is satisfied that
the Borrower has met the policy actions for the release of the tranche specified in Attachment 2 to this
Schedule.
5. Notwithstanding any other provisions of this Loan Agreement and except as ADB may otherwise agree,
no withdrawals shall be made from the Loan Account for the Second Tranche unless ADB is satisfied,
after consultation with the Borrower, that (a) sufficient progress has been achieved by the Borrower in the
carrying out of the Program; (b) the policy actions that were met for the release of the First Tranche
continue to be complied with by the Borrower; and (c) the Borrower has met the policy actions for the
release of the Second Tranche specified in Attachment 3 to this Schedule.”

79.
MAFF/NIO and the TWGs with support from relevant consultants have continued their
efforts to achieve compliance with policy conditions for the release of the 2nd tranche. Nine
policy conditions are approved and achieved, two conditions are about to be achieved by Q4
2018 while significant progress has been made on the remaining one policy condition.

L.

PROGRAM ISSUES AND REMEDIAL ACTION

80.
Some of the issues encountered during the periods are summarised below, together
with where appropriate remedial action which is being applied or is required.
Sl. No.

Issues

Remedial Action

1

The additional activities could be implemented
when any current activity of the project is formally
cancelled or if there are savings from any activities.
Implementation
of
innovative activities

2

3

4

5

additional/

Completion of rehabilitation
irrigation subprojects on time

Draft a Concept Note describing the feasibility,
budget availability, scale and mode of operations of
these additional activities. After finalization, seek
necessary ADB endorsement before proceeding
further.

of

Enhance close monitoring and supervision to
ensure contractors complete rehabilitation of
subprojects within allowed time frame without any
delay.

Stop conducting further feasibility
study and detailed engineering
designs for 4 third priority irrigation
subprojects

Settle the claims for works done till date towards
the feasibility studies of 4 prioritized irrigation
subprojects and stop conducting further feasibility
study and detailed engineering designs for these 4
prioritized irrigation subprojects till any reallocation
of project fund or any additional funding available
to the project, and utilize the savings for any other
needed purposes that may arise during
implementation.

Speed up the finalization of RPs
and seek ADB no objection to
complete payments to AHs.

Revise and resubmit a model RP to ADB for no
objection and upon approval, follow the model to
quickly come up and finalize all other RPs for
approval.

Approaches to deal with the activity
“facilitating access to credit by

Draft a concept note reflecting procedures to deal
with activities to be conducted under this sub-
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farmers, traders, and
included under Output 4.

M.

millers”

output and seek necessary ADB endorsement
before proceeding further.

LESSONS LEARNED till date

81.
Close monitoring and follow up of service providers is important to get required outputs
on time and of good quality.
82.
Awareness of guidelines in SOP and ADB procedures and their implementation,
makes project activity planning a lot easy and enhances speed of implementation.
83.
Preparing a realistic plan and implementing the planned activities on time and of quality
brings desired results.
84.
Organizing and conducting ToT trainings on various topics for national, provincial, and
district officials, and engaging those officials in activity implementation adds value and bring
quality.
85.
A thorough deliberation and discussion between IAs implementing similar activities of
different nature under the same components during monthly coordination meetings or before
implementing the activities brings better collaboration and ensures smooth implementation of
activities.
86.
The design of a project is never full proof due to evolving situations, and following
innovative ideas/approaches to make a project reorient itself to the prevailing situation and as
per the needs of the People and changing country context, is required.
87.
Innovation and putting forward those innovative ideas in proper perspective are
important. The Project originally had its planned activities. But during the project
implementation, it had modified itself to cater the need of the evolving situations without
compromising its basic principle and trying to carry along every stakeholder involved with it
e.g. the establishment of PDS facilities through PPP approach.
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Annex 1
STATUS OF POLICY COMPLIANCE (30 September 2018)

No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Completed in December 2016.

1.

MAFF will have
issued the
Cambodian Seed
Policy.

Copy of the
approved
Cambodian
Seed Policy.

Between October 2015 to December
2016, MAFF had conducted 4 technical
working group meetings, 2 public
consultation workshops, and 6 technical
review meetings at MAFF to finalize the
Seed Policy for Cambodia. The Seed
Policy for Cambodia was finally approved
by the Minister of MAFF and issued on
30 December 2016. MAFF has published
the documents and presently carrying out
dissemination of the Seed Policy to
relevant stakeholders and subnational
authorities.
Documents- original in Khmer language
and the English version are available.

Expected Date of
compliance

Compliance
with
the
original
formulation of the
Policy Conditions
was achieved on 30
December 2016.

Achieved

Completed in July 2017.

2.

MAFF will have
issued the
National Seed
Standards.

Copy of the
approved
National Seed
Standards.

Between September 2015 to July 2017,
MAFF had conducted 4 technical working
group meetings, 2 public consultation
workshops, and 1 technical review
meeting at MAFF to finalize the National
Seed Standards. The National Seed
Standards was finally approved by the
Director General, GDA of MAFF and
issued on 10 July 2017.
MAFF has translated the original
approvals made in Khmer language to
their English versions. MAFF will carry out
dissemination of the National Seed
Standards to relevant stakeholders.

Compliance
with
the
original
formulation of the
Policy Conditions
was achieved on 06
July 2017.

Achieved

Documents- original in Khmer language
and the English version are available.

3.

MAFF will have
issued the Prakas
on Procedures for
Providing Seed
Quality
Certification.

Copy of the
issued Prakas
on Procedures
for Providing
Seed Quality
Certification.

Completed in July 2017.
Between July 2015 to July 2017, MAFF
had conducted 4 technical working group
meetings,
2
public
consultation
workshops, and 1 technical review
meeting at MAFF to finalize the

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
QPR Q3 2018

Compliance
with
the
original
formulation of the
Policy Conditions
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July 2017.
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No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Procedures for Providing Seed Quality
Certification. The Prakas on Procedures
for Providing Seed Quality Certification
was issued by the Minister of MAFF on
06 July 2017.

Expected Date of
compliance

Achieved

MAFF has translated the original Prakas
in Khmer language to their English
versions.
MAFF
will
carry
out
dissemination of the Prakas on
Procedures for Providing Seed Quality
Certification to relevant stakeholders.
Documents- original in Khmer language
and the English version are available.

4.

MAFF will have
issued the
General
Introduction to the
Examination of
Distinctiveness,
Uniformity and
Stability of New
Varieties of
Plants.

Copy of the
approved
General
Introduction to
the Examination
of
Distinctiveness,
Uniformity and
Stability of New
Varieties of
Plants.

Completed in July 2017.
Between September 2015 to July 2017,
MAFF had conducted 4 technical working
group meetings, 2 public consultation
workshops, and 1 technical review
meeting at MAFF to finalize the General
Introduction to the Examination of
Distinctiveness, Uniformity and Stability
(DUS) of New Varieties of Plants. The
DUS was finally approved by the
Director General, GDA of MAFF and
issued on 10 July 2017.
GDA has translated the original approvals
in Khmer language to their English
translation versions. GDA/MAFF will carry
out dissemination of the General
Introduction to the Examination of DUS of
New Varieties of Plants to relevant
stakeholders.
Documents- original in Khmer language
and the English version are available.
Completed in July 2017.

5.

MAFF will have
issued the
Guidelines for the
Conduct of Tests
for
Distinctiveness,
Uniformity and
Stability of Rice.

Copy of the
approved
Guidelines for
the Conduct of
Tests for
Distinctiveness,
Uniformity and
Stability of Rice.

Between September 2015 to July 2017,
MAFF had conducted 4 technical working
group meetings, 2 public consultation
workshops, and 1 technical review
meeting at MAFF to finalize the
Guidelines for the Conduct of Tests for
Distinctiveness, Uniformity and Stability of
Rice. The DUS was finally approved by
the Director General, GDA of MAFF
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the
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No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Expected Date of
compliance

and issued on 10 July 2017.
Documents- original in Khmer language
and the English version are available.

Achieved

Completed in August 2015

6.

The Government
will have issued
the Land Policy
“White Paper”,
including a
chapter on Land
and Gender
Policy.

Copy of the
issued Land
Policy “White
Paper”

A draft paper was first prepared by the
Council for Land Policy under Ministry of
Land Management and Urban Planning
and Construction (MLMUPC) on 28
August 2012. The draft was circulated to
other ministries and stakeholders over the
next 3 years. In addition to consultations,
economic analysis of household data was
undertaken by the Supreme National
Economic Council to show that poverty
risk is reduced by secure land tenure
rights of households. The White paper
was approved and issued on 28 August
has
carried
out
2015.
MAFF
dissemination of the Land Policy “White
Paper” to relevant stakeholders and
subnational authorities.

Compliance with
the original
formulation of the
Policy Conditions
was achieved on
28 August 2015.

Achieved

Documents- original in Khmer language
and the English version are available.

7.

MAFF will have
drafted the Law
on Management
and Use of
Agricultural Land,
focusing inter
alia, on (a)
women’s access
to information on
land
administration,
management and
distribution; (b)
women’s equal
participation and
representation in
all commissions
and committees;
and (c) equal
benefits for
women in land

Copy of the draft
Law on
Management
and Use of
Agricultural
Land with
specific
provisions
containing (a),
(b) and (c) on
women
involvement.

(Note that
MAFF has
indicated a new
name for the
Law on
Management

Between June 2015 to August 2016,
MAFF had conducted 10 technical
working group meetings, 1 consultation
workshop, and 1 national consultative
workshop to come up with a draft Law in
December 2016. The draft was reviewed
and updated to ensure compliance with
other land regulations in Cambodia and
gender issues. As part of the final national
consultation on the proposed draft law,
external consultation workshops were
conducted in December 2016 and
February 2017. The draft Law was then
submitted to MAFF for approval on 9 June
2017.
MAFF produced the final draft (version 8)
in November 2017 and was ready for
submission to the Council of Ministers
(CoM) for review and approval. However,
due to the sensitivity of this policy reform
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No.

Policy Actions
for the Release
of the Second
Tranche
related initiatives.

Compliance
Documents

and Use of
Agricultural
Law. The law
will be simply
referred to as
“Agricultural
Land Law”)

Status of implementation

and requests received from farmers and
NGOs, MAFF has issued a circular dated
8 November 2017 to postpone the
submission of the draft law to CoM
pending further deliberations, discussions
and consultations. The MAFF/NIO is now
revising the draft final version by
incorporating gender concerns and the
updated version is planned to be ready for
submission by 31 January 2019.

Expected Date of
compliance

Almost Achieved.

Documents- original in Khmer language
and the English version will be updated
based on the latest update.
Between June 2015 to September 2016,
MAFF had conducted 8 technical working
group meetings and 2 public consultation
workshops to come up with an initial draft
in 2012. The draft was further revised, and
a new draft was prepared in 2015. The final
draft was submitted to MAFF in December
2016 which was endorsed by MAFF on 09
February 2017.

8.

MAFF will have
prepared and the
Government will
have adopted the
national action
program to
combat land
degradation in
Cambodia.

Copy of the
adopted national
action program
to combat land
degradation in
Cambodia.

The draft has been finalized by revising
the draft’s format/layout and incorporating
the rational before submitting to Council
of Ministers for approval. MAFF submitted
the revised draft to Council of Ministers on
7 September 2017.
The CoM met two times in December
2017 to finalize the draft national action
program. The Prime Minister chaired the
last meeting to discuss and finalize the
draft national action program to combat
land degradation in Cambodia on 22
December 2017. The meeting suggested
some revisions and MAFF updated the
draft national action program to combat
land degradation in Cambodia and
resubmitted to CoM on 14 March 2018.
The Prime Minister approved the national
action program
to combat land
degradation in Cambodia on 2 April 2018.

Updated Draft
Submitted to
MAFF: 9 February
2017
Updated Draft
Submitted to CoM:
7 September 2017
Meeting Chaired by
Prime Minister to
finalize the draft
before approval: 22
December 2017
Approved by Prime
Minister: 26 March
2018
Notification for
adoption: 2 April
2018
Achieved.

Documents- original in Khmer language
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No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Expected Date of
compliance

and the English version are available.
Completed in December 2017

MAFF will have
issued guidelines
for establishing
agricultural landuse zones,
incorporating
measures and
targets for
involving women
in planning and
decision making.

9.

Copy of the
approved
guideline for
establishing
agricultural landuse zones.

Between July 2015 to August 2016, GDA
had conducted 9 technical working group
meetings and 2 public consultation
workshops to come up with a draft
guideline for establishing agricultural
land-use zones in October 2016. The
guidelines are passed in the final
technical meeting conducted at GDA on 5
July 2017. The guidelines was finally
approved by the Director General, GDA
of MAFF and issued on 04 December
2017. The GDA is now revising the
approved version by incorporating gender
measures and targets for involving
women and the updated version is
planned to be approved by 31 January
2019.

Compliance with
the original
formulation of the
Policy Conditions
was achieved on
04 December
2017.

Updated version
reflecting gender
concerns to be
approved by: 31
January 2019

Almost Achieved

Documents- original in Khmer language
and the English version will be updated
based on the latest update.

Completed in June 2013
The law was approved on 9 June 2013.
Subsequently, a sub-decree to establish
the
Department
of
Agricultural
Cooperative was issued in 2014.

10.

MAFF will have
submitted the
draft Law on
Agricultural
Cooperatives to
the National
Assembly.

Copy of the
submitted Law
on Agricultural
Cooperatives.

Between 2003 and 2008, not much
happened on agricultural cooperative
(there were only 15 agricultural
cooperatives in 2008). After 2008, first
with the food crisis and then with the
Paddy Promotion and Rice Export Policy
in 2010, cooperatives were promoted
more actively by MAFF. To accelerate the
process, MAFF started to prepare a Law
on Cooperatives since 2011; the draft law
required numerous consultations before
issued as a law in 2013.

Compliance with
the original
formulation of the
Policy Conditions
was achieved on 9
June 2013.

Achieved

MAFF has published the documents and
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No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Expected Date of
compliance

actively
promoting
Agriculture
Cooperatives through a dedicated
department (Department of Agricultural
Cooperative).
Documents- original in Khmer language
and the English version are available.
Completed in August 2016

11.

MIME 1 will have
issued the
standards for two
varieties of
Cambodian milled
rice, Phka
Rumdoul and
Phka Chan
Sensor,

Copies of the
approved
standards for
various varieties
of Cambodian
milled rice.

The Secretariat of the Technical
Committee number 4 (TC4) has
formulated the draft milled rice standards
for two varieties (Phka Rumdoul and Phka
Chan Sensor) in consultation with
specialized institutions within MAFF and
private sector. The first draft of the two
milled rice standards have been
submitted to TC4 for review and
discussion. TC4 with its members from
various institutions has organized 4
meetings to discuss the first draft and
then produce the second draft. The
second draft then has been advertised for
public comments for 60 days. After getting
comments from public advertisement, the
final draft was prepared and submitted to
the National Standards Council (NSC) for
review and approval. The NSC has
organized one meeting to review the two
standards and approved them.

Compliance with
the original
formulation of the
Policy Conditions
was achieved in 19
August 2016 2016.

Achieved

The Prakas on the Establishment of 2
Cambodian Standards, Standard for Phka
Rumduol Rice and Standard for Phka
Chan Sen Sar Rice was issued by the
Senior Minister, Minister of Ministry of
Industry and Handicraft (MIH) on 19

1 Ministry of Industry Mines and Energy (MIME) was included in the original policy matrix. In 2013 MIME was split into
two ministries: (i) Ministry of Industry and Handicraft (MIH); and (ii) Ministry of Mines and Energy. Approval Authority is
National Standards Council (NSC). The NSC, established in 2009, leads coordination in the development of national
standards; advises Institute of Standards of Cambodia (ISC) on the criteria and procedures pertinent to the preparation,
approval, acceptance and selection of the standards; and considers and approves proposals for Cambodian standards
prepared and recommended by ISC to develop, adopt, review, revise, or cancel Cambodian standards. The NSC is
chaired by the Minister of Industry and Handicraft, with representatives from relevant technical line ministries including
the Ministry of Agriculture, Forestry and Fisheries; the Ministry of Health; and the Ministry of Commerce. Overall, the
NSC is the national secretariat, which oversees, regulates, verifies, and adopts or certifies standards proposed by each
technical ministry.
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No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Expected Date of
compliance

August 2016.
Documents- original in Khmer language
and the English version are available.

12.

MAFF will have
submitted the
draft Law on
Plant Protection
and Phytosanitary
Measures to the
National
Assembly.

Copy of the
submitted Law
on Plant
Protection and
Phytosanitary
Measures.
(Note that
MAFF has
referred the law
as “Law on
Plant
Protection and
Phytosanitary”)

Between June 2015 to October 2016,
GDA had conducted 12 technical working
group meetings, 3 regional consultation
workshops and 2 public consultation
workshops to come up with a draft of the
Law on Plant Protection and Quarantine
(Phytosanitary measures) and submitted
the draft to MAFF on 27 October 2016.
MAFF conducted 9 review meetings and
finalized the draft Law and submitted the
draft to Council of Ministers on 31 August
2017.
The CoM has conducted 15 technical
committee meetings and came up with a
final draft of the Law. The CoM is now
conducting the inter-ministerial meetings
to review the final draft Law for attaining
consensus among the members before
submitting it to the National Assembly. 5
inter-ministerial meetings were already
conducted by the CoM, the last meeting
being on 7-8 February 2018. Once CoM
agrees to the draft Law, it will be
submitted to National Assembly.

Draft Submitted to
Council of
Ministers: 31
August 2017
Expected approval
by Council of
Ministers: ----

Almost Achieved.

Documents- original in Khmer language
and the English version are available.

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
QPR Q3 2018

38

Annex 2

Climate Resilient Rice Commercialization Sector Development Program
ADB Loans 3006/3007/8271 and Grants 0349/ 0350-CAM
Physical Progress
(as of 30 September 2018)

Components

1.

2.

Conducive legal and regulator environment established to facilitate climate-resilient rice commercialisation
1.1 Policy and regulatory framework for local seed production in place
1.2 Guidelines for establishing agricultural land use zones completed
1.3 Legalisation on sustainable management and use of agricultural land are operational
1.4 Regulatory systems are farmer's organisations and contract farming are functional
1.5 Milled rice standards and trade facilitation measures are in place
Agricultural Land Use Zoning Improved
(a)
Undertake CAEA to identify zones for rice cropping systems
2.1

Undertake CAEA in target communes

(b)  

Incorporate the CAEAs into the CLUPs

2.2

Preparation of CLUPs in target communes incorporating the results of the CAEA

(c)  

Developing three provincial rice eco-system maps
Development of provincial rice eco-systems maps

2.3

3.    Climate resilient rice value chain infrastructure developed
(a)   Recruit national consulting firm to carry out FS/DD on sub-projects for climate resilient irrigation rehabilitation
3a.1 National consulting firm mobilised for FS/DD of irrigation sub-projects

Assigned
Weight
(a)
20.00
4.00
4.00
4.00
4.00
4.00

Actual
Progress
(b)

Weighted
Progress
c (a x b)
19.60

1.00
0.95
0.95
1.00
1.00

8.00

4.00
3.80
3.80
4.00
4.00
3.00

3.00

0.40

1.20

3.00

0.40

1.20

2.00

0.30

50.00

0.60
23.60

1.00

1.00

1.00

(b) Recruit national consulting firm to prepare FS and DD on sub-projects for PDS and SPS facilities
3b.1 National consulting firm mobilised for FS/DD of PDS and SPS facilities

1.00

0.50

0.50

(c) Works contract procurement for rehabilitating identified irrigation sub-projects
3c.1 Contract awards for rehabilitation of irrigation sub-projects

22.00

0.70

15.40

(d) Works contract procurement for establishing PDS facilities
3d.1 Contract awards for construction of PDS facilities

15.00

0.25

3.75

8.00

0.20

1.60

2.00
1.00

0.50
0.35

1.00
0.35

(e) Works contracts for establishment of commercial seed drying and storage facilities
3e.1 Contract awards for construction of commercial seed drying and storage facilities
(f) Implementation of Associated Initiatives within irrigation sub-projects areas
3f.1
3f.6

Service contracts awarded for land levelling services, agricultural extension, FWUC formation, contract farming, etc.,
PPP agreements for operation of PDS facilities

4.    Enhanced rice value chain support services
(a) Increased availability of quality rice seed
4a.1 Development of national seed certification scheme
4a.2 Renovation of provincial agriculture stations for production of registered rice seed
4a.3 Strengthening of ACs/RSPGs for production of certified rice seed

8.00

2.10

0.30
2.00
1.00

1.00
0.30
0.50

0.30
0.60
0.50

(b) Expanded and developed technical extension services
4b.1 Revision of TIPs on rice production and development of mass-media extension materials

0.50

0.00

0.00

(c) Enhanced business management capacities
4c.1 Conduct of Bulk Handling Study
4c.2 Provision of specialists to assist selected rice millers to improve mill operations and management
4c.3 Study tours conducted for rice milers to neighbouring countries

0.20
2.00
0.50

1.00
0.00
1.00

0.20
0.00
0.50

(d) Improved access to and reduced cost of finance
4d.1 Strengthened capacity of financial institutions to respond to needs of rice value chain stakeholders
4d.2 Enhanced understanding of loan products by rice value chain stakeholders

1.00
0.50

0.00
0.00

0.00
0.00

5.    Feasibility Study, design and Pilot Testing of WICI
5.1 Service contract awarded for consultants to conduct FS for WICI
5.2 Pilot testing of WICI in target provinces
5.3 Evaluation of results of WICI Pilot Test by independent evaluators

4.00
1.00
2.00
1.00

1.00
0.10
0.00

6.    
Efficient Program Management and Implementation
6.1 Established and operationalised PMO, NIOs and PIOs
6.2 Recruitment and Mobilisation of the PICs/Individual Consultants
6.3 Design and operationalisation of Rice SDP gender disaggregated PPMS
6.4 Conduct of Annual Audits
6.5 Preparation of Project Completion Report

10.00
2.00
4.00
1.50
0.50
2.00

1.00
0.95
0.90
0.50
0.00

TOTAL SCORE

100.00
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Climate Resilient Rice Commercialization Sector Development Program
ADB Loans 3006/3007/8271 and Grants 0349/0350-CAM
Program Management Office (PMO)
Report for 3rd Quarter (July - September) 2018
Table 3a: Expenditures by Financing Sources and Categories (as at 30 September 2018)
Expenditures by Financing Sources
Original
Cate gory
Code

Activity Description

Budget
(PAM)

2nd Revised
Budget (May 2017)

ADB Loan
3007

GAFSP
Grant 0349

SCF Grant
0350

SCF Loan
8271

RCG
Fund

Total

24,394,000

24,801,700

2,236,236

3,838,304

307,269

1,691,126

896,993

8,969,928

Specialized Equipment

7,963,800

7,681,800

24,006

226,656

-

-

27,851

278,514

A3

Associated Initiatives

1,792,500

1,792,500

250,106

-

-

519,647

75,201

844,954

B

Contract Services

6,300,700

6,110,700

-

949,769

337,875

-

105,530

1,393,174

C

Resettlement

431,300

431,300

-

-

-

-

-

-

D

Land Purchase

886,100

886,100

-

-

-

-

-

-

E

Vehicles and Equipment

962,800

1,027,100

739,368

103,133

-

-

287,066

1,129,567

F

Consulting Services

7,182,100

7,182,100

1,526,431

420,852

855,693

-

116,647

2,919,622

G

Training and Studies

2,009,500

2,009,500

-

364,916

-

-

40,641

405,557

H

Implementation and
Supervision

10,562,300

10,562,300

1,425,822

41,910

-

-

935,705

2,403,437

927,000

927,000

78,406

-

-

-

-

78,406

18,800

18,800

-

-

-

-

-

-

63,430,900

63,430,900

6,280,375

5,945,540

1,500,837

2,210,773

2,485,634

18,423,159

A1

Civil Works

A2

Interest charge during
implementation
Service charge for SCF Loan
Total
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Table 3b: Expenditures by Category (as at 30 September 2018)
Cate
gory
No.

Activity Description

Original Budget
(PAM)

2nd Revised
Budget (May
2017)

Total Expenditure
Amount
(US$)

Balance of Fund

%

Amount (US$)

%

24,394,000

24,801,700

8,969,928

36%

15,831,772

64%

Specialized Equipment

7,963,800

7,681,800

278,514

4%

7,403,286

96%

A3

Associated Initiative

1,792,500

1,792,500

844,954

47%

947,546

53%

B

Contract Services

6,300,700

6,110,700

1,393,174

23%

4,717,526

77%

C

Resettlement

431,300

431,300

-

0%

431,300

100%

D

Land Purchase

886,100

886,100

-

0%

886,100

100%

E

Vehicles and Equipment

962,800

1,027,100

1,129,567

110%

(102,467)

-10%

F

Consulting Services

7,182,100

7,182,100

2,919,622

41%

4,262,478

59%

G

Training and Studies

2,009,500

2,009,500

405,557

20%

1,603,943

80%

H

Implementation and Supervision

10,562,300

10,562,300

2,403,437

23%

8,158,863

77%

927,000

927,000

78,406

-

848,594,

-

18,800

18,800

-

-

18,800

-

63,430,900

63,430,900

18,423,159

29%

45,007,741

71%

A1

Civil Works

A2

Interest charge during implementation
Service charge for SCF Loan
Total
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Table 3c: Expenditures by Categories and Outputs (as at 30 September 2018)
Cumulative Expenditure by Categories & Outputs
Output 1
Cate
gory
Code

Activity Description

Original
Budget
(PAM)

2nd Revised
Budget (May
2017)

Policy
Loan
(MEF)

Output 2

Output 3

Output 4

Output 5

Output 6

Agriculture
Land Use
Zoning
Improved

Climate
Resilient
Value Chain
Infrastructure
Development

Enhance Rice
Value Chain
Support
Services &
Increased
Availability of
Quality Rice
Seed

Weatherindexed
Crop
Insurance
Piloted
(WICI)

Effective
Program
Management
and
Implementation

Total

24,394,000

24,801,700

-

-

8,969,928

-

-

-

8,969,928

Specialized Equipment

7,963,800

7,681,800

-

-

272,944

5,570

-

-

278,514

A3

Associated Initiative

1,792,500

1,792,500

-

-

844,954

-

-

-

844,954

B

Contract Services

6,300,700

6,110,700

-

637,347

-

417,952

337,875

-

1,393,174

C

Resettlement

431,300

431,300

-

-

-

-

-

-

-

D

Land Purchase

886,100

886,100

-

-

-

-

-

-

-

E

Vehicles and Equipment

962,800

1,027,100

-

316,279

485,714

67,774

-

259,800

1,129,567

F

Consulting Services

7,182,100

7,182,100

-

262,766

613,121

467,140

-

1,576,595

2,403,437

G

Training and Studies
Implementation and
Supervision
Total
Interest charge during
implementation for Loan
3007
Service charge for SCF
Loan
Total Project Cost

2,009,500

2,009,500

-

73,000

-

332,557

-

-

405,557

10,562,300

10,562,300

-

288,412

1,201,719

240,344

-

672,962

2,403,437

62,485,100

62,485,100

-

1,577,804

12,388,379

1,531,336

337,875

2,509,359

18,344,753

927,000

927,000

-

-

-

-

-

78,406

78,406

18,800

18,800

-

-

-

-

-

-

-

63,430,900

63,430,900

-

1,577,804

12,388,379

1,531,336

337,875

2,587,765

18,423,160

A1

Civil Works

A2

H
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Table 3d: Expenditures by Financing Sources and EA-IAs (as at 30 September 2018)
Financing
Sources

MEF-PMO

MAFF-NIO

MOWRAM-NIO

MLMUPC-NIO

BTB-PIO

KPT-PIO

Total by
Source

PVG-PIO

2,345,140

552,140

2,465,725

173,452

325,835

183,845

234,237

6,280,376

459,967

1,185,712

3,796,386

500,901

1,057

649

868

5,945,540

Loan 8271

-

-

1,691,126

-

276,520

63,942

179,185

2,210,773

Grant 0350

1,161,699

70,358

268,780

-

-

-

-

1,500,837

RGC Fund

390,769

345,341

1,054,904

228,356

170,509

151,424

144,330

2,485,634

4,357,575

2,153,551

9,276,921

902,709

773,921

399,860

558,620

18,423,160

Loan 3007
GAFSP 0349

Total by EA & IAs
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Summary of irrigation sub-projects (up to 30 September 2018)
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Status of procurement of contract packages (30 September 2018)
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Progress Report of Gender Action Plan Implementation
As of 30 September 2018
Project Title:
Country:
Project No.
Type of Project (Loan/ TA):
Effective and Closing:
Gender Category:
Program Director:
Project Officer:
Program Impact:
Program Outcome:

Document 1:
Document 2:
Document 3:

1

Climate-Resilient Rice Commercialization Sector Development Program (Rice-SDP) 1
Cambodia
44321-013
Loans 3006/3007/8271 and Grants 0349/0350.
13 November 2013 – 31 March 2020
Effective Gender Mainstreaming (EGM)
H.E. Ros Seilava
Mr. Hem Chanthou
Increased net incomes of stakeholders along the rice value chain.
Enhanced production of quality rice in Cambodia while preserving the natural resource base.

Progress of Gender Action Plan Implementation
Status of Compliance with the Project Design and Monitoring Framework (DMF)
Status of Compliance with Loan/Grant Covenants

The project is implemented in three target provinces, Battambang, Kampong Thom and Prey Veng.
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1) Progress of Gender Action Plan Implementation
Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
OUTPUT 1: A conducive legal and regulatory environment established to facilitate climate resilient rice commercialization
1.1. Ensure gender analyses and quantitative - Laws, draft laws, regulations and policies included gender concerns and analysis.
and qualitative data inform the development
Meetings and trainings were conducted to discuss about it.
of all policies.
Responsibility: PMO, MAFF, MLMUPC, MIME
Time: Dependent on progress in Output 1: Policy - Review of the draft Law on Agricultural Land and Guidelines on Agricultural Land
Use Zones have been completed to enhance gender sensitization and inclusiveness
Action 1: Achieved & On-going
by strengthening 1). Women’s access to information on land administration,
management and distribution; 2) women’s equal participation and representation in
all commissions and committees; and 3) equal benefits for women in land related
initiatives; as envisaged in the loan document.
Activities, Indicators and Targets, Timeframe
and Responsibility

1.2. Ensure inclusion of gender expertise in each technical working group for policy
development to address the needs of
women farmers.
Responsibility: PMO, MAFF, MLMUPC, MIME
Time: Dependent on progress in Output 1: Policy
Action 2: Achieved & On-going
-

-

-

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

- Ensuring that gender analysis and disaggregated data
inform policies depend on motivation and willingness of the
staff.
Mitigation Strategy:

- Visit and support to NIOs and PIOs, including farmer
associations/groups in the three target provinces to provide
gender mentoring, technical advice and capacity building to
help them to be able to identify appropriate gender strategies
by addressing gender issues, needs and gap into their
project implementation.
The four (4) Technical Working Groups (TWGs) to work on 12 policy conditions - Mitigation Strategy:
included assigned Gender focal points to address the needs of women farmers.
- Gender Focal Persons and the Program team need further
Meetings and trainings were conducted to ensure that “the needs of women farmers
capacity building and guidance on gender awareness and
are addressed” is best achieved by participatory approach which included a wide
mainstreaming in to development policies.
range of stakeholders.
- Two gender trainings are planned in November and
As of 30 September 2018, 7 gender inclusive trainings were provided to 445 staffs
December 2018. Management team of each IA (NIOs and
and beneficiaries (female: 206 or 46%) of the program. The training helped the
PIOs), GFPs, M&E Officers, ISS and relevant officers are
participants to enhance their knowledge on Gender related concepts, build gender
expected to participate in the training program. The training
sensitization on differences of gender and sex, equity and equality, gender roles
will aim to enhance knowledge of participants on key gender
and division of labour, gender needs, poverty discussion and gender mainstreaming
concepts, strengthen capacity for analyzing gender issues
in agricultural extension.
and needs in the context of the Program, help participants to
collect inputs for gender progress and contribute to GAP
The capacity of key farmers of Rice SDP has been strengthened through gender
report, and help them to integrate gender priorities into
ToT and gender mainstreaming training. As of 30 September 2018, the Program
program interventions in the 2019 AWPB.
helped sensitize key farmers on key gender concepts, gender roles and gender
division of labour through gender sessions mainstreamed in to the 60 Farmer Field - Gender Specialist of the Program provides regular support
Schools (FFSs) conducted with a participation of a total of 1,500 farmers (Female:
through orientation, mentoring and capacity building in
725 or 44%) in three target provinces (BTB, KPT & PVG) from Q1 to Q3-2018.
collaboration with other Specialist and Program Staff to
ensure gender mainstreaming into program interventions and
5 days intensive ToT on Gender Mainstreaming in Agriculture (Rice Seed
collection of gender impacted results. There will be 3 gender
Production) was delivered to 31 key trainers ((Female: 11) from three target
awareness sessions integrated into two days-Forum of ‘Rice
provinces. The training helped the program staffs to better integrate and promote
Seed Business’ to be conducted by MAFF-NIO in each of the
gender mainstreaming in sustainable rice production practices and helped them to
target provinces. These forums will be held in November and
continue disseminating gender learnings through FFSs in the target provinces.
December.
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Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
1.3. MLMUPC and Council for Land Policy - Law on the Management and Use of Agriculture Land (simply called as Agricultural
Land Law) was reviewed by International and National Gender Specialists and
(CLP) will issue the Land Policy “White
Gender Focal Persons of MAFF-NIO. The comments provided on the third draft (as
Paper”, including a chapter on Land and
March 2016) of Law was submitted to the General Directorate of Agriculture (GDA)
Gender Policy, integrating gender issues in
of MAFF. MAFF has incorporated relevant comments to come up with a final draft
land administration, management and
Law (8th version). The National Gender Specialist has reviewed the final draft law
distribution. Gender issues will be
and provided comments to enhance gender sensitization and inclusiveness in the
subsequently mainstreamed into the
draft law.
Agricultural Land Policy and the Law on
Management and Use of Agricultural Land. - Policy “White Paper”, including a chapter on Land and Gender Policy, integrating
gender issues in land administration, management and distribution was reviewed,
Responsibility: PMO, MLMUPC, MAFF
agreed, approved and issued on 28 August 2015 by Ministry of Land Management,
Time: dependent on progress in Output 1: Policy
Urban Planning and Construction (MLMUPC).
Action 3: Partly Achieved & On-going
Activities, Indicators and Targets, Timeframe
and Responsibility

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

1.4. The Guideline for Establishing Agricultural - The guidelines for establishing agricultural land-use zones, incorporating measures
and targets for involving women in planning and decision making was approved by
Land-use Zones will incorporate measures
the Director General, GDA of MAFF and issued on 4 December 2017.
for involving women in planning and
decision making.
- The guidelines on Agricultural Land Use Zones has been reviewed and comments
Responsibility: PMO, MAFF
provided and discussed with MAFF/NIO to further improve the guidelines to
Time: dependent on progress in Output 1: Policy
incorporate measures and targets for involving women in planning and decision
Action 4: Partly Achieved & On-going
making. The contents of the guidelines was also discussed so as to reflect more
gender sensitive terms.
- Working group including female representatives established by the government to
develop agricultural land-use zoning as a climate change adaptation strategy
developed and issued a framework providing procedures for establishing
agricultural land-use zones, incorporating measures and targets for involving
women in planning and decision making. A total of 207 participants of which 26
(13%) were women participated in the meetings.

1.5. All above laws and legal documents will be - Relevant policies, regulations, laws and guideline have been mainstreamed and
disseminated through the program interventions such as meeting, training and
adequately disseminated amongst male
dissemination workshops for Commune Land Use Zoning, Land Levelling,
and female farmers.
formulation of Farmer Water Users Committees (FWUCs) and sub-projects
Responsibility:
PMO, MAFF, MLMUPC,
implementation.
MOWRAM and PIOs
Time: By 2018
Action 5: Partly Achieved & On-going
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- Public outreach and dissemination of all above laws and
legal documents is outside the scope of the Project but the
EA and IAs are embedding them in to the project
interventions to promote them in a full and meaningful way.
- This GAP Indicator #1.5 should be revised given that the
“public outreach and disseminations beyond the scope of the
project.
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Activities, Indicators and Targets, Timeframe
and Responsibility

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

OUTPUT 2: Agricultural land use zoning improved
2.1. Ensure the participation of women and - As of 30 September 2018, 22 Commune Agro Eco-System Analysis (CAEA) have
women heads of households, in the
been conducted (24% to the total target of 90 in the three provinces).A total of 7,170
collection of data and information relating to
participants (farmers, local authorities, village elders, etc.), of which 1,555 (22%)
land-use zoning through use of women
were women, participated in the preparation and process of conducting these
farmer focal group discussion meetings. In
CAEAs.
particular; 90 groups of farmers consulted
(with at least 40% female representation) - As of 30 September 2018, Chapter 1 of CLUP Technical Report for 90 communes
during the preparation of commune land
and Chapter 2 training for 45 communes are completed. A total of 1,771 people
use plans by 2015.
including 184 (10%) female participants have been consulted during the preparation
of CLUPs. The low participation of women during the preparation of CLUPs are due
Responsibility:
MAFF/PDA,
MLMUPC
to the process of CLUPs which involve transact walk covering the whole village area
/PDLMUPC
and most of the women are busy with the households’ chores and other livelihood
activities.
Time: concurrent with CAEA/CLUP activities
Action 6: Partly Achieved & On-going
Target 1: Partly Achieved & On-going

- The 90 target communes where CLUPs implementation has started, the total
commune beneficiaries are 1,057,581 including 539,126 (51%) females and the
household beneficiaries are 242,414 including 29,910 (12%) female headed
households.
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- The gender indicator set at 40% of women representative
may be very ambitious as there are many challenges in the
participation of women and women headed households in
the preparation of the CAEA/CLUP due to social norms (as
mentioned). The target percentage should be re-visited
based on the actual context of the program and proposed to
be set somewhere around 20-30%.
Mitigation/Strategy:
- Refresher training sessions on Gender Awareness Raising
and Gender Checklists for the Program will be delivered to
Gender focal persons, NIOs and PIOs in prospective area in
Q4-2018. On-going technical advisory and guide will be
regularly implemented by National Gender Specialist
through ISSs and Gender focal persons.
- Gender Specialist, GFPs and persons responsible for CLUP
preparation will work together to identify special measures
to empower more women representative to participate in the
process of preparing provincial hotspot map and CLUP
development process.
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Activities, Indicators and Targets,
Timeframe and Responsibility

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)

OUTPUT 3: Climate-resilient rice value chain infrastructure developed
3.1. Women will comprise 50% of the
community
membership
of
construction subcommittees.
Responsibility: MOWRAM/PDWRAM
Time: concurrent with rehabilitation
activities

- As 30 September 2018, there are 21 females (18%) out of a total of 120 community members
found in the construction subcommittees.

Target 2: Partly Achieved & On-going

- The target of 50% women in the construction
subcommittee may be too ambitious as the
subprojects faced difficulties in mobilizing women for
variety of reasons such as long distance of the
construction site from the village, responsibilities of
women in the households’ chores and variety of other
jobs.
The target percentage should be re-visited based on
the actual context of the program and is proposed to
be set somewhere around 20%.
Mitigation/Strategy:
- Gender strategy will be developed for Building
Community Mobilization that allows the participation
of women in the prospective formulation of subcommittee and it will be integrated into Gender and
M& E Training planned to be conducted in November
and December 2018.

3.2. Separate women farmers’ meetings
will be held to discuss women’s
needs related to location, alignment
and access to irrigation infrastructure.
Responsibility: MOWRAM/PDWRAM,
PIOs
Time: Concurrent with rehabilitation
activities

- The challenges and needs of women farmers have been assessed though meetings regarding
the location, alignment and access to irrigation subprojects.
- Good progress has been marked as 49,520 farmer beneficiaries including 25,326 women
(51%) got access to water (irrigation subprojects) till date. In terms of household (HH)
beneficiaries, 10,343 HHs including 1,504 female headed households (15%) got access to
water (irrigation subprojects) till date.

Action 7: Achieved & On-going
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- Capacity of GFPs of every NIOs and PIOs including
M& E Officers will be strengthened and regular
mentoring will be provided to fill up gender checklist
forms and report progress on gender mainstreaming.
- The capacity of the gender focal points and related
technical staffs need to be strengthened in regards to
getting involved by considering integration of gender
related activities into their core activities.
- Gender Checklists have been discussed during the
training on M & E system and are used by MOWRAM/
PDWRAM, PIOs.
Mitigation/Strategy:
- National Gender Specialist continue to support
MOWRAM/PDWARM, their GFP and PIOs in
ensuring gender inclusive awareness raising and the
participation and decision-making of both men and
women over the processes of Irrigation
Infrastructure.
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Activities, Indicators and Targets,
Timeframe and Responsibility
3.3.

Final designs on infrastructure
investments will be signed off by
construction subcommittees and the
commune councils before submission
to the government for approval.
Further changes to the design must
again be approved by the construction
sub-committee.
Responsibility:
MOWRAM/PDWRAM,
PIOs
Time: Concurrent with rehabilitation
activities
Action 8: Achieved & On-going
3.4. In labor-based civil works, 40% of
unskilled laborers will be women.
Women will receive equal pay for
equal work. Child labor will not be
employed. These conditions are to be
included in all construction contracts.
Responsibility:
MOWRAM/PDWRAM,
MAFF/PDA, PMO, PIOs
Time: during sub-project implementation

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)
- The construction subcommittees and the commune councils participates in the feasibility
studies and detailed design and sign off the final designs on infrastructure investments before
submission to the MOWRAM for approval. Further changes to the design or additional works
are endorsed by the construction sub-committee and the commune councils before being
approved by the MOWRAM.
- The feasibility study and the detailed design for 9 subprojects are completed out of which 6 are
under implementation phase while remaining 3 priority sub-projects are under bidding process.

- As of 30 September 2018, a total of 3,251 unskilled laborers of which 876 were women (27%)
were employed in the rehabilitation of irrigation scheme.
- Women received equal pay for equal work and there was no issue like engagement of child
labor reported. These conditions (equal pay for equal work and no engagement of child labor)
are included in all construction contracts.

Target 3: Partly Achieved & On-going
Action 9: Partly Achieved & On-going

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)
Mitigation/ Strategy:
- MOWRAM/PDWRAM/PIOs will empower the
women representative of commune councils and
construction sub- committee to participate in
decision making of sub project’s design and
construction works in order to ensure the needs and
issues of women and vulnerable groups in the target
communes are heard.

- In rural Cambodia, there is often a greater surplus of
men available for unskilled work than women,
because garment factories overwhelmingly hire
women. This may complicate meeting gender
targets. Therefore, the target of 40% female
unskilled laborers to be employed in the
rehabilitation may be very ambitious as there are
some difficulties in recruiting female workers due to
long distance of the construction site from the village,
responsibilities of women in the households’ chores
and variety of other jobs.
The target percentage should be re-visited based on
the actual context of the program and is proposed to
be set somewhere around 30% of unskilled laborer
requirement.
- Good practice in gender mainstreaming may be to
adopt an enabling, rather than enforcement
approach. If companies who are awarded PPP
contracts, see gender targets as a burden rather than
opportunity there may be difficulties in meeting
specified gender quotas.
Mitigation/Strategy:
- A good dissemination and preconstruction meeting
would likely inform the community well and attract
more female labor to access opportunity at the
construction site.
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Activities, Indicators and Targets,
Timeframe and Responsibility
3.5. Employment opportunities targeted at
men
and
women
will
be
communicated to communities.
Responsibility:
MOWRAM/PDWRAM,
MAFF/PDA, PMO, PIOs
Time: at pre-construction phase
Action 10: Achieved & On-going

3.6. Target of at least 30% employment of
women as unskilled laborers in rice
drying and warehousing facilities
Responsibility: PMO, PIOs, Rice Millers
Time: during sub-project implementation

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)
- MOWRAM/PDWRAM and PIOs conducted awareness raising activities under pre-subproject
launching activities to relevant stakeholders, local authorities and community where job
opportunities for the communities including men and women were disseminated/informed.
- The dissemination of employment opportunities at the subproject sites is still continuing.
Normally, women unskilled laborers are recruited at the second stage of the construction.

- Implementation of paddy drying and storage facilities have not yet started. Actual field
implementation is planned in 2019.

3.7. Target 50% women’s employment as
administrative staff in rice drying and
storage facilities

Target 5: On-going
3.8. Target 50% women employed in seed
production facilities as unskilled and
semi-skilled laborers, e.g. seed and
seed-bed preparation, weeding and
seed grading and sorting, packaging,
etc.

Responsibility:
MAFF/PDA,
Operators
Time: post facility establishment

- Hiring workers in Cambodia, especially unskilled, is
usually through word-of-mouth and social networks,
so simply advertising may be insufficient. There may
also be some reluctance to hire outside of existent
social networks. A pro-active approach will be
necessary to further the cause.

- As of 30 September 2018, a total of 3,251 unskilled laborers of which 876 were women (27%)
were employed in the rehabilitation of irrigation schemes while 13 females out of a total of 99
laborers (13%) were employed under laser land leveling activity.

Target 4: On-going

Responsibility: PMO, PIOs, Rice Millers
Time: post facility establishment

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)

Mitigation/Strategy:
- Good practice in gender mainstreaming is to adopt
an enabling, rather than enforcement approach. If
companies who are awarded PPP contracts, see
gender targets as a burden rather than opportunity
there may be difficulties in meeting specified gender
quotas.
- See above

- Implementation of paddy drying and storage facilities have not yet started. Actual field
implementation is planned in 2019.

- Data are being collected for the registered seeds production that are being done at the
Agriculture Stations in 3 target provinces. Will be reported in Q4 2018.

Facility

Target 6: On-going
3.9. Occupational safety measures and
training provided to all workers

-

The session of occupational safety awareness is integrated into market facilitation support
and capacity building through farmer field school (pre-during and post-harvest), and extension
training that were provided by MAFF/PDA, PIOs to AC and seed producer groups including
the workers that have employed for land leveling works.
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Mitigation Strategy:
- It would be useful to approach occupational health
and safety with a broader perspective, addressing
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Activities, Indicators and Targets,
Timeframe and Responsibility
Responsibility:
MOWRAM/PDRAM,
MAFF/PDA,
PMO,
PIOs,
Facility
Operators.
Time: pre-construction

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)
- Pre-construction awareness is provided to construction workers by MOWRAM/PDRAM and
PIOs and there is a need for comprehensive session on occupational safety and health care
to be developed or delivered by relevant stakeholders.

- The awareness and measures of occupational
safety is needed to be ensured and targeted for
implementation
as
project
implementation
progresses.

Action 11: Achieved & On-going

3.10. Farmer’s Water User Committees
(FWUCs) will accept membership
registrations from husband and wife 50% target for each

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)
topics like sexual harassment and workers’ labor
rights.

- As of 30 September 2018, 46,806 beneficiaries registered themselves as FWUC members
and participated in trainings out of which 23,112 (49%) are female beneficiaries. In terms of
households, 7,631 farming households become members of water user committees out of
which 1,490 (or 20%) are female headed households.

- MOWRAM/PDRAM, MAFF/PDA and PIOs keep
providing a basic awareness of the safety measure
at works/construction site or during the training
activities. For instance, in collaboration with PDOH
to provide awareness session to farmers groups
about disease control, Avian Flu, hygiene, primary
health care, etc.
Mitigation/ Strategy:
- Formal documentation, public announcements and
membership lists of each FWUC are to be maintained
and disseminated to NIOs & PIOs for program
activities.

Responsibility:
MOWRAM/PDWRAM,
PIOs
Time: throughout sub-project development
Target 7: Almost Achieved & On-going
3.11. Target at least 30% women in
management positions in FWUCs.
Women will be provided training on
leadership and management and will
be remunerated for their roles
Responsibility:
MOWRAM/PDWRAM,
PIOs
Time: throughout sub-project development
Target 8: Achieved & On-going
3.12. FWUC advisory committee will be
established to monitor
FWUC
activities will comprise 50% women
Responsibility:
PIOs

- As of 30 September 2018, 20% members in the management positions in FWUCs are women
(36 out of a total of 184) (Committee Member and Advisory Member).
- There are 49 FWUC capacity building activities (workshop, training, study tour and meeting)
conducted in which 252 (12%) women out of a total of 2,043 participants participated. The
main training topics were: FWUC formation, RGCs' law, Sub-degree No31, Construction subcommittee (CSC), Statute Sub-committee (SSC), Financial Management/Accounting, Basic
Administration, Repairs/Maintenance, Conflict Resolution and meetings were held on FWUC
orientation and also on implementation progress/problems faced. Gender awareness is
integrated as inclusive session in the training and workshop activities in order to build on
gender sensitivity regarding roles of women in the FWUC committee and encouraging them to
participate in decision-making and activities of the sub-projects.
- As of 30 September 2018, 7 out of 9 FWUCs (78%) have been established and 2 are in
advanced stages of establishment. Till date, 5% members in the advisory committees of
FWUCs are women (2 out of a total 39).

- The target of 50% women in FWUC Advisory
Committee may be very ambitious as the members
comprises of the representative of local authorities,
where there is less women representation.

MOWRAM/PDWRAM,
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Activities, Indicators and Targets,
Timeframe and Responsibility
Time:
throughout
implementation

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)

sub-project

Target 9: On-going

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)
- Learning from the actual context and due to the above
challenge, this target #9 is proposed be adjusted to
10% of female member in the advisory committee of
FWUCs as the FWUCs’ committee have already been
formed and the program works with existing FWUC
group on the sub-projects.
Mitigation/Strategy:
- The Gender Specialist will provide further guidance &
follow-up on the implementation of gender
mainstreaming at MOWARM and PIOs including
ensuring of application of gender checklist for FWUCs
and leadership and management training and new
establishment of the rest of FWUCs.

3.13. Affected members dissatisfied with
FWUC resolutions of disputes, have
the right to appeal to the FWUC
advisory committee.

- This activity has not yet started. It will be effective once FWUCs are completely established,
FWUCs members are enrolled, and management committee and advisory committee are
completely established. Reporting will start once subprojects are fully operational.

Mitigation/Strategy:
- Affected households in FWUCs will be identified and
the information about the FWUC advisory committee
will be disseminated by the MOWRAM/PDWRAM,
PIOs during meeting and training activities.

Responsibility:
MOWRAM/PDWRAM,
PIOs
Time: post subprojects operation
Action 12: On-going
3.14. Water provision where feasible, will
include both irrigation and nonirrigation water needs of households
Responsibility:
FWUC,
MOWRAM/PDWRAM, PIOs
Time: during sub-projects implementation

- There is a need for regular coaching and support to
be provided by each PDOWRAM/PIO to the advisory
members so that they become stronger in their
advisory and leadership roles.
- FWUC advisory committee has a procedure for
disputes and appeals after FWUC formation, pending
on each sub-project.

- The issues and needs of farmers accessing to irrigation subprojects have been discussed in
the pre-construction meetings. Where locations allow, men and women farmers’ access to
water for households and farming purposes are met.

- Mitigation/Strategy: Consultation with villagers
should be continued to assess their issues and needs
regarding water use in each and every sub-project on
irrigation.

- The capacity strengthening activities were provided in which 186 (17%) women out of a total of
1,120 FWUC members participated. Topics covered are leadership and conflict resolutions
building knowledge of the committee and FWUC members on community engagement and
addressing issues and needs (both irrigation and non-irrigation needs) of the households.

Action 13: Achieved & On-going
OUTPUT 4: Enhanced rice value chain support services for quality improvement
4.1. Target at least 30% women in
management positions in farmer
cooperatives

- As 30 September 2018, there are 178 (or 36%) women out of a total of 488 members in
Management Committee of Agriculture Cooperatives (ACs). A total of 6,817 farmers are ACs
members of which 3,014 are women (44%). The TARGET is achieved.
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Activities, Indicators and Targets,
Timeframe and Responsibility
Responsibility: MAFF/PDA, PIOs
Time: throughout project implementation
Target 10: Achieved
4.2. Women will be provided training on
leadership and management
Responsibility: MAFF/PDA, PIOs
Time: throughout project implementation
Action 14: Achieved & On-going

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)

- As of 30 September 2018, capacity building activities including business development,
management and leadership are provided to 3,781 ACs members of which 1,443 were female
(38%).
- Gender focal persons and technical staff of the project, especially those who are engaged at
field level with farmer groups, strongly paid attention in ensuring gender impacted results
through mainstreaming gender awareness and capacity into various agricultural training,
meeting, forum and workshop on various topics of gender concepts (differences of gender and
sex, gender roles and gender division of labor).

4.3. Farmers’ cooperatives will accept
membership registrations from
husband and wife. Membership
targets are 50% for male and female

- As 30 September 2018, a total of 6,817 farmers are registered as ACs members of which 3,014
are women (44%) including 1,116 FHHs (16%) are registered to be member of ACs under RiceSDP.

Responsibility: MAFF/PDA, PIOs
Time: during project implementation

- The data is being collecting additionally by PIOs as most of the farmers have registered as
both husband and wife but the certification of signing or thumb print in the registered form of
membership only collected from male representative of the household or husband.

Target 11: Almost Achieved & On-going

4.4.

Women will comprise 50% of
participants in all project supported
training in extension and water
management

- As of 30 September 2018, there are 49% (23,112) women out of total 46,806 beneficiaries
registered as member of FWUC. The FWUC members were provided with training on group
management and operation of irrigation scheme to have better capacity and knowledge.

Responsibility:
MAFF/PDA,
MOWRAM/PDRAM, PIOs
Time: throughout project implementation

- As of 30 September 2018, 110 capacity building activities for 380 days covering 316 ACs, 7
seed Production and 7 Business Development Groups, provided to a total of 3,781 agricultural
cooperatives members of which 1,442 were female (38%).

Target 12: Almost Achieved & On-going

- As 30 September 2018, 145 Agricultural Extension capacity strengthening activities were
carried out covering 8 ACs and conducted 302 FFSs covering 4,783 farmers of which 38%
were women.
- The learning materials for gender mainstreaming into Agriculture were reviewed and improved
to address gender issues and needs of participants, and a training on gender mainstreaming in
agriculture was delivered to model farmers in Prey Veng Province.

4.5.

Agricultural
extension
training
materials and revision of “technology
implementation
procedures”
will
include specific training needs
identified by women farmers on
enhancing productivity, diversification
of produce (including knowledge
related to crops other than rice which

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)

- Gender Awareness Sessions in Agriculture has been developed and integrated into FFS
trainings and the proposed ‘Forum of Rice Seed Business’. The forum will be conducted for 2days in each of the target provinces with the participation of district and commune councilors
and key farmers in November and December 2018.
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- Because of high rates of marital dissolution and outmigration of household members to work elsewhere,
it should not be assumed that rural households are
led by a husband-wife pair who physically lives
together in the village.
Mitigation/Strategy:
- The GFPs in each PIO should be proactive and fully
involved during the meeting with target beneficiaries
and registration process together in the village.
Mitigation/Strategy:
- The GFPs in each NIOs and PIOs should be proactive
and fully involved during the capacity building
activities to address the gender mainstreaming in
these activities.

Mitigation/Strategy:
- The discussion of gender issues in Agricultural rice
production, value chain including the procedures of
rice/crop productivity will be addressed and discussed
to understand the needs of farmers, especially the
needs of women, female headed HH and marginal
groups in the target project locations.
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Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)

Activities, Indicators and Targets,
Timeframe and Responsibility
require less water supply to increase
crop returns for women farmers on
marginal land), animal husbandry and
safety procedures and new income
generating activities
Responsibility: MAFF/PDA, PIOs.
Time: throughout project implementation
Action 15: Partly Achieved & On-going
4.6. Some 50% of farmers in pilot on-farm
trials and demonstrations will be
women
Responsibility: MAFF/PDA, PIOs
Time: throughout project implementation

-

The MAFF/NIO is updating the existing TIPs and drafting new TIPs based on the problems
identified in the CAEAs. As of 30 September 2018, 22 CAEAs have been conducted out of
total 90 with 2,161 Community Members including 663 females (31%) participated in them.
Rest 68 CAEAs are on-going.

-

As 30 September 2018, 145 Agricultural Extension capacity strengthening activities were
carried out benefitting a total of 4,783 farmers of which 38% were women.

-

As of 30 September 2018, 302 FFSs on Seed Production were conducted that included pilot
on-farm trials and demonstrations on pre, during and post harvesting techniques in which a
total of 4,783 farmers (of which 38% or 1,817 are females) participated.

-

As of 30 September 2018, 113 (27%) out of total 426 farmer beneficiaries attended market
facilitation support provided by the PIOs. There were also 24 rice millers/traders, 86 local
government officials, 16 business sector people, and 43 others beneficiaries who participated
in the market facilitation support.

-

As of 30 September 2018, there are almost half proportion of women farmer (46%- 892 out of
a total of 1,955) improved their knowledge and capacity exclusively on laser land leveling
technology besides improving their capacities on Agricultural Cooperative, agricultural
extension, and market facilitation related activities.
The schedules of the extension training have been assessed at every subproject sites in order
to learn the variability of timing, appropriate venue and methodology of training so as to allow
more participation of women farmers in the training especially women farmers who have less
access to or none engaged before with the project due to variety of household chores and
livelihood support activities. This pre-training assessment are being followed continuously by
the project extension staffs and specialist.

Target 13: Partly Achieved & On-going

4.7. Extension training schedules will
ensure that location and timing of
delivery are convenient for women

-

Responsibility: MAFF/PDA, PIOs
Time: throughout project implementation
Action 16: Achieved & On-going
4.8. Training materials will be designed to
meet the needs of female and male
farmers, including illiterate farmers

-

MAFF/NIO together with PIOs/PDAs are conducting trainings using training materials that
have more pictorial descriptions and by experience sharing between farmers to farmers.
These are designed to meet the needs of female and male farmers, including illiterate farmers
and elderly groups. For instance, in the Farmer Field School, there are illustration to show pre
and during harvesting process including field demonstration and farmers practiced in the field
i.e. a practical learning approach is adopted instead of class room lecture method as majority
of farmers are illiterate.

-

The contents and methodologies of gender integration in agriculture training prepared by the
GFP of MAFF/NIO are reviewed and revised by the national Gender Specialist. The training
was delivered to GFPs of PIOs, agricultural extension officers and technical field officers in
three provinces and helped to build confidence among the participants to continue applying

Responsibility: MAFF/PDA, PIOs.
Time: throughout project implementation
Action 17: Achieved & On-going
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Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)

Mitigation/Strategy:
- The capacity of the GFPs and related technical staffs
will be further strengthened to integrate gender
concerns into their work.
- PIOs should look to involve gender focal persons
more with activity implementation so that gender
issues and needs in agriculture can be addressed as
most of the extension staff are men.
Mitigation/Strategy:
- The program as a whole emphasizes agri-business
over smallholders including women, and care will
need to be taken to ensure outreach and relevance.
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Activities, Indicators and Targets,
Timeframe and Responsibility

4.9. Some 25% of agricultural extension
workers trained shall be women
(proportionate to actual numbers of
female extension workers)
Responsibility: MAFF/PDA, PIOs.
Time: throughout project implementation

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)
gender knowledge into their works especially propose gender sensitive methods to work with
both men and women farmers.
- There are a series of agricultural extension training delivered to extension staffs at MAFF/NIO
and PIOs covering topics like farmer field school on seed production, seed standard and
inspection procedure, training on laser land levelling including market facilitation support, etc.
-

Target 14: Partly Achieved & On-going
4.10. Mass media extension materials to be
gender sensitive and designed to
motivate smallholder women farmers
to access certified seed, new
production technologies, including
land leveling, drying and storage
facilities, pilot insurance scheme and
potential new markets
Responsibility: PMO, MAFF/PDAs, PIOs.
Time: throughout project implementation
Action 18: On-going
4.11. Address lack of access to credit by
women and poor farmers through (i)
enhancing
knowledge
on
requirements
of
microfinance
institutions (MFIs) and banks; and (ii)
innovative financial products to ease
“traditional” collateral requirements
Responsibility: MAFF/PDA, PIOs
Time: during sub-project implementation
Action 19: Partly Achieved & On-going
OUTPUT 5:

-

-

As of 30 September 2018, 154 women (or 19%) out of total 796 staffs benefited from 28
agricultural extensions training programs including one gender training program. The training
programs were delivered by MAFF/NIO covering different agricultural extension topics like
Commune-Agro Ecosystem, seed production, soil mapping, farming system, agriculture
machinery, drying and storage, post-harvest technology etc.
This activity has not yet been initiated. PMO, NIOs and PIOs will soon develop the mass media
extension materials for awareness building and will keep in sight gender sensitivity of the
materials and needs of smallholder women farmers.
One gender case study was written in the second quarter of 2018 to reveal the confidence
and high commitment of a female committee member of FWUC in Kampong Thom Province.

- Training on Financial Management to AC Management Committee, farmers to introduce
improved financial recording systems and assist them to access formal finance to enlarge the
scope of their operations will be implemented by MAFF/ NIO and PIOs in three provinces in Q1
2019.
- To help women and poor farmers learn about microfinance, particularly on loan and risk
management, and business planning, as of 30 September 2018, Rice-SDP has conducted 4
capacity building activities related to market facilitation with the participation of 202 ACs and
covering a total of 426 farmers (female 113 - 27%), 24 rice millers/traders, 86 local government
authority officials, 16 business sector people, and 43 other officials with a grand total of 595
beneficiaries.

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)

Mitigation/Strategy:
- MAFF-NIOs will continue to encourage women staff
and female fresh graduate student to attend capacity
building and skills upgrading related to Agricultural
Extension and field demonstrations facilitation.

Mitigation/ Strategy:
- The story and developed learnings materials and
tools of gender mainstreaming activities to empower
women through income generations, skills in rice
production and agricultural aspects will be
disseminated for the lesson learn and sharing
purposes.

Mitigation/Strategy:
- Loan and Risk Management and Business Plan
Development shall be included in the training related
to market linkage and Market Facilitation Support.
- Self-help group for better saving should be
appropriately addressed to AC and FWUC members
employing appropriate agricultural extension
technique.

Weather-indexed crop insurance (WICI) piloted

5.1. Some 50% of farmers under the pilot
insurance scheme will be women and
10% of these to be female headed
households
Responsibility: PMO, MAFF, PIOs.
Time: Q4 2019

- This activity is not yet initiated. The WICI Feasibility Study to assess suitability of WICI in
Cambodian context has been completed. The recruitment of a service provider for detailed
design and pilot testing is ongoing.

Target 15: Not Yet Due
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Activities, Indicators and Targets,
Timeframe and Responsibility
OUTPUT 6:

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)

Efficient program management and implementation

6.1. One international and one national
gender and community development
specialist recruited to support the
Program Management Office (PMO)
and Provincial Implementation Offices
(PIOs).
Responsibility: PMO, NIOs, PIOs
Time: throughout project implementation
Action 20: Achieved.
6.2.
Ensure
sex-disaggregated
performance monitoring system is
established and operational.
Responsibility: PMO, NIOs, PIOs
Time: throughout project implementation
Action 21: Achieved & On-going
6.3. All PMO and PIO staff shall be
provided gender training and roles
and
responsibility
training
on
implementing the Gender Action Plan
(GAP).

Responsibility: PMO, PIOs, GSSs
Time: Q4 2016 and continuous
Action 22: Achieved & On-going

- One international and one national Gender and Social Safeguard Specialist commenced
working with the project in July and August 2016 respectively. They were mobilized to support
GFPs across the program.
- After the closure of the firm’s (PIC) contract in May 2017, recruitment of a national gender
specialist was initiated and completed in Q1 2018. The new national gender specialist started
working in March 2018.

- The program performance monitoring system is fully established and operational in Q1 2018
and recording the sex-disaggregated data.

- In 2016, a Rice-SDP program-wide discussion on the Gender Action Plan was conducted, with
specific discussion for the Ministry of Water Resources and Meteorology on Output 2, which is
“Agricultural land-use zoning improved”.
- 6 specific gender checklists were identified and developed. These checklists were for
Infrastructure and Construction (irrigation rehabilitation, rice mill and drying store construction);
FWUC, Leadership and Management Training; Employment in Rice Mills, Rice Drying Storage
Facilities, and Seed Production Facilities; Farmer’s Cooperative/Farmer Field Schools;
Agriculture Extension Training and TOT Training, Training Materials, and Mass Media; and a
Pilot Insurance Scheme.

Mitigation/Strategy:
- Gender Specialist will continue to work with GFPs, M
& E Officer of NIOs and Program M & E Specialist to
ensure proper collection of gender sensitive data
including the use of gender checklists template and
their reporting.
- GFPs assigned to the program are not always wellqualified or hold positions of influence within their
Ministries, which may impede effective gender
mainstreaming.
Mitigation/Strategy:
- The GAP Progress Report should be translated and
disseminated among the project stakeholders to
sensitize the program staffs and to enable
improvement in the collection of information and their
reporting.

- GAP in English and Khmer versions has been widely distributed including the follow-up of the
progress of implementing GAP activities and the training on the use of gender checklists as
guidelines for implementation was also provided to NIO/PIO GFPs and other relevant NIO/PIO
staff members.
- The Rice-SDP annual work plan and budget (AWPB) meeting discusses and includes GAP as
one priority area for implementation.
- Questionnaire on Gender Training Needs Assessment (GTNA) was developed and gender
knowledge, skills and practices among the staffs of the program were assessed.
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Activities, Indicators and Targets,
Timeframe and Responsibility

6.4. About 30% of administrative and
technical positions shall be filled by
women by QII-2013 in PMO and PIOs.

Responsibility: PMO, PIOs and GSSs
Time: Q4 2015 – Q4 2017
Target 16: Partly Achieved.

6.5. Ensure participatory evaluations are
conducted with male and female
farmer groups at mid-term and end of
the project reviews
Responsibility: PMO and ADB
Time: periodically throughout
Action 23: On-going

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women beneficiaries
of services, etc.)
- MAFF/NIO conducted a refresher ToT training on Gender Mainstreaming in Agriculture to 39
key trainers of which 14 were female (39%) at PIO, Battambang for five days from 19-23 March
2018.
- A GAP orientation was conducted during the M & E training workshop in June 2018. During
the drafting of gender progress report, missing data and Targets and Actions to be achieved,
are generally discussed with the GFPs and project manager of NIOs to ensure that
implementation of gender mainstreaming activities and collection of gender segregated data is
done properly.

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for
delay, etc.)

- Two gender trainings are planned in November and December 2018. Management team of
each IA (NIOs and PIOs), GFPs, M&E Officers, ISS and relevant officers are expected to
participate in the training program. The training will aim to enhance knowledge of participants
on key gender concepts, strengthen capacity for analyzing gender issues and needs in the
context of the Program, help participants to collect inputs for gender progress and contribute
to GAP report, and help them to integrate gender priorities into program interventions in the
2019 AWPB.
- There are 28 females (22%) out of total 129 Administrative and Technical Staffs for PMO and
PIOs as 30 September 2018.
- For Rice-SDP as a whole (that includes NIOs), there are a total of 213 staffs of which 44 are
women staffs (21%).
No.

Agencies

TOTAL

FEMALE

% FEMALE

1

PMO

29

8

28

2

MAFF NIO

22

4

18

3

MOWRAM NIO

45

9

20

4

MLMUPC NIO

17

3

18

5

Battambang PIO

32

6

19

6

Kampong Thom PIO

36

6

17

7

Prey Veng PIO

32

8

25

Total
213
44
21
- Baseline survey conducted separate FGDs with male and female farmer groups. Household
level interviews included the pro-rata representation of households headed by women.
- Gender milestones and gender disaggregated data of the Program are being collected,
reviewed and monitored regularly through a comprehensive M & E system and quarterly
progress reports.
- Participatory evaluations (progress monitoring reports and end-line survey) will be conducted
that would include separate interviews with women groups. Household level interviews require
the pro-rata representation of households headed by women.
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2.

Status of Compliance with Design and Monitoring Framework (progress of gender indicators in the DMF)
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Design Summary

Performance Targets and Indicators with
Baseline
(these gender targets are included in the Project
DMF)
- 90 groups of farmers consulted (with at least 40%
female representation) during the preparation of
CLUPs by 2015

- As of 30 September 2018, Chapter 1 of CLUP Technical Report for 90 communes and
Chapter 2 training for 45 communes are completed. A total of 1,771 people including
184 (10%) female participants have been consulted during the preparation of CLUPs.
The low participation of women during the preparation of CLUPs are due to the process
of CLUPs which involve transact walk covering the whole village area and most of the
women are busy with the households’ chores and other livelihood activities.

OUTPUT 2: Agricultural land use zoning
improved

- 23,000 hectares (ha) of command area served by
climate-resilient rehabilitated irrigation structures
by 2017 (40% unskilled laborers employed in the
rehabilitation are women;
- 50% of construction subcommittee members are
women;
OUTPUT 3: Climate-resilient rice value chain
infrastructure developed

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women
beneficiaries of services, etc.). However, some would be in process - so explain what
has happened towards meeting this target.
- As of 30 September 2018, 22 Commune Agro Eco-System Analysis (CAEA) have been
conducted (24% to the total target of 90 in the three provinces). A total of 7,170
participants (farmers, local authorities, village elders, etc.), of which 1,555 (22%) were
women, participated in the preparation and process of conducting these CAEAs.

- two FWUCs established in each irrigation scheme,
with women occupying 30% of the management
positions)

- The 90 target communes where CLUPs implementation has started, the total commune
beneficiaries are 1,057,581 including 539,126 (51%) females and the household
beneficiaries are 242,414 including 29,910 (12%) female headed households.
- As of September 2018, 10,373 hectares of command area is served by the irrigation
schemes (45% of target). Since the number of subprojects has been reduced from 13
to 9, the target (of 23,000 ha) has to be revised downwards.
- As of 30 September 2018, a total of 3,251 unskilled laborers of which 876 were women
(27%) were employed in the rehabilitation of irrigation scheme.
- There are 21 females (18%) out of a total of 120 community members found in the
construction subcommittees.
- Since the subprojects are secondary canal rehabilitation, one FWUC per scheme is
being established. The number will be reduced in proportion to subprojects being
rehabilitated i.e. from 13 subprojects to 9 subprojects.
-

OUTPUT 4: Enhanced rice value chain support
services for quality improvement

As of 30 September 2018, 20% members in the management positions in FWUCs are
women (36 out of a total of 184) (Committee Member and Advisory Member).

- Four seed drying and storage facilities constructed
by 2017 with a combined storage capacity of 8,000
tons (30% unskilled laborers and 50%
administrative staff are women)

- The Feasibility Study for establishment of seed drying and storage facilities has been
completed. The detailed design and construction of facilities will be initiated in Q1 2019.

- 70% of farmers (disaggregated by sex) in target
provinces using commercial seed every 2 years by
2018 (2012 baseline: 10%)

- The results of use of commercial seed in every 2 years will be assessed through
biannual surveys.

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
QPR Q3 2018

70

Annex 6
- 30% of farmers (disaggregated by sex) have
leveled their paddy fields by 2018 (2012 baseline:
5%);

- 50% of farmers in target provinces (disaggregated
by sex) obtain technical advice through trained
input suppliers by 2016 (2012 baseline: 10%)
OUTPUT 5: Weather-indexed crop insurance
(WICI) piloted

- 100,000 ha of rice producing area covered by WICI
by 2017 (50% of policy holders are women, of
which 10% are from households headed by
women) (2012 baseline:0)

OUTPUT 6: Efficient program management and
implementation

- For PMO and PIOs, 30% of administrative and
technical positions are filled by women by Q3 2013;
- Progress of gender actions included as part of
Rice-SDP progress reports

-

As of 30 September 2018, 4,189 farmers including 1,691 female farmers (40%)
have leveled their land. However, the total coverage against all the farmers can
only be known through surveys and study to be conducted soon by PIOs.

-

In addition, there are 13% women out of 99 workers benefited from paid works
of land leveling.

-

This activity has not yet been initiated

- The WICI Feasibility Study to assess suitability of WICI in Cambodian context has
been completed. The detailed design and pilot testing will be initiated in 2019
- There are a total of 213 administrative and technical position staffs under Rice-SDP of
which 44 were women staffs (21%).
- Progress of GAP implementation is regularly reflected in Rice-SDP progress reports.

3) Status of Compliance with Loan/Grant Covenants
Reference in the Grant Agreement

LA, Schedule 5, para. 33
LA, Schedule 5, para.13

Major Covenants

Major Covenants on Gender and Development:
The Borrower shall ensure that the GAP is fully implemented and that all
Project related activities are designed and implemented in accordance
with ADB’s Policy on Gender and Development (1998). In particular, the
Borrower shall ensure: (a) 50% female membership in community
construction sub-committees; (b) 40% female employment as unskilled
laborers in Works; (c) 30% female in management positions in farmer
cooperatives and farmer water user’s committees; (d) 50% female
farmers in pilot on farm trials and demonstrations and pilot crop
insurance schemes; and (e) 50% female trainees in all Project training.

Status
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women
beneficiaries of services, etc.). However, some would be in process - so explain what has
happened towards meeting this target.
- The implementation of GAP is on-going.
- Most of the GAP targets/gender indicators are associated with sub-projects conditions
and key stakeholders who are required to show strong commitments and attentions to
GAP. There is also limitation in technical capacity of gender focal persons to engage,
support and implement GAP.
- The target set for some of gender indicators in the original GAP is high in the context of
the project objectives and sub-projects locations.

Comments/ Remarks/Observations: PMO, NIOs and PIOs should thoroughly discuss the GAP targets and seek amendment for some of the targets as per
actual context/situation.
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Status of Agreed Action Plan of May-June 2018 Mission (as of 30 September 2018)
Ref.
Par.

Agreed Action

Deadline

Focal Point
On-going

Achieve
all
policy
conditions
for
the
release of the second
tranche.

MEF/PMO;
MAFF/NIO

By end of February
2019

7

Respond
to
PMO
request
for
twelvemonths
extension of the PBL
Loan 3006.

By end of June 2018

ADB

9 policy conditions
are
completely
achieved; 2 policy
conditions
(Draft
Agriculture
Land
Law
and
Guidelines
on
Agriculture
Land
Use Zones) are
about
to
be
achieved with the
inclusion of gender
aspects; and 1
(Draft Law on Plant
Protection) is under
discussion
at
Council of Ministers
(CoM).
All
12
conditions
have
their
English
translated version
of the documents.
The PMO is ready
with a draft Final
Report
for
submission of the
documents to ADB
for the release of
second tranche.
Completed
On 29 June 2018,
ADB approved the
extension of PBL
Loan 3006 for 12
months to close on
30 June 2019.

11

Speed up CAEA
implementation

11

Review the requirement
and specification of the

On-going
Continuous

MAFF/NIO

By end of July 2018

MLMUPC/NIO and
PMO
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Ref.
Par.

Agreed Action

Deadline

Focal Point

drone proposed to buy
for hot spot map for
CLUP and submit to
ADB for approval.
Corrective actions to be
taken
at
Tamao
irrigation
subproject
sites: (i) put culverts
(pipes)
behind
the
building and cover them
with soil; and (ii) replace
door and window that
were of poor quality with
good ones

21

Design of future FWUC
office to allow better
ventilation

Review the needs of
farmers
for
better
irrigation
and
collaborate with other
projects to establish
secondary and tertiary
canals

22

Settle the claims for
works done till date
towards the feasibility
studies of 4 prioritized
irrigation
subprojects
and stop conducting
further feasibility study
and
detailed
engineering designs for
these
4
prioritized
irrigation subprojects till
any reallocation of
project fund or any
additional
funding
available to the project,
and utilize the savings
for any other needed

Completed
By end of July 2018

MOWRAM/ NIO

Completed

Continuous

On-going
Continuous

Completed

Immediately

MOWRAM/ NIO
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Ref.
Par.

Agreed Action

Deadline

Focal Point

Immediately

ADB, PMO and
MOWRAM/ NIO

purposes that may arise
during implementation.
22
&23

Revise the targets for
irrigation to be achieved
by the program.

33

Look
into
suitable
division of allocated
activity budget between
MAFF/NIO and PIOs to
implement upgrading of
technical
extension
material (TIPs) activities
in an efficient and
effective way.

38

Revise the target for
WICI to reflect the
actual
situation
on
ground.

45

Take appropriate action
to
ensure
GAP
implementation is on
track in line with the
overall
project
implementation.

49

Submit the updated PIB
with detail contact of
focal person and the
GRM.

49

48

Submit the revised RP
for Anlong Run, Tamao,
and
Anlong
Char
Irrigation Rehabilitation
Subprojects

Submit
Final Social
Monitoring
which
should include a section
advising whether the

Completed

Completed
By end of July 2018
PMO, MAFF/NIO &
PIOs

Completed
By end of August 2018

ADB and PMO

On-going
Continuous
PMO, NIOs & PIOs

Upon signing contract
with AHs

On-going
IRC/GDR and
MOWRAM/ NIO

On-going

Within 30 working days
after receiving ADB’s
no objection letter on
Chamcar Kuoy RP,
MOWRAM will revise
and resubmit these 3
remaining
RPs
to
GDR/IRC for approval
and
GDR/IRC
will
review, approve and
resubmit to ADB for no
objection within 30
working days

IRC/GDR and
MOWRAM/ NIO

By August 2018

IRC/GDR
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Ref.
Par.

Agreed Action

Deadline

Focal Point

compensation
was
made in accordance
with
the
approved
resettlement plans for
Chhuk Ksach and Prey
Sangha subprojects

51

Submit the revised IEEs
of four subprojects
(Chamcar Kouy, Anlong
Run,
Tamao,
and
Anlong Char) to ADB.

52

Submit the revised
three IEEs subprojects
(Ta Soong, Ansong,
and Rumlech) to ADB.

53

Facilitate with the site
manager/contractor of
each
ongoing
subproject to prepare a
written
agreement
between the contractors
and land owners of the
temporary
use
of
construction camp site
including Chhuk Ksach,
Chamcar Kouy, Anlong
Run,
Tamao,
and
Anlong Char

53

Facilitate in fulfilling the
verbal
agreements
reached
between
beneficiaries
and
contractors as indicated
in the para. Press for
formal
agreements
between beneficiaries
and
contractors
in
future.

54

Conduct
briefing
sessions about the
subproject
GRM
procedures, distribute
public
information

On-going
By 31 July 2018

KCC and
MOWRAM/NIO

On-going
By 31 July 2018

KCC and
MOWRAM/NIO

Completed

Immediately

KCC and
MOWRAM/NIO

Completed

Immediately

KCC and
MOWRAM/NIO

On-going
By 15 July 2018

KCC and
MOWRAM/NIO
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Ref.
Par.

Agreed Action

Deadline

Focal Point

By 15 July 2018

KCC and
MOWRAM/NIO

booklet to people, and
place
the
GRM
procedures
at
the
commune office and at
the construction camp
sites for each on-going
and
upcoming
subprojects.

54

Conduct
capacity
building on EMP to the
site managers of the
ongoing subprojects.

55

Include the update
status of corrective
actions
on
the
environmental issues
identified during the
MTR mission in next
environmental
monitoring report.

61

Submit signed contracts
and bid
evaluation
reports of remaining 8
land leveling contract
packages to ADB for
post review and issue
PCSS.

Completed

Completed

KCC and
MOWRAM/NIO

Completed

By 15 July 2018

PMO/PIOs
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Implementation Progress against Target Indicators (Overall DMF, GASFP Results Framework & SCF Results Framework)
(as at 30 September 2018)
Indicator

Source of Data

I. DESIGN AND MONITORING FRAMEWORK (DMF)
A. IMPACT INDICATORS
1.
Average
farming
Cambodia Socio-economic
household
incomes
Survey (CSES 2013) report
increased from $400 in 2010
(Average agriculture HH
to $700 by 2020
income)
2. Revenue of rice exporters Ministry of Commerce Annual
increased from $100 million
Report (AR) 2012
in 2012 to $600 million in
2020
3. Net profit of rice exporters BL - Key Informant Interviews
increased from $30 million
(KIIs) with rice millers and
in 2012 to $180 million by
rice
2020
b. OUTCOME INDICATORS
1.
Paddy
production
MAFF Annual Report 2013
increased from 8.0 million
tons in 2012 to 9.5 million
tons by 2018
2. Milled rice exports MAFF - Annual Report 2013
increased from 200,000
(with 2012 data)
tons in 2011 to 1.2 million
tons in 2017
3. Wet paddy exports to Viet
BL Report 2013 (Table
Nam and Thailand reduced
3.5.7.5)
to 0.2 million tons by 2018
(2011 baseline: 2.2 million
tons per annum)
C. OUTPUT INDICATORS
1.
90
rice
growing
communes
in
target

Target

Achievement

%
Achievement

2010 = US $ 400
(75% increase over
the baseline)

2013 = US $ 585

46% increase
over the
baseline

2012 = US $ 100 M
(500% increase over
the baseline)

End 2012 = US $
139.68 M

40% increase
over the
baseline

2012 = US $ 30 M

No data available

Not applicable

2012 = 8.0 M tons
(19% increase over
the baseline)

2013 = 9.39 M tons

17% increase
over the
baseline

2011 = 200,000
(500% increase over
the baseline)

2012 = 205,720

2.9% increase
over the
baseline

2011 = 2.2 million
tons (91% reduction
over the baseline)

2013 = 2 million
tons

9% reduction
over the
baseline
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Exporters refused to reveal
amount during BL (Baseline
Survey conducted by the
Project)
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Indicator

Source of Data

Target

Achievement

%
Achievement

provinces complete AEAs
and incorporate into CLUPs
by 2017
a.
90
rice
growing
communes
in
target
provinces complete AEAs
b. Incorporated into CLUPs

NIO/MAFF

90 communes

22

24%

NIO/MLMUPC

90 communes

22

24%

NIO/MLMUPC

90 groups and 40%
female

1771 (F=184)

10% Female

c. 90 groups of farmers
consulted (with at least 40%
female
representation)
during the preparation of
CLUPs by 2015
2. Four seed drying and
storage
facilities
constructed by 2017 with a
combined storage capacity
of 8,000 tons
2a. 4 seed drying and
storage
facilities
constructed
2b. Total storage capacity
(8000 tons)
2c. 30% unskilled laborers
are women
2d. 50% administrative staff
are women
3. Capacity for drying paddy
in target provinces extended
by 2,000 tons per day and
capacity for paddy storage

NIO/MAFF

0

8000 tons

0

0%

30% women

0

0%

50% women

0

0%
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Chapter
1
of
CLUP
Technical Report for 90
communes is completed
and Chapter 2 training
completed for 45 communes
They
are
consulted
individually in a FGD

Feasibility
Study
is
completed and recruitment
of DD and CS firm on-going.
3 Seed Processing and
Storage SPS facilities will be
established.

4 original and
revised to 3

PMO

Remarks

Feasibility
Study
is
completed and recruitment
of DD and CS firm on-going.
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Indicator
in target provinces extended
by 40,000 tons by 2018
a. Capacity for drying paddy
in target provinces extended
by 2,000 tons per day by
2018
b. Capacity for paddy
storage in target provinces
extended by 40,000 tons by
2018
4. 2,400 tons of fragrant rice
seed produced per annum
in target provinces by 2018
5.
70%
of
farmers
(disaggregated by sex) in
target
provinces
using
commercial seed every 2
years by 2018 (2012
baseline: 10%)
6. 50% of farmers in target
provinces (disaggregated by
sex) obtain technical advice
through
trained
input
suppliers by 2016 (2012
baseline: 10%)
7. 10 rice millers in target
provinces use independent
financial
management
advisory services by 2016
(2012 baseline: 0)
8. 23,000 hectares (ha) of
command area served by
climate-resilient

Source of Data

Target

Achievement

%
Achievement

2000 tons/day

0

0%

40,000 tons

0

0%

NIO/MAFF

2,400 tons

1061.39

44%

NIO/MAFF based on
Household Survey

70% of farmers

30% farmers

30% farmers
(23% FHH)

NIO/MAFF based on
Household Survey

50% of farmers

3.6%

3.6% (1.7%
FHH)

NIO/MAFF

10

0

0%

NIO/MOWRAM

23,000 ha.
(coverage may
proportionately
reduce due to

10,373

45%
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Remarks

Registered seeds is 40.5
tons,
certified seed is
1,007.25 tons, and FFS is
13.64 tons
Baseline Household Survey
Report dated September
2018. FHH means Female
Headed Households

Baseline Household Survey
Report dated September
2018

The
coverage
may
proportionately reduce due
to reduction in number of
irrigation
sub-projects
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Indicator

Source of Data

rehabilitated
irrigation
structures by 2017

9. 40% unskilled laborers
employed
in
the
rehabilitation are women
10. 50% of construction
subcommittee members are
women
11.
30%
of
farmers
(disaggregated by sex) have
leveled their paddy fields by
2018 (2012 baseline: 5%)

Target

Achievement

%
Achievement

reduction in number
of irrigation subprojects
rehabilitation)

Remarks
rehabilitation from 13 to 9
(see row 12.a)

NIO/MOWRAM

40% women

3251 (F=876)

27% female

PIOs

50% women

120 (F=21)

18% female

PIOs

30% farmers

2.5% of the farmers
(1.7% FHH)
reported using
Laser Land Leveling
(LLL)**

Under the project: 4189
Farmers (F=1691 female
farmers - 40% female) and
1361 HHs and 152 FHH
(11%)
**Based on Baseline HH
Survey
of
September
2018, 56% of the farmers
(61.5% FHH) have leveled
their fields using traditional
method and 2.5% used LLL.

12. Two (2) FWUCs
established
in
each
irrigation scheme
a. Total number of irrigation
schemes
b. Number of FWUCs
established

NIO/MOWRAM
PIOs

13 original and
revised to 9
23 original and
revised to 9
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6

67%

7

78%

100% completed in these 6
subprojects
Since there are only 9
schemes and based on the
statute
of
FWUC
establishment
only
9
FWUCs will be established.
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Indicator

Source of Data

Target

Achievement

13. Women occupying 30%
of
the
management
positions in FWUCs

PIOs

30% women

184 (F=36)

%
Achievement
20% female

14. 100,000 ha of rice
producing areas covered by
WICI by 2017
15. 50% of the policy
holders are women

PMO

100,000 ha.

0

0%

PMO

50% women

0

0%

16. Of which 10% are from
households headed by
women (2012 baseline = 0)
17. 15 local input suppliers
participating in the pilot tests
in three provinces by 2015
(2012 baseline: 0)

PMO

10% Female
Headed households

0

0%

PMO

15

0

0%

18. 3 Local Financial
Institutions participating in
the pilot tests in three
provinces by 2015 (2012
baseline: 0)

PMO

3

0

0%

19. 3 Local Marketing
Agencies participating in the
pilot tests in three provinces
by 2015 (2012 baseline: 0)

PMO

3

0

0%

20. Rice-SDP performance
monitoring
system
disaggregated
by
sex,
designed and operational
within
6
months
of
effectiveness

PMO

Disaggregated by
sex
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Remarks
Total of FWUC Committee
Members
and
FWUC
Advisory
Committee
Members
Feasibility
Study
is
completed and recruitment
of Detailed Design (DD) and
piloting firm on-going.

From the reports of the
Recruited Insurance Firm

Completed in February 2018 and
databases were established in April
2018.
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Indicator

Source of Data

Target

21.
Baseline
surveys
completed within 12 months
of
loans
and
grants
effectiveness and end-line
impact
evaluation
undertaken 6 months before
Rice-SDP completion date
22. For PMO and PIOs, 30%
of
administrative
and
technical positions are filled
by women by Q3 2013
23. Q3 2013; progress of
gender actions included as
part of Rice-SDP progress
reports

PMO

Within 12 months

PMO

30% women

PMO

GAP included in
Progress Reports

NIO/MAFF

6 procedures/
packages

In Q2 2018, MAFF
NIO identified and
prioritized TIP from
CAEA results (8
topics identified). In
Q3 2018, the
concept note was
drafted and the TIP
development is
expected to start by
mid-November
2018.

40% completed

TIP
means
Technical
Information
Package.
Topics covered are: Rice
Production in wet season,
Rice Production in early wet
season, Rice Production in
dry season, Rice Seed
Production, Insect Pest and
Diseases on Rice, Laser
Land Levelling, Rice Post
Harvest Technology, and
Agro-Eco Analysis Manual

All NIO and PIOs

20,000 days

2277 days

11.4%

7,229
out
of
26,277
participants female (28%)

II.
GAFSPRESULTS
FRAMEWORK
1. Six technical information
procedures for lowland rice
production upgraded by
2017

2. 20,000 days of training to
raise
agricultural
productivity provided to
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Achievement

%
Achievement

Final report submitted by SBK firm in
September 2018.

213 (F=44)

21%

Remarks

The Baseline Survey was
conducted by SBK Firm in
July and August 2018

Includes staff from PMO,
PIOs and NIOs

Achieved. GAP included in the
Quarterly Progress Reports
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Indicator
extension agents, agrodealers,
farmers,
community members etc.
(disaggregated by gender)
3. 30 subproject contracts
providing extension services
executed between RiceSDP
and
participating
provincial department of
agriculture (PDAs) by 2018,
covering
an
estimated
30,000 households
4. An increment of 30,000
hectares of paddy land on
which modern production
technology
has
been
adopted by 2018
5.
At
least
30,000
households will adopt water
saving technology by land
leveling promoted by RiceSDP by 2018
6. 90 communes will have
completed commune land
use plans (CLUPs) based
on the ecosystem analyses
performed
in
these
communes by 2017
7.
Paddy
area
with
improved/rehabilitated
irrigation
and
drainage
services will be 23,000 ha
by 2018

Source of Data

Target

Achievement

%
Achievement

Remarks

NIO/MAFF and PIOs

30 contracts and
30,000 household
beneficiaries

31 contracts 5110
household
beneficiaries

Contract =
103%
Households =
17%

Total number pf households
benefited
are
the
participants of all the
capacity building activities.

NIOs of MAFF and
MOWRAM and PIOs

30,000 ha

11,816 ha.

39%

Irrigated area + Laser land
leveling
technology
+
Certified and Registered
seed production

PIOs

30,000 households

1361 households

4.5%

Laser
land
technology

NIO/MLMUPC

90 communes

22

24%

Also in ADB-DMF

NIO/MOWRAM

23,000 ha
(coverage may
proportionately
reduce due to
reduction in number
of irrigation subprojects

10,373

45%

Also in ADB-DMF
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Indicator

Source of Data

Target

Achievement

%
Achievement

Remarks

8. Number of water users
provided with improved
/new/rehabilitated irrigation
and
drainage
services
(disaggregated by gender)
estimated to be 23,000 by
2018
9. Number of operational
FWUCs estimated to be 23
by
2018
within
the
subproject areas

NIO/MOWRAM

rehabilitation from
13 to 9)
23,000 water users

49,520 (F=25,326,
51%)

215%

Also in SCF with a target of
50,000

PIOs

23 Revised to 9

7

78%

Also in ADB-DMF

10.
30,000
farming
households
become
members of production
association and water user
community members (30%
are women) by 2017

PIOs

30,000 households
and 30% women

14,448 (2606 FHH
= 18%)

48%

FWUC MEMBERS Total =
7,631 households (FHH =
1490, 20%)

11. Volume of paddy under
improved
post-harvest
management increased by
30,000 tons (in terms of
storage capacity) by 2018
12. Capacity for drying
paddy in target provinces
extended by 2,000 tons per
day by 2018

PMO

30,000 tons

0

0%

PMO

2,000 tons

0

0%

Ag. Cooperative Members =
6817 households (FHH =
1116, 16%)
This indicator is same as
ADB-DMF, where it states
"Total extended capacity for
paddy storage in tons" and
the target is 40,000 tons
Also in ADB-DMF

13. 6 public-private seed
processing
facilities
(grading, dying and storage)
installed by 2018

NIO/MAFF

6 revised to 3

0

0%

Same as ADB-DMF.
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Indicator

Source of Data

Target

Achievement

%
Achievement

Remarks

SCF = 4 seed drying and
storage facilities
Mismatch in original target
set which should have been
4 facilities. It is now revised
to 3
MAFF = 2156 client days (F
= 156, 7%)
PIOs = 4944 client days (F =
1824, 37%)

14. 50,000 client days of
training on better postharvest
procedures
provided
(50%
of
participants being women)
15. A weather-indexed crop
insurance
scheme
introduced
to
improve
weather-related risks by
2017
(co-financed
by
PPCR)
16. 100,000 ha of rice
producing areas covered by
a WICI scheme directed
towards vulnerable groups
(co-financed
by
Pilot
Program
for
Climate
Resilience - PPCR)

NIO/MAFF and PIOs

50,000 (50% female)

7100 (F=1980,
28%)

14%

PMO

Introduction of
weather-indexed
crop insurance
scheme

0

0%

Feasibility
Study
is
completed and recruitment
of Detailed Design (DD) and
piloting firm on-going.

PMO

10,000 ha.

0

0%

Also in ADB-DMF

17. 10 rice millers trained
through advisory services
by 2016

NIO/MAFF

10 rice millers

0

0%

Also in ADB-DMF

18.
100,000
FWUC
members trained in group
management and irrigation

NIO/MOWRAM and PIOs

100,000 FWUC
members

46,806 (F - 23,112 49%)

53%

Another 5000 or so are in
the process of becoming
members
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Indicator

Source of Data

Target

Achievement

%
Achievement

19. 100 staff of financial
institutions in participating
provinces receive training
on the needs of farmers
wishing to diversify their
livelihood sources by 2018
20. 1,000 farmers trained in
requirements of financial
institutions to assist in
gaining access to credit by
2018 (with 30% women
participants)
21. 10 rice millers in target
provinces use independent
financial
management
advisory services by 2016
(2012 baseline: 0)

NIO/MAFF

100 staff

0

0%

NIO/MAFF

1000 farmers (30%
female)

0

0%

NIO/MAFF

10 rice millers

0

0%

22. Five legal and regulatory
frameworks will be in place
by 2016 to promote rice
commercialization
23. 300 participants in M&E
workshops, training events,
seminars, conferences etc.
(disaggregated by gender
and affiliation)
24. Gender targets are
mainstreamed into each of

PMO

5

5

100%

NIO, PIOs, and PMO
capacity building activities for
M&E

300

1,278 (Female =
194, 15%)

426%

Completed

100%

scheme operations
maintenance by 2018

Remarks

and

Progress Reports
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Indicator
the component outputs
under Rice-SDP
25. Food security aspects of
the Rice Policy are fully
accommodated under RiceSDP by 2018
III.
SCFRESULTS
FRAMEWORK
1. 50,000 farmers will
benefit from climate resilient
irrigation structures by 2018
(2012 baseline: 0)
2.
Enhanced
gender
mainstreaming
(2012
baseline: 0) - a. 30%
unskilled laborers employed
in the rehabilitation are
women by 2018, b. 30% of
construction sub-committee
members are women, and c.
2 Farmer water user
committees established in
each irrigation scheme, with
women occupying 30% of
the management positions
a. 30% unskilled laborers
employed
in
the
rehabilitation are women by
2018
b. 30% of construction subcommittee members are
women
c. 2 Farmer water user
committees established in

Source of Data

Target

Achievement

%
Achievement

Remarks

PMO

Completed

100%

Baseline Survey Report of
September 2018 gives
detailed analysis of food
security aspects

NIO/MOWRAM

49,520 (F=25,326,
51%)

99%

GAFSP target is 23,000

30%

3251 (F=876)

27%

40% in DMF

PIOs

30%

120 (F=21)

18%

50% in DMF

PIOs

9 FWUCs and 30%
women in

7 FWUCs

78% (7/9
FWUCs)

Same in DMF

NIO/MOWRAM
and PIOs

NIO/MOWRAM
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Indicator

Source of Data

each irrigation scheme, with
women occupying 30% of
the management positions

Target

Achievement

%
Achievement

Remarks

management
positions

184 (F=36)

20% Female

FWUC Committee Members
= 145 (F = 34, 23%)

3. At least 5 local
engineering
firms
will
practice commercial design
and construction of irrigation
system that incorporated
climate resilience options by
2019 (baseline: 0)
4. 100,000 ha of rice
producing areas covered by
WICI within the three
participating provinces by
2017 (50% of the policyholders is women, of which
10% is from female headed
household) (2012 baseline:
0)
5. 15 local input suppliers, 3
local financial institutions
and 3 local marketing
agencies participating into
the pilot tests in three
provinces (2012 baseline: 0)

NIO/MOWRAM

At-least 5 local firms

6

120%

FWUC Advisory Committee
Members = 39 (F = 2, 5%)
6 out of 5 is 120%

PMO

100,000 ha

0

0%

Same in DMF

50% policy holders
women

0

0%

15 input suppliers

0

0%

3 local financial
institutions

0

0%

0

0%

6. Four seed drying and
storage
facilities
constructed by 2017 with a
combined storage capacity
of 8,000 tons (30% unskilled
laborers
and
50%

NIO/MAFF

3 local marketing
agencies
4 facilities revised to
3

0

0%

Same in DMF

0

0%

0

0%

Feasibility
Study
is
completed and recruitment
of DD and CS firm on-going.
3 Seed Processing and

PMO

8000 tons
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Indicator
administrative
women)

staff

Source of Data
are

7. Capacity for drying paddy
in target provinces extended
by 2,000 tons per day by
2018
8. Capacity for paddy
storage in target provinces
extended by 40,000 tons by
2018
9.
30%
of
farmers
(disaggregated by sex) have
leveled their paddy fields in
target provinces by 2018
(2012 baseline: 0)

Target

Achievement

%
Achievement

30% unskilled
women

Remarks
Storage (SPS) facilities will
be established.

0

0%

PMO

50% administrative
staff women
2000 tons

0

0%

Feasibility
Study
is
completed and recruitment
of DD and CS firm on-going.

PMO

40,000 tons

0

0%

Same in DMF

PIOs

30% of farmers
disaggregated by
gender

2.5% of the farmers
(1.7% FHH)
reported using
Laser Land Leveling
(LLL)**

Under the project: 4189
Farmers (F=1691 female
farmers - 40% female) and
1361 HHs and 152 FHH
(11%)

10. At least nine private
contractors in three project
provinces engaged and
trained to offer land leveling
services by 2016 (2012
baseline: 0)

PIOs

9 private contractors

7

78%

11.
Twenty
private
contractors, including 5 led
by female entrepreneurs,

NIO/MAFF
and PIOs

20 private
contractors,
including 5 led by

0

0%
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of
September
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(61.5% FHH) have leveled
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12 contracts signed with 7
companies
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Indicator

Source of Data

replicated offering land
leveling services at their
own initiatives in three
participating provinces by
2018 (2012 baseline: 0).

Target

Achievement

%
Achievement

Remarks

899 ha leveled by
laser land leveling
under the project

12.50%

In the target villages only,
the paddy areas are as
follows: Battambang = 3359
ha, Kampong Thom = 485
ha., Prey Veng = 3347 ha.,
and total is = 7191ha.

female
entrepreneurs

12. Strengthened capacity
of provincial departments in
Project
provinces
in
improving
efficiency
of
irrigation water use through
land leveling - baseline: 0%
paddy land area leveled,
target: 15% paddy land area
leveled by 2018

PIOs

15% paddy land
area leveled

13. A joint working group
including
female
representatives established
by the government to
develop agricultural landuse zoning as a climate
adaptation
strategy;
developed and issued a
framework
providing
procedures for establishing
agricultural land-use zones,
incorporating measures and
targets for involving women
in planning and decision
making
14. 30% of rice mills in three
project provinces equipped
with knowledge to address
change in paddy supply

NIO/MLMUPC

No quantitative
target

808 (F=133)

16%

NIO/MAFF

30% of rice mills in
target provinces

8 out of 13 rice mills

62%

(out of the 7,191 ha.
in Project target
villages only)
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(the paddy areas in the 3
project target provinces is
625,957 ha.)
A joint working group
including
female
representatives established
by
the
government
(MLMUPC)
to
develop
agricultural land-use zoning
as a climate adaptation
strategy; developed and
issued a framework

Source: Baseline Survey
Report September 2018 FGDs with Rice Millers: 8
out of 13 (62%) said they
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Indicator

Source of Data

Target

Achievement

%
Achievement

patterns induced by climate
change by 2018 (2012
baseline: 0)

15. Post-harvest losses
reduced from 15% of crop
yield in 2012 to 10% of crop
yield by 2017.
16.
10
Local
firms
participating in providing
advisory services to rice
millers by 2018 (2012
baseline: 0)
17. Increased leverage
factor of PPCR funding,
reflected by an estimated $5
million from private sector
mills by 2018 to address
change in paddy supply
patterns induced by climate
change (2012 baseline: 0)
18. 100,000 ha of paddy
areas in three Project
provinces covered by WICI
by 2017 (2012 baseline: 0).
19. 50% of insured rice
farmers (i.e., policy-holders)
is women

Remarks
can manage supply even if
supply affected by climate
change as at date.

NIO/MAFF

Loss reduced from
15% of crop yield in
2012 to 10%

Post-harvest losses
still 15%

No change from
the baseline

Several
rice
millers
participated in the study
tours on modern rice
processing technology in
Thailand
and
in
the
workshops conducted in
Cambodia.
Source: Baseline Survey
Report September 2018

NIO/MAFF

10 local firms

0

0%

Same in DMF

PMO

US $ 5 million

0

0%

To be assessed at later
(mid-term and end-line)
stages
of
impact
assessment.

PMO

100,000 ha.

0

0%

Same in DMF and GAFSP

PMO

50% insured are
women

0

0%

Same in DMF
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Indicator

Source of Data

Target

Achievement

20. Of which 10% are from
households headed by
women (2012 baseline = 0)

PMO

10% are from
households headed
by women

0

21. Enhanced capacities
and participation of the
private sector in paddy crop
risk mitigation, reflected by
a. 15 local input suppliers, b.
3 local financial institutions
c.
3
local
marketing
agencies participating in
crop insurance services by
2017 (2012 baseline: 0).
a. 15 local input suppliers
b.
3
local
financial
institutions
c.
3
local
marketing
agencies participating in
crop insurance services

PMO
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%
Achievement
0%

Remarks
Same in DMF

Same in DMF

15
3

0
0

0%
0%

3

0

0%
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Rice-SDP RISK MANAGEMENT MATRIX
(L = Likelihood: (5 = Almost Certain; 4 = Likely; 3 = Possible; 2 = Unlikely; 1 = Rare; C = Consequence: (5 = Severe; 4 = Major; 3 = Moderate; 2 = Minor; 1 = Negligible) R = Risk Level: (4 =
Extreme; 3 = High; 2 = Medium; 1 = Low)
Identified Risk

Damage to Project

L

C

R

Risk Response

Responsibility for
Managing

4

Ensure that a separate survey on baseline and target indicator is
conducted during the second year of the program to validate
information of informal paddy trade across the border with Thailand
and Viet Nam, as provided for in the PAM.

PMO & MAFF

Project Outcome
Farmers fail to make the
transition from export of paddy
to Viet Nam / Thailand, to sell to
local millers and rice exporters

Failure in transition would negate the
longer-term objectives of increase in
revenue from rice exports and increase
in net profit of rice exporters.

5

5

Project Outputs
Output 1: A Conducive Legal and Regulatory Environment Established to Facilitate Climate-Resilient Rice Commercialization
Delays
in finalizing and
approving the Seed Policy

Delayed release of 2nd Tranche might
affect implementation of investment
components of the Project.

2

4

2

Ensure that the latest version of the Seed Policy is reviewed as
quickly as possible and passed to MAFF for approval

MAFF

Delays in finalizing the Prakas
required to implement Chapter
3 of the Seed Law (2008)

Delayed release of 2nd Tranche might
affect implementation of investment
components of the Project; lack of good
Prakas will impede the implementation
of the seed certification scheme, which
is a key ‘value chain service’

3

4

2

The latest versions of the Prakas must be critically reviewed to
ensure that they provide a sound basis for the operation of the seed
certification scheme and of the seed testing laboratory.

MAFF

Delays in meeting the deadline
for submission of Law on
Agricultural Land Use and
Management by the Tranche 2
due date (June 2016).

Delayed release of 2nd Tranche might
affect implementation of investment
components of the Project.

2

Ensure that sufficient resources are available to GDA/MAFF on time
to carry out the required preparation of documents and
consultations. Agree on a timeline for preparation of intermediate
drafts of regulations. Recruit experts (e.g. for land and women
issues) to assist in the formulation of drafts for discussion. Use PIC
experts to facilitate review of documents and meetings.

MAFF

4

3

Output 2: Agricultural Land-use Zoning Improved
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Identified Risk

Damage to Project

Implementation of CAEA and
CLUP is delayed and the
annual target cannot be met.

CEAE lays the foundation and provides
essential information to guide the
implementation of Rice SDP subprojects and other activities. Any delay
in CAEA implementation will have
serious impacts on all other project
components.

L

C

R

Risk Response

Responsibility for
Managing

MAFF, DAE
backstopping, PIOs,
MLMUPC

EAs/IAs

2

4

3

Despite good preparation (the CAEA manual has been upgraded,
training materials have been produced and communes prioritised
for CAEA implementation) there remains a risk of delay. Close
technical backstopping will be important to avoid this, especially in
the early rounds of CAEA until experience is gained. Un-coupling
CAEA from CLUP has significantly reduced the likelihood of delays
and the plan to involve the Rice SDP Extension Specialist in the 3
CAEA pilots will greatly reduce this risk.

3

4

2

Strong and on-going project management and following the critical
and scheduled milestones agreed.

Output 3: Climate Resilient Rice Value Chain Infrastructure Developed

Delay of the implementation of
the planned and scheduled
sub-projects

If the certain infrastructure/building
implementation projects are delayed,
that can cause in worst case almost one
year delay for implementation because
of the seasonal and weather conditions.
In addition this can have affect for the
other planned & scheduled activities.

Output 4: Rice Value Chain Support Services Enhanced to Improve Quality of Cambodian Rice

Insufficient certified/improved
seed is available due to slow
implementation of the seed
certification scheme

Increase in paddy production and
improvements in quality of milling paddy
will not be achieved

Use of certified seed is
unpopular among farmers due
to prohibitive price or other
reasons

This would adversely affect the targeted
increase in paddy production to 9.5
million tons in 2018.

4

3

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
Quarterly Progress Report Q3 2018

3

4

2

Ensure that seed certification is implemented in line with the Prakas
and that all necessary resources are available to launch certified
seed production; this includes the availability of sufficient basic
(foundation) seed from CARDI, which may need to be addressed by
the project.

MAFF

2

What type or variety to plant is the decision of the farmer. If noncertified seeds have a lower price and there is a ready market for
paddy from such seeds, a farmer will decide to use non-certified
seeds. Rice-SDP needs to strongly support dissemination of new
technologies to farmers such as the use of commercial seeds.

MAFF
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Identified Risk

Damage to Project

Mixture
of
different rice
varieties
without
clearly
identified will affect to the rice
market and export.

This mixture can be done in each of rice
value supply chain from farming,
trading, milling, exporting for sake of the
business, especially the imitated
fragrant rice variety.

L

4

C

4

R

3

Risk Response

GDA/MAFF must use Cambodia Rice Standard for all rice products
and set up Central Lab with adequate equipment to measure and
certify the rice samples in time.

Responsibility for
Managing

MAFF/MoC

Ministry of Commerce shall enforce all millers and rice exporters to
respect code of conduct and true to label.

Sen Kraob mix with the original fragrant
rice Phka Romduol.which hard to
identify by normal physical analysis.
Output 5: Weather-indexed Crop Insurance Piloted

Farmers fail or have no interest
to buy insurance for their crops.

Smallholder farmers still depending on
donation provided by relief agencies
when their crop damaged by disasters.

4

3

2

Crop insurance concept is new to Cambodia. Thus, it will require a
considerable effort to develop legal infrastructure, promote private
sector participation and raise awareness among stakeholders.
Government subsidies on the premium payout is one of the best
way to get farmer participating in the initial stage/piloting phase.

3

3

2

PPMS and other management tools in place and effective use.
Strengthen the coordination role and mechanisms of the EA.

MAFF, MEF

EAs, IAs

Output 6: Efficient Program Management and Implementation
Coordination
between
involved agencies

all

As the project structure is complex and
there are many different stakeholders,
the coordination of the implementation
and other activities is crucial
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Compliance with Loan and Grant Covenants (Q3 2018)
SN

Covenant

Financial
1
(a)

(b)

(c)

2

(a)

The Recipient shall (i) maintain separate accounts and records for the Project;
(ii) prepare annual financial statements for the Project in accordance with
accounting principles acceptable to ADB; (iii) have such financial statements
audited annually by independent auditors whose qualifications, experience and
terms of reference are acceptable to ADB, in accordance with international
standards for auditing or the national equivalent acceptable to ADB; (iv) as part
of each such audit, have the auditors prepare a report (which includes the
auditors' opinion on the use of the Grant proceeds and compliance with the
financial covenants of this Grant Agreement as well as on the use of the
procedures for the imprest fund and statement of expenditures) and a
management letter (which sets out the deficiencies in the internal control of the
Project that were identified in the course of the audit, if any); and (v) furnish to
ADB, no later than 6 months after the end of each related fiscal year, copies of
such audited financial statements, audit report and management letter, all in the
English language, and such other information concerning these documents and
the audit thereof as ADB shall from time to time reasonably request.
ADB shall disclose the annual audited financial statements for the Project and
the opinion of the auditors on the financial statements within 30 days of the date
of their receipt by posting them on ADB's website.
The Recipient shall enable ADB, upon ADB's request, to discuss the financial
statements for the Project and the Recipient's financial affairs where they relate
to the Project with the auditors appointed pursuant to subsection (a) (iii)
hereinabove, and shall authorize and require any representative of such auditors
to participate in any such discussions requested by ADB. This is provided that
such discussions shall be conducted only in the presence of an authorized officer
of the Recipient, unless the Recipient shall otherwise agree.
The Borrower shall (i) maintain separate accounts and records for the Project;
(ii) prepare annual financial statements for the Project in accordance with
accounting principles acceptable to ADB; (iii) have such financial statements
audited annually by independent auditors whose qualifications, experience and
terms of reference are acceptable to ADB, in accordance with international
standards for auditing or the national equivalent acceptable to ADB; (iv) as part
of each such audit, have the auditors prepare a report (which includes the
auditors' opinion on the use of the Loan proceeds and compliance with the
financial covenants of this Loan Agreement as well as on the use of the
procedures for the imprest fund and statement of expenditures) and a
management letter (which sets out the deficiencies in the internal control of the
Project that were identified in the course of the audit, if any); and (v) furnish to
ADB, no later than 6 months after the end of each related fiscal year, copies of
such audited financial statements, audit report and management letter, all in the
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Reference in Loan / Grant
Agreement

Status of Compliance
(30 September 2018)

Being complied
The PMO, NIOs and PIOs have all established separate
Project Accounts for receipt of project loan and grant funds.
Grant 0349, Section 4,
para 2

Annual financial statements for end of financial year 2015,
2016 and 2017 were prepared and external audits for 2018
will be conducted in Q2 2019.
PMO have provided training to the NIOs and PIOs accounting
staff on the SOPs. PMO is also providing refresher training on
Financial Management to relevant project staff.

Being complied
The PMO, NIOs and PIOs have all established separate
Project Accounts for receipt of project loan and grant funds.
Loan 3007, Article 4,
para 2

Annual financial statements for end of financial year 2015,
2016 and 2017 were prepared and external audits for 2018
will be conducted in Q2 2019.
PMO have provided training to the NIOs and PIOs accounting
staff on the SOPs. PMO is also providing refresher training on
Financial Management to relevant project staff.
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SN

Covenant

(b)

(c)

3

(a)

(b)

(c)

Reference in Loan / Grant
Agreement

Status of Compliance
(30 September 2018)

English language, and such other information concerning these documents and
the audit thereof as ADB shall from time to time reasonably request.
ADB shall disclose the annual audited financial statements for the Project and
the opinion of the auditors on the financial statements within 30 days of the date
of their receipt by posting them on ADB's website.
The Borrower shall enable ADB, upon ADB's request, to discuss the financial
statements for the Project and the Borrower's financial affairs where they relate
to the Project with the auditors appointed pursuant to subsection (a)(iii)
hereinabove, and shall authorize and require any representative of such auditors
to participate in any such discussions requested by ADB. This is provided that
such discussions shall be conducted only in the presence of an authorized officer
of the Borrower, unless the Borrower shall otherwise agree.
The Recipient shall (i) maintain separate accounts and records for the Project;
(ii) prepare annual financial statements for the Project in accordance with
accounting principles acceptable to ADB; (iii) have such financial statements
audited annually by independent auditors whose qualifications, experience and
terms of reference are acceptable to ADB, in accordance with international
standards for auditing or the national equivalent acceptable to ADB; (iv) as part
of each such audit, have the auditors prepare a report (which includes the
auditors' opinion on the use of the Grant proceeds and compliance with the
financial covenants of this Grant Agreement as well as on the use of the
procedures for the imprest fund and statement of expenditures) and a
management letter (which sets out the deficiencies in the internal control of the
Project that were identified in the course of the audit, if any); and (v) furnish to
ADB, no later than 6 months after the end of each related fiscal year, copies of
such audited financial statements, audit report and management letter, all in the
English language, and such other information concerning these documents and
the audit thereof as ADB shall from time to time reasonably request.
ADB shall disclose the annual audited financial statements for the Project and
the opinion of the auditors on the financial statements within 30 days of the date
of their receipt by posting them on ADB's website.
The Recipient shall enable ADB, upon ADB’s request, to discuss the financial
statements for the Project and the Recipient's financial affairs where they relate
to the Project with the auditors appointed pursuant to subsection (a)(iii)
hereinabove, and shall authorize and require any representative of such auditors
to participate in any such discussions requested by ADB. This is provided that
such discussions shall be conducted only in the presence of an authorized officer
of the Recipient, unless the Recipient shall otherwise agree.

Safeguards
4
The Borrower shall ensure that the preparation, design, construction, implementation
and operation of the Project, each Subproject and all Project facilities comply with (a)
all applicable laws and regulations of the Borrower relating to environment, health and
safety; (b) the Environmental Safeguards; and (c) all measures and requirements set
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Being complied
The PMO, NIOs and PIOs have all established separate
Project Accounts for receipt of project loan and grant funds.
Grant 0350, Section 4,
para 2

Annual financial statements for end of financial year 2015,
2016 and 2017 were prepared and external audits for 2018
will be conducted in Q2 2019.
PMO have provided training to the NIOs and PIOs accounting
staff on the SOPs. PMO is also providing refresher training on
Financial Management to relevant project staff.

Loan 3007, Schedule 5,
para 2

Being complied
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SN

Covenant

Reference in Loan / Grant
Agreement

Status of Compliance
(30 September 2018)

forth in the lEE, the EMP, and any corrective or preventative actions set forth in a
Safeguards Monitoring Report.
5

The Borrower shall ensure that climate change considerations are incorporated in the
design and implementation of the Subprojects.

Loan 3007, Schedule 5,
para 3

Being complied

6

The Borrower shall ensure that no subproject which meets ADB's category A
environmental criteria set out in the Safeguard Policy Statement is included in the List
of Candidate Subprojects, and that no subproject with category A environmental
criteria is financed under the Project.

Loan 3007, Schedule 5,
para 4

Being complied

The Borrower shall ensure that all land and all rights-of-way required for the Project,
each Subproject and all Project facilities are made available to the Works contractor
in accordance with the schedule agreed under the related Works contract and all land
acquisition and resettlement activities are implemented in compliance with (a) all
applicable laws and regulations of the Borrower relating to land acquisition and
involuntary resettlement; (b) the Involuntary Resettlement Safeguards; (c) the RF; and
(d) all measures and requirements set forth in the respective RP, and any corrective
or preventative actions set forth in a Safeguards Monitoring Report.

Loan 3007, Schedule 5,
para 5

Being complied

Loan 3007, Schedule 5,
para 6

Being complied

The Borrower shall ensure that no subproject which meets ADB's category A
resettlement criteria set out in the Safeguard Policy Statement is included in the List
of Candidate Subprojects, and that no subproject with category A Resettlement
Criteria is financed under the Project.

Loan 3007, Schedule 5,
para 6

Being complied

The Borrower shall ensure that the Project does not have any indigenous peoples
impact, all within the meaning of the Safeguard Policy Statement. In the event that the
Project does have any such impact, the Borrower shall take all steps required to
ensure that the Project complies with the applicable laws and regulations of the
Borrower and with the Safeguard Policy Statement.

Loan 3007, Schedule 5,
para 8

Being complied

The Borrower shall ensure that the GAP is fully implemented and that all Project
related activities are designed and implemented in accordance with ADB's Policy on

Loan 3007, Schedule 5,
para 13

Being complied

7

8

Without limiting the application of the Involuntary Resettlement Safeguards or the RP,
the Borrower shall ensure that no physical or economic displacement takes place in
connection with the Project until:
(a) compensation and other entitlements have been provided to affected people in
accordance with the RP;
(b) a comprehensive income and livelihood restoration program has been established
in accordance with the RP; and
(c) all land and all rights-of-way required for a Subproject is free of all encumbrances.

9

10

Social
11
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SN

Covenant

Reference in Loan / Grant
Agreement

Gender and Development (1998). In particular, the Borrower shall ensure: (a) 50%
female membership in community construction sub-committees; (b) 40% female
employment as unskilled laborers in Works; (c) 30% female in management positions
in farmer cooperatives and farmer water user's committees; (d) 50% female farmers
in pilot on farm trials and demonstrations and pilot crop insurance schemes; and (e)
50% female trainees in all Project training.
12

Sector
13

14

15

16

17

The Borrower shall ensure that Project Provinces promote active community
awareness and stakeholder participation in the design, implementation and
performance monitoring of the Subprojects, though (a) disseminating information
regarding the nature of the Subprojects in open public forums, and (b) establishing a
mechanism for public consultation.

Loan 3007, Schedule 5,
para 17

The Borrower shall: (a) ensure that all policy actions adopted under the Program as
set forth in the Policy Letter and the policy matrix continue to be in effect for the
duration of the Program and subsequently; and (b) adopt all policy actions under the
Program, as set forth in the Policy Letter and the policy matrix, in accordance with the
planned schedule and shall ensure that such policy actions continue to be in effect for
the duration of the Program and subsequently.

Loan 3006, Schedule 4,
para 2

The Borrower shall keep ADB informed of policy discussions with other multilateral
and bilateral aid agencies that may have implications for the implementation of the
Program and shall provide ADB with an opportunity to comment on any resulting policy
proposals. The Borrower shall take into account ADB's views before finalizing and
implementing any such proposal.

Loan 3006, Schedule 4,
para 3

The Borrower shall ensure that the Counterpart Funds are used to finance the
structural adjustment costs relating to the implementation of the reforms under the
Program and other activities consistent with the objectives of the Program. The
Borrower shall further ensure that the Counterpart Funds are used in accordance with
its Standard Operating Procedures.

Loan 3006, Schedule 4,
para 4

The Borrower shall ensure that each contract for Eligible Items is awarded on the basis
of the purchaser's normal commercial procurement practices in the case of
procurement by the private sector, or the Borrower's prescribed procurement
procedures in the case of procurement by the public sector, having due regard for
principles of economy and efficiency.

Loan 3006, Schedule 4,
para 5

The Borrower shall, and shall cause MEF, MAFF, MLMUPC and MIME to, (a) comply
with ADB's Anticorruption Policy (1998, as amended to date) and acknowledge that
ADB reserves the right to investigate directly, or through its agents, any alleged
corrupt, fraudulent, collusive or coercive practice relating to the Program; and (b)
cooperate with any such investigation and extend all necessary assistance, including
access to all relevant books and records, for satisfactory completion of such
investigation.

Loan 3006, Schedule 4,
para 6
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Status of Compliance
(30 September 2018)
GAP is implemented and reported as a part of the QPRs

Being complied

Being complied
Work on completion of the policy documents for compliance
is on-going. Program closing date is extended until 30 June
2019.

Being complied
Work on completion of the policy documents for compliance
is on-going. Program closing date is extended until 30 June
2019.

Being complied
Work on completion of the policy documents for compliance
is on-going. Program closing date is extended until 30 June
2019.

Being complied

Being complied
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18

19

Covenant

The Borrower and MEF shall ensure that the Project is implemented in accordance
with the detailed arrangements set forth in the PAM. Any subsequent change to the
PAM shall become effective only after approval of such change by the Borrower and
ADB. In the event of any discrepancy between the PAM and this Loan Agreement, the
provisions of this Loan Agreement shall prevail.
a)

b)
20

(a)

The Borrower shall maintain, or cause to be maintained, records and documents
adequate to identify the Eligible Items financed out of the proceeds of the Loan
and to record the progress of the Program.
The Borrower shall enable ADB's representatives to inspect any relevant records
and documents referred to in paragraph (a) of this Section

Reference in Loan / Grant
Agreement

Being complied
Loan 3007, Schedule 5,
para 1

Loan 3006, Article 4,
para 3

21

The Borrower shall enable ADB's representatives to inspect the Project, the Goods
and Works, and any relevant records and documents.

Loan 3007, Article 4,
para 3

22

The Recipient shall enable ADB's representatives to inspect the Project, the Goods
and Works, and any relevant records and documents.

Grant 0349, Article 4,
para 3

23

The Recipient shall enable ADB's representatives to inspect the Project, the Goods
and Works, and any relevant records and documents.

Grant 0350, Article 4,
para 3

24

The Recipient shall (a) ensure that the proceeds of the Grant are used for the
purposes of the Project and not diverted for any other purpose; (b) promptly inform
ADB if it becomes aware that the proceeds of the Grant are being or have been used
for the purpose of any payment to a person or entity, or for import of goods, if such
payment or import is prohibited by a decision of the United Nations Security Council
taken under Chapter VII of the Charter of the United Nations; and (c) take necessary
measures to ensure that entities to which the Recipient makes the proceeds of the
Grant available comply with the provisions of this paragraph.
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Work on revision of the PAM has completed and a draft
revised PAM is prepared during the mid-term review mission.

Being complied
Loan 3006, Article 4,
para 2

As part of the reports and information referred to in Section 6.05 of the Loan
Regulations, the Borrower shall furnish, or cause to be furnished, to ADB all such
reports and information as ADB shall reasonably request concerning (i) the
Counterpart Funds and the use thereof; and (ii) the implementation of the
Program, including the accomplishment of the targets and carrying out of the
actions set out in the Policy Letter,
Without limiting the generality of the foregoing or Section 6,05 of the Loan
Regulations, the Borrower shall furnish, or cause to be furnished, to ADB
quarterly reports on the carrying out of the Program and on the accomplishment
of the targets and carrying out of the actions set out in the Policy Letter.

(b)

Status of Compliance
(30 September 2018)

PMO has introduced recording systems for all IAs to ensure
that all relevant information is recorded.

Being complied
PMO has introduced recording systems for all IAs to ensure
that all relevant information is recorded.

Being complied
Being complied
Being complied

Being complied
Grant 0349, Article 4,
para 4

PMO has introduced recording systems for all IAs to ensure
that all relevant information is recorded.
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Covenant

Reference in Loan / Grant
Agreement

25

The Borrower shall make available necessary budgetary and human resources to fully
implement each EMP and RP.

Loan 3007, Schedule 5,
para 9

26

The Borrower shall ensure that all bidding documents and contracts for Works contain
provisions that require contractors to:

Status of Compliance
(30 September 2018)

Being complied

(a) comply with the measures relevant to the contractor set forth in each lEE, EMP
and RP, and any corrective or preventative actions set forth in a Safeguards
Monitoring Report;
(b) make available a budget for all such environmental and social measures;
(c) provide the Borrower with a written notice of any unanticipated environmental or
resettlement risks or impacts that arise during construction, implementation or
operation of the Project that were not considered in each lEE, EMP and RP;

Loan 3007, Schedule 5,
para 10

Being complied

(d) adequately record the condition of roads, agricultural land and other infrastructure
prior to starting to transport materials and construction; and
(e) fully reinstate pathways, other local infrastructure, and agricultural land to at least
their pre-project condition upon the completion of construction.
27

The Borrower shall do the following:
(a) submit semi-annual Safeguards Monitoring Reports to ADB and disclose relevant
information from such reports to affected persons promptly upon submission;

28

29

30

(b) if any unanticipated environmental and/or social risks and impacts arise during
construction, implementation or operation of the Project that were not considered in
each lEE, EMP and RP, promptly inform ADB of the occurrence of such risks or
impacts, with detailed description of the event and proposed corrective action plan;
and
(c) report any actual or potential breach of compliance with the measures and
requirements set forth in an EMP or RP promptly after becoming aware of the breach.

Loan 3007, Schedule 5,
para 11

Being complied

The Borrower shall ensure that no proceeds of the Loan are used to finance any
activity included in the list of prohibited investment activities provided in Appendix 5 of
the Safeguard Policy Statement.

Loan 3007, Schedule 5,
para 12

Being complied

The Borrower shall ensure that candidate subprojects in each Project Province are
considered and feasibility studies and detailed design of such candidate subprojects
are carried out in the order of priority indicated in the List of Candidate Subprojects.

Loan 3007, Schedule 5,
para 14

Being complied

After completion of the requisite feasibility studies, the Borrower shall cause the PMO
to ascertain whether the candidate subprojects meet the following criteria to be eligible

Loan 3007, Schedule 5,
para 15

Being complied
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Reference in Loan / Grant
Agreement

Status of Compliance
(30 September 2018)

In case that a candidate subproject does not meet the criteria provided in paragraph
15 above, it shall be replaced by the next priority candidate subproject for the
respective Project Province under the List of Candidate Subprojects. If a candidate
subproject not listed in the List of Candidate Subprojects is to be considered, such
subproject shall be examined and screened by MEF with the support from an
independent consultant acceptable to ADB and the Borrower and submitted to ADB
for approval.

Loan 3007, Schedule 5,
para 16

Being complied

Within 12 months of the Effective Date, the Borrower shall cause MEF to engage a
suitably qualified and experienced social science institute, university, consulting firm
or a non-governmental organization, acceptable to ADB, to monitor Project benefits
and submit annual benefit monitoring reports to the Borrower and ADB.

Loan 3007, Schedule 5,
para 18

Not due yet.

The Borrower shall, and shall cause MEF, MAFF, MOWRAM, MLMUPC and the

Loan 3007, Schedule 5,

Being complied

SN

Covenant
for financing under the Project:
(a) a subproject should be technically feasible and economically viable. If the
estimated economic rate of return is below 12%, other significant benefits shall be
quantified to demonstrate economic viability of such subproject;
(b) procurement package(s), method(s) of procurement and cost estimates shall have
been prepared;
(c) a detailed financing plan for operation and maintenance of the subproject shall
have been prepared: (i) identifying the entity which shall be responsible for the
operation and maintenance of the subproject; and (ii) confirming the Project Province's
commitment though budgetary allocation to provide requisite funds needed for the
operation and maintenance of the subproject;
(d) public hearings on a subproject proposal shall have been held in concerned
communes and villages, and beneficiary representatives shall have been included in
the subproject implementation subcommittee to ensure continued public consultation
and supervision;
(e) the subproject must be shown to have no significant negative environmental or
social impacts, and mitigation measures shall have been identified for minor impacts;
(f) the subproject must be shown to have no significant resettlement impacts, and if
such subproject Is categorized as Category B, a RP has been prepared in accordance
with the RF, the Borrower's laws and regulations and the Safeguard Policy Statement;
and
(g) the subproject must be shown to have no outstanding social safeguards issues
resulting from existing facilities. In case there are any such outstanding issues, the
Borrower shall ensure that the PIO concerned shall have prepared a corrective action
plan in accordance with the Safeguard Policy Statement to address the same.

31

32

33
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Project Provinces to (a) comply with ADB's Anticorruption Policy (1998, as amended
to date) and acknowledge that ADB reserves the right to investigate directly, or
through its agents, any alleged corrupt, fraudulent, collusive or coercive practice
relating to the Project; and (b) cooperate with any such investigation and extend all
necessary assistance, including access to all relevant books and records, as may be
necessary for the satisfactory completion of any such investigation.

34

The Borrower shall and shall cause MEF, MAFF, MOWRAM, MLMUPC and the
Project Provinces to ensure that the anticorruption provisions acceptable to ADB are
included in all bidding documents and contracts, including provisions specifying the
right of ADB to audit and examine the records and accounts of MEF, MAFF,
MOWRAM, MLMUPC, Project Provinces and all contractors, suppliers, consultants,
and other service providers as they relate to the Project.
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Reference in Loan / Grant
Agreement
para 19

Status of Compliance
(30 September 2018)

Loan 3007, Schedule 5,
para 20

Being complied
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