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A.

INTRODUCTION

1.
The Climate Resilient Rice Commercialisation Sector Development Program (RiceSDP), which commenced in November 2013, supports the implementation of the ‘Policy on
the Promotion of Paddy production and Rice Export’ of the Royal Government of Cambodia
(RGC). It is designed to help transform the predominantly subsistence rice sector into a
commercially oriented one by improving household and national food security and expand rice
export through (i) removing the legal and regulatory constraints inhibiting rice
commercialization; (ii) improving productivity of paddy crops and consistency in quality of
milled rice; (iii) enhancing rice value chain support services; and (iv) addressing risks of
climate change through mitigation and adaptation.
2.
The Quarterly Progress Report (QPR) for Q1 (January - March), 2020 provides a
description of the progress that has been achieved during this quarter. The QPR also includes
a summary of the financial progress as of date. The project has completed recruitment of
necessary service providers for implementation of remaining big investment activities such as
paddy drying and storage facilities, seed drying and storage facilities, and weather indexed
crop insurance. Once field implementation of these activities are started, expected to begin in
Q3 2020, contracts award and disbursement achievements will significantly improve.

B.

BASIC DATA

Table 1: Relevant Basic Data Related to Rice-SDP
ADB Loan/Grant
Numbers

ADF Loan 3006 - CAM; ADF Loan 3007 - CAM; SCF Loan 8271 - CAM;
SCF Grant 0350 - CAM; and GAFSP Grant 0349 - CAM.

Program Title

Climate Resilient Rice Commercialization Sector Development Program (Rice SDP)

Borrower

Royal Government of Cambodia

Executing Agency

Ministry of Economy and Finance (MEF)

Implementing Agencies

Ministry of Agriculture, Forestry and Fisheries (MAFF)
Ministry of Water Resources and Meteorology (MOWRAM)
Ministry of Land Management, Urban Planning and Construction (MLMUPC)
Provincial Governments (Battambang, Kampong Thom and Prey Veng)

Program Steering
Committee

Committee for Economic and Financial Policies (CEFP)

Total Project Cost
(USD million)

87.41 (excluding taxes and duties of USD 5 million)

Program Financing
(USD million)

ADB Loans
ADF 3006 - CAM:
SCF 8271 - CAM:
ADB Grants
SCF 0350 - CAM:
GAFSP 0349 - CAM:
Counterpart Fund
RGC:

24.00
5.00

ADF 3007 - CAM:

31.00

4.50
14.60
8.33

Date of Loan/Grant
Approval by ADB

27 June 2013 for all Loans and Grants

Date of Signing of
Loan/Grant Agreements

26 August 2013 for all Loans and Grants
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Date of Effectiveness of
ADB Loan/Grant

13 November 2013 for all Loans and Grants

Closing Date of ADB
Loan/Grant

30 June 2021 for ADB Loan 3006 - CAM
30 September 2021 for ADB Loan 3007 – CAM, SCF Loan, SCF Grant and GAFSP
Grant

Dates of Last ADB
Review Mission

17 February- 13 March 2020

Program Impact

Increased net incomes of stakeholders along the rice value chain.

Program Outcome

Enhanced production of quality rice in Cambodia while preserving the natural
resource base.

Components

Program Area

1. Conducive legal framework and regulatory environment established to
facilitate climate-resilient commercialization:
- Promoting production and distribution of improved quality seed.
- Strengthening agricultural land management.
- Strengthening farmer’s organisations and promoting contract farming;
- Facilitating the domestic trading and export of milled rice.
2. Agricultural land-use zoning improved:
- Establishing land-use zones.
- Updating rice ecosystems and soil classification maps for identification of higher
yielding rice growing areas.
- Incorporating agro-ecosystems analysis into commune land-use planning;
- Developing the capacity of MLMUPC at national and sub-national levels to
undertake joint work in relation to agricultural land-use planning.
3. Climate resilient rice value chain infrastructure developed
- Rehabilitation and climate proofing of irrigation systems.
- Construction of paddy drying and storage facilities.
- Construction of seed cleaning, drying, grading and storage facilities.
4. Rice value chain support services enhanced to improve quality of Cambodian
rice
- Improving the availability and quality of commercial rice seed;
- Upgrading technical extension materials to guide production in the four main
rice crops.
- Capacity building (technical and financial) of mill managers and operators;
- Facilitating access to credit by farmers, traders and millers.
5. Weather Indexed Crop Insurance (WICI) piloted
- Undertaking a detailed Feasibility Study (FS) to determine the appropriateness
of a WICI scheme.
- Designing the operational parameters, product penetration plan and institutional
arrangement.
- Piloting the scheme in selected areas in three target provinces.
6. Efficient program management and implementation
- Effective project management;
- Capacity building of the Project Management Officer (PMO) and each national
Implementation Offices (NIOs) and the Provincial Implementation Offices
(PIOs).
- Coordination between policy development and investment activities.
The policy initiatives cover the whole country. The Project (investment initiatives)
covers three provinces: Battambang (BTB), Kampong Thom (KPT) and Prey Veng
(PVG).
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C.

PROGRAM PURPOSE AND IMPACT

3.
The Climate Resilient Rice Commercialization Sector Development Program (RiceSDP) comprises a policy-based program loan together with other loans and grants from ADB
sources. The Rice-SDP impact will be increased net incomes of stakeholders along the rice
value chain. The outcome is enhanced production of quality rice in Cambodia while preserving
the natural resource base.
4.
The Rice-SDP will address key high priority and strategic measures stated in the Rice
Policy to improve national food security and expand rice export through (i) removing legal and
regulatory constraints inhibiting rice commercialization; (ii) improving productivity of paddy
crops and consistency in quality of milled rice; (iii) enhancing rice value chain support services;
and (iv) addressing risks of climate change through mitigation and adaptation. The Rice-SDP
has the following six outputs:
Output 1 - A Conducive Legal and Regulatory Environment established to facilitate
Climate-Resilient Rice Commercialization
 This output focuses on legal and regulatory reforms that (i) promote production and
distribution of improved quality seed; (ii) strengthen agricultural land management; (iii)
strengthen farmers’ organizations and promote contract farming; and (iv) facilitate the
domestic trading and export of milled rice.
Output 2 - Agricultural Land-use Zoning improved
 This output comprises: (i) establishing land-use zones; (ii) updating rice ecosystems
and soil classification maps for identification of higher yielding rice growing areas; (iii)
incorporating Commune Agro-Ecosystem Analyses into commune land-use planning;
and (iv) developing the capacity of Ministry of Agriculture, Forestry and Fisheries
(MAFF) and Ministry of Land Management, Urban Planning and Construction
(MLMUPC) at the national and sub-national levels to undertake joint work in relation to
agricultural land-use planning.
Output 3 - Climate Resilient Rice Value Chain Infrastructure developed
 This output comprises high priority investments in three major rice-producing provinces
- Battambang (BTB), Kampong Thom (KPT), and Prey Veng (PVG). The investments
include: (i) rehabilitation and climate proofing of irrigation systems; (ii) construction of
paddy drying and storage facilities; and (iii) construction of seed cleaning, drying,
grading and storage facilities. The investments have been identified and prioritized
based on provincial development priorities.
Output 4 - Rice Value Chain Support Services Enhanced to Improve Quality of
Cambodian Rice
 This output comprises: (i) improving the availability and quality of commercial rice
seed; (ii) upgrading technical extension material to guide production in the four main
rice crops; (iii) capacity building (technical and financial) of mill managers and
operators; and (iv) facilitating access to credit by farmers, traders, and millers.
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Output 5 - Weather-indexed Crop Insurance (WICI) Piloted
 This output comprises: (i) undertaking a detailed feasibility study to determine the
appropriateness of a weather-indexed crop insurance scheme; (ii) designing the
operational parameters, product penetration plan, and institutional arrangements; and
(iii) piloting the scheme in selected areas in three program provinces.
Output 6 - Efficient Program Management and Implementation
 This output comprises: (i) effective program management; (ii) capacity building of the
Program Management Office (PMO) and each National Implementation Office (NIO)
and Provincial Implementation Office (PIO); and (iii) coordination between policy
development and investment activities.
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D.

SUMMARY OF PROJECT STATUS

Table 2: Summary Project Status as of 31 March 2020
Status of project scope/implementation arrangements compared with those in the report and RRP, and whether major changes have occurred or will need to be made:
The Program is making better progress and the capacity of the IAs and their familiarity with ADB project procedures has improved significantly. The scope of the Program remains in
line with those of the RRP to date although there have been changes made to the implementation approaches in some cases, notably for the Paddy Drying and Storage (PDS)
facilities including the provision of concessional loans for their construction. The implementation arrangements are modified in the sense that the program implementation consultant
(PIC) contract was closed early (on 15 May 2017), and replaced with necessary international and national Individual Consultants.
Assessment of the likelihood that the Project purpose will be met in part or in full, and whether remedial measures are required based on the current project scope and
implementation arrangements:
The Program has made continued progress so far and the compliance conditions for the release of 2nd tranche of the Program loan are almost achieved (11 of 12 policy conditions
are fully achieved and 1 condition is partially achieved). All the policy conditions and a progress report for release of 2nd tranche conditions were submitted to ADB on 8 April 2019.
However, on 7 November 2019, ADB advised the EA for achieving full compliance of the tranche condition no. 12 (draft law on plant protection and quarantine) due to its importance
in agriculture policy reform. Consultants are providing essential technical support to the IAs in implementing the program. The Annual Work Plan and Budget (AWPB) for 2020 is
planned following a participatory approach and then linked with clear implementation guidelines to implement all planned activities during the year. Continued improvements to the
PPMS are being made to enable it to track all the program performances.
An assessment of changes to the key assumptions and risks that affect attainment of the development objectives:
Of the risks identified in the RRP the most challenging issue concerns “the inherently complex nature of sector development program modality and limited technical skills and resources
to implement legal and regulatory reforms”. Consultants recruited under the program are assisting the government in implementing legal and regulatory reforms for compliance with
the release of the Second Tranche by Q2 2021. The current situation is summarised in Annex 1.
Other program developments, including monitoring and reporting on environmental and social requirements that might adversely affect the project's viability or
accomplishment of immediate objectives:
At this stage, no significant factors have emerged which might adversely affect the project’s long-term viability. The accomplishment of immediate objectives is partly constrained by
the issues that are described in Section L.
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E.

UTILIZATION OF FUNDS

5.
The Climate Resilient Rice Commercialization Sector Development Program (RiceSDP) is funded through loans/grants from ADB with a total amount of USD 87.43 million,
including a Program loan amounting to USD 24 million. The breakdown is as follows:
ADB Program Loan No. 3006 - CAM
ADB Loan No. 3007 - CAM
Global Agriculture & Food Security program (GAFSP) Grant No. - 0349
Strategic Climate Fund (SCF) Loan No. 8271 - CAM
SCF Grant No. 0350 - CAM
Royal Government of Cambodia

USD 24.0 million
USD 31.0 million
USD 14.6 million
USD 5.0 million
USD 4.5 million
USD 8.3 million

6.
The Ministry of Economy and Finance opened the first generation imprest account
(FGIA) at the National Bank of Cambodia (NBC) and the PMO opened a project account in
the ACLEDA Bank PLc. to use the project funds. Sub-accounts were opened at the NIOs and
PIOs at the ACLEDA Bank Plc. for smooth flow of project funds to the provinces.
7.
As of 31 March 2020, a total project fund of $28.35 million has been disbursed out of
which $12.68 million is from Loan proceeds, $11.93 million from Grant proceeds, and $3.74
million from the counterpart fund.
8.
As for the program loan, the first tranche amounting to SDR7,977,000
($12,298,779.05) was released from ADB on 19 December 2013. The second and final
tranche is expected to be released by end of Q2 2021 once the required twelve policy
conditions are fulfilled.
9.
The cumulative expenditure by each agency and cumulative disbursement for each
funding sources as of 31 March 2020 are as follows:
Table 3: Summary of Cumulative Expenditure (US$) by EA/IAs (as of 31 March 2020)1
Agency

Overall Budget
(Updated)
24,000,000

Cumulative
Expenditure
12,298,779

Budget
Balance
11,701,221

Expenditure
Rate (%)
51%

MEF-PMO

22,876,150

5,826,049

17,050,101

25%

MAFF-NIO

12,608,997

4,334,301

8,274,696

34%

MOWRAM-NIO

17,344,141

11,779,776

5,564,365

68%

MLMUPC-NIO

2,378,205

1,380,698

997,507

58%

BTB-PIO

1,814,836

1,242,308

572,528

68%

KPT-PIO

1,814,616

930,352

884,264

51%

PVG-PIO

1,814,226

1,010,863

803,363

56%

84,651,171

38,803,126

45,848,045

46%

MEF

Total
allocation/expenditure

1

Overall budget or total allocation fluctuates depending on the SDR rate which affects Loan 3006 & 3007.
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Table 4: Summary of Cumulative Disbursement (US$) by Funding Source (as of 31 March 2020)
Overall
Budget
(Updated)
24,000,000

Cumulative
Contract
Awards
12,299,550

CA
(%)

Cumulative
Disbursement

Budget
Balance

51%

12,298,779

11,701,221

Disb
Rate
(%)
51%

ADB Loan 3007CAM*
GAFSP Grant 0349CAM
SCF Loan 8271-CAM

28,825,682

10,683,228

37%

9,236,807

19,248,713

32%

14,600,000

12,261,057

84%

9,752,236

4,847,764

67%

5,000,000

4,479,286

90%

3,442,809

1,557,191

69%

SCF Grant 0350CAM
RGC

4,500,000

3,114,985

69%

2,178,674

2,321,326

48%

8,330,800

4,400,718

53%

3,735,263

4,595,537

45%

Total

85,256,482

47,238,824

55%

40,644,568

44,271,752

48%

Source of Funds
ADB Loan 3006-CAM

* Source: Lfis, Net Budget for Loan 3007

10.
As of end of March 2020, the overall progress of the project activities is estimated at
about 73.14% against the elapsed loan/grant period of 80.95%, against the total disbursement
of 48.00% of the total fund. 2

F.

SUMMARY OF PHYSICAL IMPLEMENTATION PROGRESS AS OF Q1 2020

11.
Output 1: The implementation of policy-based loan component has been completed.
The program has complied with all the policy conditions for the first tranche. For the second
and final tranche, 11 of 12 policy actions are achieved and one (condition number 12- draft
Law on Plant Protection and Quarantine), is substantially achieved. The 11 policy conditions
achieved are namely: (i) MAFF will have issued the Cambodian Seed Policy; (ii) MAFF will
have issued the National Seed Standards; (iii) MAFF will have issued the Prakas on
Procedures for Providing Seed Quality Certification; (iv) MAFF will have issued the General
Introduction to the Examination of Distinctiveness, Uniformity and Stability (DUS) of new
varieties of Plants; (v) MAFF will have issued the Guidelines for the Conduct of Tests for DUS
of Rice; (vi) the Government will have issued the Land Policy “White Paper”, including a
chapter on Land and Gender Policy; (vii) MAFF will have drafted the Law on Management and
Use of Agricultural Land3, focusing inter alia, on (a) women’s access to information on land
administration, management and distribution; (b) women’s equal participation and
representation in all commissions and committees; and (c) equal benefits for women in land
related initiatives; (viii) MAFF will have submitted the draft Law on Agricultural Cooperatives
to the National Assembly; (ix) MAFF will have issued guidelines for establishing agricultural
land-use zones, incorporating measures and targets for involving women in planning and
decision making; (x) MAFF will have prepared and the Government will have adopted the
2

Annex 2 contains Summary of Physical Progress Ratings and Annex 3 contains Summary Tables of Expenditure
and Disbursement Progress.
3 MAFF has preferred and used the term “Law on Agricultural Land” in place of “Law on Management and Use of
Agricultural Land”.
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national action program to combat land degradation in Cambodia; and (xi) Ministry of
Handicraft (MIH) will have issued the standards for two varieties of Cambodian milled rice,
Phka Rumdoul and Phka Chan Sensor.
12.
The Government submitted all the documents pertaining to the policy conditions along
with a Progress Report for the release of second tranche to ADB on 8 April 2019. After
reviewing the submitted documents, ADB on 7 November 2019, advised the EA for achieving
full compliance of the tranche condition no. 12 (draft law on plant protection and quarantine)
due to its importance in agriculture policy reform. Following the development, the GDA
submitted the revised draft law to MAFF on 14 November 2019 and MAFF, after review and
finalization of the draft law, submitted it to COM on 20 December 2019. The COM conducted
an inter-ministerial meeting to discuss the draft Law on 27 January 2020 and the draft Law
was updated based on the comments received from the meeting. The updated draft Law was
sent to MEF (Customs and Excise) for a final review and received its comment on 3 March
2020. MAFF conducted a technical committee meeting to review the comments received from
MEF on 5-6 March 2020. Currently, MAFF is working with MEF to resolve the issues raised
by MEF (Customs and Excise). Once the draft Law is finalized, it will be submitted to Ministry
of Justice for a final review. Once Ministry of Justice clears the draft Law, it will be submitted
to WTO for a review. Upon review by WTO, the draft Law will be approved by COM and it will
be submitted to the National Assembly.
13.
To provide enough time for achieving compliance of the tranche condition no. 12,
sufficient time to process the withdrawal application for the release of the second tranche by
the EA/PMO and subsequent disbursement of the second tranche by ADB, the policy based
loan (PBL) closing date has been extended to 30 June 2021.
14.
Output 2: The Letters of Agreement (LoAs) to implement CAEA were signed between
MAFF/NIO and PDAFF from 3 target provinces and the field work in each province
commenced in November 2017 with a target to complete 90 CAEAs. MAFF/NIO has
conducted 5 ToTs for its staff who carried out the implementation of CAEA in the target
provinces. A total of 183 staff, of which 38 (21%) were women attended these training. As of
31 March 2020, CAEAs are completed in all 90 target communes (100%). A total of 2,933
participants (farmers, local authorities, village elders, etc.), of which 889 (30%) were women,
participated in the preparation of the CAEAs.
15.
The updating of maps related to rice ecosystems and soil classification in three target
provinces started in Q1 2018 up on the approval of the Concept Note by the MEF/PMO.
MAFF/NIO completed training on soil survey and classification in 3 target provinces with a
participation of a total of 81 participants, of which 16 (20%) were women. As of 31 March 2020,
all the targeted 300 field point samples (100%) for soil classification maps were collected,
analyzed at the National Agricultural Laboratory, and the information entered into the database
to produce first draft of the Land Use and Soil Classification maps for each of 3 targeted
provinces. MAFF/NIO conducted consultative workshops in each target province to receive
feedback and produced a second draft of the soil maps. A total of 186 participants of which
20 were women (11%) participated in the workshops. As for rice ecosystem maps,
downloading of the satellite maps and ground truthing were completed in 3 target provinces.
A total of 447 field points were collected, reviewed and field checked as part of ground truthing,
and first draft of rice ecosystem maps for each of 3 targeted provinces produced. These draft
maps were discussed at the consultative workshops conducted in each target province and a
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second draft of rice ecosystem maps are produced. A total of 168 participants of which 28
were women (17%) participated in the workshops. In addition, for the 13 target districts under
the Rice-SDP, MAFF/NIO has produced 13 rice ecosystem maps, 13 soil classification maps
and 13 land use maps for field validation and map finalization.
16.
MLMUPC/NIO has recruited a service provider for preparing Commune Land Use Plan
(CLUP) for 90 communes. The firm was mobilized in October 2017. As of 31 March 2020,
Chapter (Module) 1 and Chapter 2 of CLUP Technical Report has been completed in 90
communes, and Chapter 3 is completed in 75 communes. Provincial CLUP Teams have been
able to integrate CAEA into CLUP for 75 communes. A total of 5,958 commune people of
which 934 were women (16%) were consulted during the preparation of CLUPs.
MLMUPC/NIO has also formed working groups in each of the communes to support the
preparation of CLUPs. These Commune Committees (Working Groups) are comprised of a
total of 808 members including 133 (or 16%) females. Provincial hot spot maps and the final
provincial consultation workshop to officially endorse the hotspot maps are completed in 3
target provinces. A total of 343 participants of which 28 were women (8%) participated in these
consultation workshops. As part of the capacity building activities, MLMUPC/NIO has
conducted 3 workshops and 8 training programs covering topics such as preparation of CLUP,
future land uses technical training, training on Aerial mapping, Remote Sensing and GIS, and
CLUP monitoring and evaluation. A total of 386 participants, of which 32 were women (8%)
participated in the capacity building programs.
17.
Output 3: MOWRAM/NIO has completed rehabilitation of 6 irrigation sub-projects
(Prey Sangha, Chhuk Ksach, Anlong Char, Chamcar Kuoy, Ta Mao, and Anlong Run)
benefitting around 48 villages, 10,343 households including 1,519 female headed households.
These six subprojects created a combined potential irrigated area of 10,373 hectares and a
total of 49,520 farmer beneficiaries including 25,326 women (51%) got access to water
through these irrigation subprojects. Contracts for rehabilitation of 3 new sub-projects have
been awarded on 25 September 2019 and implementation started in mid-December 2019.
Climate resilient design features for each sub-project are incorporated. MOWRAM/NIO has
informed that since the estimated cost of each subproject is generally higher than the original
cost estimate, only 9 out of 13 potential subprojects as envisaged originally may be
rehabilitated under the program.
18.
The PMO drafted a tripartite agreement between- MEF, Rice Millers and Rural
Development Bank (RDB) and a letter of agreement (LoA) between two parties- MEF and
RDB as part of implementation of Paddy Drying and Storage (PDS) facilities and received
ADB endorsement to proceed further. Upon completion of the Feasibility Study, the PMO
recruited and mobilized a Detailed Design and Construction Supervision (DD and CS) firm
(IRE Co., Ltd) who worked with the Millers to come up with the DD and budget estimates for
each of the PDS facilities so that the Millers can negotiate a concessional loan from the project.
By 31 March 2020, the PMO signed LoA with RDB and 5 tripartite agreements with 5 Rice
Millers from the target provinces amounting to $9.24 million. The PMO prepared combined
works and goods bid documents and social and environmental safeguards documents for
establishment of 4 PDS facilities (Phou Pou Rice Mill at Battambang, 1688 Rice Mill and Lim
Heng Leap Rice Mill at Kampong Thom, and Chhun Thom Rice Mill at Prey Veng), and
received ADB endorsement. Upon ADB endorsement, the PMO initiated the procurement for
establishment of 4 PDS Facilities. Of the 4 PDS facilities, 3 are under bid evaluation stage and
expect the contract award by mid-May 2020, and the 4th one is under bidding. The fifth rice
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miller who signed the tripartite agreement withdrew his participation from the project and the
PMO repeated the whole exercise of selecting a rice miller for participation in the project. The
PMO received two EOIs, one rice miller from Prey Veng and another from Battambang. The
PMO is currently preparing DD and budget estimates and safeguard documents for
establishing the PDS Facility at Prey Veng province. The PMO plans to submit bids for
procurement of 5th PDS facility to ADB by April 2020. Procurement of a 6th PDS facility will be
initiated depending on the budget availability.
19.
MAFF/NIO plans to establish 3 seed processing and storage (SPS) facilities, one in
each target province, to serve as one stop shop for quality seed, post-harvest services, farmer
consultations, and trainings and demonstrations. Upon completion of the Feasibility Study,
MAFF/NIO recruited and mobilized a DD & CS firm (IRE Co., Ltd) who worked with the
Agriculture Stations and came up with the DD and budget estimates for each of the SPS
facilities. As the cost estimate of each SPS facility is very high, MAFF/NIO can construct only
2 SPS facility with the available budget. By March 2020, MAFF/NIO prepared a business
operation plan for the SPS facilities and submitted to the PMO, and prepared bids and
safeguard documents for 2 SPS facilities and submitted to ADB for endorsement. ADB
endorsed the safeguard documents but advised MAFF/NIO to prepare combined works and
goods bid documents rather than separate bid documents. Upon ADB advice, MAFF/NIO
prepared combined bid documents and submitted for ADB endorsement. MAFF/NIO will
initiate procurement of 2 SPS facilities after receiving ADB endorsement on the bids.
MAFF/NIO plans to award contracts by Q2 2020 and start the construction works immediately.
20.
Following the approval of concept note describing the implementation of Land
Levelling of agricultural field of farmers within the selected irrigation sub-project sites or
agricultural cooperatives (ACs), the Provincial Implementation Offices (PIOs) have carried out
recruitment of service providers and signed 15 contracts to level a total of 1,770 hectares of
agriculture field. As of March 2020, 1,730 hectares has been levelled benefitting a total of
8,273 farmers including 4,427 female farmers (54%). MAFF/NIO has conducted 7 capacity
building training programs on laser land levelling to potential contractors, farmers, PDAFF and
PIO staff and a total of 174 participants including 6 females (3%) participated in the training.
The PIOs with PDAFFs have conducted 176 capacity building programs to disseminate laser
land levelling techniques to farmer beneficiaries and a total of 7,442 farmers including 3,451
female farmers (46%) participated in these capacity building activities.
21.
As part of the associated initiatives, PIOs are establishing FWUCs, strengthening ACs,
and delivering agricultural extension services in accordance with the approved AWPB 2019.
As of March 2020, establishment of all 9 FWUCs are completed; a total of 64,595 beneficiaries
have registered themselves as FWUC members and participated in trainings out of which
34,389 (53%) are female beneficiaries; a total of 163 AC capacity building activities were
implemented covering 75 ACs, 51 Seed Production Groups and 18 Business Development
Groups and a total of 7,575 AC members including 2,469 female members (33%) participated
in these capacity building activities; and a total of 405 agricultural extension capacity building
activities were carried out for 75 ACs and 51 Seed Production Groups covering different topics
with a participation of 30,559 farmers including 16,110 female farmers (53%).
22.
Output 4: MAFF/NIO completed rehabilitation of the laboratory and supply of
equipment for the seed testing laboratory at MAFF/GDA. A Rice Seed Production Manual
including formats for Letters of Agreement (LoAs) for all types of seed production was
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prepared, necessary approvals obtained and followed to produce 171.10 tons of registered
rice seed (RS) at 3 selected agriculture stations. As of March 2020, 38 tons of registered rice
seed were sold to ACs in the project target areas while 38 tons were sold to ACs and seed
producer groups outside the project areas to produce certified seed (CS) for onward sale to
farmers, traders, rice millers, etc. It was estimated that around 4,959 tons of certified rice seed
were produced and distributed for quality paddy production.
23.
MAFF/NIO is implementing capacity building activities for the ACs. As of 31 March
2020, MAFF/NIO has conducted 167 training programs on various topics such as rice seed
production, agricultural machinery utilization, rice post-harvest techniques, rice quality
inspection, rice milling technology, sustainable rice production, GIS, etc. in each province for
extension staff from the PDAFF, District Agriculture Office (DAO) and representatives from
selected ACs that are engaged in rice seed production covering a total of 9,118 participants
including 4,406 women (48%).
24.
MAFF/NIO has identified and prioritized 8 Technical Information Package (TIP) from
CAEA results. The 8 topics covered are: Rice Production in wet season, Rice Production in
early wet season, Rice Production in dry season, Rice Seed Production, Insect Pest and
Diseases on Rice, Laser Land Levelling, Rice Post Harvest Technology, and Agro-Eco
Analysis Manual. Following the prioritization of 8 TIPs, MAFF/NIO drafted concept notes for
the 8 identified topics and PMO reviewed and endorsed them. The technical experts of
relevant departments from MAFF are developing the TIPs. Once fully developed, they will be
printed and implementation will start. Under the “enhancing business management capacities”
activity, MAFF/NIO recruited a service provider and completed the Bulk Handling Study.
Further to the completion of the study, MAFF/NIO initiated the recruitment of a service provider
for capacity development of the Rice Millers. The service provider is expected to be mobilized
in Q3 2020. MAFF/NIO has also provided training on “Basic Operation of Modern Rice Mill
Unit” to rice millers and operators in each of the target provinces. A total of 93 participants
including 10 females participated in the training. Among 93 participants, there were 30 rice
millers. Three study tours, one each in 2016, 2018 and 2019, were conducted for the RiceSDP senior management from EA and IAs to visit modern rice milling facilities in Cambodia,
Thailand and Malaysia. The rice millers who submitted EOIs under PDS facilities were also
included in the study tours. A total of 47 participants including 4 females (9%) participated in
the study tour.
25.
The PIOs in target provinces have carried out business matching or market facilitation
activities and linked the Rice Millers, ACs producing rice seeds as well as paddy, exporters
and RDB together. A total of 778 representatives from ACs including 191 females (25%), 27
from rice millers, 99 from local authorities, 3 from RDB, 16 business sector people, and 43
officials from Rice-SDP participated in these activities. These business matching activities
resulted in signing of contracts between (i) Baitong Cambodia, Amru, Brico and Bayon
Heritage companies and ACs for supply of paddy equivalent to 300,000 tons of rice in
Battambang in 2018 and (ii) RDB, Chhun Thom and ACs for supply of rice seed equivalent to
2,000 tons in Prey Veng.
26.
Output 5: Upon completion and endorsement of the feasibility study report for Weather
Indexed Crop Insurance (WICI) scheme, the PMO recruited a service provider for detailed
design (DD) and pilot testing of WICI scheme. The DD and pilot testing firm was mobilized on
9 September 2019 and submitted its Inception Report detailing the Approach and
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Methodology, Workplan and target dates for completing all the deliverables on 14 October
2019. A final Inception Report incorporating PMO comments was submitted on 21 November
2019. Following endorsement of the Inception Report, the PMO organized a Stakeholders’
Consultation Workshop on the Detailed Design and Pilot Testing of WICI Scheme on 17
December 2019 which was attended by 90 participants – Ministry Officials, Insurance
Companies, Co-operatives and Associations, Donors and Officials from Provincial
Government, Districts and Communes.
27.
As crop insurance is a new topic in Cambodia and relevant stakeholders (officials,
regulators, insurance companies, financial institutions, inputs supplier, local authorities,
farmers, etc.) do not have much experience about WICI, PMO through e-GEN is conducting
a series of capacity building trainings for awareness generation. A training workshop for all
the general insurance companies at the request of the Insurance Association of Cambodia
(IAC) was organized on 16 December 2019. A total of 28 executives from 15 organizations
attended the training. Following the training, 3 insurance companies have expressed their
interest in partnering with the WICI Pilot testing. Three (3) Training of Trainers (TOT) sessions
on the WICI scheme (including climate risks in Cambodia, agricultural risk management, WICI
Pilot Program, etc.) were conducted, one in each target province, for district and provincial
officials. These officials are being trained to carry out Sensitization of Farmers on WICI
scheme in the selected target villages. A total 64 officials from 13 districts in the 3 target
provinces participated in the TOT program.
28.
By March 2020, a provisional list of 251 villages for WICI pilot testing prepared after
detailed discussions and deliberations with local authorities; baseline survey in 164 of 251
villages completed to select around 160 villages for WICI pilot testing; visual inspection of 14
weather stations in the pilot target areas completed and proposals for procurement of the rain
gauges are prepared, and the designing of the WICI product based on satellite and selected
weather stations data have been completed. The initial premium was calculated at $24 per
hectare for a maximum compensation of $400 per hectare. After the feedback from the farmers
and commune officials, the premium was revised to $10 per hectare for a maximum
compensation of $100 per hectare. A draft Public Private Partnership (PPP) Agreement to be
entered into by the EA/PMO and Insurance Companies and a Specimen WICI Policy
Document are developed. These documents are being reviewed by the Legal Advisor to
ensure that they are compliant with Cambodian law.
29.
The PMO has included capacity building of the regulators (Department of Financial
Industry of MEF) and PMO officials on regulatory needs for the introduction of a crop insurance
scheme and best practices for implementing a crop insurance program through study tour
abroad. One such study tour was completed in August 2018 where the participants visited
India where crop insurance is implemented in a large scale. Another study tour is planned in
2020. The EA/PMO aims to launch the WICI pilot test in May 2020.
30.
Output 6: Upon the closure of program implementation consultant (PIC- consulting
firm) contract in May 2017, the PMO and NIOs have carried out recruitments of necessary
individual consultants needed for program implementation. As of 31 March 20209, 19 of
agreed 20 individual consultants were recruited and mobilized. The revision of PPMS is
completed and suitable and easy to use monitoring formats are developed and employed.
Data are now being collected in a systematic way to reflect actual field implementation
progress achieved by IAs under Rice-SDP. The PMO, MAFF/NIO and MOWRAM/NIO had
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conducted capacity building trainings on gender and M & E for national and provincial staff
and a total of 2,067 staff of which 477 (23%) were female staff participated in the M & E and
gender training. The PMO, MAFF/NIO and PIOs have continued to conduct monthly
coordination meetings on a regular basis. After relevant meetings and a national planning
workshop on preparation of the Annual Work Plan and Budget (AWPB) for 2020, the AWPB
was drafted consolidating all the workplans, budget estimates and training plans proposed by
the PMO, NIOs and PIOs. Following ADB endorsement on 2020 AWPB, field implementation
is being carried out following the approved plan.

G.
31.

DETAILED PROGRESS AND ACHIEVEMENTS UPTO Q1 2020
The main accomplishments up to Q1 2020 can be summarised as follows:
Output 1: Conducive Legal and Regulatory Environment4

32.
The legal and regulatory reform initiatives are organized in two tranches. The program
has complied with all the policy conditions for the first tranche. For the release of second
tranche, there are 12 policy conditions to be complied with. In April 2019, the EA/PMO
submitted all the documents pertaining to the 12 policy conditions along with a Progress
Report for the release of second tranche. 11 out of 12 policy actions are achieved and one
(condition number 12- draft Law on Plant Protection and Quarantine) is partially achieved.
ADB reviewed the submitted documents and advised the EA for achieving full compliance of
the tranche condition no. 12 as the draft law on plant protection and quarantine is very
important for agriculture policy reform. The status is summarised as follows:
33.
Promote local seed production and distribution: MAFF/GDA has fully achieved all
the five policy conditions relating to seed: (i) Seed Policy for Cambodia, (ii) National Seed
Standards, (iii) Prakas on Procedures for providing Seed Quality Certification, (iv) General
Introduction to the Examination of Distinctness, Uniformity and Stability of New Varieties of
Plants, and (v) Guidelines for the Conduct of Tests for Distinctness, Uniformity and Stability of
Rice). The five policy documents are issued in full compliance with the original formulation of
the policy conditions.
34.
Strengthen agricultural land management: All the four policy conditions under the
agricultural land management are fully achieved namely (i) MLMUPC has approved and
issued the Land Policy “White Paper” including a chapter on Land and Gender Policy, (ii)
MAFF has prepared and the Government adopted the national action program to combat land
degradation in Cambodia, (iii) MAFF has prepared a draft Law on Agricultural Land5 with
specific provisions containing involvement of women, and (iv) MAFF has issued guidelines for
establishing agricultural land-use zones, incorporating measures and targets for involving
women in planning and decision making. The four policy documents are issued in full
compliance with the original formulation of the policy conditions.
35.
Strengthen Farmers' Organizations and Promote Contract Farming: MAFF/GDA
has fully achieved the policy conditions related to the topic. MAFF submitted the draft Law on
4
5

See Annex 1 for more detailed status report on agricultural policy work (Output 1).
See footnote 3
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Agricultural Cooperatives to the National Assembly and it was adopted by the Government.
The Law was passed by the National Assembly on 9 May 2013 and by the Senate on 22 May
2013 before being approved and signed in to Law by His Majesty, the King of Cambodia on 6
June 2013. Subsequently, a sub-decree to establish a dedicated department, Department of
Agricultural Cooperative, to establish, strengthen and promote agricultural cooperatives was
issued in 2014.
36.
Facilitate Domestic Trading and Export of Milled Rice: One of two policy conditions
related to the topic is fully achieved while the other condition is substantially achieved. The
Ministry of Industry and Handicraft (MIH) has issued the Prakas on the establishment of 2
Cambodian Standards, Standard for Phka Rumduol Rice and Standard for Phka Chan Sen
Sar Rice on 19 August 2016.
37.
As for the draft Law on Plant Protection and Quarantine6, the revised draft Law is now
going through second round of discussion at the Council of Ministers (CoM). Initially, the
General Directorate of Agriculture (GDA) of MAFF conducted 12 technical working group
meetings, 3 regional consultation workshops and 2 public consultation workshops to come up
with the draft Law and submitted the draft to MAFF on 27 October 2016. Upon receiving the
draft Law, MAFF conducted 9 review meetings and finalized the draft Law and submitted to
the CoM on 12 September 2017. The CoM then conducted 15 technical committee meetings
to finalize the draft Law and discussed it at the next level i.e. at the inter-ministerial meetings
to attain consensus among the members before submitting it to the National Assembly. Six
inter-ministerial meetings were conducted by the CoM. During the inter-ministerial
discussions, some issues surfaced regarding the deployment of quarantine officials at the
border checkpoint as envisaged in the draft law. This required further detailed deliberations
and discussions between MAFF and the Ministry of Commerce (MoC). On 11 January 2019,
the Prime Minister announced some ease of doing business initiatives and a series of
measures to facilitate trade including removal of government institutions except for
immigration police and customs from inspection duties at border checkpoints for the export
and import of goods. After this new development, the GDA conducted 3 technical working
group meetings to review, deliberate, discuss, edit and update the draft law and submitted it
to MAFF on 14 November 2019. Upon receiving the draft law, MAFF conducting a review
meeting, finalized the draft law and submitted it to CoM on 20 December 2019 for further
review at CoM technical committee and inter-ministerial meetings to obtain consensus among
the members.
38.
The CoM conducted a consultation meeting between representatives of CoM, MAFF
and MoC on 14 January 2020 and the meeting decided that MAFF and MoC would meet
together to discuss and revise some articles to make it compliant with the Sub-decree no. 27
ANRK.BK. Following the consultation meeting, MAFF and MoC met together on 20 January
2020 and discussed and revised the concerned articles as appropriate. The COM conducted
an inter-ministerial meeting to discuss the draft Law on 27 January 2020 and the draft Law
was updated based on the comments received from the meeting. The updated draft Law was
sent to MEF (Customs and Excise) for a final review and received its comment on 3 March
2020. MAFF conducted a technical committee meeting to review the comments received from
MEF on 5-6 March 2020. Currently, MAFF is working with MEF to resolve the issues raised
6

MAFF has preferred and used the term “Law on Plant Protection and Quarantine” in place of “Law on Plant
Protection and Phytosanitary Measures”
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by MEF (Customs and Excise). Once the draft Law is finalized, it will be submitted to Ministry
of Justice for a final review. Once Ministry of Justice clears the draft Law, it will be submitted
to WTO for a review. Upon review by WTO, the draft Law will be approved by COM and it will
be submitted to the National Assembly.
39.
To provide enough time for achieving compliance of the tranche condition no. 12,
sufficient time to process the withdrawal application for the release of the second tranche by
the EA/PMO and subsequent disbursement of the second tranche by ADB, the PBL closing
date has been extended from 31 December 2019 to 30 June 2021.

Output 2: Agricultural Land-Use Zoning Improved
Output 2.1: Undertake Commune Agro‐Ecosystem Analysis

40.
MAFF/NIO completed 3 Training of Trainers (ToT) for the conduct of the Commune
Agro-Ecosystem Analysis (CAEA) for district extension staff in the target province. Three (3)
CAEA, one in each province, was prepared under the ToT program through learning by doing
approach. Based on the experience and lessons learned, Guidelines and Letters of Agreement
(LoA) for implementation CAEA was prepared by MAFF and endorsed by PMO and ADB.
During the course of implementation, MAFF/NIO conducted a further 2 refresher TOT to
incorporate the lessons learned and strengthen the CAEA implementation. A total of 183 staff,
of which 38 (21%) were women attended the 5 training programs.
41.
Based on the endorsed guidelines, budget estimates for each target commune was
prepared and then consolidated at province and national level. LoAs between MAFF/NIO and
respective PDAFF from 3 provinces finalized and specific accounts were opened at PDAFF to
receive the project fund for the implementation of the CAEAs. The LoAs were signed between
MAFF/NIO and PDAFF and field work in each province commenced in November 2017 with
a target to complete AEAs for 90 target communes. As of 31 March 2020, CAEAs are
completed in all 90 target communes (100%). A total of 2,933 participants (farmers, local
authorities, village elders, etc.), of which 889 (30%) were women, participated in the
preparation of the CAEAs.
Table 5: Status of CAEA Implementation as of 31 March 2020
Province

Project
Target

Achievements as of 31 March 2020

CAEA
Completed

CAEA to
be
Completed

%
Achievement
to Project
Target

Beneficiaries
Participants in conduct
of CAEA
Total

Females

%
Female

1. Prey Veng

30

30

0

100

987

322

33

2. Kampong Thom

30

30

0

100

968

242

25

3.Battambang

30

30

0

100

978

325

33

Total

90

90

0

100

2,933

889

30

42.
Although field implementation of all 90 CAEAs are completed but the CAEA data and
information have not yet been entered into FSMIS (Farming Systems Management
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Information System)7. The initially designed FSMIS database did not work properly and after
the resignation of the MIS/Database Specialist in July 2018, PMO recruited a new Specialist
who started working in May 2019. As of 31 March 2020, the design and testing of a new FSMIS
database has been completed and MAFF/NIO along with the Database Specialist will provide
training to PDAFF officials on CAEA data entry into the FSMIS database in Q2 2020. After the
training, data of 90 CAEAs will be entered into the database.
Output 2.2: Incorporation of the CAEAs into the Commune Land Use Plans

43.
MLMUPC/NIO has recruited a service provider for preparing Commune Land Use Plan
(CLUP) for 90 communes. The recruitment was completed in September 2017 and the service
provider was mobilized in mid-October 2017. The service provider completed the inception
phase in December 2017 and started field implementation in January 2018. As of March 2020,
Chapter (Module) 1 and Chapter 2 of CLUP Technical Report has been completed in 90
communes, and Chapter 3 is completed in 75 communes. Provincial CLUP Teams have been
able to integrate CAEA into CLUP for 75 communes. A total of 5,958 commune people of
which 934 were women (16%) were consulted during the preparation of CLUPs.
MLMUPC/NIO has also formed working groups in each of the communes to support the
preparation of CLUPs. These Commune Committees (Working Groups) are comprised of a
total of 808 members including 133 (or 16%) females. Provincial hot spot maps and the final
provincial consultation workshop to officially endorse the hotspot maps are completed in 3
target provinces. A total of 343 participants of which 28 were women (8%) participated in the
consultation workshop. As part of the capacity building activities, MLMUPC/NIO has
conducted 3 workshops and 8 training programs covering topics such as preparation of CLUP,
future land uses technical training, training on Aerial mapping, Remote Sensing and GIS, and
CLUP monitoring and evaluation. A total of 386 participants, of which 32 were women (8%)
participated in the capacity building programs. The 90 target communes, where CLUPs
implementation has started, has total commune beneficiaries at 1,057,581 including 539,126
(51%) females and the household beneficiaries are 242,414 including 29,910 (12%) female
headed households.
Output 2.3: Rice ecosystem Mapping

44.
Concept Note for implementation of the rice ecosystems and soil classification maps
update in three target provinces was prepared by MAFF/NIO and endorsed by PMO and ADB.
Field implementation of the activities started in January 2018. MAFF/NIO completed training
on soil survey and classification in 3 target provinces with a participation of a total of 81
participants, of which 16 (20%) were women. As of 31 March 2020, all the targeted 300 field
point samples (100%) for soil classification maps were collected, analyzed at the National
Agricultural Laboratory, and the information entered into the database to produce first draft of
the Land Use and Soil Classification maps for each of 3 targeted provinces. MAFF/NIO
conducted consultative workshops in each target province to receive feedback and produced
a second draft of the soil maps. A total of 186 participants of which 20 were women (11%)
participated in the workshops. As for rice ecosystem maps, downloading of the satellite maps
7

A national database for the storage, management and dissemination of CAEA and TIP data to extension system
stakeholders across Cambodia.
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and ground truthing were completed in 3 target provinces. A total of 447 field points were
collected, reviewed and field checked as part of ground truthing, and first draft of rice
ecosystem maps for each of 3 targeted provinces produced. These draft maps were discussed
at the consultative workshops conducted in each target province and a second draft of rice
ecosystem maps are produced. A total of 168 participants of which 28 were women (17%)
participated in the workshops. In addition, for the 13 target districts under the Rice-SDP,
MAFF/NIO has produced 13 rice ecosystem maps, 13 soil classification maps and 13 land use
maps for field validation and map finalization.

Output 3: Climate Resilient Rice Value Chain Infrastructure developed
Output 3.1: Rehabilitation and climate proofing of irrigation systems

45.
In first phase, MOWRAM/NIO awarded contracts for rehabilitation of 2 core irrigation
sub-projects that benefitted around 18 villages, 6,014 households including 796 female
headed households, and created a combined irrigation potential of 2,800 hectares. By
December 2018, rehabilitation of both the core subproject (Prey Sangha Irrigation Subproject
and Chhuk Sach Irrigation Subproject) were fully completed (100%).
46.
In second phase, MOWRAM/NIO awarded contracts for rehabilitation of 4 first priority
sub-projects (1. Anlong Char, 2. Chamcar Kuoy, 3. Ta Mao, and 4. Anlong Run) that benefitted
around 30 villages, 4,329 households including 708 female headed households, and created
a combined irrigation potential of 7,573 hectares. By September 2019, rehabilitation of all 4
first priority subprojects were fully completed (100%).
47.
In third phase, MOWRAM/NIO has awarded contracts for rehabilitation of 3 second
priority sub-projects (1. Ta Soong, 2. Ansong and 3. Rumlech) on 25 September 2019 and
implementation started in mid-December 2019. The 3 new sub-projects will benefit around 20
villages, 4,897 households including 805 female headed households, and create a combined
irrigation potential of 5,960 hectares.
48.
As of 31 March 2020, a combined total of 49,520 farmer beneficiaries including 25,326
women (51%) got access to water (through 6 irrigation subprojects). In terms of household
(HH) beneficiaries, a total of 10,343 HHs including 1,504 female headed households (15%)
got access to water (irrigation subprojects) till date; a total of 3,351 unskilled labourers of which
906 were women (27%), were employed in the rehabilitation of 9 irrigation schemes; and a
total of 201 community members including 54 females (27%) were found in the construction
subcommittees. Women received equal pay for equal work and there was no issue like
engagement of child labour reported. These conditions (equal pay for equal work and no
engagement of child labour) are included in all construction contracts.
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Table 6: Summary of Irrigation Sub-projects Status (as of 31 March 2020) 8

49.
As the estimated cost of each subproject is more than the original cost estimate, only
9 out of 13 subprojects may be rehabilitated under the program. Rest of the pre-screened
irrigation sub-projects will be considered for rehabilitation based on the budget availability and
according to the priority. Climate resilient design features for each sub-project is incorporated.
The possible reasons behind 9 subprojects being implemented instead of 13 subprojects could
be: (i) the PPTA estimates were made in 2011 and when actual feasibility study was conducted
during 2016-2017, a significant cost inflation was marked; (ii) the total potential irrigated area
created by 9 subprojects is 24% higher than that compared with the PPTA estimate (16,333
ha Vs 13,173 ha); and (iii) the command area difference as mentioned in (ii) somehow refers
to the limited feasibility study conducted during the PPTA (e.g. command area of Ta Mao subproject under PPTA is found to be 200 ha while that during the detailed feasibility study
conducted in 2017 is 1,038 ha).
50.
MOWRAM/NIO with the KCC (consultant team) had started conducting feasibility study
works for the remaining 4 of 13 prioritized irrigation subprojects and completed some work like
taking aerial photos and geotechnical survey in Ovoir subproject in Battambang and Russei
Sanh subproject in Prey Veng and geotechnical survey and soil testing in Bat Trang
downstream subproject. The mid-term review mission (21 May -22 June 2018) requested
MOWRAM/NIO and PMO to settle the claims of the KCC for the feasibility study works
completed as of 31 May 2018, and recommended that MOWRAM/NIO should stop conducting
further feasibility study and detailed engineering designs related to these 4 subprojects till any
reallocation of project fund or any additional funding available to the project and utilize the
savings for any other needed purposes that may arise during implementation.

8

Annex 4 provide a summary of the irrigation sub-projects and the current status of each sub-project respectively.
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Output 3.2: Construction of paddy drying and storage (PDS) facilities

51.
The procedures for the implementation of the Paddy Drying and Storage (PDS)
facilities was revised following extensive discussions between MAFF/NIO and MEF/PMO and
the outcome of the Public Private Partnership (PPP) forum which was conducted with the
participation of wide representation from the rice milling sector. The PMO had drafted a
Concept Note describing the implementation approaches for PDS facilities whereby rice
millers would be provided with concessionary loan to establish PDS facilities at the target
provinces. ADB endorsed the proposed changes in May 2017.
52.
Following the approval of concept note describing the PPP approach to be adopted for
implementation of PDS facilities, the PMO drafted a tripartite agreement between three
parties- MEF/PMO, Rice Millers and Rural Development Bank (RDB) who will be engaged to
collect the credit, and a letter of agreement (LoA) between two parties- MEF and RDB to
engage RDB in PDS activities. The PMO discussed and deliberated with the RDB on these
two documents, reached a consensus, and submitted these two documents to ADB for
endorsement in August 2018. With the guidance and support of the CARM and ADB’s lawyer,
the draft documents were reviewed, revised and resubmitted by the PMO to ADB on 15 March
2019. ADB provided its no-objection with some comments to be incorporated through its letter
dated 24 April 2019.
53.
In the meantime, the PMO had issued advertisement seeking EOI from interested and
potential rice millers willing to avail concessionary loan to establish PDS facilities either for a
stand-alone facility or integrated/expansion of existing facilities. By the end of advertisement
period, 9 millers had expressed their interests. A firm was recruited by MAFF/NIO to conduct
the feasibility study for the establishment of PDS facilities (for 10 EOIs submitted by the 9
millers) as well as for establishment of seed processing and storage (SPS) facilities (see
output 3.3). The firm had completed its study, conducted a final workshop on 29 May 2018,
and submitted the final PDS and SPS feasibility study reports after incorporating comments
from MAFF/NIO and MEF/PMO in July 2018. On 12 June 2018, PMO organized a meeting
with the rice millers who submitted the EOIs (10 EOIs) to discuss on the approaches to be
adopted for the implementation of the PDS facilities. All the rice millers expressed their
interests in pursuing with the PDS funding opportunity following the approaches laid out in the
approved PDS concept note.
54.
Upon completion of the feasibility study, the PMO developed a PDS proposal format
for each Rice Miller to submit and coached them on how to fill up the PDS proposal format.
By the deadline on 20 October 2018, 8 of the 9 Rice Millers (who submitted the EOIs earlier)
had submitted their PDS proposals to the PMO. The PMO evaluated the proposals and came
up with an overall ranking of these Rice Millers by combining the ranking proposed by the
feasibility study firm and PDS proposal ranking. The PMO conducted a PDS Selection
Committee meeting on 4 March 2019 where the final ranking of the Millers was discussed,
deliberated and approved. The PMO recruited and mobilized a detailed design (DD) and
construction supervision (CS) firm (IRE Co., Ltd) for the establishment of PDS facilities on 17
December 2018. The DD & CS firm worked with the Millers and came up with the DD and
budget estimates for each of the PDS facilities so that the Millers can negotiate a concessional
loan from the project. In between August-November 2019, the PMO signed LoA with RDB and
5 tripartite agreements with 5 Rice Millers from the target provinces amounting to $9.24 million.
However, the fifth Rice Miller who signed the agreement dropped out owing to personal
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reasons. Out of the remaining 3 of 8 qualified Rice Millers, one dropped out, one was not
selected owing to credit assessment by the RDB, and another disqualified due to nonsubmission of environmental certificate and the credit assessment by the RDB.
55.
By 31 March 2020, the PMO prepared combined works and goods bid documents and
social and environmental safeguards documents for establishment of 4 PDS facilities (Phou
Pou Rice Mill at Battambang, 1688 Rice Mill and Lim Heng Leap Rice Mill at Kampong Thom,
and Chhun Thom Rice Mill at Prey Veng), and received ADB endorsement. Upon ADB
endorsement, the PMO initiated the procurement for establishment of 4 PDS Facilities. Of the
4 PDS facilities, 3 are under bid evaluation stage and expect the contract award by mid-May
2020, and the 4th one is under bidding.
56.
Due to the availability of budget for at least one more PDS Facility and unavailability
of qualified Rice Millers from the first round of advertisement, the PMO repeated the whole
exercise of selecting a rice miller for participation in the project. The PMO issued fresh
advertisement seeking EOIs from interested Rice Millers to establish PDS facilities in January
2020. The PMO received two EOIs, one rice miller from Prey Veng and another from
Battambang. The PMO is currently preparing DD and budget estimates and safeguard
documents for establishing the PDS Facility at Prey Veng province. The PMO plans to submit
bids for procurement of 5th PDS facility to ADB by April 2020. Procurement of a 6th PDS facility
may be initiated depending on the budget availability.
Output 3.3: Construction of seed cleaning, drying, grading and storage facilities

57.
MAFF/NIO has proposed seed processing and storage (SPS) facilities be established
at the site of one agriculture station in each target province to serve as one stop shop for
quality seed, post-harvest services, farmer consultations, and trainings and demonstrations.
The aim is also to provide services to the ACs engaged in seed production. The recent
feasibility study on SPS facilities concluded that all three selected sites are suitable for
construction of SPS facilities with a capacity of more than 600 tons of seed per season. This
is because (1) the available land is suitable for construction/expansion of SPS facilities, (2)
high capacity for seed production by seed producer groups/associations around seed
processing areas, (3) high demands for good quality seed to sustain the good quality paddy
production, (4) high interest and willingness to cooperate from the local and provincial
administration, and (5) financial internal rate of return is above 12%.
58.
As mentioned under output 3.2 above, MAFF/NIO had recruited a service provider to
conduct feasibility study for PDS and SPS facilities and the firm was mobilized in mid-October
2017. The firm had completed its study, conducted a final workshop on 29 May 2018, and
submitted the final PDS and SPS feasibility study reports after incorporating comments from
MAFF/NIO and MEF/PMO in July 2018. Upon completion of the feasibility study, MAFF/NIO
recruited and mobilized a DD & CS firm (IRE Co., Ltd) in February 2019. The firm worked with
the Agricultural Stations and came up with the DD and budget estimates for each of the SPS
facilities. As the cost estimate of each SPS facility is very high, MAFF/NIO can construct only
2 SPS facility with the available budget. A series of meetings were conducted between PMO
and MAFF/NIO whereby the PMO advised MAFF/NIO to carefully think on the number of
facilities to be constructed keeping in mind the need for operation budget and future
sustainability of the facilities.

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
Q1 2020 QPR

20

59.
By March 2020, MAFF/NIO prepared a business operation plan for the SPS facilities
and submitted to the PMO, and prepared bids and safeguard documents for 2 SPS facilities
and submitted to ADB for endorsement. ADB endorsed the safeguard documents but advised
MAFF/NIO to prepare combined works and goods bid documents rather than separate bid
documents. Upon ADB advice, MAFF/NIO prepared combined bid documents and submitted
for ADB endorsement. MAFF/NIO will initiate procurement of 2 SPS facilities after receiving
ADB endorsement on the bids. MAFF/NIO plans to award contracts by Q2 2020 and start the
construction works immediately.
Output 3.4: Contract services for implementation of sub‐project associated
initiatives

60.
The Concept Paper on Laser Land Levelling (LLL) was prepared, reviewed and
amended to include the information gathered from the consultations with farmers in the subproject areas. The PIOs are tasked with the responsibility for implementing this activity and
they received guidance from the PMO on the bidding procedures. As of March 2020,
MAFF/NIO has conducted 7 capacity building training programs on LLL to potential and
interested contractors, farmers, PDAFF and PIO staff and a total of 174 participants including
6 females (3%) participated in the training. The PIOs with PDAFFs have conducted 174
capacity building programs to disseminate LLL techniques to farmer beneficiaries and a total
of 7,442 farmers including 3,451 female farmers (46%) participated in these capacity building
activities. The PIO, Battambang conducted training on hand tractor operation and
maintenance (O&M) for 10 AC members which was attended by 759 participants of which 43
(6%) were females. These trainings are conducted especially for men because they were
related to machinery and agriculture tools.
61.
Following the approval of concept note describing the implementation of LLL of
agricultural field of farmers within the selected irrigation sub-project sites or agricultural
cooperatives (ACs), PIOs have carried out recruitment of service providers and signed 15
contracts to level a total of 1,770 hectares of agriculture field. As of March 2020, 1,730
hectares (98%) has been levelled benefitting a total of 8,273 farmers including 4,427 female
farmers (54%). The LLL activity generated employment opportunity for 269 skilled and
unskilled labourers of which 44 were females (16%). Specifically, the LLL activity engaged
145 unskilled labourers of which 38 were females (26%).
Table 7: Status of Laser Land Levelling as of 31 March 2020
Province

1. Prey Veng
2. Kampong
Thom
3. Battambang
Total

Land Levelling as
per Contract (ha)

Achievements as of 31 March 2020
On Going
(being
implemented)

Activities
Completed

581.08
485.00

Contract
Signed (but
implementation
not started)
0
0

0
1

5
3

Actual
Area
Levelled
(Ha.)
581.08
445.00

704.00
1,770.08

0
0

0
1

6
14

704.00
1,730.08
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Table 8: Beneficiaries Covered under Laser Land Levelling as of 31 March 2020
Province

Achievements as of 31 March 2020
Farmers (individuals)
benefited by the LLL
works

No. of individuals (persons)
participated in land levelling
and getting paid for work
(Semi-Skilled + Unskilled)

Total
HH

Female
HH

%
Female
HH

Total

Female

%
Female

58

983

116

12

115

15

13

1,325

51

537

97

18

85

7

8

1,589

726

46

774

115

15

69

22

32

8,273

4,427

54

2,294

328

14

269

44

16

Total

Female

%
Female

1. Prey Veng

4,105

2,376

2.KampongThom

2,579

3. Battambang
Total

No. of Farm Household
benefited by the land
levelling

62.
Project Activity Proposals were prepared by PIO in Battambang, Kampong Thom and
Prey Veng provinces for FWUC formation, strengthening of agricultural cooperatives (ACs),
and for delivery of agricultural extension services in accordance with the approved AWPB
2019 and endorsed by PMO. As of 31 March 2020, PMO approved establishment of a total of
9 FWUCs and all are established. A total of 64,595 beneficiaries have registered themselves
as FWUC members and participated in trainings out of which 34,389 (53%) are female
beneficiaries. In terms of households, 14,122 farming households become members of water
user committees out of which 2,398 (or 17%) are female headed households. Further, a total
of 204 members including 67 females (33%) are in the FWUCs Management Committees; a
total of 77 members including 17 females (22%) are in the FWUCs Advisory Committees; and
a total of 201 members including 54 females (27%) are in the Construction Sub-committees.

Table 9: Status of Farmers Water Users Committee (FWUC) Members
Provinces

Achievements as of 31 March 2020
FWUCs HH Beneficiaries
(in the command area)

FWUCs Individual Beneficiaries
(in the command area)

Total HH

Female HH

% Female HH

Total

Female

% Female

1. Prey Veng

5,530

951

17

23,631

13,459

57

2. Kampong Thom

3,073

471

15

12,043

5,942

49

3. Battambang

5,519

976

18

28,921

14,988

52

14,122

2,398

17

64,595

34,389

53

Total
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Table 10: Status of Farmers Water Users Committee (FWUC)- Management Committee
Achievements as of 31 March 2020
Provinces

FWUC
Formation

FWUC Committee
Members
%
Total Female
Female
104
47
45

Members of FWUC
Advisory Committee
Total

Female

% Female

52

17

33

9

0

0

Members of Construction
Sub-committee
%
Total
Female
Female
130
40
31

1. Prey Veng

4

2. Kampong
Thom
3. Battambang

2
3

47

2

4

16

0

0

37

5

14

Total

9

204

67

33

77

17

22

201

54

27

53

18

34

34

9

26

63.
As of 31 March 2020, MOWRAM/NIO has conducted 95 FWUC capacity building
activities (workshop, training and meeting) in which 419 (13%) women out of a total of 3,206
participants participated. The main training topics were: FWUC formation, RGCs' law, Subdegree No. 31, Construction sub-committee (CSC), Statute Sub-committee (SSC), Financial
Management/Accounting, Basic Administration, Repairs/Maintenance, Conflict Resolution
and meetings were held on FWUC orientation and also on building knowledge of the
committee and FWUC members on community engagement and addressing issues and
needs (both irrigation and non-irrigation needs) of the households. The PIOs with the
PDOWRAMs have conducted FWUC trainings on operation and maintenance of irrigation
schemes and study tours of FWUCs to learn successful O & M. A total of 4,450 FWUC
members including 1,569 female members (35%) participated in these capacity building
activities.
64.
As of 31 March 2020, a total of 163 AC capacity building activities were implemented
covering 75 ACs, 51 Seed Production Groups and 18 Business Development Groups and a
total of 7,575 AC members including 2,469 female members (33%) participated in these
capacity building activities.
Table 11: AC Capacity Building Support
Category

1. Workshops

Achievements as of 31 March 2020

Number
of
Program
5

No.
of
days

Number
of ACs
Covered

Number of
Seed
Production
Groups within
ACs Covered

Number of
Business
Development
Groups within
ACs Covered

8

57

51

3

Total
Persons
Attended

Female
Persons

%
Female

289

90

31

2. Trainings

145

504

75

51

18

6,240

1,904

31

3. Meetings

12

31

57

51

4

847

405

48

4. Study Tours/
Exchange Visits

1

5

10

25

15

199

70

35

Total

163

548

75

51

18

7,575

2,469

33

65.
As of 31 March 2020, a total of 405 Agricultural Extension capacity building activities
were carried out for 75 ACs and 51 Seed Production Groups covering different topics with a
participation of 30,559 farmers including 16,110 female farmers (53%).
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Table 12: Agricultural Extension Support - Capacity Building
Category

Achievements as of 31 March 2020
Number
of
Activity

1. Workshops
2. Trainings
3. Meetings
4. Study Tours/
Exchange Visits
Total

1
368
35

75
75
75

Number of
Seed
Production
Groups
within ACs
Covered
51
51
51

1

0

0

405

75

51

Number
of ACs
Covered

Number
of Farmer
Field
Schools
(FFSs)
Covered
0
95
283
0

Total
Persons
Attended

Female
Persons

%
Female

123
27,965
2,463

41
15,091
976

33
54
40

8

2

25

30,559

16,110

53

Output 4: Enhanced rice value chain support services
Output 4.1: Increased availability of quality rice seed

66.
MAFF/NIO completed rehabilitation of the seed testing laboratory and supply of
equipment for the laboratory at MAFF/GDA. A Rice Seed Production Manual including formats
for Letters of Agreement (LOAs) for all types of seed production -Foundation Seed, Registered
Seed and Certified Seed, and Farmers Field School for seed production - was drafted to adopt
a holistic approach towards different types of rice seeds production through engagement of
relevant stakeholders. Upon receiving ADB endorsement, LOAs were signed with MAFF
agriculture stations in each target province to produce registered rice seed. As of 31 March
2020, 171.10 tons of registered rice seed were produced at 3 selected agriculture stations out
of which 38 tons were sold to ACs in the project target areas while 38 tons were sold to ACs
and seed producer groups outside the project areas to produce certified seed (CS) for onward
sale to farmers, traders, rice millers, etc. It was estimated that around 4.959 tons of certified
rice seed were produced and distributed for quality paddy production. As mentioned under
output 3.3, plans for establishment of SPS facilities in one agriculture station in each province
has been drawn so that these stations can provide services to the ACs for drying, cleaning
and processing of the certified rice seed.
Table 13: Registered Seed Production - Area and Production
Year

Achievements as of 31 March 2020
Registered Seed Production
Total
Planted
Area (ha)

Certified Seed Production

2016-2017

18.00

Total
Quantity of
Seed to
produce
(T)
40.50

Average
Yield
(Tons/ha)

Total
Planted
Area (ha)

Average
Yield
(Tons/ha)

510.17

Total
Quantity of
Seed to
produce
(T)
1,162.82

2.25

2018

15.00

35.40

2.36

456.41

1,042.45

2.28

2019

40.00

95.20

2.38

1,173.49

2,753.65

2.35

Total

73.00

171.10

2.34

2,140.07

4,958.92

2.32
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Output 4.2: Expand and develop technical extension services

67.
MAFF/NIO has completed procurements of Soil Testing Kits, GPS and other necessary
equipment to expand the extension services in 3 target provinces. Field visits were made to
each PIO by MAFF/NIO and consultants to gather information from the ACs on their seed
production capacities. An assessment report was prepared showing the strength and
weakness of the ACs and their capacity building needs. Accordingly, capacity building
activities are being implemented for the ACs. As of 31 March 2020, MAFF/NIO has conducted
167 training programs on various topics such as rice seed production, farming system, postharvest techniques, agricultural machinery utilization, rice quality inspection, rice milling
technology, sustainable rice production, effects of climate change, GIS etc. in each province
for extension staff from the PDAFF, District Agriculture Office (DAO) and representatives from
selected ACs that are engaged in rice seed production covering a total of 9,118 participants
including 4,406 women (48%) and created 1,933 training days.
Table 14: Training Activities for Staff and Farmers - By Topics
Achievements as of 31 March 2020
Topics

No. of
Training
Programs

No. of
days

Total
Persons
Attended

Female
Persons
Attended

%
Female

1. Seed Production
2. Farming System
2. GIS
3. Post-harvest Technology

66
1
7
46

1,641
2
23
104

4,339
21
212
1,389

2,138
4
29
644

49
19
14
46

4. Agriculture Machinery
5. Rice quality inspection
6. Rice Milling Technology
7. Sustainable Rice
Production
8. Environment and Climate
Change

2
6
3
4

10
26
9
52

40
198
93
1,530

8
58
10
771

20
29
11
50

32

66

1,296

744

57

167

1,933

9,118

4,406

48

Total

68.
MAFF/ NIO has identified and prioritized 8 Technical Information Package (TIP) from
CAEA results. The 8 topics covered are: Rice Production in wet season, Rice Production in
early wet season, Rice Production in dry season, Rice Seed Production, Insect Pest and
Diseases on Rice, Laser Land Levelling, Rice Post Harvest Technology, and Agro-Eco
Analysis Manual. Following the prioritization of 8 TIPs, MAFF/NIO drafted concept notes for
the 8 identified topics and PMO reviewed and endorsed them. The technical experts of
relevant departments from MAFF are developing the TIPs. Once fully developed, they will be
printed and implementation will start.
69.
In order to ensure clarity, consistency and comprehensiveness, TIP development
follows a prescribed format comprising four primary elements: (i) description, (ii) technical
guidelines, (iii) extension guidelines and (iv) Costs and materials. TIPs are prepared by senior
Subject Matter Specialists (SMS) who are leading experts in their field, and as such represent
‘current best practice’ for the technology they describe. Draft TIPS are reviewed by a TIP
Oversight Committee prior to approval by GDA. TIPs will be entered in the Farming Systems
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Management Information System (FSMIS) which will match them with problems identified by
CAEA, thereby promoting their implementation in appropriate sites across the country by RiceSDP, MAFF staff and other stakeholders nationwide.
Output 4.3: Enhance business management capacities

70.
MAFF/NIO had recruited a service provider to conduct the Bulk Handling Study in
September 2017. The firm was mobilized in mid-October 2017 and completed its study and
submitted a final report after incorporating comments from MAFF/NIO and MEF/PMO in July
2018. Further to the completion of the study, MAFF/NIO initiated the recruitment of a service
provider for capacity development of the Rice Millers. The service provider is expected to be
mobilized in Q3 2020. MAFF/NIO has also conducted a training on “Basic Operation of Modern
Rice Mill Unit” to rice millers and operators in each of the target provinces. A total of 93
participants including 10 females participated in the training. Among 93 participants, there
were 30 rice millers.
71.
Three study tours one each in 2016, 2018 and 2019 were conducted for the Rice-SDP
senior management from EA and IAs to visit modern rice milling facilities in Cambodia,
Thailand and Malaysia. The rice millers who submitted EOIs under PDS facilities were also
included in the study tours. A total of 47 participants including 4 females (9%) participated in
the study tour.
Output 4.4: Improved Access to and Reduced Cost of Financing

72.
The PIOs are carrying out business matching or market facilitation activities and have
linked the Rice Millers, ACs producing rice seeds as well as paddy, exporter and RDB
together. A total of 778 representatives from ACs including 191 females (25%), 27 from rice
millers, 3 from RDB, 16 from business sector, 99 from local authorities and 43 officials from
Rice-SDP participated in these activities. These business matching activities resulted in
signing of contracts between (i) Baitong Cambodia, Amru, Brico and Bayon Heritage
companies and ACs for supply of paddy equivalent to 300,000 tons of rice in Battambang in
2018 and (ii) RDB, Chhun Thom and ACs for supply of rice seed equivalent to 2,000 tons in
Prey Veng. Capacity building activities such as exposure visit of ACs and Rice Millers from
Prey Veng to Battambang on contract farming arrangement; consultative workshops on ACMillers credit accessibility for rice seed/paddy production and contract farming cooperation
between Rice Millers and ACs; consultative meetings between potential ACs and Rice Millers
on rice seed/paddy production, etc. has been carried out. A summary of Market Facilitation
Support and stakeholders’ participation achieved by the program is presented below:
Table 15: Market Facilitation Support - Capacity Building
Category
Number
of
Programs
1. Workshops
2. Trainings
3. Meetings/Event
4. Study
Tours/Exchange Visits
TOTAL

4
0
10
1
15

Achievements as of 31 March 2020
Number of
No.
Number of
Seed
of
ACs
Production
days
Covered
Groups within
ACs Covered
5
57
51
0
0
0
10
57
57
3
10
3
18

57

Number of
Farmer Field
Schools
(FFSs)
Covered
0
0
16
4

57
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Table 16: Market Facilitation Support – Stakeholders’ Participation
Category

1. Workshops
2. Trainings
3.Meetings/
Event
4. Study
Tours/
Exchange
Visits
TOTAL

AC
Persons
Attended
515
0
230

Female
Persons
110
0
65

Achievements as of 31 March 2020
Business
Local
Rice
%
Sector
Millers/ Authoriti
Female
People
es
Traders
21
17
39
16
0
0
0
0
28
7
36
0

RDB
Others

Grand
Total

3
0
0

38
0
2

625
0
278

33

16

48

3

24

0

0

3

63

778

191

25

27

99

16

3

43

966

Output 5: Feasibility Study, Design and Pilot Testing of Weather Indexed Crop Insurance

73.
Since crop insurance encompasses several cross-cutting issues such as finance,
climate change and private sector, MAFF/NIO requested and PMO agreed to take over the
crop insurance activity. MAFF/NIO is expected to provide necessary support if needed by
PMO. The PMO recruited a service provider (e-Gen Consulting firm) for conducting feasibility
study on Weather Indexed Crop Insurance (WICI). The firm was mobilized on 25 September
2017 and an inception report was produced. MAFF/NIO worked closely with the firm and
supported the conduct of field survey for data collection which was completed on 27 November
2017. The PMO conducted two consultative workshops on feasibility study on WICI on 15
December 2017 and 12 February 2018 to disseminate the findings and receive feed backs
from relevant stakeholders to proceed further with the study and finalizing the study report.
The firm had completed the study in March 2018 and submitted a final study report
incorporating comments from the PMO on 31 May 2018. Upon completion and endorsement
of the feasibility study report, the PMO recruited a service provider for detailed design (DD)
and pilot testing of WICI scheme. The DD and pilot testing firm (e-Gen Consulting firm) was
mobilized on 9 September 2019 and submitted its Inception Report detailing the Approach
and Methodology, Workplan and target dates for completing all the deliverables on 14 October
2019. A final Inception Report incorporating PMO comments was submitted on 21 November
2019. Following endorsement of the Inception Report, the PMO organized a Stakeholders’
Consultation Workshop on the Detailed Design and Pilot Testing of WICI Scheme on 17
December 2019 which was attended by 90 participants – Ministry Officials, Insurance
Companies, Co-operatives and Associations, Donors and Officials from Provincial
Government, Districts and Communes.
74.
As crop insurance is a new topic in Cambodia and relevant stakeholders (officials,
regulators, insurance companies, financial institutions, inputs supplier, local authorities,
farmers, etc.) do not have much experience about WICI, PMO through e-GEN is conducting
a series of capacity building trainings for awareness generation. A training workshop for all
the general insurance companies at the request of the Insurance Association of Cambodia
(IAC) was organized on 16 December 2019. A total of 28 executives from 15 organizations
attended the training. Following the Training, the WICI team visited several insurance
CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
Q1 2020 QPR

27

companies to ascertain their interest in partnering with the WICI Pilot Program. 3 insurance
companies have expressed their interest in partnering with the WICI Pilot testing.
75.
Following the stakeholders’ consultation workshop, three (3) Training of Trainers
(TOT) sessions on the WICI scheme were conducted, one in each target province, for district
and provincial officials. Topics covered included climate risks in Cambodia, agricultural risk
management, WICI Pilot Program, etc. These officials are being trained to carry out
Sensitization of Farmers on WICI scheme in the selected target villages. A total 64 officials
from 13 districts in the 3 target provinces participated in the TOT program.
76.
A provisional list of 251 villages where WICI scheme can be launched are prepared
after detailed discussions and deliberations with provincial official and district and commune
officials. The WICI team is conducting Baseline Survey in these selected villages. As of March
2020, Baseline Survey in 164 villages were completed. Following the survey, a total of 160
villages will be selected for WICI Pilot Program.
77.
Visual inspection of 14 weather stations in 8 Districts in the target areas are conducted
by the WICI team. 3 of the weather stations are under MOWRAM management and 11 are
under District management. All weather stations under district management were found to be
not functioning properly. The PMO will soon carry out discussion with relevant stakeholders
on the issue, and if needed, procurement of the rain gauges will be initiated.
78.
The designing of the WICI product based on satellite and selected weather stations
data have been completed. The initial premium was calculated at $24 per hectare for a
maximum compensation of $400 per hectare. After the feedback from the farmers and
commune officials, the premium was revised to $10 per hectare for a maximum compensation
of $100 per hectare. A draft Public Private Partnership (PPP) Agreement to be entered into by
the EA/PMO and Insurance Companies and a Specimen WICI Policy Document are
developed. These documents are being reviewed by the Legal Advisor to ensure that they are
compliant with Cambodian law.
79.
The PMO has included capacity building of the regulators (Department of Financial
Industry of MEF) and PMO officials on regulatory needs for the introduction of a crop insurance
scheme and best practices for implementing a crop insurance program through study tour
abroad. One such study tour was completed in August 2018 where the participants visited
India where crop insurance is implemented in a large scale. Another study tour is planned in
2020. The EA/PMO aims to launch the WICI pilot test in April/May 2020.
80.
As WICI is a cross cutting topic, the PMO drafted a concept note and relevant ToR for
establishment of a technical working group for providing guidance to the study, design and
implementation of WICI. The Government approved the establishment of an Inter-Ministerial
Technical Working Group (TWG) comprising of members from MEF, MAFF, and MOWRAM.
CambodiaRe (Cambodia Reinsurance Company a Public Sector Enterprise) is also included
as a member of the TWG. The TWG had worked closely with the firm conducting feasibility
study on WICI and provided guidance in the study. The TWG is working closely with the
detailed design and pilot testing consulting firm and will provide recommendation to the
Government on possible scaling up of WICI across Cambodia.
81.
The General Directorate of Agriculture (GDA) also formed a TWG for WICI consisting
of 13 members, including 3 women. These assigned officials from GDA has participated in 5
meetings with the feasibility study consulting firm on, 1) review of questionnaire and orientation
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on feasibility study on WICI; 2) preparation of report and data collection for feasibility study on
WICI; and 3) review of summary report on feasibility study on WICI.
82.
As the WICI is to be newly established in Cambodia, it is estimated that significant
resources will be utilized for building the necessary infrastructure on which WICI can be
launched. The feasibility study forecast that with the available funding, the insurance scheme
will provide protection for a total of 10,560 farming households with an estimated 14,780 ha of
farmland. This figure is considerably lower than the original coverage targets of 100,000 ha.
The lower estimate by the Consultant reflects the fact that the agricultural insurance sector in
Cambodia is only in its infant stage and that farmers’ awareness of insurance is very low. It is
also to be noted that while the original design of WICI was to focus on insuring cost of rice
seeds only, the feasibility study recommended insuring cost of rice planting as a whole. The
feasibility study found that insuring cost of seeds would provide only a small compensation to
the farmers, and also would be of no interest to the farmers who do not buy seeds every year.
On the other hand, insuring cost of planting would provide a larger compensation and would
be of interest to a larger number of small and marginal rice farmers in the target area.
83.
The implementation of WICI is new to Cambodia. Before the actual pilot testing can be
initiated, the Rice-SDP is urgently working on the following: (i) structure the organizational
model; (ii) consider PPP option; (iii) select WICI insurer (whether individual insurer or
insurance panel); (iv) select Distribution Model and Distribution Partner/s jointly with insurer/s;
(v) institute provider contracts and payment mechanisms; (vi) enhance the existing consumer
protection legislation; (vii) seek regulatory approval of the product and the distribution
channels; (viii) select target villages/communes jointly with insurance partner/s and distribution
partner/s; (ix) decide on a target date to launch WICI; (x) test run selected product in a selected
area/s for short time and fine-tune the products (AYII and WICI) if required; (xi) launch the pilot
project; (xii) institute system for administering policies and claims; (xiii) control of costs, moral
hazard and fraud; and (xiv) M&E and impact assessment. So, launching the new insurance
scheme in 2019 was not possible and the time was used to prepare the ground for the
introduction of WICI in 2020.
Output 6: Efficient Program management and Implementation

84.
Upon the early closure of program implementation consultant (PIC- consulting firm)
contract on 15 May 2017, recruitments of necessary individual consultants needed for program
implementation was initiated. The Project had developed the TORs and budget estimates for
each position and received ADB no objection before initiating the recruitment process. As of
31 March 2020, 19 out of agreed 20 individual consultants were recruited and mobilized.9
85.
The Annual Work Plan and Budgets (AWPBs) for 2017 to 2019 were planned following
a participatory approach and then linked with clear implementation guidelines to implement
planned activities during the year. Following the same participatory approach, the PMO has
conducted relevant meetings with each NIO and PIO in December 2019 to come up with their
AWPB for 2020. Each IAs submitted their draft AWPB for 2020 to PMO in late December
2019. The PMO organized a national planning workshop on 7 February 2020 to consolidate
AWPBs submitted by the IAs. Upon the national planning workshop, the AWPB for 2020 for
Rice-SDP was drafted consolidating all the workplan, budget estimates and training plans
9

Annex 5 provides an update of the Procurement of Contract packages.
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proposed by the PMO, NIOs and PIOs and submitted to ADB for endorsement on 28 February
2020. Following ADB endorsement on 18 March 2020, field implementation is being carried
out following the approved 2020 AWPB.
86.
The revision of PPMS is completed and suitable and easy to use monitoring formats
are developed and employed. Meetings on the use of newly developed monitoring and
evaluation formats were held across all IAs and a national workshop was conducted to finalize
these formats in May 2018. Data are now being collected in a systematic way to reflect actual
field implementation progress achieved by IAs under Rice-SDP.10 The PMO, MAFF/NIO and
PIOs have continued to conduct monthly coordination meetings on a regular basis. As of 31
March 2020, the PMO has carried out 71 capacity building activities for NIOs, PIOs and District
officials covering M & E, gender, financial management and review of program progress in
which a total of 2,441 participants including 519 females (or 22%) participated. MAFF/NIO has
also carried out 12 capacity building trainings on gender and M & E for national and provincial
staff and farmer beneficiaries in which a total of 400 participants including 151 females (or
38%) participated. PMO recruited a firm to conduct project Baseline Survey and the firm was
mobilized in April 2018. The firm completed the study and submitted the Final Baseline Survey
Report incorporating comments from PMO in September 2018.
87.
The first Program Steering Committee (PSC) represented by different line ministries
was held on 19 December 2017 at the Ministry of Economy and Finance chaired by H.E. Dr.
Aun Pornmoniroth, Senior Minister and Minister of Ministry of Economy and Finance. The PSC
was briefed on the program progress, issues encountered and recommendations. The PSC
provided guidance to program management team to move the program forward and agreed
in principle to include MAFF/NIO proposed additional activities, such as establishment of
model farms and agriculture machinery centres for demonstration and dissemination
purposes. The PSC tasked the PMO to carry forward discussions with MAFF/NIO and ADB to
decide on the feasibility, budget availability, scale and mode of operations of these additional
activities. Following the discussion between the PMO and MAFF/NIO, it was agreed that
MAFF/NIO would focus on completing originally envisaged project activities and additional
activities would be taken up only if there is any savings from any activity or upon the availability
of additional budget.
88.
Update of Project Administration Manual (PAM). Minor changes in implementation
arrangements had been proposed by MEF/PMO and endorsed by ADB earlier. There was a
need to adjust target indicators as per the changes and to reflect the corrective actions that
had been carried out under the Program. ADB engaged a resource person to help update the
PAM by reflecting the changes made. The consultant submitted a draft revised PAM and a
report summarizing the original project design, remedial actions taken by the project, and
proposed revisions in project target indicators to further enhance the project performance. The
EA/PMO reviewed the changes made and carried out further updates due to the proposed
project period extension, reallocations of funds and revision of baseline CAD projections. The
proposed draft revised PAM and implementation arrangements was submitted to ADB for
endorsement on 15 April 2020.

10

Annex 6 provides an update of the status of PPMS as of 31 March 2020.
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H.

GENDER ACTION PLAN

89.
The GAP includes 23 actions and 16 targets. As of 31 March 2020, 7 Targets are
achieved (#6, #7, #8, #10, #11, #12 & #13), 6 Partly Achieved (#1 to #3, #9, #14 & #16) and
3 on- going (#4, #5 & #15) while as for actions, 21 are Achieved & ongoing (#1 to #4, #6 to
#11, #12 & #13 to #22) and 2 Partly Achieved & ongoing (#5 & #23). Thus, the overall GAP
progress is significant as 91% of actions are achieved or 96% of GAP activities have been
implemented and completed, and 81% of GAP targets have been achieved or partly
achieved.11 The GAP results will be assessed as successful at project completion, when, at
the minimum, 70% of GAP activities have been implemented and completed, and 75% of GAP
targets have been achieved. 3 Targets (#2, #3 & #9) of GAP Indicators should be revised
based on the actual context of the program and target locations as they are very
high/ambitious. And for GAP Indicator # 1.5 or Action#5, it should be revised given that the
“public outreach and dissemination of policies under output 1 are beyond the scope of the
project.
90.
The GAP has been integrated into the project performance monitoring system manual
(PPMS), and annual workplan and budget (AWPB). The project gender focal points have been
assigned at the PMO, NIOs and PIOs. The GAP was translated into Khmer. Six gender
checklists were also developed in both Khmer and English, covering different agencies and
areas of responsibilities within the program. The national Gender Specialist revised the gender
checklists form and questions developed in 2016. The Gender Checklists enable the gender
focal points and other managers to track whether they are meeting the targets which directly
apply to their work. The project extended one-on-one mentoring and training to each gender
focal points to ensure that they understood their roles and responsibilities, and informally
assessed their capacities. The team developed a formal training plan to complement the
hands-on guidance and build team morale and include opportunities for cross-learning.
91.
Gender Capacity Strengthening for Management and Staffs of Rice SDP. The
PMO conducted two gender trainings for the management team of each IA (NIOs and PIOs),
GFPs, M&E Officers, ISS and relevant officers on 7 November and 13 December 2018 and
two refresher training on gender on 26 June and 18 December 2019. The training aimed at
enhancing knowledge of participants on key gender concepts, strengthening capacity for
analyzing gender issues and needs in the context of the Program, helping participants on ways
to collect inputs for gender progress and contribute to GAP report, helping them to integrate
gender priorities into program interventions in the AWPB and identifying and collecting gender
impact case studies in Rice-SDP. There were 64 women (33%) out of a total 192 participants
participated in the trainings. At the end of the training, participants claimed that their
knowledge and skills on gender concepts, analysis and planning, and GAP implementation
has improved.
92.
Empowering Women’s Role and Decision-Making in Rice Seed Business.
MAFF/NIO conducted 3 Provincial Dialogue Forums on Rice Seed Business in three target
provinces and gender mainstreaming was integrated into these forums. There were 54 women
(29%) out of a total 185 participants attended the forums. The participants included officials
from Provincial and District Agriculture Offices, seed producing centre, agricultural
cooperatives, rice millers, rice and seed federations, and CSOs. The objective of the forum
11
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was to: (1) make aware the benefit of using good quality of rice seed; (2) improve knowledge
of the formal seed system and market of rice seed; (3) improve access of farmers to good
quality rice seed; (4) Improve linkage among actors; and (5) promote women’s role and
participation in rice value chain activities. There were different presentations made to address
the above objectives including a gender presentation to discuss on gender issues and needs
in agriculture and why it is importance to promote women’s roles in rice seed business
(women’s empowerment discussion). The discussion was on gender challenges and to what
extent key players in rice seed business, community and family could build affirmative actions
and encourage promotion of women’s roles and joint decision-making. The results of the
discussion reflected to several actions such as: (i) provide opportunity to and encourage
women continue higher education, (ii) enhance women participation in socio-political works
and leadership, (iii) improve skills of women in higher income generating activities, (iv) support
and empower women in decision-making, and (v) determine quota for women in leadership
position and help women grab opportunity by themselves.
93.
Gender Success Stories: As of 31 March 2020, five gender success stories were
documented from the target provinces, Battambang, Kampong Thom and Prey Veng. These
gender stories were about successful female and male farmers who provided a very positive
insight on women’s empowerment and gender equality, how to face social norms and family
opposition to become successful farmer/leader, etc. These gender stories are quite
inspirational and reflect the crucial role women play in family livelihood, community
development and taking more affirmative actions in the community.

I.

ENVIRONMENT AND CLIMATE CHANGE

94.
MOWRAM/NIO, MAFF/NIO and MEF/PMO have conducted feasibility studies and
detailed designs for irrigation sub-projects rehabilitation, establishment of Seed Processing
and Storage (SPS) facilities, and Paddy Drying and Storage (PDS) facilities, respectively. The
history, status, potential and specific site conditions of the sites in the target provinces of
Battambang, Kampong Thom and Prey Veng were found to vary considerably.
95.
Site visits were conducted including meetings with the stakeholders, familiarization
with the specific sub-project details, and issues, and discussion particularly with farmers
regarding the recurrent existing weather events, the varieties they are growing, what they
would like to consider and achieve with improved water management including the
opportunities for crop diversification and the benefits of the Facilities. For irrigation
subprojects, a Tool Kit for Climate Proofing of irrigation systems was prepared for future
reference.
96.
Environmental Safeguard: The Project is classified as Category B for environmental
safeguard, and an environment assessment review framework (EARF) is prepared and
approved in September 2012. Three initial environmental examinations (IEEs) and
environmental management plans (EMPs) for (i) Prey Sangha irrigation subproject, (ii) Chhuk
Ksach irrigation subproject, and (iii) Svay Antor PDS subproject, were prepared and approved
in September 2012. As there were no changes in subproject locations proposed during the
PPTA, no update to the IEEs for two core irrigation subprojects were made. Capacity building
on environment was provided to 52 participants (members of PIC, PIO, district agriculture, and
irrigation officers) at three provinces (PVG, BTB, and KPT Provinces) in March and April 2016.
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The EMP for two core irrigation subprojects were attached to contract document and
implemented by the contractors.
97.
The IEEs of 4 first priority irrigation subprojects (Chamcar Kouy, Anlong Run, Tamao,
and Anlong Char) were submitted to ADB as attachment to the bidding documents and the
soft copies of the IEEs were forwarded to ADB on 15 May 2018. There were many back and
forth of the IEEs happened between MOWRAM/NIO and ADB, and ADB raised concerns
about the quality as well as information reflected in the reports. Following the development,
PMO asked MOWRAM/NIO to submit all the IEEs to it and then worked closely with ADB to
incorporate all the comments and finalized the documents. The PMO forwarded the finalized
IEEs to MOWRAM/NIO who resubmitted the documents for ADB approval on 24 June 2019.
ADB endorsed the 4 IEEs on 28 June 2019 and disclosed them on ADB website. The four
subprojects are for rehabilitation of existing main canals, secondary and tertiary canals
including irrigation management structures between 4.1 Km (1435 hectares’ command area)
and 15 Km (3982-hectare command area). Approval by Ministry of Environment (MOE) in
accordance with the Government Sub-Decree No. 72 on EIA process is not required as the
command area of each irrigation scheme is less than 5000 hectares. The MOWRAM/NIO has
translated the EMP into Khmer, provided to Contractors and disclosed them on the Project
website.
98.
The IEEs of three second priority irrigation subprojects (Ta Soong, Ansong, and
Rumlech) were submitted to ADB on 9 May 2018, and feedback from ADB was received on
14 June 2018. The three subprojects proposed rehabilitation of the existing main canal and
associated irrigation structures with a command area between 1510 ha and 2380 ha. These
subprojects do not need approval of MOE. Due to many back and forth of the documents and
concerns raised by ADB, the PMO asked MOWRAM/NIO to submit the 3 IEEs to it and then
worked closely with ADB to incorporate all the comments and finalized the documents. The
PMO forwarded the finalized IEEs to MOWRAM/NIO who resubmitted the documents for ADB
approval on 24 June 2019. ADB endorsed the 3 IEEs on 28 June 2019 and disclosed them
on the ADB website.
99.
As described under the section- output 3.2, the procedures for the implementation of
the PDS facilities and its implementation arrangements have been revised and ADB endorsed
the proposed changes in May 2017. The PDS facilities are now envisioned to be established
on private land owned by private sector (Rice Millers) through availing concessionary loans
from the Project rather than built on public land and leased to private sector. Thus, the IEE
and EMP prepared for the Svay Antor PDS subproject and approved in September 2012 is
not applicable anymore.
100. The MEF/PMO, who is now responsible for the implementation of the PDS facilities,
prepared the environmental safeguard documents (IEE and EMP) for the first priority
subprojects (PDS Facilities at Phou Pou Rice Mill in Battambang, 1688 Rice Mill in Kampong
Thom and Chhun Thom Rice Mill in Prey Veng), and submitted them for ADB endorsement in
November 2019. ADB endorsed 3 IEEs and accompanying EMPs in January 2020.The IEE
and EMP for the second priority PDS Facilities (Lim Heng Leap Rice Mill at Kampong Thom)
was prepared and submitted for ADB endorsement in January 2020 and ADB endorsed IEE
and accompanying EMP in February 2020. Approval by Provincial Department of Environment
(DOE) in accordance with the Government Sub-Decree No. 72 on EIA process is required for
the establishment of the PDS Facilities and all the first and second priority subprojects (Rice
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Millers) obtained the Agreement and submitted to PMO. The PMO has attached the
agreements with the IEEs.
101. As described under the section- output 3.3, the SPS facilities will be established at the
agriculture stations owned by the Provincial Departments for Agriculture, Forestry and
Fisheries (PDAFFs) rather than built on public land and leased to private sector. The
MAFF/NIO, who is implementing the SPS facilities, prepared the environmental safeguard
documents (IEE and EMP) for 2 Facilities (Ang Por Agriculture Station at Battambang and
Prey Kandieng Agriculture Station at Prey Veng) under the guidance of the PMO. The
MAFF/NIO submitted the environmental safeguard documents related to the two Facilities for
ADB endorsement in February 2020 and ADB endorsed IEEs and accompanying EMPs in
March 2020. Approval by Provincial Department of Environment (DOE) in accordance with the
Government Sub-Decree No. 72 on EIA process is required for the establishment of the SPS
Facilities and the Seed Center/PDAFFs have already obtained the Agreement and submitted
to MAFF/NIO.
102. Semi-annual environmental safeguards monitoring report: MOWRAM/NIO had
submitted 5 semi-annual environmental monitoring reports (EMRs), one for each irrigation
subprojects except for Prey Sangha, and received feedback/comments from ADB on 9 May
2018. There were many back and forth of the IEEs happened between MOWRAM/NIO and
ADB, and ADB raised concerns about the quality as well as information reflected in the reports
during the mid-term review mission (May-June 2018) and asked MOWRAM/NIO to revise all
the EMRs. Following the development, the PMO asked MOWRAM/NIO to submit all the 5
Semi-annual EMRs to it and then worked closely with ADB to incorporate all the comments
and finalized the documents. Upon finalization of 5 EMRs, ADB Environment Officer requested
the PMO to consolidate all 5 EMRs and submit only one Semi-annual EMR. As the EMR was
to be submitted for the first time, the PMO prepared a consolidated EMR covering the period
from the beginning of all 6 subprojects implementation i.e. from January 2017 to March 2018.
The PMO submitted the consolidated first EMR (January 2017 - March 2018) to ADB in
November 2018 and ADB approved the consolidated first EMR and uploaded to the ADB
website in November 2018.
103. The second EMR covering the period April-December 2018 was submitted to ADB on
11 March 2019. ADB provided feedback on 26 March 2019 and the revised second EMR
incorporating the information on settlement of issues identified during MTR mission was
submitted to ADB on 8 April 2019. ADB approved the consolidated Second EMR (April December 2018) on 11 April 2019 and uploaded to the ADB website.
104. The consolidated third EMR covering the period starting from January- June 2019
incorporating the information on settlement of issues identified during the last mission (11
March – 08 April 2019), including the verbal complaint in relation to Chamcar Kuoy subproject
was submitted to ADB on 29 January 2020. ADB approved the consolidated Third EMR
(January- June 2019) in January 2019 and uploaded to the ADB website.
105. As no irrigation subprojects are under implementation in 2019, ADB agreed with PMO
and MOWRAM/NIO suggestion that the fourth EMR will be prepared covering the period
starting from July 2019- June 2020 and will be due on 21 July 2020. The Fourth EMR will
include corrective actions to the issues identified during the February-March 2020 mission.
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J.

RESETTLEMENT12

106. The Project is classified as category B for the involuntary resettlement and category C
for indigenous people (IP). A resettlement framework (RF) was prepared and approved in
December 2012. Two samples of resettlement plans (RPs) for Chhuk Ksach and Prey Sangha
irrigation and rehabilitation subprojects were prepared and approved in December 2012. The
two RPs (Chhuk Ksach and Prey Sangha subprojects) were further updated and approved by
ADB on 18 September 2017 and uploaded to the ADB website. The IRC had completed
signing of contract with affected households (AHs) of the two subprojects (Chhuk Ksach and
Prey Sangha) on 29 November 2017 and 4 December 2017, respectively. The compensation
payment and entitlements to the AHs for the two subprojects were completed (100%) by 3
May 2018.
107. The RPs for 7 subprojects (Chamcar Kouy, Anlong Run, Tamao, Anlong Char, Ta
Soong, Ansong, and Rumlech canals) were prepared by MOWRAM/NIO and reviewed and
submitted to ADB by GDR/IRC. ADB reviewed the 7 RPs and provided feedbacks/comments.
During the Mid-term Review Mission (May-June 2018), it was agreed that GDR/IRC would first
work on resubmission of the Chamcar Kuoy RP and upon receiving ADB’s no objection, it
would work on the other 6 remaining RPs. Following the Mid-term Review Mission,
MOWRAM/NIO and GDR/IRC with the help of an ADB resettlement consultant revised the
Chamcar Kuoy RP and resubmitted for ADB endorsement in December 2018. ADB endorsed
the revised RP for Chamcar Kuoy subproject and uploaded the document to the ADB website.
The compensation payment and entitlements to the AHs for the Chamcar Kuoy subproject
was completed (100%) in February 2019.
108. Following the approval of Chamcar Kuoy RP, MOWRAM and GDR/IRC worked with
ADB and revised and resubmitted remaining 6 RPs (Anlong Char, Ta Soong, Ansong,
Rumlech, Anlong Run and Tamao subprojects) for ADB no-objection. ADB endorsed the
revised RPs and uploaded the documents to the ADB website.
109. An external monitoring organization was recruited by the GDR to monitor
implementation of resettlement activities (DMS, RCS, contract signing, and payment). The
GDR had submitted three semi-annual social monitoring reports starting from July 2016 up to
December 2017 to ADB and they are uploaded to the ADB website. Following the MTR, the
GDR/IRC submitted the post-evaluation report for Chhuk Ksach and Prey Sangha RPs to ADB
in March 2019. The report included summary of numerous case studies and grievances
submitted within the reporting period.
110. As per approved RPs, External Monitoring reports on resettlement is not required for
7 subprojects (Chamcar Kouy, Anlong Run, Tamao, Anlong Char, Ta Soong, Ansong, and
Rumlech canals) as the resettlements are not deemed significant. However, following the
suggestion from ADB, MOWRAM/NIO has started reflecting the progress of resettlement
activities in its Quarterly Progress Report from Q2, 2019. MOWRAM/NIO with backstopping
of PMO also agreed to prepare internal semi-annual social safeguards monitoring report
covering January to June 2018 and July 2018-December 2019 and will submit to ADB by Q2
2020. Starting from January 2020, submission of the semi-annual monitoring reports to ADB
12

The detailed actions undertaken to meet various resettlement requirements for rehabilitation of irrigation
subprojects during the quarter are reflected in MOWRAM/NIO Quarterly Report for Q3 2019. Annex 8 includes
an update of the Agreed Action Plan from the last Review Mission.

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
Q1 2020 QPR

35

will be streamlined as required by ADB SPS (2009). The submission of January – June 2020
semi-annual monitoring report will be made at the third week of July 2020.
111. As described under the section- output 3.2, the PDS facilities will be established on
private land owned by private sector (Rice Millers) through availing concessionary loans from
the Project. The MEF/PMO, responsible for the implementation of the PDS facilities,
conducted public consultation meetings and prepared the Land Acquisition and Resettlement
(LAR) Screening checklists to confirm involuntary resettlement impact for the PDS facilities.
The detailed engineering designs (DEDs) were presented to the people during the public
consultation meetings. The impact screening process involved demarcation based on the
DED, consultations with local authorities and nearby community. The PMO prepared Due
diligence reports (DDRs) for the first priority subprojects (PDS Facilities at Phou Pou Rice Mill
in Battambang, 1688 Rice Mill in Kampong Thom and Chhun Thom Rice Mill in Prey Veng),
and submitted them for ADB endorsement in November 2019. ADB endorsed 3 DDRs in
December 2019 and uploaded them to ADB website. The DDR for the second priority PDS
Facilities (Lim Heng Leap Rice Mill at Kampong Thom) was prepared and submitted for ADB
endorsement in January 2020 and ADB endorsed the DDR in February 2020 and uploaded it
to ADB website.
112. As described under the section- output 3.3, the SPS facilities will be established at the
agriculture stations owned by the Provincial Departments for Agriculture, Forestry and
Fisheries (PDAFFs) to serve as one stop shop for quality rice seed, post-harvest services,
farmer consultations, and trainings and demonstrations. These stations are located on the
state-owned land tracts where cultivation is carried out by the PDAFFs. The MAFF/NIO, who
is implementing the SPS facilities, has started preparing the social safeguard documents for
2 Facilities (Ang Por Agriculture Station at Battambang and Prey Kandieng Agriculture Station
at Prey Veng) under the guidance of the PMO. The Land Acquisition and Resettlement (LAR)
Screening checklists and public consultation reports confirming involuntary resettlement
impact for the two SPS facilities have been completed. The DEDs were presented to the
people during the public consultation meetings. The impact screening process involved
demarcation based on the DED, consultations with local authorities and nearby community.
The MAFF/NIO submitted the DDR related to two SPS Facilities for ADB endorsement in
February 2020 and ADB endorsed DDRs in March 2020.

K.

ASSESSMENTS OF RISKS, ASSUMPTIONS AND COMPLAINCE WITH
CONVENANTS

K1. Assessment of Risks and Assumptions13

113. A comprehensive assessment of risks and assumptions was undertaken from the
onset of project implementation. This was updated regularly to ensure that risk and
assumptions are in line with the status of implementation. The main governance issues,
including poor disclosure of project’s documents and the lack of complaints handling
mechanism are identified and timely and fully addressed as required. The project continues to
update the project’s website by posting required documents, especially contract awards,
13

Annex 9 provides an update on Risk Management Matrix.
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procurement plans, and progress reports, whenever available. The project is also conducting
regular monitoring to make sure contractors’ full compliance of contract terms and focused on
ensuring the construction quality of the civil works before certifying any payment to the
contractors.
K2. Compliance with Covenants14

114.

The relevant loan agreements covering the Rice-SDP are as follows:
Loan

Loan Agreement (Special Operations) for Climate Resilient Rice
Commercialization Sector Development Program (Loan 3006)
Loan Agreement (Special Operations) for Climate Resilient Rice
Commercialization Sector Development project (Loan 3007)
Grant Agreement (GAFSP) for Climate Resilient Rice
Commercialization Sector Development Project
Loan Agreement (ADB Strategic Climate Fund) for Climate
Resilient Rice Commercialization Sector Development Project
Grant Agreement (ADB Strategic Climate Fund) for Climate
Resilient Rice Commercialization Sector Development Project

Type
Agreements, Loan Agreement
(Special Operations)
Agreements, Loan Agreement
(Special Operations)

Date
August 2013
August 2013

Agreements, Grant Agreement

August 2013

Agreements, Loan Agreement
(Special Operations)

August 2013

Agreements, Grant Agreement

August 2013

K3. Compliance conditions for ADB Program Loan - 3006 (CAM)

115. The Program Loan Covenants are established in the loan and grant agreements with
further reference to the Development Policy Letter (April 2013) and Appendix 4 Policy Matrix
of the RRP (June 2013).
116. The Loan Agreement for the Commercial Sector Development Program, ADF 3006
(August 2013) includes a specific agreement under Schedule 3 on the withdrawal of funds:
“4. No withdrawal shall be made from the Loan Account for the First Tranche unless ADB is satisfied that
the Borrower has met the policy actions for the release of the tranche specified in Attachment 2 to this
Schedule.
5. Notwithstanding any other provisions of this Loan Agreement and except as ADB may otherwise agree,
no withdrawals shall be made from the Loan Account for the Second Tranche unless ADB is satisfied,
after consultation with the Borrower, that (a) sufficient progress has been achieved by the Borrower in the
carrying out of the Program; (b) the policy actions that were met for the release of the First Tranche
continue to be complied with by the Borrower; and (c) the Borrower has met the policy actions for the
release of the Second Tranche specified in Attachment 3 to this Schedule.”

117. MAFF/NIO and MEF/PMO with support from relevant consultants completed
documentation needed for the release of second tranche including the progress report and
MEF/PMO submitted all the documents to CARM on 8 April 2019 for reviewing compliance
before MEF can process request for release of the second tranche. The program has complied
with all the policy conditions for the first tranche. For the second and final tranche, 11 out of
12 policy actions are achieved and one policy action is substantially achieved. After reviewing
the submitted documents, ADB on 7 November 2019, advised the EA for achieving full
compliance of the tranche condition no. 12 (draft law on plant protection and quarantine) due

14

Annex 10 provides an update on compliance with loan and grant covenants.
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to its importance in agriculture policy reform. Following the development, the GDA came up
with a revised draft law and submitted to MAFF on 14 November 2019 and MAFF, after review
and finalization of the draft law, submitted it to COM on 20 December 2019. To provide enough
time for achieving compliance of the tranche condition no. 12, sufficient time to process the
withdrawal application for the release of the second tranche by the EA/PMO and subsequent
disbursement of the second tranche by ADB, the PBL closing date has been extended from
31 December 2019 to 30 June 2021.

L.

PROGRAM ISSUES AND REMEDIAL ACTION

118. Some of the issues encountered during the period are summarised below, together
with where appropriate remedial action which is being applied or is required.
Sl. No.
1

2

3

4

M.

Issues

Remedial Action

Payments to contractors upon
completion of defect liability period
for irrigation subprojects.

The contractors need to submit all the supporting
documents and MOWRAM/NIO needs to speed up
the processing of claim documents and submit to
PMO for further processing without any delay.

Payments to contractors upon
seeking advance payments or
progress payments for irrigation
subprojects.

The contractors need to submit all the supporting
documents and MOWRAM/NIO needs to speed up
the processing of claim documents and submit to
PMO for further processing without any delay.

Payments to DD and CS firm by
MOWRAM/NIO.

The firm needs to submit all the supporting
documents and MOWRAM/NIO needs to speed up
the processing of claim documents and submit to
PMO for further processing without any delay.

Speed up CLUP implementation

Enhance close monitoring and supervision to
ensure the firm completes the implementation.

LESSONS LEARNED till date

119. Close monitoring and follow up of service providers is important to get required outputs
on time and of good quality.
120. Awareness of guidelines in SOP and ADB procedures and their implementation,
makes project activity planning a lot easy and enhances speed of implementation.
121. Preparing a realistic plan and implementing the planned activities on time and of quality
brings desired results.
122. Organizing and conducting ToT trainings on various topics for national, provincial, and
district officials, and engaging those officials in activity implementation adds value and bring
quality.
123. A thorough deliberation and discussion between IAs implementing similar activities of
different nature under the same components during monthly coordination meetings or before
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implementing the activities brings better collaboration and ensures smooth implementation of
activities.
124. The design of a project is never full proof due to evolving situations, and following
innovative ideas/approaches to make a project reorient itself to the prevailing situation and as
per the needs of the People and changing country context, is required.
125. Innovation and putting forward those innovative ideas in proper perspective are
important. The Project originally had its planned activities. But during the project
implementation, it had modified itself to cater the need of the evolving situations without
compromising its basic principle and trying to carry along every stakeholder involved with it
e.g. the establishment of PDS facilities through PPP approach.
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Annex 1
STATUS OF POLICY COMPLIANCE (as of 31 March 2020)

No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Completed in December 2016.

1.

MAFF will have
issued the
Cambodian Seed
Policy.

Copy of the
approved
Cambodian
Seed Policy.

Between October 2015 to December
2016, MAFF had conducted 4 technical
working group meetings, 2 public
consultation workshops, and 6 technical
review meetings at MAFF to finalize the
Seed Policy for Cambodia. The Seed
Policy for Cambodia was finally approved
by the Minister of MAFF and issued on
30 December 2016. MAFF has published
the documents and presently carrying out
dissemination of the Seed Policy to
relevant stakeholders and subnational
authorities.
Documents- original in Khmer language
and the English version are available.

Expected Date of
compliance

Compliance
with
the
original
formulation of the
Policy Conditions
was achieved on 30
December 2016.

Achieved

Completed in July 2017.

2.

MAFF will have
issued the
National Seed
Standards.

Copy of the
approved
National Seed
Standards.

Between September 2015 to July 2017,
MAFF had conducted 4 technical working
group meetings, 2 public consultation
workshops, and 1 technical review
meeting at MAFF to finalize the National
Seed Standards. The National Seed
Standards was finally approved by the
Director General, GDA of MAFF and
issued on 10 July 2017.
MAFF has translated the original
approvals made in Khmer language to
their English versions. MAFF will carry out
dissemination of the National Seed
Standards to relevant stakeholders.

Compliance
with
the
original
formulation of the
Policy Conditions
was achieved on 06
July 2017.

Achieved

Documents- original in Khmer language
and the English version are available.

3.

MAFF will have
issued the Prakas
on Procedures for
Providing Seed
Quality
Certification.

Copy of the
issued Prakas
on Procedures
for Providing
Seed Quality
Certification.

Completed in July 2017.
Between July 2015 to July 2017, MAFF
had conducted 4 technical working group
meetings,
2
public
consultation
workshops, and 1 technical review
meeting at MAFF to finalize the
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with
the
original
formulation of the
Policy Conditions
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July 2017.
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No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Procedures for Providing Seed Quality
Certification. The Prakas on Procedures
for Providing Seed Quality Certification
was issued by the Minister of MAFF on
06 July 2017.

Expected Date of
compliance

Achieved

MAFF has translated the original Prakas in
Khmer language to their English versions.
MAFF will carry out dissemination of the
Prakas on Procedures for Providing Seed
Quality
Certification
to
relevant
stakeholders.
Documents- original in Khmer language
and the English version are available.

4.

5.

MAFF will have
issued the
General
Introduction to the
Examination of
Distinctiveness,
Uniformity and
Stability of New
Varieties of
Plants.

MAFF will have
issued the
Guidelines for the
Conduct of Tests
for
Distinctiveness,
Uniformity and
Stability of Rice.

Copy of the
approved
General
Introduction to
the
Examination of
Distinctiveness,
Uniformity and
Stability of New
Varieties of
Plants.

Copy of the
approved
Guidelines for
the Conduct of
Tests for
Distinctiveness,
Uniformity and
Stability of
Rice.

Completed in July 2017.
Between September 2015 to July 2017,
MAFF had conducted 4 technical working
group meetings, 2 public consultation
workshops, and 1 technical review
meeting at MAFF to finalize the General
Introduction to the Examination of
Distinctiveness, Uniformity and Stability
(DUS) of New Varieties of Plants. The
DUS was finally approved by the
Director General, GDA of MAFF and
issued on 10 July 2017.
GDA has translated the original approvals
in Khmer language to their English
translation versions. GDA/MAFF will carry
out dissemination of the General
Introduction to the Examination of DUS of
New Varieties of Plants to relevant
stakeholders.
Documents- original in Khmer language
and the English version are available.
Completed in July 2017.
Between September 2015 to July 2017,
MAFF had conducted 4 technical working
group meetings, 2 public consultation
workshops, and 1 technical review
meeting at MAFF to finalize the Guidelines
for
the
Conduct
of
Tests
for
Distinctiveness, Uniformity and Stability of
Rice. The DUS was finally approved by
the Director General, GDA of MAFF and
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with
the
original
formulation of the
Policy Conditions
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July 2017.

Achieved
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with
the
original
formulation of the
Policy Conditions
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July 2017.
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No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Expected Date of
compliance

issued on 10 July 2017.
Documents- original in Khmer language
and the English version are available.

Achieved

Completed in August 2015

6.

The Government
will have issued
the Land Policy
“White Paper”,
including a
chapter on Land
and Gender
Policy.

Copy of the
issued Land
Policy “White
Paper”

A draft paper was first prepared by the
Council for Land Policy under Ministry of
Land Management and Urban Planning
and Construction (MLMUPC) on 28
August 2012. The draft was circulated to
other ministries and stakeholders over the
next 3 years. In addition to consultations,
economic analysis of household data was
undertaken by the Supreme National
Economic Council to show that poverty
risk is reduced by secure land tenure rights
of households. The White paper was
approved and issued on 28 August
2015. MAFF has carried out dissemination
of the Land Policy “White Paper” to
relevant stakeholders and subnational
authorities.

Compliance
with
the
original
formulation of the
Policy Conditions
was achieved on 28
August 2015.

Achieved

Documents- original in Khmer language
and the English version are available.

7.

MAFF will have
drafted the Law
on Management
and Use of
Agricultural Land,
focusing inter
alia, on (a)
women’s access
to information on
land
administration,
management and
distribution; (b)
women’s equal
participation and
representation in
all commissions
and committees;
and (c) equal
benefits for
women in land

Copy of the
draft Law on
Management
and Use of
Agricultural
Land with
specific
provisions
containing (a),
(b) and (c) on
women
involvement.

(Note that
MAFF has
preferred and
used the term
“Law on
Agricultural

Completed in November 2017
Between June 2015 to August 2016,
MAFF had conducted 10 technical working
group meetings, 1 consultation workshop,
and 1 national consultative workshop to
come up with a draft Law in December
2016. The draft was reviewed and updated
to ensure compliance with other land
regulations in Cambodia and gender
issues. As part of the final national
consultation on the proposed draft law,
external consultation workshops were
conducted in December 2016 and
February 2017. The draft Law was then
submitted to MAFF for approval on 9 June
2017.
MAFF produced the final draft (version 8)
in November 2017 and was ready for
submission to the Council of Ministers

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
QPR Q1 2020

Updated
Draft
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9 June 2017

Updated
draft
prepared by MAFF
for submission to
CoM:
November
2017
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No.

Policy Actions
for the Release
of the Second
Tranche
related initiatives.

Compliance
Documents
Land” instead
of “Law on
Management
and Use of
Agricultural
Law”)

Status of implementation

Expected Date of
compliance

(CoM) for review and approval. However,
due to the sensitivity of this policy reform
and requests received from farmers and
NGOs, MAFF has issued a circular dated
8 November 2017 to postpone the
submission of the draft law to CoM
pending further deliberations, discussions
and consultations. MAFF/NIO has revised
the draft final version by incorporating
gender concerns.
Documents- original in Khmer language
and the English version are available.
Completed in April 2018
Between June 2015 to September 2016,
MAFF had conducted 8 technical working
group meetings and 2 public consultation
workshops to come up with an initial draft
in 2012. The draft was further revised, and
a new draft was prepared in 2015. The final
draft was submitted to MAFF in December
2016 which was endorsed by MAFF on 09
February 2017.

8.

MAFF will have
prepared and the
Government will
have adopted the
national action
program to
combat land
degradation in
Cambodia.

Copy of the
adopted
national action
program to
combat land
degradation in
Cambodia.

The draft has been finalized by revising the
draft’s format/layout and incorporating the
rational before submitting to Council of
Ministers for approval. MAFF submitted the
revised draft to Council of Ministers on 7
September 2017.
The CoM met two times in December 2017
to finalize the draft national action
program. The Prime Minister chaired the
last meeting to discuss and finalize the
draft national action program to combat
land degradation in Cambodia on 22
December 2017. The meeting suggested
some revisions and MAFF updated the
draft national action program to combat
land degradation in Cambodia and
resubmitted to CoM on 14 March 2018.
The Prime Minister approved the
national action program to combat land
degradation in Cambodia on 2 April
2018.
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Updated
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Minister and
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adoption: 2 April
2018
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43

Annex 1

No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Expected Date of
compliance

Documents- original in Khmer language
and the English version are available.
Completed in February 2019

MAFF will have
issued guidelines
for establishing
agricultural landuse zones,
incorporating
measures and
targets for
involving women
in planning and
decision making.

9.

Copy of the
approved
guideline for
establishing
agricultural
land-use
zones.

Between July 2015 to August 2016, GDA
had conducted 9 technical working group
meetings and 2 public consultation
workshops to come up with a draft
guideline for establishing agricultural landuse zones in October 2016. The guidelines
are passed in the final technical meeting
conducted at GDA on 5 July 2017. GDA
has revised the draft final version by
incorporating gender measures and
targets for involving women. The
guidelines was finally approved by the
Director General, GDA of MAFF and
issued on 22 February 2019.

Compliance
with
the
original
formulation of the
Policy Conditions
was achieved on 22
February 2019.

Achieved

Documents- original in Khmer language
and the English version are available.
Completed in June 2013
The law was approved on 9 June 2013.
Subsequently, a sub-decree to establish
the
Department
of
Agricultural
Cooperative was issued in 2014.

10.

MAFF will have
submitted the
draft Law on
Agricultural
Cooperatives to
the National
Assembly.

Copy of the
submitted Law
on Agricultural
Cooperatives.

Between 2003 and 2008, not much
happened on agricultural cooperative
(there were only 15 agricultural
cooperatives in 2008). After 2008, first with
the food crisis and then with the Paddy
Promotion and Rice Export Policy in 2010,
cooperatives were promoted more actively
by MAFF. To accelerate the process,
MAFF started to prepare a Law on
Cooperatives since 2011; the draft law
required numerous consultations before
issued as a law in 2013.

Compliance
with
the
original
formulation of the
Policy Conditions
was achieved on 9
June 2013.

Achieved

MAFF has published the documents and
actively
promoting
Agriculture
Cooperatives through a dedicated
department (Department of Agricultural
Cooperative).

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
QPR Q1 2020

44

Annex 1

No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Expected Date of
compliance

Documents- original in Khmer language
and the English version are available.
Completed in August 2016

11.

MIME1 will have
issued the
standards for two
varieties of
Cambodian milled
rice, Phka
Rumdoul and
Phka Chan
Sensor,

Copies of the
approved
standards for
various
varieties of
Cambodian
milled rice.

The Secretariat of the Technical
Committee number 4 (TC4) has
formulated the draft milled rice standards
for two varieties (Phka Rumdoul and Phka
Chan Sensor) in consultation with
specialized institutions within MAFF and
private sector. The first draft of the two
milled rice standards has been submitted
to TC4 for review and discussion. TC4 with
its members from various institutions has
organized 4 meetings to discuss the first
draft and then produce the second draft.
The second draft then has been advertised
for public comments for 60 days. After
getting
comments
from
public
advertisement, the final draft was
prepared and submitted to the National
Standards Council (NSC) for review and
approval. The NSC has organized one
meeting to review the two standards and
approved them.

Compliance
with
the
original
formulation of the
Policy Conditions
was achieved in 19
August 2016 2016.

Achieved

The Prakas on the Establishment of 2
Cambodian Standards, Standard for Phka
Rumduol Rice and Standard for Phka
Chan Sen Sar Rice was issued by the
Senior Minister, Minister of Ministry of
Industry and Handicraft (MIH) on 19
August 2016.
Documents- original in Khmer language
and the English version are available.

1 Ministry of Industry Mines and Energy (MIME) was included in the original policy matrix. In 2013 MIME was split into
two ministries: (i) Ministry of Industry and Handicraft (MIH); and (ii) Ministry of Mines and Energy. Approval Authority is
National Standards Council (NSC). The NSC, established in 2009, leads coordination in the development of national
standards; advises Institute of Standards of Cambodia (ISC) on the criteria and procedures pertinent to the preparation,
approval, acceptance and selection of the standards; and considers and approves proposals for Cambodian standards
prepared and recommended by ISC to develop, adopt, review, revise, or cancel Cambodian standards. The NSC is
chaired by the Minister of Industry and Handicraft, with representatives from relevant technical line ministries including
the Ministry of Agriculture, Forestry and Fisheries; the Ministry of Health; and the Ministry of Commerce. Overall, the
NSC is the national secretariat, which oversees, regulates, verifies, and adopts or certifies standards proposed by each
technical ministry.
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No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Expected Date of
compliance

Between June 2015 to October 2016, GDA
had conducted 12 technical working group
meetings,
3
regional
consultation
workshops and 2 public consultation
workshops to come up with a draft of the
Law on Plant Protection and Quarantine
(Phytosanitary measures) and submitted
the draft to MAFF on 27 October 2016.
MAFF conducted 9 review meetings and
finalized the draft Law and submitted the
draft to Council of Ministers on 12
September 2017.

12.

MAFF will have
submitted the
draft Law on
Plant Protection
and Phytosanitary
Measures to the
National
Assembly.

Copy of the
submitted Law
on Plant
Protection and
Phytosanitary
Measures.
(Note that
MAFF has
preferred and
used the term
“Law on Plant
Protection and
Quarantine”)

The CoM has conducted 15 technical
committee meetings and came up with a
final draft of the Law. The CoM is now
conducting the inter-ministerial meetings
to review the final draft Law for attaining
consensus among the members before
submitting it to the National Assembly. Six
inter-ministerial meetings were conducted
by the CoM. During the inter-ministerial
discussions, some issues surfaced
regarding the deployment of quarantine
officials at the border checkpoint, as
envisaged in the draft law. This required
further
detailed
deliberations
and
discussions between MAFF and the
Ministry of Commerce (MoC). On 11
January 2019, the Prime Minister
announced that in future government
institutions are no longer needed at the
border checkpoints aside from immigration
police and customs for export and import
of goods.

Draft Submitted to
Council of
Ministers: 12
September 2017
Updated draft
Submitted to
Council of
Ministers: 20
December 2019

Substantially
Achieved.

After this new development, the GDA
conducted 3 technical working group
meetings to review, deliberate, discuss,
edit and update the draft law and
submitted it to MAFF on 14 November
2019. Upon receiving the draft law, MAFF
conducting a review meeting, finalized the
draft law and submitted it to CoM on 20
December 2019 for further review at CoM
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No.

Policy Actions
for the Release
of the Second
Tranche

Compliance
Documents

Status of implementation

Expected Date of
compliance

inter-ministerial meetings to obtain
consensus among the members. The CoM
conducted
a
consultation
meeting
between representatives of CoM, MAFF
and MoC on 14 January 2020 and the
meeting decided that MAFF and MoC
would meet together to discuss and revise
some articles to make it compliant with the
Sub-decree no. 27 ANRK.BK. Following
the consultation meeting, MAFF and MoC
met together on 20 January 2020 and
discussed and revised the concerned
articles as appropriate. The CoM
conducted an inter-ministerial meeting to
discuss the draft Law on 27 January 2020
and the draft Law was updated based on
the comments received from the meeting.
The updated draft Law was sent to MEF
(Customs and Excise) for a final review
and received its comment on 3 March
2020. MAFF conducted a technical
committee meeting to review the
comments received from MEF on 5-6
March 2020. Currently, MAFF is working
with MEF to resolve the issues raised by
MEF (Customs and Excise).
Once the draft Law is finalized, it will be
submitted to Ministry of Justice for a final
review. Once Ministry of Justice clears the
draft Law, it will be submitted to WTO for a
review. Upon review by WTO, the draft
Law will be approved by CoM and it will be
submitted to the National Assembly.
Documents- original in Khmer language
and the English version are available.
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Climate Resilient Rice Commercialization Sector Development Program
ADB Loans 3006/3007/8271 and Grants 0349/0350-CAM
Program Management Office (PMO)
Report for 1st Quarter (January - March) 2020
Table 3a: Expenditures by Financing Sources and Categories (as at 31 March 2020)
Cate gory
Code

Activity Description

A1

Civil Works

A2

Original
Budget
(PAM)

3rd Revised
Budget (Dec 2019)

RCG
Fund

ADB
Loan
3007

GAFSP
Grant 0349

SCF Grant
0350

SCF Loan
8271

Total

24,394,000

24,082,441

1,171,573

2,983,297

4,962,203

455,821

2,142,834

11,715,728

Specialized Equipment

7,963,800

8,472,003

27,851

24,006

226,656

-

-

278,513

A3

Associated Initiatives

1,792,500

2,763,639

162,248

549,440

-

-

-

711,688

B

Contract Services

6,300,700

6,110,600

209,390

-

1,894,954

436,665

1,121,332

3,662,341

C

Resettlement

431,300

431,300

-

-

-

-

-

-

D

Land Purchase

886,100

886,100

-

-

-

-

-

-

E

Vehicles and Equipment

962,800

1,283,468

288,611

748,499

107,907

-

-

1,145,017

F

Consulting Services

7,182,100

6,515,178

175,953

2,001,611

600,635

1,115,056

-

3,893,255

G

Training and Studies

2,009,500

1,891,804

110,312

-

971,490

-

-

1,081,802

H

Implementation and Supervision

10,562,300

7,943,819

1,367,222

2,321,105

143,579

-

-

3,831,906

927,000

857,330

-

184,095

-

-

-

184,095

18,800

18,800

-

-

-

-

-

-

63,430,900

61,256,482

3,513,160

8,812,053

Interest charge during
implementation
Service charge for SCF Loan
Total
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Table 3b: Expenditures by Category (as at 31 March 2020)
Cate gory
No.

Activity Description

Original Budget
(PAM)

3rd Revised Budget
(Dec 2019)

24,394,000

24,082,441

Total Expenditure
Amount (US$)

Balance of Fund

%

Amount (US$)

%

11,715,729

49%

12,366,712.28

51%

A1

Civil Works

A2

Specialized Equipment

7,963,800

8,472,003

278,514

3%

8,193,489.18

97%

A3

Associated Initiative

1,792,500

2,763,639

1,823,008

66%

940,630.94

34%

B

Contract Services

6,300,700

6,110,600

2,551,021

42%

3,559,578.67

58%

C

Resettlement

431,300

431,300

-

0%

431,300.00

100%

D

Land Purchase

886,100

886,100

-

0%

886,100.00

100%

E

Vehicles and Equipment

962,800

1,283,468

1,145,017

89%

138,450.84

11%

F

Consulting Services

7,182,100

6,515,178

3,893,255

60%

2,621,923.04

40%

G

Training and Studies

2,009,500

1,891,804

1,081,802

57%

810,001.89

43%

H

Implementation and Supervision

10,562,300

7,943,819

3,831,906

48%

4,111,913.27

52%

927,000

857,330

184,095

673,234.79

18,800

18,800

-

18,800.00

63,430,900

61,256,482

26,504,347

Interest charge during
implementation
Service charge for SCF Loan
Total
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Table 3c: Expenditures by Categories and Outputs (as at 31 March 2020)
Cumulative Expenditure Categories & Outputs

Cate
gory
Code

Activity Description

Original
Budget
(PAM)

3rd Revised
Budget (Dec
2019)

Output 1

Output 2

Output 3

Policy
Loan
(MEF)

Agriculture
Land Use
Zoning
Improved

Climate
Resilient
Value Chain
Infrastructure
Development

24,394,000

24,082,441

-

-

Specialized Equipment

7,963,800

8,472,003

-

Associated Initiative

1,792,500

2,763,639

-

B

Contract Services

6,300,700

6,110,600

-

C

Resettlement

431,300

431,300

-

D

Land Purchase

886,100

886,100

E

Vehicles and Equipment

962,800

F

Consulting Services

G

Training and Studies

H

Implementation and
Supervision
Total

A1

Civil Works

A2
A3

Interest charge for L3007
Service charge for SCF Loan
Total Project Cost

Output 4
Enhance Rice
Value Chain
Support
Services &
Increased
Availability of
Quality Rice
Seed

11,715,729

-

-

272,944

-

1,823,008

1,036,209
-

-

-

1,283,468

-

7,182,100

6,515,178

2,009,500

1,891,804

10,562,300

Output 5

Output 6

Weatherindexed
Crop
Insurance
Piloted
(WICI)

Effective
Program
Management
and
Implementation

Total

11,715,729

-

-

5,570

-

-

278,514

-

-

-

1,823,008

-

1,078,148

436,665

-

2,551,021

-

-

-

-

-

-

-

-

-

-

320,605

492,357

68,701

-

263,354

1,145,017

-

350,393

817,584

622,921

-

2,102,358

3,893,255

-

194,724

-

887,078

-

-

1,081,802

7,943,819

-

459,829

1,915,953

383,191

-

1,072,934

3,831,906

62,485,100

60,380,352

-

2,361,759

17,037,574

3,045,608

436,665

3,438,645

26,320,251

927,000

857,330

-

-

-

-

-

184,095

18,800

18,800

-

-

-

-

-

-

63,430,900

61,256,482

-

2,361,759

17,037,574

3,045,608

436,665

3,622,740
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Table 3d: Expenditures by Financing Sources and EA-IAs (as at 31 March 2020)
Financing
Sources

PMO

MAFF

MOWRAM

MLMUPC

BTB

KPT

PVG

TOTAL

3,113,399

957,745

3,137,898

245,295

538,376

399,367

419,974

8,812,055

683,768

2,584,111

4,812,743

812,690

5,890

7,354

868

8,907,424

Loan 8271

-

21,551

2,142,834

-

449,702

282,643

367,437

3,264,167

Grant 0350

1,495,589

167,078

344,875

-

-

-

-

2,007,542

RGC Fund

533,293

603,817

1,341,426

322,713

248,340

240,988

222,583

3,513,158

5,826,049

4,334,301

11,779,776

1,380,698

1,242,308

930,352

1,010,863

26,504,347

Loan 3007
GAFSP 0349

TOTAL

Note:
Cumulative Expenditures as of 31 Dec 2017

9,324,565

15%

Cumulative Expenditures as of 31 Dec 2018

19,760,128

32%

Cumulative Expenditures as of 31 Dec 2019

25,700,452

42%

Cumulative Expenditures as of 31 Mar 2020

26,504,347

43%

*** Expenditures incurred in Q1 Jan-Mar 2020 = $803,895
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Summary of irrigation sub-projects (as of 31 March 2020)
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Status of procurement of contract packages (31 March 2020)
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Implementation Progress against Target Indicators (Overall DMF, GASFP Results Framework & SCF Results Framework)
(as at 31 March 2020)
Indicator
Source of Data
I. DESIGN AND MONITORING FRAMEWORK (DMF)
A. IMPACT INDICATORS
Cambodia Socio-economic
1. Average farming household incomes
increased from $400 in 2010 to $700 by Survey (CSES 2013) report
(Average agriculture HH
2020
income)
2. Revenue of rice exporters increased
Ministry of Commerce
from $100 million in 2012 to $600 million
Annual Report (AR) 2012
in 2020
BL - Key Informant
3. Net profit of rice exporters increased
Interviews (KIIs) with rice
from $30 million in 2012 to $180 million by
millers and rice
2020

Target

Achievement

% Achievement

2010 = US $ 400
(75% increase over
the baseline)

2013 = US $ 585

46% increase over
the baseline

2012 = US $ 100 M
(500% increase over
the baseline)
2012 = US $ 30 M

End 2012 = US $
139.68 M

40% increase over
the baseline

No data available

Not applicable

2013 = 9.39 M tons

17% increase over
the baseline

2012 = 205,720

2.9% increase over
the baseline

2013 = 2 million tons

9% reduction over
the baseline

Remarks

Exporters refused to
reveal amount during
BL (Baseline Survey
conducted by the
Project)

B. OUTCOME INDICATORS
1. Paddy production increased from 8.0
million tons in 2012 to 9.5 million tons by
2018
2. Milled rice exports increased from
200,000 tons in 2011 to 1.2 million tons in
2017
3. Wet paddy exports to Viet Nam and
Thailand reduced to 0.2 million tons by
2018 (2011 baseline: 2.2 million tons per
annum)
C. OUTPUT INDICATORS

MAFF Annual Report 2013
MAFF - Annual Report 2013
(with 2012 data)
BL Report 2013 (Table
3.5.7.5)

2012 = 8.0 M tons
(19% increase over
the baseline)
2011 = 200,000
(500% increase over
the baseline)
2011 = 2.2 million
tons (91% reduction
over the baseline)

Output 1: A Conducive Legal and Regulatory Environment Established to Facilitate Climate Resilient Rice Commercialization
100%
By 2015, (i) Policy and regulatory
Tranche Compliance
5 policy conditions
First
Tranche
framework for local seed production in Reports prepared by the EA
relating to seed
conditions
are
place.
fulfilled and funds
released.
The
CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
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On 8 April 2019, the
EA/PMO submitted all
the
documents
pertaining to the 12
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Indicator

Source of Data

Target
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Achievement
Second
Tranche
conditions are also
fulfilled and the EA
will submit copies of
the
policies,
regulations and laws
in support of the
fulfilment
of
the
second
tranche
conditions along with
a Progress Report
for the release of
funds for second
(final) tranche in Q1
2021
when
the
conditions
under
trade facilitation are
fully achieved.

% Achievement

Remarks
policy
conditions
along with a Progress
Report for the release
of second tranche. On
7 November 2019,
ADB advised the EA
for
achieving
full
compliance of the
tranche condition no.
12 (draft law on plant
protection
and
quarantine) due to its
importance
in
agriculture
policy
reform.
The GDA revised the
draft Law on Plant
Protection
and
Quarantine (condition
no. 12) and submitted
to MAFF on 14
November
2019.
MAFF
after
finalization of the draft
Law submitted to
COM
on
20
December
2019.
COM conducted an
inter-ministerial
meeting
on
27
January 2020 and
provided
some
comments. The GDA
revised the draft Law
based
on
the
67

Annex 6

Indicator

Source of Data

Target

Achievement

% Achievement

(ii) Guidelines for establishing agricultural
land use zones completed

Tranche Compliance
Reports prepared by the EA

1 policy condition
relating to guidelines
for establishing
agricultural land use
zones

First
Tranche
conditions
are
fulfilled and funds
released.
The
Second
Tranche
conditions are also
fulfilled and the EA
will submit copies of
the
policies,
regulations and laws
in support of the
fulfilment
of
the
second
tranche
conditions along with
a Progress Report
for the release of
funds for second
(final) tranche in Q1
2021
when
the
conditions
under
trade facilitation are
fully achieved.

100%

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
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Remarks
comments
and
submitted to MEF for
review.
On 8 April 2019, the
EA/PMO submitted all
the
documents
pertaining to the 12
policy
conditions
along with a Progress
Report for the release
of second tranche. On
7 November 2019,
ADB advised the EA
for
achieving
full
compliance of the
tranche condition no.
12 (draft law on plant
protection
and
quarantine) due to its
importance
in
agriculture
policy
reform.
The GDA revised the
draft Law on Plant
Protection
and
Quarantine (condition
no. 12) and submitted
to MAFF on 14
November
2019.
MAFF
after
finalization of the draft
Law submitted to
COM
on
20
December
2019.
COM conducted an
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Indicator

Source of Data

Target

Achievement

% Achievement

(iii)
legislation
on
sustainable
management and use of agricultural land
operational

Tranche Compliance
Reports prepared by the EA

4 policy conditions
relating to
agricultural land
management

First
Tranche
conditions
are
fulfilled and funds
released.
The
Second
Tranche
conditions are also
fulfilled and the EA
will submit copies of
the
policies,
regulations and laws
in support of the
fulfilment
of
the
second
tranche
conditions along with
a Progress Report
for the release of
funds for second
(final) tranche in Q1
2021
when
the
conditions
under
trade facilitation are
fully achieved.

100%

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
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Remarks
inter-ministerial
meeting
on
27
January 2020 and
provided
some
comments. The GDA
revised the draft Law
based
on
the
comments
and
submitted to MEF for
review.
On 8 April 2019, the
EA/PMO submitted all
the
documents
pertaining to the 12
policy
conditions
along with a Progress
Report for the release
of second tranche. On
7 November 2019,
ADB advised the EA
for
achieving
full
compliance of the
tranche condition no.
12 (draft law on plant
protection
and
quarantine) due to its
importance
in
agriculture
policy
reform.
The GDA revised the
draft Law on Plant
Protection
and
Quarantine (condition
no. 12) and submitted
to MAFF on 14
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Indicator

Source of Data

Target

Achievement

% Achievement

(iv) regulatory systems for farmer’s
organizations and contract farming
functional

Tranche Compliance
Reports prepared by the EA

2 policy conditions
relating to farmers
organization

First
Tranche
conditions
are
fulfilled and funds
released.
The
Second
Tranche
conditions are also
fulfilled and the EA
will submit copies of
the
policies,
regulations and laws
in support of the
fulfilment
of
the
second
tranche
conditions along with
a Progress Report
for the release of
funds for second
(final) tranche in Q1
2021
when
the

100%
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Remarks
November
2019.
MAFF
after
finalization of the draft
Law submitted to
COM
on
20
December
2019.
COM conducted an
inter-ministerial
meeting
on
27
January 2020 and
provided
some
comments. The GDA
revised the draft Law
based
on
the
comments
and
submitted to MEF for
review.
On 8 April 2019, the
EA/PMO submitted all
the
documents
pertaining to the 12
policy
conditions
along with a Progress
Report for the release
of second tranche. On
7 November 2019,
ADB advised the EA
for
achieving
full
compliance of the
tranche condition no.
12 (draft law on plant
protection
and
quarantine) due to its
importance
in
agriculture
policy
reform.
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Indicator

Source of Data

Target

Achievement
conditions
under
trade facilitation are
fully achieved.

% Achievement

(v) milled rice standards and trade
facilitation measures in place

Tranche Compliance
Reports prepared by the EA

4 policy conditions
relating to milled rice
standards and trade
facilitation

First
Tranche
conditions
are
fulfilled and funds
released.
The
Second
Tranche
conditions are also
fulfilled and the EA
will submit copies of
the
policies,
regulations and laws
in support of the
fulfilment
of
the
second
tranche

95%

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
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(One of the condition
i.e. preparation and
submission of a draft
Law
on
Plant
Protection
and
Quarantine by MAFF
to
the
National
assembly has been
assessed as partially
compliant by ADB).

Remarks
The GDA revised the
draft Law on Plant
Protection
and
Quarantine (condition
no. 12) and submitted
to MAFF on 14
November
2019.
MAFF
after
finalization of the draft
Law submitted to
COM
on
20
December
2019.
COM conducted an
inter-ministerial
meeting
on
27
January 2020 and
provided
some
comments. The GDA
revised the draft Law
based
on
the
comments
and
submitted to MEF for
review.
On 8 April 2019, the
EA/PMO submitted all
the
documents
pertaining to the 12
policy
conditions
along with a Progress
Report for the release
of second tranche. On
7 November 2019,
ADB advised the EA
for
achieving
full
compliance of the
tranche condition no.
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Indicator

Source of Data

Target

Achievement
conditions along with
a Progress Report
for the release of
funds for second
(final) tranche in Q1
2021
when
the
conditions
under
trade facilitation are
fully achieved.

% Achievement

Remarks
12 (draft law on plant
protection
and
quarantine) due to its
importance
in
agriculture
policy
reform.
The GDA revised the
draft Law on Plant
Protection
and
Quarantine (condition
no. 12) and submitted
to MAFF on 14
November
2019.
MAFF
after
finalization of the draft
Law submitted to
COM
on
20
December
2019.
COM conducted an
inter-ministerial
meeting
on
27
January 2020 and
provided
some
comments. The GDA
revised the draft Law
based
on
the
comments
and
submitted to MEF for
review.

Output 2: Agricultural Land-use Zoning Improved
1. 90 rice growing communes in target
provinces
complete
CAEAs
and
incorporate into CLUPs by 2017
CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
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Indicator
a. 90 rice growing communes in target
provinces complete CAEAs
b. CAEA Incorporated into CLUPs

c. 90 groups of farmers consulted (with at
least 40% female representation) during
the preparation of CLUPs by 2015

Source of Data
NIO/MAFF

Target
90 communes

Achievement
90

% Achievement
100%

NIO/MLMUPC

90 communes

Chapter 1: 90
communes
completed

100%

Chapter 2: 90
communes
completed

100%

Chapter 3: 75
communes
completed/integrated
90 groups

83% (integrated)

NIO/MLMUPC & NIO/MAFF

90 groups and 40%
female

Remarks
All activities including
training completed
Note: There are three
chapters and the
integration
occurs
after Chapter 3 is
completed.

100%

MLMUPC - 5,958 (F =
934, 16%) and MAFF
CAEA Meetings +
MAFF CAEA Training
= 13,454 ( F = 3,256,
24%)

45%

Status of the 3 subprojects
implementation:
IEEs
and
RPs
approved. Contracts
(1 subproject in KPT
and 2 in PVG) were
signed
on
25
September
2019.
Construction works
started
in
midDecember 2019. The
completion rate for
these 3 subprojects

19,412 (F = 4,190,
22% Female)

Output 3: Climate Resilient Rice Value Chain Infrastructure Developed
2. 23,000 hectares (ha) of command area
served by climate-resilient rehabilitated
irrigation structures by 2017

NIO/MOWRAM

23,000 ha.
(coverage may
proportionately
reduce due to
expected reduction
in number of
irrigation subprojects
rehabilitation)
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Indicator

Source of Data

Target

Achievement

% Achievement

Remarks
varies from 28% to
47%
The coverage may
proportionately
reduce
due
to
reduction in number
of
irrigation
subprojects rehabilitation
from 13 to 9 (see row
12.a)

3. 40% unskilled laborers employed in the
rehabilitation are women
4. 50% of construction subcommittee
members are women
5. Two (2) FWUCs established in each
irrigation scheme
a. Total number of irrigation schemes

b. Number of FWUCs established

6. Women occupying 30% of
management positions in FWUCs

the

NIO/MOWRAM

40% women

3,351 (F= 906)

27%

PIOs

50% women

201 (F=54)

27% female

NIO/MOWRAM

13 original and will
be revised to 9

9

100%

PIOs

23 original and will
be revised to 9

9

100%

PIOs

30% women

281 (F=84)

30% female

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
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Rehabilitation of 6
subprojects
completed 100% in all
respect.
Rehabilitation of 3
new
subprojects
started
in
midDecember 2019. And
the completion rate
varies from 28% to
47%
Since there are only 9
schemes and based
on the statute of
FWUC establishment
only 9 FWUCs will be
established.
Total
of
FWUC
Committee Members
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Indicator

Source of Data

7. Four seed drying and storage facilities
constructed by 2017 with a combined
storage capacity of 8,000 tons
7a. 4 seed drying and storage facilities
constructed
7b. Total storage capacity (8000 tons)
7c. 30% unskilled laborers are women
7d. 50% administrative staff are women

NIO/MAFF

8. Capacity for drying paddy in target
provinces extended by 2,000 tons per day
and capacity for paddy storage in target
provinces extended by 40,000 tons by
2018
a. Capacity for drying paddy in target
provinces extended by 2,000 tons per day
by 2018
b. Capacity for paddy storage in target
provinces extended by 40,000 tons by
2018

Target

Achievement

% Achievement

4 original and will be
revised to 2
8000 tons
30% women
50% women

0

0%

0
0
0

0%
0%
0%

PMO

2000 tons/day

0

0%

40,000 tons

0

0%

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
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Remarks
and FWUC Advisory
Committee Members
Feasibility Study is
completed. DD and
budget estimate is
completed and draft
bidding documents is
submitted to ADB for
endorsement. IEEs
and DDRs for 2 SPS
Facilities
are
submitted to ADB and
received
endorsement.
2 SPS facilities are
expected
to
be
established within the
available budget due
to higher estimated
cost.
Feasibility Study is
completed. DD and
budget estimate is
completed and draft
bidding documents,
IEEs and DDRs for 3
PDS Facilities are
submitted to ADB and
received
endorsement.
Around
5
PDS
facilities are expected
to be established
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Indicator

Source of Data

Target

Achievement

% Achievement

Remarks
depending on budget
availability.
4958.92 tons certified
including FFSs +
171.10
tons
of
registered
fragrant
seed
Baseline Household
Survey Report dated
September
2018.
FHH means Female
Headed Households.

Output 4: Rice Value Chain Support Services to Improve Quality of Cambodian Rice Enhanced
9. 2,400 tons of fragrant rice seed
produced per annum in target provinces
by 2018

NIO/MAFF

2,400 tons

5130.02

214%

10. 70% of farmers (disaggregated by
sex) in target provinces using commercial
seed every 2 years by 2018 (2012
baseline: 10%)

NIO/MAFF based on
Household Survey

70% of farmers

30% farmers

30% farmers (23%
FHH)

11. 30% of farmers (disaggregated by
sex) have leveled their paddy fields by
2018 (2012 baseline: 5%)

PIOs

30% farmers

58% farmers
25,197 of 43,270
farmers in the area
(F=7,688 female
farmers - 31%
female)
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100%

There will be a
follow-up survey in
Q2, 2020.
Out of total land
levelled,

8,459
farmers (F=4,493 53% female) followed
LLL using Rice SDP
funds + Voluntary and
16,738
farmers
(F=3,195
19%
female)
followed
modern LL

%
achievement
to
farmers in target
areas following LLL:
20%
(8,459/43,270
*100)
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Indicator

Source of Data

Target

Achievement

% Achievement

Remarks

%
achievement
to
farmers in target
areas
following
Modern LL: 39%
(16,738/43,270 *100)

%
achievement
to
farmers in target
areas following LL:
58% (25,197/43,270
*100)

Out of total
LLL,
Project
supported = 8,273
farmers
(4,427
females, 54%) and
Voluntary = 186 (66
females, 35%)

12. 50% of farmers in target provinces
(disaggregated by sex) obtain technical
advice through trained input suppliers by
2016 (2012 baseline: 10%)

NIO/MAFF based on
Household Survey

50% of farmers

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
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3.6%

3.6% (1.7% FHH)

**Based on Baseline
HH
Survey
of
September
2018,
56% of the farmers
(61.5% FHH) have
leveled their fields
using
traditional
method and 2.5%
used LLL.
Baseline Household
Survey Report dated
September 2018
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Indicator

Source of Data

Target

Achievement

% Achievement

13. 10 rice millers in target provinces use
independent
financial
management
advisory services by 2016 (2012
baseline: 0)

NIO/MAFF

10

0

0%

PMO

100,000 ha.

0

0%

PMO

50% women

0

0%

PMO

10% Female
Headed households

0

0%

Remarks
There will be a
follow-up survey in
Q2, 2020.

Output 5: Weather Indexed Crop Insurance (WICI) Piloted
14. 100,000 ha of rice producing areas
covered by WICI by 2017 (2012 baseline:
0)
15. 50% of the policy holders are women
(2012 baseline: 0)
16. Of which 10% are from households
headed by women (2012 baseline = 0)

Feasibility
Study
is
completed.
Detailed
Design (DD) and piloting
firm is recruited and
mobilized
on
9
September 2019. The
firm submitted a final
Inception
Report
detailing the approach
and
methodology,
workplan and target
dates for completing all
the deliverables on 21
November
2019.
Several
capacity
building activities were
initiated.
First Quarterly Report
(OctoberDecember
2019) was submitted on
11 February 2020 and
Second
Quarterly
Report (January - March
2020) was submitted on
4 May 2020.
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Indicator
17. 15 local input suppliers participating in
the pilot tests in three provinces by 2015
(2012 baseline: 0)

Source of Data
PMO

Target
15

Achievement
0

% Achievement
0%

18. 3 Local Financial Institutions
participating in the pilot tests in three
provinces by 2015 (2012 baseline: 0)

PMO

3

0

0%

19. 3 Local Marketing Agencies
participating in the pilot tests in three
provinces by 2015 (2012 baseline: 0)

PMO

3

0

0%

Remarks
From the reports of
the
Recruited
Insurance Firm

Output 6: Efficient Program Management and Implementation
20. Rice-SDP performance monitoring
system disaggregated by sex, designed
and operational within 6 months of
effectiveness
21. Baseline surveys completed within 12
months of loans and grants effectiveness
and
end-line
impact
evaluation
undertaken 6 months before Rice-SDP
completion date
22. For PMO and PIOs, 30% of
administrative and technical positions are
filled by women by Q3 2013
23. Q3 2013; progress of gender actions
included as part of Rice-SDP progress
reports

PMO

Disaggregated by
sex

Completed in February 2018 and databases
were established in April 2018.

PMO

Within 12 months

Final report submitted by the firm in
September 2018.

The Baseline Survey
was conducted by the
Firm in July and
August 2018

PMO

30% women

214 (F=46)

Includes staff from
PMO, PIOs and NIOs

PMO

GAP included in
Progress Reports

NIO/MAFF

6 procedures/
packages

21%

Achieved. GAP included in the Quarterly
Progress Reports

II. GAFSP- RESULTS FRAMEWORK
1. Six technical information procedures
for lowland rice production upgraded by
2017
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All the 8 concept
notes were finalized
by MAFF/NIO and
approved by PMO.

70% completed

TIP means Technical
Information Package.
Topics covered are:
Rice Production in
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Indicator

Source of Data

Target

Achievement
MAFF-NIO experts
are developing the
TIPs. Once fully
developed, they will
be
printed
and,
disseminated.

% Achievement

2. 20,000 days of training to raise
agricultural productivity provided to
extension agents, agro-dealers, farmers,
community members etc. (disaggregated
by gender)
3. 30 subproject contracts providing
extension services executed between
Rice-SDP and participating provincial
department of agriculture (PDAs) by
2018, covering an estimated 30,000
households
4. An increment of 30,000 hectares of
paddy land on which modern production
technology has been adopted by 2018

All NIO and PIOs

20,000 days

6,383 days

31.9%

NIO/MAFF and PIOs

30 contracts and
30,000 household
beneficiaries

58 contracts 34,497
household
beneficiaries

Contract = 193%
Households = 115%

NIOs of MAFF and
MOWRAM and PIOs

30,000 ha

24,406 ha

81%

PIOs

30,000 households

5,907 households
(FHH: 1,002 -17%)

19.7%

5. At least 30,000 households will adopt
water saving technology by land leveling
promoted by Rice-SDP by 2018

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
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Remarks
wet season, Rice
Production in early
wet season, Rice
Production in dry
season, Rice Seed
Production,
Insect
Pest and Diseases on
Rice, Laser Land
Levelling, Rice Post
Harvest Technology,
and
Agro-Eco
Analysis Manual
34,595 out of 90,301
(38%) participated in
the capacity building
activities of PMO,
NIOs, and PIOs.
PIOs
extension
training activities - 53
contracts and 21,743
households.
MAFF
farmers' training 8,080 households.
Irrigated area + Laser
land
leveling
&
modern
LL
technology + Certified
and Registered seed
production + Single
seed rice production
(SRP) by FFSs.

Out of total
households
who
adopted water saving
technology,
2,402
80
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Indicator

Source of Data

Target

Achievement

% Achievement

6. 90 communes will have completed
commune land use plans (CLUPs) based
on the ecosystem analyses performed in
these communes by 2017

NIO/MLMUPC

90 communes

Chapter 1: 90
communes
completed

100%

Chapter 2: 90
communes
completed

7. Paddy area with improved/rehabilitated
irrigation and drainage services will be
23,000 ha by 2018

NIO/MOWRAM

23,000 ha
(coverage may
proportionately
reduce due to
expected reduction
in number of
irrigation subprojects
rehabilitation from
13 to 9)
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Remarks
HHs followed LLL (F =
346, 14%)

Out of total
LLL: Out of total LLL
of 2,402 HH, 2294 HH
was under Rice SDP
(F=328, 14%) and 108
(F=18,
17%)
HH
voluntary.

Modern LL:
3,505
households
(FHH: 656 -19%)
Also in ADB-DMF
Note:
Integration
occurs after Chapter 3
is completed.

100%

Chapter 3: 75
communes
completed/integrated

83% (integrated)

10,373

45%

Also in ADB-DMF
Status of the 3 subprojects
implementation:
IEEs
and
RPs
approved. Contracts
(1 subproject in KPT
and 2 in PVG) were
signed
on
25
September
2019.
Construction works
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Indicator

8. Number of water users provided with
improved /new/rehabilitated irrigation and
drainage services (disaggregated by
gender) estimated to be 23,000 by 2018

9. Number of operational FWUCs
estimated to be 23 by 2018 within the
subproject areas

Source of Data

NIO/MOWRAM

Target

23,000 water users

Achievement

49,520 (F=25,326,
51%)

% Achievement

215%

Remarks
started
in
midDecember 2019. The
coverage
may
proportionately
reduce
due
to
reduction in number
of
irrigation
subprojects.
% of completion pf 3
ongoing
subproject
varies from 28% to
47%.
Also in SCF with a
target of 50,000
Implementation of 3
new
subprojects
started
in
midDecember 2019.

PIOs

23 will be revised to
9
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9

100%

The coverage may
proportionately
reduce
due
to
reduction in number
of
irrigation
subprojects.
3 more
subprojects are in
various stages of
completion
ranging
from 28% to 47%.
Also in ADB-DMF
Since there are only 9
schemes and based
on the statute of
82

Annex 6

Indicator

Source of Data

Target

Achievement

% Achievement

10. 30,000 farming households become
members of production association and
water user community members (30% are
women) by 2017

PIOs

30,000 households
and 30% women

22,572 (F = 6,845,
30%)

75%

Remarks
FWUC establishment
only 9 FWUCs will be
established.
FWUC
Members
Total
=
14,122
households (FEMALE
HH = 2398, 17%)

11. Volume of paddy under improved
post-harvest management increased by
30,000 tons (in terms of storage capacity)
by 2018

PMO

30,000 tons

0

0%

12. Capacity for drying paddy in target
provinces extended by 2,000 tons per day
by 2018

PMO

2,000 tons

0

0%

Agriculture
Cooperative
Members = 8,450
Households
(FEMALE = 4,447,
53%)
This indicator is same
as ADB-DMF, where
it
states
"Total
extended capacity for
paddy storage in
tons" and the target is
40,000 tons
Also in ADB-DMF.

13. 6 public-private seed processing
facilities (grading, dying and storage)
installed by 2018

NIO/MAFF

0%

5
facilities
are
expected
to
be
established.
Same as ADB-DMF.

6 will be revised to 2

0

ADB-DMF= 4 seed
drying and storage
facilities
SCF = 4 seed drying
and storage facilities
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Indicator

Source of Data

Target

Achievement

% Achievement

14. 50,000 client days of training on better
post-harvest procedures provided (50%
of participants being women)

NIO/MAFF and PIOs

50,000 (50%
female)

368,026 (F=188,892
- 51%)

736%

15. A weather-indexed crop insurance
scheme introduced to improve weatherrelated risks by 2017 (co-financed by
PPCR)

PMO

Introduction of
weather-indexed
crop insurance
scheme

0

0%

Remarks
Mismatch in original
target
set
which
should have been 4
facilities. It is now
revised to 2
MAFF = 148,622
client days (F =
67,948, 46%)
PIOs = 219,404 client
days (F = 120,944,
55%)
Feasibility
Study
is
completed.
Detailed
Design (DD) and piloting
firm is recruited and
mobilized
on
9
September 2019. The
firm submitted a final
Inception
Report
detailing the approach
and
methodology,
workplan and target
dates for completing all
the deliverables on 21
November
2019.
Several
capacity
building activities were
initiated.
First Quarterly Report
(OctoberDecember
2019) was submitted on
11 February 2020 and
Second
Quarterly
Report (January - March
2020) was submitted on
4 May 2020.
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Indicator
16. 100,000 ha of rice producing areas
covered by a WICI scheme directed
towards vulnerable groups (co-financed
by Pilot Program for Climate Resilience PPCR)

Source of Data
PMO

Target
10,000 ha.

Achievement
0

% Achievement
0%

Remarks
Also in ADB-DMF

17. 10 rice millers trained through
advisory services by 2016

NIO/MAFF

10 rice millers

0

0%

Also in ADB-DMF

18. 100,000 FWUC members trained in
group management and irrigation scheme
operations and maintenance by 2018

NIO/MOWRAM and PIOs

100,000 FWUC
members

64,595 (F - 34,389 53%)

65%

19. 100 staff of financial institutions in
participating provinces receive training on
the needs of farmers wishing to diversify
their livelihood sources by 2018
20. 1,000 farmers trained in requirements
of financial institutions to assist in gaining
access to credit by 2018 (with 30%
women participants)
21. 10 rice millers in target provinces use
independent
financial
management
advisory services by 2016 (2012
baseline: 0)
22. Five legal and regulatory frameworks
will be in place by 2016 to promote rice
commercialization
23. 300 participants in M&E workshops,
training events, seminars, conferences
etc. (disaggregated by gender and
affiliation)

NIO/MAFF

100 staff

0

0%

NIO/MAFF

1000 farmers (30%
female)

0

0%

NIO/MAFF

10 rice millers

0

0%

PMO

5

5

100%

NIO, PIOs, and PMO
capacity building activities
for M&E

300

2,067 (Female =
477, 23%)

689%
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Also in ADB-DMF

M&E
capacity
building activities of
PMO, PIOs, and
NIOs.
The
disaggregated data
by PIOs and NIOs is
given in the PPMS
Report
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Indicator
24. Gender targets are mainstreamed into
each of the component outputs under
Rice-SDP

Source of Data
Progress Reports

25. Food security aspects of the Rice
Policy are fully accommodated under
Rice-SDP by 2018

III. SCF- RESULTS FRAMEWORK
1. 50,000 farmers will benefit from climate
resilient irrigation structures by 2018
(2012 baseline: 0)

Achievement
Done

% Achievement
100%

Remarks

PMO

Done

100%

Baseline
Survey
Report of September
2018 gives detailed
analysis
of
food
security aspects

NIO/MOWRAM

49,520 (F=25,326,
51%)

99%

GAFSP target is
23,000

2. Enhanced gender mainstreaming
(2012 baseline: 0) - a. 30% unskilled
laborers employed in the rehabilitation
are women by 2018, b.
30% of
construction sub-committee members are
women, and c. 2 Farmer water user
committees established in each irrigation
scheme, with women occupying 30% of
the management positions
a. 30% unskilled laborers employed in the
rehabilitation are women by 2018
b. 30% of construction sub-committee
members are women
c. 2 Farmer water user committees
established in each irrigation scheme,
with women occupying 30% of the
management positions

NIO/MOWRAM
and PIOs

3. At least 5 local engineering firms will
practice
commercial
design
and

NIO/MOWRAM

Target

NIO/MOWRAM

30%

3,351 (F= 906)

27%

40% in DMF

PIOs

30%

201 (F=54)

27%

50% in DMF

PIOs

9 FWUCs and 30%
women in
management
positions

9 FWUCs

100%

Same in DMF

281 (F=84)

30%

9

180%

FWUC Committee
Members + FWUC
Advisory Committee
Members
9 out of 5 is 120%

At-least 5 local firms
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Indicator
construction of irrigation system that
incorporated climate resilience options by
2019 (baseline: 0)
4. 100,000 ha of rice producing areas
covered by WICI within the three
participating provinces by 2017 (50% of
the policy-holders is women, of which
10% is from female headed household)
(2012 baseline: 0)
5. 15 local input suppliers, 3 local financial
institutions and 3 local marketing
agencies participating into the pilot tests
in three provinces (2012 baseline: 0)

6. Four seed drying and storage facilities
constructed by 2017 with a combined
storage capacity of 8,000 tons (30%
unskilled laborers and 50% administrative
staff are women)

7. Capacity for drying paddy in target
provinces extended by 2,000 tons per day
by 2018
8. Capacity for paddy storage in target
provinces extended by 40,000 tons by
2018

Source of Data

Target

Achievement

% Achievement

PMO

100,000 ha

0

0%

50% policy holders
women

0

0%

15 input suppliers

0

0%

3 local financial
institutions

0

0%

3 local marketing
agencies
4 facilities will be
revised to 2

0

0%

0

0%

PMO

NIO/MAFF

Remarks

Same in DMF

Same in DMF

Same in DMF
Will be revised to 2.

8000 tons

0

0%

30% unskilled
women

0

0%

PMO

50% administrative
staff women
2000 tons

0
0

0%
0%

PMO

40,000 tons

0

0%
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Same in DMF.
Same in DMF. 5
facilities are expected
to be established.
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Indicator
9. 30% of farmers (disaggregated by sex)
have leveled their paddy fields in target
provinces by 2018 (2012 baseline: 0)

Source of Data
PIOs

Target
30% of farmers
disaggregated by
gender

Achievement
58% farmers
25,197 of 43,270
farmers in the area
(F=7,688 female
farmers - 31%
female)

% Achievement
100%

Remarks
Out of total land
levelled,

8,459
farmers (F=4,493 53% female) followed
LLL using Rice SDP
funds + Voluntary and
16,738
farmers
(F=3,195
19%
female)
followed
modern LL

%
achievement
to
farmers in target
areas following LLL:
20%
(8,459/43,270
*100)

%
achievement
to
farmers in target
areas
following
Modern LL: 39%
(16,738/43,270 *100)

%
achievement
to
farmers in target
areas following LL:
58% (25,197/43,270
*100)

Out of total
LLL,
Project
supported = 8,273
farmers
(4,427
females, 54%) and
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Indicator

10. At least nine private contractors in
three project provinces engaged and
trained to offer land leveling services by
2016 (2012 baseline: 0)

Source of Data

PIOs

Target

9 private contractors

Achievement

6 (including 2
women headed
companies - %
female is 33%)

% Achievement

67%

Remarks
Voluntary = 186 (66
females, 35%)
**Based on Baseline
HH
Survey
of
September
2018,
56% of the farmers
(61.5% FHH) have
leveled their fields
using
traditional
method and 2.5%
used LLL.
Prey Veng = 5
contracts
(2
contractors including
1 female).
Kampong Thom = 4
contracts
(1
contractor)
Battambang
=
6
contracts
(3
contractors including
1 woman)

11. Twenty private contractors, including
5 led by female entrepreneurs, replicated
offering land leveling services at their own
initiatives in three participating provinces
by 2018 (2012 baseline: 0).

PIOs

20 private
contractors,
including 5 led by
female
entrepreneurs
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10 (including 3
women headed
companies - 30%)

50% private
contractors that is
10 out of 20
(Female 30%)

Total = 15 contracts
signed
with
6
contractors including
2 female contractors.
Out of 10 private
contractors, 6 are
Rice SDP contractors
and 4 are non-Rice
SDP contractors.
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Indicator

Source of Data

Target

Achievement

% Achievement

12. Strengthened capacity of provincial
departments in Project provinces in
improving efficiency of irrigation water
use through land leveling - baseline: 0%
paddy land area leveled, target: 15%
paddy land area leveled by 2018

PIOs

15% paddy land
area leveled

11,805 ha paddy
land area leveled

78%

13. A joint working group including female
representatives established by the
government to develop agricultural landuse zoning as a climate adaptation
strategy; developed and issued a
framework providing procedures for
establishing agricultural land-use zones,
incorporating measures and targets for
involving women in planning and decision
making

NIO/MLMUPC

No quantitative
target

808 (F=133, 16%)

100%
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Remarks
MAFF trained 41 (1
female)
private
contractors in LLL and
also there were 2
refresher trainings by
MAFF.
Actual
female
contractors to target is
60% (3 out of 5).
Out of total land area
levelled in target
villages,

Land
area
leveled through LLL=
2005.07
ha
and
through Modern LL =
9,880 ha

Out of total
LLL,
Project
supported = 1730.08
ha and Voluntary =
274.99 ha with a total
of 2005.07 ha.
A joint working group
including
female
representatives
established by the
government
(MLMUPC)
to
develop agricultural
land-use zoning as a
climate
adaptation
strategy; developed
and
issued
a
framework
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Indicator
14. 30% of rice mills in three project
provinces equipped with knowledge to
address change in paddy supply patterns
induced by climate change by 2018 (2012
baseline: 0)

Source of Data
NIO/MAFF

Target
30% of rice mills in
target provinces

Achievement
8 out of 13 rice mills

% Achievement
62%

15. Post-harvest losses reduced from
15% of crop yield in 2012 to 10% of crop
yield by 2017.

NIO/MAFF

Loss reduced from
15% of crop yield in
2012 to 10%

Post-harvest losses
still 15%

No change from the
baseline

16. 10 Local firms participating in
providing advisory services to rice millers
by 2018 (2012 baseline: 0)
17. Increased leverage factor of PPCR
funding, reflected by an estimated $5
million from private sector mills by 2018 to
address change in paddy supply patterns
induced by climate change (2012
baseline: 0)

NIO/MAFF

10 local firms

0

0%

PMO

US $ 5 million

0

0%
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Remarks
Source:
Baseline
Survey
Report
September 2018 FGDs
with
Rice
Millers: 8 out of 13
(62%) said they can
manage supply even
if supply affected by
climate change as at
date.
Several rice millers
participated in the
study
tours
on
modern
rice
processing
technology
in
Thailand and in the
workshops conducted
in Cambodia.
Source:
Baseline
Survey
Report
September 2018
To be assessed at
later (mid-term and
end-line) stages of
impact assessment.
Same in DMF
To be assessed at
later (mid-term and
end-line) stages of
impact assessment.
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Indicator
18. 100,000 ha of paddy areas in three
Project provinces covered by WICI by
2017 (2012 baseline: 0).
19. 50% of insured rice farmers (i.e.,
policy-holders) is women
20. Of which 10% are from households
headed by women (2012 baseline = 0)
21. Enhanced capacities and participation
of the private sector in paddy crop risk
mitigation, reflected by a. 15 local input
suppliers, b. 3 local financial institutions c.
3 local marketing agencies participating in
crop insurance services by 2017 (2012
baseline: 0).
a. 15 local input suppliers
b. 3 local financial institutions
c. 3 local marketing agencies participating
in crop insurance services

Source of Data
PMO

Target
100,000 ha.

Achievement
0

% Achievement
0%

Remarks
Same in DMF and
GAFSP

PMO

50% insured are
women
10% are from
households headed
by women

0

0%

Same in DMF

0

0%

Same in DMF

PMO

Same in DMF

PMO
15
3
3
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0
0
0

0%
0%
0%
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Progress Report of Gender Action Plan Implementation
As of 31 March 2020
Project Title:
Country:
Project No.
Type of Project (Loan/ TA):
Effective and Closing:
Gender Category:
Program Director:
Project Officer:
Program Impact:
Program Outcome:

Document 1:
Document 2:
Document 3:

1

Climate-Resilient Rice Commercialization Sector Development Program (Rice-SDP)1
Cambodia
44321-013
Loans 3006/3007/8271 and Grants 0349/0350.
13 November 2013 – 30 September 2021
Effective Gender Mainstreaming (EGM)
H.E. Ros Seilava
Mr. Hem Chanthou
Increased net incomes of stakeholders along the rice value chain.
Enhanced production of quality rice in Cambodia while preserving the natural resource base.

Progress of Gender Action Plan Implementation
Status of Compliance with the Project Design and Monitoring Framework (DMF)
Status of Compliance with Loan/Grant Covenants

The project is implemented in three target provinces, Battambang, Kampong Thom and Prey Veng.
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1) Progress of Gender Action Plan Implementation
Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
OUTPUT 1: A conducive legal and regulatory environment established to facilitate climate resilient rice commercialization
1.1. Ensure gender analyses and quantitative - Laws, draft laws, regulations and policies included gender concerns and analysis.
and qualitative data inform the development
Meetings and trainings were conducted to discuss about it.
of all policies.
Responsibility: PMO, MAFF, MLMUPC, MIME
Time: Dependent on progress in Output 1: Policy - Review of the draft Law on Agricultural Land and Guidelines on Agricultural Land
Use Zones have been completed to enhance gender sensitization and inclusiveness
Action 1: Achieved & On-going
by strengthening 1). Women’s access to information on land administration,
management and distribution; 2) women’s equal participation and representation in
all commissions and committees; and 3) equal benefits for women in land related
initiatives; as envisaged in the loan document.
Activities, Indicators and Targets, Timeframe
and Responsibility

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

1.2. Ensure inclusion of gender expertise in each - The four (4) Technical Working Groups (TWGs) to work on 12 policy conditions
included assigned Gender focal points to address the needs of women farmers.
technical working group for policy
development to address the needs of
- Meetings and trainings were conducted to ensure that “the needs of women
women farmers.
farmers are addressed” is best achieved by participatory approach which included
Responsibility: PMO, MAFF, MLMUPC, MIME
a wide range of stakeholders.
Time: Dependent on progress in Output 1: Policy
Action 2: Achieved & On-going
- Two gender trainings are conducted for the management team of each IA (NIOs
and PIOs), GFPs, M&E Officers, ISS and relevant officers on 7 November 2018
and 13 December 2018. The training aimed at enhancing knowledge of
participants on key gender concepts, strengthening capacity for analyzing gender
issues and needs in the context of the Program, helping participants on ways to
collect inputs for gender progress and contribute to GAP report, and helping them
to integrate gender priorities into program interventions in the 2019 AWPB. 33
women (34%) out of a total 97 participants participated in the trainings. At the end
of the training, participants claimed that their knowledge and skills on gender
concepts, analysis and planning has improved.
- Two gender refresher trainings are conducted for the management team of each
IA (NIOs and PIOs), GFPs, M&E Officers, ISS and relevant officers on 26 June
2019 and 18 December 2019. The refresher training aimed at enhancing
knowledge of participants on GAP Monitoring, Tips for writing case study and
identification of gender impacts in Rice-SDP. 31 women (33%) out of a total 95
participants participated in the trainings.
- MAFF/NIO conducted 3 Provincial Dialogues on Rice Seed Business in three
target provinces and gender mainstreaming was integrated into these forums.
There are 54 women (29%) out of a total 185 participants attended the forums.
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Activities, Indicators and Targets, Timeframe
and Responsibility

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
- A 5 days intensive ToT on Gender Mainstreaming in Agriculture (Rice Seed
Production) was delivered to 31 key trainers (Female: 11) from three target
provinces in Q3-2018. The training helped the program staffs to better integrate
and promote gender mainstreaming in sustainable rice production practices and
helped them to continue disseminating gender learnings through FFSs in the target
provinces.

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

- As 31 March 2020, 10 gender inclusive trainings and forums were provided to 260
(41%) women out of total 630 staffs and beneficiaries of the Program. The training
helped the participants to enhance their knowledge on Gender related concepts,
build gender sensitization on differences of gender and sex, equity and equality,
gender roles and division of labour, gender needs, poverty discussion and
empowerment and decision-making of women and low income groups in
agricultural extension and rice seed business.
- Law on the Management and Use of Agriculture Land (simply called as Agricultural
Land Law) was reviewed by International and National Gender Specialists and
Gender Focal Persons of MAFF-NIO. The comments provided on the third draft
(as March 2016) of Law was submitted to the General Directorate of Agriculture
(GDA) of MAFF. MAFF has incorporated relevant comments to come up with a
final draft Law (8th version). The national Gender Specialist has reviewed the final
draft law and provided comments to enhance gender sensitization and
inclusiveness in the draft law. MAFF/NIO has updated the draft Agricultural Land
Law based on the comments from the national Gender Specialist.

1.3. MLMUPC and Council for Land Policy (CLP)
will issue the Land Policy “White Paper”,
including a chapter on Land and Gender
Policy, integrating gender issues in land
administration,
management
and
distribution. Gender issues will be
subsequently mainstreamed into the
Agricultural Land Policy and the Law on
Management and Use of Agricultural Land.
Responsibility: PMO, MLMUPC, MAFF
- Policy “White Paper”, including a chapter on Land and Gender Policy, integrating
Time: dependent on progress in Output 1: Policy
gender issues in land administration, management and distribution was reviewed,
Action 3: Achieved & On-going
agreed, approved and issued on 28 August 2015 by Ministry of Land Management,
Urban Planning and Construction (MLMUPC).

1.4. The Guideline for Establishing Agricultural - The guideline for establishing agricultural land-use zones is completed and
approved on 22 February 2019. The revised guideline has incorporated the special
Land-use Zones will incorporate measures
measures and targets for involving women in planning and decision making. The
for involving women in planning and decision
contents of the guideline were also discussed so as to reflect more gender
making.
sensitive terms. The earlier draft was approved by the Director General, GDA of
Responsibility: PMO, MAFF
MAFF and issued on 4 December 2017.
Time: dependent on progress in Output 1: Policy
Action 4: Achieved & On-going
- Working group including female representatives established by the government to
develop agricultural land-use zoning as a climate change adaptation strategy
developed and issued a framework providing procedures for establishing
agricultural land-use zones, incorporating measures and targets for involving
women in planning and decision making. A total of 808 participants of which 133
(16%) were women participated in the meetings.
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Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
1.5. All above laws and legal documents will be - Relevant policies, regulations, laws and guideline have been mainstreamed and
disseminated through the program interventions such as meeting, training and
adequately disseminated amongst male and
dissemination workshops for Commune Land Use Zoning, Land Levelling,
female farmers.
formulation of Farmer Water Users Committees (FWUCs) and sub-projects
Responsibility:
PMO, MAFF, MLMUPC,
implementation.
MOWRAM and PIOs
Activities, Indicators and Targets, Timeframe
and Responsibility

Time: By 2018
Action 5: Partly Achieved & On-going

- This action is an ongoing activity as relevant policies and laws have been
integrated to build awareness of relevant program activities for farmer and
community groups. However, the dissemination and outreach activity to the public
goes beyond the scope of the project.

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)
Challenges:
- Public outreach and dissemination of all above laws and legal
documents is outside the scope of the Project but the EA and
IAs have embedded them in to the project interventions to
promote them in a full and meaningful way.
Mitigation/Strategy:
- This GAP Indicator #1.5 should be revised focusing on the
scope of the project and its context.

OUTPUT 2: Agricultural land use zoning improved
2.1. Ensure the participation of women and
women heads of households, in the
collection of data and information relating to
land-use zoning through use of women
farmer focal group discussion meetings. In
particular; 90 groups of farmers consulted
(with at least 40% female representation)
during the preparation of commune land use
plans by 2015.
Responsibility:
MAFF/PDA,
MLMUPC
/PDLMUPC
Time: concurrent with CAEA/CLUP activities
Action 6: Achieved
Target 1: Partly Achieved & On-going

- As of 31 March 2020, all the targeted 90 Commune Agro Eco-System Analysis
(CAEA) have been conducted (100%). There were 889 females (30%) out of total
2,933 Commune Committee Members participated in the preparation and process
of conducting these CAEAs. The translation of rice seed production, laser land
leveling, and CAEA manuals are completed and 2,620 booklets have been
printed.
- In addition, there were 13,454 participants (farmers, local authorities, village
elders, etc.), of which 3,256 (24%) were women, participated in the preparation
and training as part of the processes of conducting these CAEAs.
- As of 31 March 2020, a total of 5,958 commune people including 934 (16%)
female participants have been consulted individually in a FGD during the
preparation of CLUPs and 133 (16%) female out of total 808 members of
Commune Committee (Working Group) was formed. The low participation of
women during the preparation of CLUPs are due to the process of CLUPs which
involve transact walk covering the whole village area and most of the women are
busy with the households’ chores and other livelihood activities.
- The 90 target communes where CLUPs implementation has started, the total
commune beneficiaries are 1,057,581 including 539,128 (51%) females and the
household beneficiaries are 242,414 including 29,910 (12%) female headed
households.

Challenges:
- The gender indicator set at 40% of women representative
may be very ambitious as there are many challenges in the
participation of women and women headed households in the
preparation of the CAEA/CLUP due to social norms- (as
mentioned). The target percentage should be re-visited
based on the actual context of the program and proposed to
be set somewhere around 20%.
Mitigation/Strategy:
- Ensure and encourage relevant program staff and GFPs of
the Program to use the revised gender checklists and
question forms for collecting more qualitative rationale to
support the information for targets and actions of GAP
update.
- Gender Specialist, GFPs and persons responsible for CLUP
preparation will work together to identify special measures to
empower more women representative to participate in the
process of preparing provincial hotspot map and CLUP
development process.

OUTPUT 3: Climate-resilient rice value chain infrastructure developed
3.1. Women will comprise 50% of the community
membership of construction subcommittees.

- As of 31 March 2020, there are 54 females (27%) out of a total of 201 community
members found in the construction subcommittees.

Responsibility: MOWRAM/PDWRAM
Time: concurrent with rehabilitation activities

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
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Challenges:
- The target of 50% women in the construction subcommittee
may be too ambitious as the subprojects faced difficulties in
mobilizing women for variety of reasons such as long distance
of the construction site from the village, responsibilities of
women in the households’ chores and variety of other jobs.
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Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)

Activities, Indicators and Targets, Timeframe
and Responsibility

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)
The target percentage should be re-visited based on the
actual context of the program and is proposed to be set
somewhere around 30%.

Target 2: Partly Achieved & On-going

Mitigation/Strategy:
- Capacity of GFPs of every NIOs and PIOs including M& E
Officers will be strengthened and regular mentoring will be
provided to fill up gender checklist forms and report progress
on gender mainstreaming.
- MOWRAM & PDRAM shall work in collaboration with PIOs
and respective gender focal persons in providing gender
capacity strengthening and related community water
management skills and knowledge to around 50% of women
committee member and women farmers. This would
contribute to improve women capacity and encourage them to
be more involved in FWUC and water management works.

Responsibility: MOWRAM/PDWRAM, PIOs

- The challenges and needs of women farmers have been assessed though
meetings regarding the location, alignment and access to irrigation subprojects.
A total of 64,595 FWUC members including 34,389 women (53%) are trained in
group management and irrigation scheme operations and maintenance. In terms
of household (HH) beneficiaries, 14,122 HHs including 2,398 female headed
households (17%) participated in the training till date.

Time: Concurrent with rehabilitation activities

-

3.2. Separate women farmers’ meetings will be
held to discuss women’s needs related to
location, alignment and access to irrigation
infrastructure.

Action 7: Achieved & On-going

3.3. Final designs on infrastructure investments
will be signed off by construction subcommittees
and the commune councils before submission to
the government for approval. Further changes to
the design must again be approved by the
construction sub-committee.
Responsibility: MOWRAM/PDWRAM, PIOs
Time: Concurrent with rehabilitation activities

As of 31 March 2020, 49,520 farmer beneficiaries including 25,326 women (51%)
got access to water (through irrigation subprojects). In terms of household (HH)
beneficiaries, 10,343 HHs including 1,504 female headed households (15%) got
access to water (irrigation subprojects) till date.

- The integration of gender awareness session in the workshop, meeting, forum
and field engagement activities are being carried out. For instance, the needs of
women have been discussed in Anlong Char and Chhuk Ksach irrigation
subprojects in Q1 2019 (Source: MoWRAM gender checklist form Q1-2019) which
complied with the needs for water use for agricultural and household purposes.
- The construction subcommittees and the commune councils participates in the
feasibility studies and detailed design and sign off the final designs on
infrastructure investments before submission to the MOWRAM for approval.
Further changes to the design or additional works are endorsed by the
construction sub-committee and the commune councils before being approved by
the MOWRAM.
- The feasibility study and the detailed design for 9 subprojects are completed out
of which 6 priority sub-projects are fully rehabilitated while remaining 3 subprojects are under implementation phase.
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- Mitigation/Strategy:
- National
Gender
Specialist
continue
to
support
MOWRAM/PDWARM, their GFP and PIOs in ensuring
gender inclusive awareness raising and the participation and
decision-making of both men and women over the processes
of Irrigation Infrastructure and using the new gender checklist
forms to collect information.
- The design of related training need to employ participatory
approach, reflection and illustration materials which will allow
more participation especially allow elderly, low literacy
women to learn the content of training. National Gender
Specialist and GFPs shall provide support in preparation of
the gender mainstreaming materials.
Mitigation/ Strategy:
- MOWRAM/PDWRAM/PIOs will empower the women
representative of commune councils and construction subcommittee to participate in decision making of sub project’s
design and construction works in order to ensure the needs
and issues of women and vulnerable groups in the target
communes are heard.
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Activities, Indicators and Targets, Timeframe
and Responsibility

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

Action 8: Achieved & On-going
3.4. In labor-based civil works, 40% of unskilled
laborers will be women. Women will receive
equal pay for equal work. Child labor will not
be employed. These conditions are to be
included in all construction contracts.
Responsibility:
MOWRAM/PDWRAM,
MAFF/PDA, PMO, PIOs
Time: during sub-project implementation
Target 3: Partly Achieved & On-going
Action 9 Achieved & On-going

- As 31 March 2020, a total of 3,351 unskilled laborers of which 906 were women
(27%) were employed in the rehabilitation of irrigation scheme and 145 unskilled
laborers of which 38 were women (26%) were employed in the land leveling
activities. In addition, a total of 124 skilled laborers of which 6 were women (5%)
were engaged in the land leveling activities
- Under the registered seed production program, as of 31 March 2020, a total of
2,449 skilled laborers of which 1,733 were women (71%) and a total of 1,258
unskilled laborers of which 752 were women (60%) were employed. As for
certified seed production program, a total of 72,002 skilled laborers of which
50,951 were women (71%) and a total of 45,205 unskilled laborers of which
27,023 were women (60%) were employed till date.
- Rice SDP program has ensured that women employee/workers received equal
pay for equal work and there was no issue like engagement of child labor
reported. These conditions (equal pay for equal work and no engagement of child
labor) are included in all construction contracts.

Challenges:
- In rural Cambodia, there is often a greater surplus of men
available for unskilled work than women, because garment
factories overwhelmingly hire women. This may complicate
meeting gender targets. Therefore, the target of 40% female
unskilled laborers to be employed in the rehabilitation may be
very ambitious as there are some difficulties in recruiting
female workers due to long distance of the construction site
from the village, responsibilities of women in the households’
chores and variety of other jobs.
The target percentage should be re-visited based on the
actual context of the program and is proposed to be set
somewhere around 30% of unskilled laborer requirement.
- Good practice in gender mainstreaming may be to adopt an
enabling, rather than enforcement approach. If companies
who are awarded PPP contracts, see gender targets as a
burden rather than opportunity there may be difficulties in
meeting specified gender quotas.
Mitigation/Strategy:
- A good dissemination and preconstruction meeting would
likely inform the community well and attract more female labor
to access opportunity at the construction site.

3.5. Employment opportunities targeted at men
and women will be communicated to
communities.
Responsibility:
MOWRAM/PDWRAM,
MAFF/PDA, PMO, PIOs
Time: at pre-construction phase
Action 10: Achieved & On-going

- MOWRAM/PDWRAM, MAFF/PDAFF and PIOs conducted awareness raising
activities under pre-subproject launching activities to relevant stakeholders, local
authorities and community where job opportunities for the communities including
men and women were disseminated/informed. A message was sent to the
community that women are strongly encouraged to apply/participate in the
employment /labour requirement at the sub-project sites.
- The dissemination of employment opportunities at the subproject sites is still
continuing. Normally, women unskilled laborers are recruited at the second stage
of the construction.

- Hiring workers in Cambodia, especially unskilled, is usually
through word-of-mouth and social networks, so simply
advertising may be insufficient. There may also be some
reluctance to hire outside of existent social networks. A proactive approach will be necessary to further the cause.

- As 31 March 2020, a total of 124,535 skilled and unskilled laborers of which
81,409 were women (65%) were employed in the rehabilitation of irrigation
scheme, land leveling activities and seed production program.

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
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Activities, Indicators and Targets, Timeframe
and Responsibility

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)

3.6. Target of at least 30% employment of women
as unskilled laborers in rice drying and
warehousing facilities
Responsibility: PMO, MAFF/NIO, PIOs, Rice
Millers
Time: during sub-project implementation

- Field implementation of paddy drying and storage facilities and seed processing
and storage facilities have not yet started. The Feasibility Study, Detailed
Designs, safeguards and bidding documents are completed and procurement of
civil works initiated

Target 4: On-going

- However, under the seed production program, a total of 80,459 or 67% women
of a total of 120,915 laborers were employed in the skilled and unskilled category.
Specifically, 27,775 or 60% women of a total of 46,463 laborers were employed
in the unskilled category.

3.7. Target 50% women’s employment as
administrative staff in rice drying and storage
facilities
Responsibility: PMO, MAFF/NIO, PIOs, Rice
Millers
Time: post facility establishment

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)
Mitigation/Strategy:
- Good practice in gender mainstreaming is to adopt an
enabling, rather than enforcement approach. The PDS
Facilities are now being established through concessional
loans to the Rice Millers and they may see enforcement of
gender targets as a burden rather than opportunity as there
may be difficulties in meeting specified gender quotas. PPP
Specialist will liaise with millers, agriculture stations and
private contractors to ensure engagement of women in the
warehouse.
- See above

- Field implementation of paddy drying and storage facilities and seed processing
and storage facilities have not yet started. The Feasibility Study, Detailed
Designs, safeguards and bidding documents are completed and procurement of
civil works initiated.

Target 5: On-going
3.8. Target 50% women employed in seed
production facilities as unskilled and semiskilled laborers, e.g. seed and seed-bed
preparation, weeding and seed grading and
sorting, packaging, etc.

- As 31 March 2020, a total of 80,459 or 67% women of a total of 120,915 laborers
were employed in the skilled and unskilled category. This includes 27,775 or 60%
women of a total of 46,463 laborers in the unskilled category and 52,684 or 71%
women of a total of 74,451 laborers in the skilled category.

Responsibility: MAFF/PDA, Facility Operators
Time: post facility establishment
Target 6: Achieved and on-going
3.9. Occupational safety measures and training
provided to all workers

‐

The session of occupational safety awareness is integrated into market
facilitation support and capacity building through farmer field school (pre-during
and post-harvest), and extension training that were provided by MAFF/PDA,
PIOs to AC and seed producer groups including the workers that have employed
for land leveling works.

Mitigation/Strategy:
- It would be useful to approach occupational health and safety
with a broader perspective, addressing topics like sexual
harassment and workers’ labor rights.

‐

Pre-construction awareness is provided to construction workers by
MOWRAM/PDRAM and PIOs and there is a need for comprehensive session on
occupational safety and health care to be developed or delivered by relevant
stakeholders included in the Environmental Management Plan (EMP) to be
implemented by the Civil Works contractors. The EMP implementation by

- The awareness and measures of occupational safety is
needed to be ensured and targeted for implementation as
project implementation progresses.

Responsibility:
MOWRAM/PDRAM,
MAFF/PDA, PMO, PIOs, Facility Operators.
Time: pre-construction
Action 11: Achieved & On-going

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
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- MOWRAM/PDRAM, MAFF/PDA and PIOs keep providing a
basic awareness of the safety measure at works/construction
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Activities, Indicators and Targets, Timeframe
and Responsibility

3.10. Farmer’s Water User Committees (FWUCs)
will accept membership registrations from
husband and wife - 50% target for each
Responsibility: MOWRAM/PDWRAM, PIOs
Time: throughout sub-project development
Target 7: Achieved
3.11. Target at least 30% women in management
positions in FWUCs. Women will be
provided training on leadership and
management and will be remunerated for
their roles
Responsibility: MOWRAM/PDWRAM, PIOs
Time: throughout sub-project development
Target 8: Achieved & On-going

3.12.

FWUC advisory committee will be
established to monitor FWUC activities will
comprise 50% women

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
contractor is monitored on a quarterly basis by the MOWRAM and Environmental
Monitoring Report (EMR) is submitted to ADB
- As of 31 March 2020, all 9 FWUCs are established. There are 64,595
beneficiaries registered themselves as FWUC members and participated in
trainings out of which 34,389 (53%) are female beneficiaries. In terms of
households, 14,122 farming households become members of water user
committees out of which 2,398 (or 17%) are female headed households.

- As of 31 March 2020, there are 67 women (33%) members out of 204
management committee members in FWUCs.
- As of 31 March 2020, the MOWRAM conducted 95 FWUC capacity building
activities for 150 days via training and meeting activities in which 419 (13%)
women out of a total of 3,206 participants participated.

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)
site or during the training activities. For instance, in
collaboration with PDOH to provide awareness session to
farmers groups about disease control, Avian Flu, hygiene,
primary health care, etc.
Mitigation/ Strategy:
‐ Formal documentation, public announcements and
membership lists of each FWUC are to be maintained and
disseminated to NIOs & PIOs for program activities.

Mitigation/Strategy:
‐ MOWRAM and PIOs will work to facilitate more representation
of women in in FWUCs’ committee. Gender awareness
building shall be included in capacity building activities of PIOs
to FWUC management committee and member.

- As of 31 March 2020, 34,389 women (53%) out of total 64,595 FWUC member
are trained in group management and irrigation scheme operations and
maintenance. The main training topics were: FWUC formation, RGCs' law, Subdegree No.31, Construction sub-committee (CSC), Statute Sub-committee
(SSC),
Financial
Management/Accounting,
Basic
Administration,
Repairs/Maintenance, Conflict Resolution and meetings were held on FWUC
orientation and also on implementation progress/problems faced. Gender
awareness is integrated as inclusive session in the training and workshop
activities in order to build on gender sensitivity regarding roles of women in the
FWUC committee and encouraging them to participate in decision-making and
activities of the sub-projects.
- As of 31 March 2020, all 9 FWUCs have been established and there are 17
women (22%) members out of 77 advisory committee members in FWUCs.

Responsibility: MOWRAM/PDWRAM, PIOs
Time: throughout sub-project implementation
Target 9: Partly Achieved & On-going
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‐ The target of 50% women in FWUC Advisory Committee may
be very ambitious as the members comprises of the
representative of local authorities, where there is less women
representation. Learning from the actual context and due to
the above challenge, this target #9 is proposed be adjusted to
25% of female member in the advisory committee of FWUCs.
Mitigation/Strategy:
‐ The Gender Specialist will provide further guidance,
mentoring & follow-up on the implementation of gender
mainstreaming at MOWARM and PIOs to address gender
challenges in new establishment of the rest of FWUCs.
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Activities, Indicators and Targets, Timeframe
and Responsibility

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)
Potential women shall be identified and encouraged to join in
the management committee.

3.13. Affected members dissatisfied with FWUC
resolutions of disputes, have the right to
appeal to the FWUC advisory committee.

‐ All FWUCs are formed and functioning with elected Advisory and Management
Committees. FWUCs have conducted follow up meeting and discussed about the
issues and needs of water use and irrigation schemes. No report about any
dispute or dissatisfaction among FWUC’s members and community is reported.

Responsibility: MOWRAM/PDWRAM, PIOs
Time: post subprojects operation
Action 12: Achieved & On-going

3.14. Water provision where feasible, will include
both irrigation and non-irrigation water
needs of households

- The issues and needs of farmers accessing to irrigation subprojects have been
discussed in the pre-construction meetings. Where locations allow, men and
women farmers’ access to water for households and farming purposes are met.

Responsibility: FWUC, MOWRAM/PDWRAM,
PIOs
Time: during sub-projects implementation

- As of 31 March 2020, there are 49,520 farmers (F: 25,326 or 51%) benefitted from
the improved irrigation and drainage services. In terms of households, 1,504
female headed households (15%) out of total 10,343 household beneficiaries
benefitted from the improved irrigation and drainage services.

‐ GFP of MOWRAM-NIO shall work closely with PIOs to support
and facilitate in advance during the pre-process for
establishing the last two FWUCs’ committee and ensuring
representation of women in the committee.
‐ FWUC advisory committee has a procedure for disputes and
appeals after FWUC formation, pending on each sub-project.
Mitigation/Strategy:
‐ Affected households in FWUCs will be identified and the
information about the FWUC advisory committee will be
disseminated by the MOWRAM/PDWRAM, PIOs during
meeting and training activities.
‐ Dispute resolution and leadership training are integrated into
the water management training for FWUCs in all target area.
- Mitigation/Strategy: MOWRAM/PDWRAMs & PIOs should
continue consultation with villagers to assess their issues and
needs regarding water use in each and every sub-project on
irrigation.

Action 13: Achieved & On-going

OUTPUT 4: Enhanced rice value chain support services for quality improvement
4.1. Target at least 30% women in management
positions in farmer cooperatives
Responsibility: MAFF/PDA, PIOs
Time: throughout project implementation
Target 10: Achieved
4.2. Women will be provided training on
leadership and management
Responsibility: MAFF/PDA, PIOs
Time: throughout project implementation

- As 31 March 2020, there are 180 (or 37%) women out of a total of 490 members
in Management Committee of Agriculture Cooperatives (ACs). A total of 8,450
farmers are ACs members of which 4,447 are women (53%).

- As of 31 March 2020, 163 AC capacity building activities on topics such as
business plan preparation, business development, report writing including annual
report, preparation and publish of the statutes and internal regulations of ACs,
management and leadership are provided to 2,469 women (33%) out of total
7,575 AC beneficiaries.

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
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Activities, Indicators and Targets, Timeframe
and Responsibility
Action 14: Achieved & On-going

4.3.
Farmers’
cooperatives
will
accept
membership registrations from husband and
wife. Membership targets are 50% for male and
female

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
- Gender focal persons and technical staff of the project, especially those who are
engaged at field level with farmer groups, strongly paid attention in ensuring
gender impacted results through mainstreaming gender awareness and capacity
into various agricultural training, meeting, forum and workshop on various topics
of gender concepts (differences of gender and sex, gender roles and gender
division of labor).

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

- As 31 March 2020, there are 8,450 farmers and households registered as
member of ACs of which 4,447 or 53% are women including 1,532 or 18% of
FHHs.

Responsibility: MAFF/PDA, PIOs
Time: during project implementation
Target 11: Achieved & On-going
4.4. Women will comprise 50% of participants in
all project supported training in extension and
water management
Responsibility:
MAFF/PDA,
MOWRAM/PDRAM, PIOs
Time: throughout project implementation
Target 12: Achieved & On-going

4.5. Agricultural extension training materials and
revision of
“technology implementation
procedures” will include specific training needs
identified by women farmers on enhancing
productivity,
diversification
of
produce
(including knowledge related to crops other
than rice which require less water supply to
increase crop returns for women farmers on

- As of 31 March 2020,
- 34,389 or 53% women out of total 64,595 beneficiaries registered as member of
FWUC received training on group management and operation and maintenance
of irrigation scheme;
- 16,110 or 53% women farmers out of total 30,559 farmers covered through 405
Agricultural Extension activities covering 75 ACs, 51 seed production groups and
283 FFSs;
- 2,469 or 33% women farmers out of total 7,575 agricultural cooperatives farmers
attended 163 capacity building activities for 518 days. Those training covered a
total of 75 ACs, 51 Seed Production Groups, and 18 Business Development
Groups;
- 4,852 female or 43% out of total 11,195 participants attended 219 capacity
building activities (workshop, training and study tour) conducted by MAFF/NIO;
- 419 or 13% women out of total 3,206 participants participated in 95 FWUC
capacity building activities covering various topics such as FWUC formation,
RGC's law, Sub-degree No31, Construction sub-committee (CSC), Statute Subcommittee (SSC), Financial Management/Accounting, Basic Administration,
Repairs/Maintenance, Conflict Resolution and meetings were held on FWUC
orientation and also on implementation progress/problems faced.

Mitigation/Strategy:
‐ MAFF/NIO, MOWRAM/NIO and PIOs shall ensure gender
awareness and mainstreaming into extension and water
management related training and activities.

- Learning materials and concept notes of MAFF-NIO’s activities have been
reviewed for gender considerations, and they have been improved from gender
perspectives to address gender practical and strategic needs of community
beneficiaries. The MAFF/NIO is updating the existing TIPs and drafting new TIPs
based on the problems identified in the CAEAs. As of 31 March 2020, all 90
targeted CAEAs have been conducted with 2,933 Community Members including
889 women (30%) participated in them.

Mitigation/Strategy:
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‐ GFPs at each IAs shall work to ensure more women
participation and representation in the community
associations and capacity building and awareness raising
activities.

- The discussion of gender issues in Agricultural rice
production, value chain including the procedures of rice/crop
productivity will be addressed and discussed to understand
the needs of farmers, especially the needs of women, female
headed HH and marginal groups in the target project
locations.
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Activities, Indicators and Targets, Timeframe
and Responsibility
marginal land), animal husbandry and safety
procedures and new income generating
activities
Responsibility: MAFF/PDA, PIOs.
Time: throughout project implementation
Action 15: Achieved & On-going

4.6. Some 50% of farmers in pilot on-farm trials
and demonstrations will be women
Responsibility: MAFF/PDA, PIOs
Time: throughout project implementation
Target 13: Achieved & On-going

4.7. Extension training schedules will ensure that
location and timing of delivery are convenient
for women
Responsibility: MAFF/PDA, PIOs
Time: throughout project implementation

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
- As of 31 March 2020, translation of rice seed production, laser land leveling, and
CAEA manuals completed and 2,620 booklets have been printed.
- As of date, gender awareness session and mainstreaming were integrated and
highlighted to address gender norms and stereotype regarding women’s roles in
seed production, sustainable rice production and rice planting throughout 137
training programs covering FFSs. A total of 16,976 participants, of which 9,496 or
56% were women, participated in the training.
- MAFF/NIO conducted 3 Provincial Dialogues on Rice Seed Business in three
target provinces and gender mainstreaming was integrated into these forums.
The forum was conducted for 2-days in each of the target provinces with the
participation of district and commune councilors and key farmers in November
and December 2018.There are 54 women (29%) out of a total 185 participants
attended the forums.
- As of 31 March 2020, there were 9,496 or 56% women out of total 16,976 farmers
attended Farmer Fields Schools, pilot on-farm trials and demonstrations delivered
by MAFF-NIO and PIOs.
- As of 31 March 2020, there were 3,451 or 46% women farmers out of total 7,442
farmers improved their knowledge and capacity exclusively on laser land leveling
technology; 7,688 or 31% women farmers out of total 25,197 farmers benefitted
from modern technology of Laser Land Leveling; and 2,512 or 55% women
farmers out of total 4,573 farmers attended post-harvest technology via 62
capacity building activities in the target project areas.
- As 31 March 2020, the contents, schedules and venues of the extension training
have been assessed at every subproject sites in order to learn the variability of
timing, appropriate venue and methodology of training so as to allow more
participation of women farmers in the training especially women farmers who have
less access to or none engaged before with the project due to variety of household
chores and livelihood support activities. The pre-training assessment are being
followed continuously by the project extension staffs and specialist.

Action 16: Achieved & On-going
- Gender checklist questions are used to support field staffs/officers for addressing
barriers faced by women especially for addressing women’s traditional roles
which are restricting their participations in the training and other program
activities.
4.8. Training materials will be designed to meet
the needs of female and male farmers,
including illiterate farmers
Responsibility: MAFF/PDA, PIOs.
Time: throughout project implementation
Action 17: Achieved & On-going

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)
Gender Specialist will work with GFPs of NIOs and PIOs in
delivering gender awareness and ensuring integration of
gender aspects in to training to the target farmers and
members of AC and FWUC management committee.

Mitigation/Strategy:
- The capacity of the GFPs and related technical staffs will be
further strengthened to integrate gender concerns into their
work.
- PDA and PIOs will continue to work in collaboration with
respective gender focal persons in their provinces to identify
gender potential topics to sensitize and mainstream through
the training, meeting, forum and other related agricultural
extension activities carried out in target provinces.

- As of 31 March 2020, translation of rice seed production, laser land leveling, and
CAEA manuals completed and 2,620 booklets have been printed to help readers,
especially farmers in accessing more information related to agricultural extension
and technologies.

Mitigation/Strategy:
- The program as a whole emphasizes agri-business over
smallholders including women, and care will need to be taken
to ensure outreach and relevance.

Materials and concept notes have integrated gender considerations and gender
sensitive methodology to address gender barrier of participation of illiterate male
and female farmers and underrepresented groups via training, forum, meeting

- Illustration and visual tools will be printed and used as guiding
tools to provoke discussion during capacity building activities,

‐
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Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
and field engagement activities. MAFF/NIO together with PIOs/PDAs are
conducting trainings using training materials that have more pictorial descriptions
and by experience sharing between farmers to farmers. These are designed to
meet the needs of female and male farmers, including illiterate farmers and
elderly groups. For instance, in the Farmer Field School, there are illustration to
show pre and during harvesting process including field demonstration and
farmers practiced in the field i.e. a practical learning approach is adopted instead
of class room lecture method as majority of farmers are illiterate.

Activities, Indicators and Targets, Timeframe
and Responsibility

4.9. Some 25% of agricultural extension workers
trained shall be women (proportionate to
actual numbers of female extension
workers)
Responsibility: MAFF/PDA, PIOs.
Time: throughout project implementation
Target 14: Partly Achieved & On-going
4.10. Mass media extension materials to be
gender sensitive and designed to motivate
smallholder women farmers to access
certified seed, new production technologies,
including land leveling, drying and storage
facilities, pilot insurance scheme and
potential new markets
Responsibility: PMO, MAFF/PDAs, PIOs.
Time: throughout project implementation
Action 18: Achieved & On-going

‐

The concept notes, contents and methodologies of gender integration in
agriculture training prepared by the GFP of MAFF/NIO are reviewed and revised
by the national Gender Specialist. The training was delivered to GFPs of PIOs,
agricultural extension officers and technical field officers in three provinces and
helped to build confidence among the participants to continue applying gender
knowledge into their works especially propose gender sensitive methods to work
with both men and women farmers.

‐

As of 31 March 2020, 256 women (or 22%) out of total 1,145 staffs benefited
from 37 agricultural extensions training programs including one gender training
program. The training programs were delivered by MAFF/NIO covering different
agricultural extension topics like Commune-Agro Ecosystem, seed production,
soil mapping, farming system, agriculture machinery, drying and storage, postharvest technology etc.

‐ Writing tips for general and gender case studies were delivered by the Gender
Specialist as part of gender training. As of 31 March 2020, five gender case
studies were captured in three target provinces (BTB:1, KTHM:1, PVG:2) in
Khmer languages and three case studies were translated into English. These
gender stories will be disseminated as part of learning materials under Rice SDP.
In addition to the success stories, PMO has strongly encouraged every NIO and
PIO to identify and collect more gender impacted stories by Q2-2020.

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)
especially to help women and participants to speak up during
discussion.

Mitigation/Strategy:
- MAFF-NIO will continue to encourage women staff and
female fresh graduate student to attend capacity building and
skills upgrading related to Agricultural Extension and field
demonstrations facilitation.

Mitigation/ Strategy:
- The story and developed learnings materials and tools of
gender mainstreaming activities to empower women through
income generations, skills in rice production and agricultural
aspects will be disseminated for the lesson learn and sharing
purposes.

‐ As of date, the information related to program activities have been disseminated
through the Facebook Page and Official website of Rice SDP. These includes
promoting role of women in the rice seed business and agricultural extension
activities, piloting on farm demonstration of post-harvest, land leveling and the
access
to
irrigation
scheme
and
works
(http://www.ricesdp.org/;
https://www.facebook.com/pg/www.ricesdp.org/videos/?ref=page_internal)
‐ The Program will soon start implementation of PDS Facilities and pilot insurance
scheme. PMO, NIOs and PIOs will develop the mass media extension materials
for awareness building and will keep in sight gender sensitivity of the materials
and needs of smallholder women farmers.

CLIMATE RESILIENT RICE COMMERCIALIZATION SECTOR DEVELOPMENT PROGRAM
QPR Q1 2020

104

Annex 7

Activities, Indicators and Targets, Timeframe
and Responsibility

4.11. Address lack of access to credit by women
and poor farmers through (i) enhancing
knowledge on requirements of microfinance
institutions (MFIs) and banks; and (ii)
innovative financial products to ease
“traditional” collateral requirements
Responsibility: MAFF/PDA, PIOs
Time: during sub-project implementation
Action 19: Achieved & On-going

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)

‐ As of 31 March 2020, training on Financial Management to AC Management
Committee, farmers to introduce improved financial recording systems and assist
them to access formal finance to enlarge the scope of their operations were
implemented by MAFF/ NIO and PIOs in three provinces.
‐ As of 31 March 2020, to help women and poor farmers learn about microfinance,
particularly on loan and risk management, and business planning, Rice-SDP has
conducted Market Facilitation meetings where 191 women (25%) out of total 778
farmer beneficiaries participated. There were also 27 rice millers/traders, 99 local
government authorities, 16 business sector people, 3 rural development bank
(RDB) officials, and 43 others among a grand total of 966 beneficiaries participated
in the market facilitation support activities.

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

Mitigation/Strategy:
- Loan and Risk Management and Business Plan
Development shall be included in the training related to
market linkage and Market Facilitation Support.
- Self-help group for better saving should be appropriately
addressed to AC and FWUC members employing
appropriate agricultural extension technique.

‐ For Prey Veng 43 or 39% out of 111 total farmers, had a meeting on AC-Millers
Credit Accessibility for Rice Seed/Paddy Production and a consultative meeting
with potential ACs on Rice Seed/Paddy Production and ACs-Millers Contract
Farming Arrangement. Both men and women AC members were trained on loan
management and collateral procedures for advancing their capital investment
under the loan scheme. Battambang and Kampong Thom also had workshops on
contract farming cooperation between Rice Millers and ACs.

OUTPUT 5:

Weather-indexed crop insurance (WICI) piloted
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Activities, Indicators and Targets, Timeframe
and Responsibility
5.1. Some 50% of farmers under the pilot
insurance scheme will be women and 10%
of these to be female headed households
Responsibility: PMO, MAFF, PIOs.
Time: Q4 2019
Target 15: Ongoing

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
‐ As of 31 March 2020,

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)
Mitigation/ Strategy:

‐ 345 or 57% women farmers out of total 605 farmers attended 8 programs on
WICI awareness raising and sensitization training for 5.5 days;

- Women and female Headed Household’s target in the
insurance scheme will be identified and ensured as
provisional terms in the contracted Insurance Company.

‐ 487 or 35% women out of total 1,406 participants who are farmers, provincial
officers, Insurance regulator office, insurance companies, Meteorological and
Weather Data Agencies, Agricultural Research Institutes, MFIs, Agricultural Input
Suppliers, Govt. agencies, and others attended capacity building activities under
WICI scheme.

- Women and low income farmer will be involved to participate
in the WICI orientation and its benefit. The discussion will
cover on how women and poor farmer can access to the pilot
insurance scheme.

‐ 135 or 18% women out of total 764 TOT participants attended 3 consultative
workshops and 18 capacity building activities on functioning of insurance
companies, stakeholder consultation, and detailed design/pilot testing of a WICI
scheme.
‐

OUTPUT 6:

WICI Training Booklet (in Comic Book form) and Training Posters were
developed in Khmer to assist the Trainers. 35,000 Booklets are planned to be
distributed to farmers through PIOs, MFIs, Seed Merchants, Fertilizer Merchants,
Pesticide Merchants and other Agricultural Input Merchants.

Efficient program management and implementation

6.1. One international and one national gender
and community development specialist
recruited
to
support
the
Program
Management Office (PMO) and Provincial
Implementation Offices (PIOs).

- One international and one national Gender and Social Safeguard Specialist
commenced working with the project in July and August 2016 respectively. They
were mobilized to support GFPs across the program. After the closure of the firm’s
(PIC) contract in May 2017, a new national Gender Specialist is recruited and
mobilized in March 2018.

Responsibility: PMO, NIOs, PIOs
Time: throughout project implementation
Action 20: Achieved.
6.2. Ensure sex-disaggregated performance
monitoring system is established and
operational.
Responsibility: PMO, NIOs, PIOs
Time: throughout project implementation
Action 21: Achieved & On-going

‐ As of date, the program performance monitoring system is fully established and
operational in Q1 2018 and recording the sex-disaggregated data. Gender
Specialist and GFPs are working closely with M & E specialists and Officers to
ensure gender-segregated data are collected.
‐ Gender Checklists and questions are developed and updated (based on the
feedback of IAs) and being followed by all NIOs and PIOs to report their specific
interventions.
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Activities, Indicators and Targets, Timeframe
and Responsibility

6.3. All PMO and PIO staff shall be provided
gender training and roles and responsibility
training on implementing the Gender Action
Plan (GAP).
Responsibility: PMO, PIOs, GSSs
Time: Q4 2016 and continuous
Action 22: Achieved & On-going

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
‐ The gender weak indicators are normally brought up for discussion during the
Project Coordination Meeting and Gender and M & E Training to seek special
attentions from project activities implementers.
- As of 31 March 2020, 33% of women officials and specialists out of 192 program
staffs attended 4 gender training on gender orientation and awareness, gender
mainstreaming, gender inclusive M & E, and identification of gender impacts in
Rice-SDP (see the table below).
- In 2016, a Rice-SDP program-wide discussion on the Gender Action Plan was
conducted, with specific discussion for the Ministry of Water Resources and
Meteorology on Output 2, which is “Agricultural land-use zoning improved”.
- 6 specific gender checklists were identified, re-visited and used to provide update
on gender context and report gender segregated data by project components by
the GFPs, NIOs, and PIOs. These checklists were for Infrastructure and
Construction (irrigation rehabilitation, rice mill and drying store construction);
FWUC, Leadership and Management Training; Employment in Rice Mills, Rice
Drying Storage Facilities, and Seed Production Facilities; Farmer’s
Cooperative/Farmer Field Schools; Agriculture Extension Training and TOT
Training, Training Materials, and Mass Media; and a Pilot Insurance Scheme.
- GAP in English and Khmer versions has been widely distributed including the
follow-up of the progress of implementing GAP activities and the training on the
use of gender checklists as guidelines for implementation was also provided to
NIO/PIO GFPs and other relevant NIO/PIO staff members.

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

Issues/ Challenges:
- GFPs assigned to the program are not always well-qualified
or hold positions of influence within their Ministries, which
may impede effective gender mainstreaming.
- There are some gender Indicators which needs revisiting or
revision due to the context of the project target areas and
nature of project activities.

Mitigation/Strategy:
- The GAP Progress Report should be translated and
disseminated among the project stakeholders to sensitize the
program staffs and to enable improvement in the collection of
information and their reporting.
- The need/request for revising the TARGETS shall be
incorporated into the PMO letter submitting the revised PAM
for ADB endorsement.

- The Rice-SDP annual work plan and budget (AWPB) meeting discusses and
includes GAP as one priority area for implementation.
- Questionnaire on Gender Training Needs Assessment (GTNA) was developed
and gender knowledge, skills and practices among the staffs of the program were
assessed.
- MAFF/NIO conducted a refresher ToT training on Gender Mainstreaming in
Agriculture to 29 key trainers of which 12 were female (41%) at PIO, Battambang
for five days from 19-23 March 2018.
- A GAP orientation was conducted during the M & E training workshop in June
2018. During the drafting of gender progress report, missing data and Targets
and Actions to be achieved, are generally discussed with the GFPs and project
manager of NIOs to ensure that implementation of gender mainstreaming
activities and collection of gender segregated data is done properly.
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Activities, Indicators and Targets, Timeframe
and Responsibility

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
- As of 31 March 2020 Gender Action Plan was orientated to GFPs and officials of
NIOs and PIOs via Gender and M & E training. GAP analysis has been conducted
through exercises on strengths and weaknesses of the participants, and good and
limited progress in gender indicators were identified and discussed among project
implementers through the gender training. These led to identification of gender
proposed interventions by each NIOs and PIOs and corresponding significant
progress in gender indicator accomplishments.

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

- Four trainings on gender and M & E were delivered to NIOs and PIOs staffs by
PMO during 2018-2019.

6.4. About 30% of administrative and technical
positions shall be filled by women by Q22013 in PMO and PIOs.

Date

Name of gender
Trainings

Total
participant

# of female
participant

%
of
female
participant

07/Nov/
2018

First Training on Gender
and M & E (Gender
Concept and Analysis)

50

16

32%

13/Dec/
2018

Second
Training
on
Gender & M & E (Gender
Mainstreaming and GAP
Analysis in Planning)

47

17

36%

26/June
/2019

Third Training on Gender
& M & E (GAP Monitoring
and Tip for writing case
study)

60

19

32%

18/Dec/
2019

Fourth Training on Gender
(Capacity
Building
Training on Identification
of Gender Impacts in
Rice-SDP)

35

12

34%

Total

192

64

33%

- As of 31 March 2020, there are 46 female staffs (21%) out of total 214
Administrative and Technical Staffs for PMO, NIOs and PIOs under the Rice-SDP.
No.

Agencies

TOTAL

FEMALE

% FEMALE

Responsibility: PMO, NIOs, PIOs and GSSs
Time: Q4 2015 – Q4 2017

1

PMO

29

8

28

2

MAFF NIO

23

6

26

Target 16: Partly Achieved.

3

MOWRAM NIO

45

9

20

4

MLMUPC NIO

17

3

18
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Activities, Indicators and Targets, Timeframe
and Responsibility

Progress to Date
(This should include information on period of actual implementation, sexdisaggregated qualitative and quantitative updates (e.g. number of participating
women, women beneficiaries of services, etc.)
5
Battambang PIO
32
6
19
6
7

6.5.

Ensure participatory evaluations are
conducted with male and female farmer
groups at mid-term and end of the project
reviews

Responsibility: PMO and ADB
Time: periodically throughout
Action 23: Partly Achieved and Ongoing

Kampong Thom
PIO
Prey Veng PIO

36

6

17

32

8

25

214

46

Issues and Challenges
(Please include reasons why an activity was not fully
implemented, or if targets fall short, or reasons for delay, etc.)

21
Total
‐ Baseline survey conducted separate FGDs with male and female farmer groups.
Household level interviews included the pro-rata representation of households
headed by women.
‐ Gender milestones and gender disaggregated data of the Program are being
collected, reviewed and monitored regularly through a comprehensive M & E
system and quarterly progress reports.
‐ Participatory evaluations (progress monitoring reports and end-line survey) will
be conducted that would include separate interviews with women groups.
Household level interviews require the pro-rata representation of households
headed by women.

2.

Status of Compliance with Design and Monitoring Framework (progress of gender indicators in the DMF)
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Design Summary

Performance Targets and Indicators with
Baseline

Progress to Date
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women
beneficiaries of services, etc.). However, some would be in process - so explain what
has happened towards meeting this target.
- As of 31 March 2020, all the targeted 90 Commune Agro Eco-System Analysis
(CAEA) have been conducted. There were females 889 (30%) out of total 2,933
Commune Committee Members participated in the preparation and process of
conducting these CAEAs. All the 90 CAEAs have completely conducted in the target
provinces.

(these gender targets are included in the Project
DMF)
- 90 groups of farmers consulted (with at least 40%
female representation) during the preparation of
CLUPs by 2015

-

OUTPUT 2: Agricultural land use zoning
improved

- 23,000 hectares (ha) of command area served by
climate-resilient rehabilitated irrigation structures
by 2017 (40% unskilled laborers employed in the
rehabilitation are women;

-

As 31 March 2020, a total of 5,958 commune people including 934 (16%) female
participants have been consulted individually in a FGD during the preparation of
CLUPs and 133 (16%) female out of total 808 members of Commune Committee
(Working Group) was formed. The low participation of women during the preparation
of CLUPs are due to the process of CLUPs which involve transact walk covering the
whole village area and most of the women are busy with the households’ chores and
other livelihood activities.

-

The 90 target communes where CLUPs implementation has started, the total
commune beneficiaries are 1,057,581 including 539,126 (51%) females and the
household beneficiaries are 242,414 including 29,910 (12%) female headed
households.
- As of 31 March 2020, 10,373 hectares of command area is served by the irrigation
schemes (45% of target). Since the number of subprojects are reduced from 13 to 9,
the target (of 23,000 ha) will be revised downwards. These command areas provided
benefits to 25,326 females (51%) out of total 49,520 beneficiaries and 1,504 FHHs
(or 15%) out of total 10,343 household beneficiaries.
-

As 31 March 2020, a total of 3,351 unskilled laborers of which 906 were women
(27%) were employed in the rehabilitation of irrigation scheme. In addition, 145
unskilled laborers of which 38 were women (26%) were employed in the land leveling
activities and 46,463 unskilled laborers of which 27,775 were women (60%) were
employed in the seed production program.

-

As of 31 March 2020, there are 54 females (27%) out of a total of 201 community
members found in the construction subcommittees.

-

Since the subprojects are secondary canal rehabilitation, one FWUC per scheme is
being established. The number will be reduced in proportion to subprojects being
rehabilitated i.e. from 13 subprojects to 9 subprojects. As of 31 March 2020, all 9
FWUCs are established and 33% members in the management positions in FWUCs
are women (67 out of a total of 204 Committee Member).

OUTPUT 3: Climate-resilient rice value chain
infrastructure developed
- 50% of construction subcommittee members are
women;

- Two FWUCs established in each irrigation scheme,
with women occupying 30% of the management
positions)
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Four seed drying and storage facilities constructed
by 2017 with a combined storage capacity of 8,000
tons (30% unskilled laborers and 50%
administrative staff are women)

-

As of 31 March 2020, the feasibility study and detailed design for establishment of
seed drying and storage facilities have been completed and construction of the
facilities are expected to be initiated in Q3 2020.

- 70% of farmers (disaggregated by sex) in target
provinces using commercial seed every 2 years by
2018 (2012 baseline: 10%)

-

- 30% of farmers (disaggregated by sex) have
leveled their paddy fields by 2018 (2012 baseline:
5%);

-

The Baseline Household Survey (HH) showed that only 30% farmers (and 23%
FHHs) buy seed at least every two years. A follow-up survey will be conducted by
MAFF in Q2 2020 to assess the use.
As of 31 March 2020, 58% or 25,197 farmers (including 7,688 female farmers - 31%
females) out of 43,270 rice farmers in the area have levelled their paddy fields.

-

OUTPUT 4: Enhanced rice value chain support
services for quality improvement

- 50% of farmers in target provinces (disaggregated
by sex) obtain technical advice through trained
input suppliers by 2016 (2012 baseline: 10%)

-

As of 31 March 2020, there were 3,451 or 46% women farmers out of total 7,442
farmers improved their knowledge and capacity exclusively on laser land leveling
technology.

-

The project is conducting training of the agricultural inputs suppliers. The baseline
survey found that 3.6% of farmers (1.7% FHH) in target provinces (disaggregated by
sex) obtained technical advice through trained input suppliers.

‐ The WICI Feasibility Study to assess suitability of WICI in Cambodian context has been
completed and detailed design and pilot testing started.
As of 31 March 2020, 345 or 57% women farmers out of total 605 farmers attended 8
programs on WICI awareness raising and sensitization training for 5.5 days; 487 or
35% women out of total 1,406 participants who are farmers, provincial officers,
Insurance regulator office, insurance companies, Meteorological and Weather Data
Agencies, Agricultural Research Institutes, MFIs, Agricultural Input Suppliers, Govt.
agencies, and others attended capacity building activities under WICI scheme; 135 or
18% women out of total 764 TOT participants attended 3 consultative workshops and
18 capacity building activities on functioning of insurance companies, stakeholder
consultation, and detailed design/pilot testing of a WICI scheme; and WICI Training
Booklet (in Comic Book form) and Training Posters were developed in Khmer to assist
the Trainers. 35,000 Booklets are planned to be distributed to farmers through PIOs,
MFIs, Seed Merchants, Fertilizer Merchants, Pesticide Merchants and other
Agricultural Input Merchants.

‐

OUTPUT 5: Weather-indexed crop insurance
(WICI) piloted

- 100,000 ha of rice producing area covered by WICI
by 2017 (50% of policy holders are women, of
which 10% are from households headed by
women) (2012 baseline: 0)

OUTPUT 6: Efficient program management and
implementation

- For PMO and PIOs, 30% of administrative and
technical positions are filled by women by Q3 2013;
- Progress of gender actions included as part of
Rice-SDP progress reports

-

As of 31 March 2020, there are a total of 214 administrative and technical position
staffs under Rice-SDP of which 46 were women staffs (21%).

-

Progress of GAP implementation is regularly reflected in Rice-SDP progress reports.

3) Status of Compliance with Loan/Grant Covenants
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Reference in the Grant
Agreement

LA, Schedule 5, para. 33
LA, Schedule 5, para.13

Major Covenants

Major Covenants on Gender and Development:
The Borrower shall ensure that the GAP is fully implemented and that all
Project related activities are designed and implemented in accordance
with ADB’s Policy on Gender and Development (1998). In particular, the
Borrower shall ensure: (a) 50% female membership in community
construction sub-committees; (b) 40% female employment as unskilled
laborers in Works; (c) 30% female in management positions in farmer
cooperatives and farmer water user’s committees; (d) 50% female
farmers in pilot on farm trials and demonstrations and pilot crop
insurance schemes; and (e) 50% female trainees in all Project training.

Status
(This should include information on period of actual implementation, sex-disaggregated
qualitative and quantitative updates (e.g. number of participating women, women
beneficiaries of services, etc.). However, some would be in process - so explain what has
happened towards meeting this target.
The implementation of GAP is on-going. As of 31 March 2020, a) 27% female
(54 of 201 community members) found in the construction subcommittees; (b)
906 or 27% women out of 3,351 unskilled laborers were employed in the
rehabilitation of irrigation scheme and 145 unskilled laborers of which 38 were
women (26%) were employed in the land leveling activities; (c) 37% female (180
of 490 members) in Management Committee of Agriculture Cooperatives (ACs)
whereas 33% female (67 of 204 members) in management committee of
FWUCs; (d) 56% female (9,496 of 16,976 farmers) attended Farmer Fields
Schools, pilot on-farm trials and demonstrations; and (e) 53% or 34,389 women
out of total 64,595 beneficiaries trained in group management and operation of
irrigation scheme; 53% female (16,110 of 30,559 farmers) participated in
Agricultural Extension capacity strengthening activities; 33% women farmers
(2,469 of total 7,575 agricultural cooperatives farmers) attended 163 capacity
building activities for 548 days on seed production and business development;
3,451 or 46% women farmers out of total 7,442 farmers improved their
knowledge and capacity exclusively on laser land leveling technology; and 2,512
or 55% women farmers out of total 4,573 farmers attended post-harvest
technology via 62 capacity building activities in the target project areas.
-

The targets and actions in the GAP have been discussed regularly with program
implementers through meetings or training to develop specific gender strategies
or interventions to meet expected GAP Indicators and linked them to M &E
reporting system and mechanism.

-

Most of the GAP targets/gender indicators are associated with sub-projects
conditions and key stakeholders who are required to show strong commitments
and attentions to GAP. There is also limitation in technical capacity of gender
focal points to engage, support and implement GAP. Strengths and challenges
of mainstreaming gender have been reflected in the training and meeting in order
to propose appropriate measures to promote gender equity in Rice-SDP as well
as promote women’s role in decision-making and technical works of the project.

-

The target set for some of gender indicators in the original GAP is high in the
context of the project objectives and sub-projects locations.

Comments/ Remarks/Observations: PMO, NIOs and PIOs should thoroughly discuss the GAP targets and seek amendment for some of the targets as per
actual context/situation.
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Status of Agreed Action Plan of February-March 2020 Mission (as of 31 March 2020)
Ref.
Par.

Agreed Action

Deadline

7

Ensure full compliance of
the tranche condition no. 12
and submission of all
required documents to ADB

31 December
2020

12

Prepare a short video clip to
brief all the steps needed to
establish a CLUP including
the benefits of CLUP, and
disseminate it to policy
makers
to
see
and
understand the importance
of CLUP and support its
establishment in other nontarget communes

31 December
2020

12

Complete CAEA and Soil
Classification and Rice
Ecosystem maps update in
all respect

30 September
2020

MAFF/NIO

12

Complete
respect

31 December
2020

MLMUPC/NIO

22

Look into increasing the
beneficiary
contribution
from 10% to 40-50% of the
cost for Land Leveling. This
will help the project cover
more potential beneficiary
farmers as well as to prove
that the farmers are
interested
in
the
technology.

Continuous

PMO and PIOs

25

Complete
the
implementation of TIPs

30 September
2020

MAFF/NIO

40

Continue taking pro-active
approach to ensure the
construction quality of the
remaining civil works by
enforcing the contractors to
comply with contract terms
and specifications.

44

CLUP

in

all

Submission of pending
social safeguard monitoring
report
covering
two

Focal Point

Remarks
On-going

MAFF/MEF

On-going

MLMUPC/NIO

On-going

On-going

On-going

On-going

On-going

Continuous

PMOs, NIOs,
PIOs

30 April 2020

MOWRAM/NIO
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Ref.
Par.

Agreed Action

Deadline

Remarks

Focal Point

subprojects (Chhuk Khsach
and Prey Sangha) from
January to June 2018
On-going

45

Submission
of
social
safeguard
monitoring
report covering July 2018 –
December 2019

31 May 2020

MOWRAM/NIO

45

Submission of January –
June 2020 semi-annual
social monitoring report

21 July 2020

MOWRAM/NIO

Refresher training on the
Environmental GRM and
Implementation of the EMP

31 March 2020

MOWRAM/NIO

52

EMR covering July 2019 –
June 2020

21 July 2020

MOWRAM/NIO

56

Updated procurement plan
to be submitted to ADB

31 March 2020

MEF/PMO

57

Revised bidding document
for 2 SPS facilities expects
to be submitted to ADB

51

58

65

Bid evaluation report for 3
PDS packages to be
submitted to ADB
Approval
for
revised
disbursement percentage
of the expenditure category
under Associated Initiatives

On-going

Completed

On-going
Completed
Completed

20 March 2020

MAFF/NIO

31 March 2020

MEF/PMO

Completed

3 April 2020

ADB

On-going

Status of Agreed Action Plan of March-April 2019 Mission (as of 31 March 2020)
Ref.
Par.

12

22

Agreed Action
Complete all planned
activities under Output 2 as
reflected under the AWPB
2019.
Establish a good collaboration
with PDOWRAM under the
project
framework,
and
requested MOWRAM/NIO to
delegate
more
suitable
responsibilities to PDOWRAM
for
efficient
irrigation
management

Deadline

Focal Point

December
2019

MAFF,
MLMUPC

Remarks
On-going

On-going

Continuous

MOWRAM
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Ref.
Par.

Agreed Action

22

Manage the KCC consultant
contract well so that quantity
and quality of irrigation
subprojects implementation
are not affected

23

Look into the possibilities of
reallocating
the
budgets
available under associated
initiatives to other provinces if
a province cannot implement
the activities on time in view of
the paucity of time available
for project implementation

23

Look into increasing the
beneficiary contribution from
10% to 30-40% of the cost.
This will help the project cover
more potential beneficiary
farmers

Continuous

PMO, PIOs

23

Provide training to local
service providers on proper
preparation of land.

June 2019

MAFF

30

33 &
65

38

40

Deadline

On-going
Continuous

MOWRAM

Completed

By end of
May 2019

PMO

On-going

Completed

Discuss with Cambodian Rice
Federation and focus on the
subject of supply chain
arrangement and rice export
to international market, come
up with a list of countries
where there is a better supply
chain arrangement and visit
those for gaining more
experience.

June 2019

PMO, MAFF

Submit the revised PAM to
ADB for formal endorsement

By end of
May 2019

PMO

Improve the communication
and sharing (of work plan and
achievements) with the TSSDAF provincial team and viceversa.
conduct inspection on the
completed civil works to
record any defects before the
defect liability period ends and
ask contractors to fix those
defects as soon as possible

Remarks

Focal Point

Completed

Completed

On-going
Continuous

PIOs

On-going
Continuous

MOWRAM

(Completed for 6
subprojects. Rehabilitation
of 3 new subprojects started
in mid-December 2019)
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Ref.
Par.

Agreed Action

40

Take a pro-active approach to
ensure
the
construction
quality of the remaining civil
works by enforcing the
contractors to comply with
contract
terms
and
specifications.

42

42

44

45

46

48

54

Submit
the
4th
Social
Monitoring report to ADB
covering the resettlement
progress of Chhuk Khsach
and Prey Sangha from Jan to
June 2018
Improved Post Evaluation
Report submitted to ADB and
disclosed on ADB website
Recruitment
of
National
Safeguard Consultant

RPs for Anlong Run, Tamao,
and Anlong Char will be
submitted to ADB after
revisions and improvements
based on provided comments.
RPs for Tasoong, Ansong,
and Rumech will be submitted
to
ADB
after
revisions/improvements
based on the provided
comments.
Include the progress of
resettlement activities and
internal monitoring as part of
Quarterly Progress Report
(QPR) of the project to ensure
compliance with the loan
agreement
on
safeguard
monitoring reporting
Submit the DDR for selected
locations for paddy and rice
seed drying and storage
facilities

Deadline

Remarks

Focal Point

On-going

Continuous

MOWRAM

April 2019

IRC/GDR

Completed
(GDR submitted the report
to ADB)

15 May 2019

GDR, EMO,
ADB

On-going

30 May 2019

KCC
(FS/DD/CS
firm),
MOWRAM
IRC/GDR

Completed

IRC/GDR

Completed

QPR for Q2
2019
onwards

MOWRAM,
PMO

Completed
(MOWRAM QPR shows the
details)

Prior
to
initiating
procurement

IRE (DD/CS
firm), MAFF
and PMO

Completed & On-going

June 2019

Completed

By 25 May
2019

(PMO submitted DDRs for 4
PDS Facilities and received
ADB endorsement.)
(MAFF/NIO submitted
DDRs for 2 SPS Facilities
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Ref.
Par.

56

57

59

59

Agreed Action

Comments for finalization of
the IEEs and EMPs for the first
four priority subprojects
Submission of the revised
IEEs and EMPs for the second
three priority subproject
Submission of the screening
report of the proposed location
for construction of PDS facility
in Kampong Thom Province.
Submission of the screening
report of the proposed location
for construction of SPS facility
in Kampong Thom Province.

Deadline

15 May 2019

By 7
2019

May

Remarks

Focal Point

ADB

and received ADB
endorsement.)
Completed

MOWRAM,
PMO

Completed

Prior
to
initiating
procurement

PMO

Completed

Prior
to
initiating
procurement

MAFF

N/A
(The construction of SPS
Facility at Kampong Thom
is not taken up owing to
budget constraint)

62

Providing training on GRM
procedures and the EMP to
site managers who are
responsible
for
overall
management of construction
under the secondary three
priority subprojects.

Prior
construction

MOWRAM and
the
Environment
Consultant of
KCC

63

The next EMR Jan-Jun 2019
incorporated on status of
settlements
of
issues
identified (during this mission)
under Chamcar Kuoy

15 July 2019

MOWRAM

66

Reallocation

83

Request for project closing
date extension by 1.5 years

84

Revised CAD projections

By end of
May 2019
By end of
May 2019
By end of
May 2019

(MAFF/NIO will submit IEEs
for 2 SPS Facilities at Prey
Veng and Battambang for
ADB endorsement by 3rd
week of February 2020)
Completed

MEF/PMO
MEF/PMO

MEF/PMO
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Rice-SDP RISK MANAGEMENT MATRIX
(L = Likelihood: (5 = Almost Certain; 4 = Likely; 3 = Possible; 2 = Unlikely; 1 = Rare; C = Consequence: (5 = Severe; 4 = Major; 3 = Moderate; 2 = Minor; 1 = Negligible) R = Risk Level: (4 =
Extreme; 3 = High; 2 = Medium; 1 = Low)
Identified Risk

Damage to Project

L

C

R

Risk Response

Responsibility for
Managing

Project Outcome

Farmers fail to make the
transition from export of paddy
to Viet Nam / Thailand, to sell to
local millers and rice exporters

Failure in transition would negate the
longer-term objectives of increase in
revenue from rice exports and increase
in net profit of rice exporters.

Ensure that a separate survey on baseline and target indicator is
conducted during the second year of the program to validate
information of informal paddy trade across the border with Thailand
and Viet Nam, as provided for in the PAM.
5

5

PMO & MAFF

4
Progress: A separate baseline survey was conducted in April
2018 and the firm submitted the Final Baseline Survey Report in
September 2018.

Project Outputs
Output 1: A Conducive Legal and Regulatory Environment Established to Facilitate Climate-Resilient Rice Commercialization
Ensure that the latest version of the Seed Policy is reviewed as
quickly as possible and passed to MAFF for approval.

nd

Delays in finalizing and
approving the Seed Policy

Delayed release of 2 Tranche might
affect implementation of investment
components of the Project.

2

4

2

Delays in finalizing the Prakas
required to implement Chapter
3 of the Seed Law (2008)

Delayed release of 2nd Tranche might
affect implementation of investment
components of the Project; lack of good
Prakas will impede the implementation
of the seed certification scheme, which
is a key ‘value chain service’

3

4

2

The latest versions of the Prakas must be critically reviewed to
ensure that they provide a sound basis for the operation of the seed
certification scheme and of the seed testing laboratory.

MAFF

Delays in meeting the deadline
for submission of Law on
Agricultural Land Use and
Management by the Tranche 2
due date (June 2016).

Delayed release of 2nd Tranche might
affect implementation of investment
components of the Project.

2

Ensure that sufficient resources are available to GDA/MAFF on time
to carry out the required preparation of documents and
consultations. Agree on a timeline for preparation of intermediate
drafts of regulations. Recruit experts (e.g. for land and women
issues) to assist in the formulation of drafts for discussion. Use PIC
experts to facilitate review of documents and meetings.

MAFF

4

3

Progress: MAFF issued the Seed Policy for Cambodia on 30
December 2016. MAFF has published the document and is
disseminating the Seed Policy to relevant stakeholders.
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Identified Risk

Damage to Project

L

C

R

Risk Response

Responsibility for
Managing

MAFF, DAE
backstopping, PIOs,
MLMUPC

EAs/IAs

Output 2: Agricultural Land-use Zoning Improved

Implementation of CAEA and
CLUP is delayed and the
annual target cannot be met.

CEAE lays the foundation and provides
essential information to guide the
implementation of Rice SDP subprojects and other activities. Any delay
in CAEA implementation will have
serious impacts on all other project
components.

2

4

3

Despite good preparation (the CAEA manual has been upgraded,
training materials have been produced and communes prioritised
for CAEA implementation) there remains a risk of delay. Close
technical backstopping will be important to avoid this, especially in
the early rounds of CAEA until experience is gained. Un-coupling
CAEA from CLUP has significantly reduced the likelihood of delays
and the plan to involve the Rice SDP Extension Specialist in the 3
CAEA pilots will greatly reduce this risk.

3

4

2

Strong and on-going project management and following the critical
and scheduled milestones agreed.

Output 3: Climate Resilient Rice Value Chain Infrastructure Developed

Delay of the implementation of
the planned and scheduled
sub-projects

If the certain infrastructure/building
implementation projects are delayed,
that can cause in worst case almost one
year delay for implementation because
of the seasonal and weather conditions.
In addition this can have affect for the
other planned & scheduled activities.

Output 4: Rice Value Chain Support Services Enhanced to Improve Quality of Cambodian Rice

Insufficient certified/improved
seed is available due to slow
implementation of the seed
certification scheme

Use of certified seed is
unpopular among farmers due
to prohibitive price or other
reasons

Increase in paddy production and
improvements in quality of milling paddy
will not be achieved

This would adversely affect the targeted
increase in paddy production to 9.5
million tons in 2018.

4

3

3

4

2

Ensure that seed certification is implemented in line with the Prakas
and that all necessary resources are available to launch certified
seed production; this includes the availability of sufficient basic
(foundation) seed from CARDI, which may need to be addressed by
the project.

MAFF

2

What type or variety to plant is the decision of the farmer. If noncertified seeds have a lower price and there is a ready market for
paddy from such seeds, a farmer will decide to use non-certified
seeds. Rice-SDP needs to strongly support dissemination of new
technologies to farmers such as the use of commercial seeds.

MAFF
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Identified Risk

Damage to Project

Mixture
of
different
rice
varieties
without
clearly
identified will affect to the rice
market and export.

This mixture can be done in each of rice
value supply chain from farming,
trading, milling, exporting for sake of the
business, especially the imitated
fragrant rice variety.

L

4

C

4

R

3

Risk Response

GDA/MAFF must use Cambodia Rice Standard for all rice products
and set up Central Lab with adequate equipment to measure and
certify the rice samples in time.

Responsibility for
Managing

MAFF/MoC

Ministry of Commerce shall enforce all millers and rice exporters to
respect code of conduct and true to label.

Sen Kraob mix with the original fragrant
rice Phka Romduol.which hard to
identify by normal physical analysis.
Output 5: Weather-indexed Crop Insurance Piloted

Farmers fail or have no interest
to buy insurance for their crops.

Smallholder farmers still depending on
donation provided by relief agencies
when their crop damaged by disasters.

4

3

2

Crop insurance concept is new to Cambodia. Thus, it will require a
considerable effort to develop legal infrastructure, promote private
sector participation and raise awareness among stakeholders.
Government subsidies on the premium payout is one of the best
way to get farmer participating in the initial stage/piloting phase.

3

3

2

PPMS and other management tools in place and effective use.
Strengthen the coordination role and mechanisms of the EA.

MAFF, MEF

EAs, IAs

Output 6: Efficient Program Management and Implementation
Coordination
between
involved agencies

all

As the project structure is complex and
there are many different stakeholders,
the coordination of the implementation
and other activities is crucial
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Compliance with Loan and Grant Covenants (as of 31 March 2020)
SN

Covenant

Financial
1
(a)

(b)

(c)

2

(a)

The Recipient shall (i) maintain separate accounts and records for the Project;
(ii) prepare annual financial statements for the Project in accordance with
accounting principles acceptable to ADB; (iii) have such financial statements
audited annually by independent auditors whose qualifications, experience and
terms of reference are acceptable to ADB, in accordance with international
standards for auditing or the national equivalent acceptable to ADB; (iv) as part
of each such audit, have the auditors prepare a report (which includes the
auditors' opinion on the use of the Grant proceeds and compliance with the
financial covenants of this Grant Agreement as well as on the use of the
procedures for the imprest fund and statement of expenditures) and a
management letter (which sets out the deficiencies in the internal control of the
Project that were identified in the course of the audit, if any); and (v) furnish to
ADB, no later than 6 months after the end of each related fiscal year, copies of
such audited financial statements, audit report and management letter, all in the
English language, and such other information concerning these documents and
the audit thereof as ADB shall from time to time reasonably request.
ADB shall disclose the annual audited financial statements for the Project and
the opinion of the auditors on the financial statements within 30 days of the date
of their receipt by posting them on ADB's website.
The Recipient shall enable ADB, upon ADB's request, to discuss the financial
statements for the Project and the Recipient's financial affairs where they relate
to the Project with the auditors appointed pursuant to subsection (a) (iii)
hereinabove, and shall authorize and require any representative of such auditors
to participate in any such discussions requested by ADB. This is provided that
such discussions shall be conducted only in the presence of an authorized officer
of the Recipient, unless the Recipient shall otherwise agree.
The Borrower shall (i) maintain separate accounts and records for the Project;
(ii) prepare annual financial statements for the Project in accordance with
accounting principles acceptable to ADB; (iii) have such financial statements
audited annually by independent auditors whose qualifications, experience and
terms of reference are acceptable to ADB, in accordance with international
standards for auditing or the national equivalent acceptable to ADB; (iv) as part
of each such audit, have the auditors prepare a report (which includes the
auditors' opinion on the use of the Loan proceeds and compliance with the
financial covenants of this Loan Agreement as well as on the use of the
procedures for the imprest fund and statement of expenditures) and a
management letter (which sets out the deficiencies in the internal control of the
Project that were identified in the course of the audit, if any); and (v) furnish to
ADB, no later than 6 months after the end of each related fiscal year, copies of
such audited financial statements, audit report and management letter, all in the

Reference in Loan / Grant
Agreement

Status of Compliance
(31 March 2020)

Being complied
The PMO, NIOs and PIOs have all established separate
Project Accounts for receipt of project loan and grant funds.
Grant 0349, Section 4,
para 2

Annual financial statements for end of financial year 2015,
2016, 2017 and 2018 were prepared and external audits for
2019 started on 10 March 2020.
PMO has provided training to the NIOs and PIOs accounting
staff on the SOPs. PMO is also providing refresher training on
Financial Management to relevant project staff.

Being complied
The PMO, NIOs and PIOs have all established separate
Project Accounts for receipt of project loan and grant funds.
Loan 3007, Article 4,
para 2
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2019 started on 10 March 2020.
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Financial Management to relevant project staff.
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SN

Covenant

(b)

(c)

3

(a)

(b)

(c)

Reference in Loan / Grant
Agreement

Status of Compliance
(31 March 2020)

English language, and such other information concerning these documents and
the audit thereof as ADB shall from time to time reasonably request.
ADB shall disclose the annual audited financial statements for the Project and
the opinion of the auditors on the financial statements within 30 days of the date
of their receipt by posting them on ADB's website.
The Borrower shall enable ADB, upon ADB's request, to discuss the financial
statements for the Project and the Borrower's financial affairs where they relate
to the Project with the auditors appointed pursuant to subsection (a)(iii)
hereinabove, and shall authorize and require any representative of such auditors
to participate in any such discussions requested by ADB. This is provided that
such discussions shall be conducted only in the presence of an authorized officer
of the Borrower, unless the Borrower shall otherwise agree.
The Recipient shall (i) maintain separate accounts and records for the Project;
(ii) prepare annual financial statements for the Project in accordance with
accounting principles acceptable to ADB; (iii) have such financial statements
audited annually by independent auditors whose qualifications, experience and
terms of reference are acceptable to ADB, in accordance with international
standards for auditing or the national equivalent acceptable to ADB; (iv) as part
of each such audit, have the auditors prepare a report (which includes the
auditors' opinion on the use of the Grant proceeds and compliance with the
financial covenants of this Grant Agreement as well as on the use of the
procedures for the imprest fund and statement of expenditures) and a
management letter (which sets out the deficiencies in the internal control of the
Project that were identified in the course of the audit, if any); and (v) furnish to
ADB, no later than 6 months after the end of each related fiscal year, copies of
such audited financial statements, audit report and management letter, all in the
English language, and such other information concerning these documents and
the audit thereof as ADB shall from time to time reasonably request.
ADB shall disclose the annual audited financial statements for the Project and
the opinion of the auditors on the financial statements within 30 days of the date
of their receipt by posting them on ADB's website.
The Recipient shall enable ADB, upon ADB’s request, to discuss the financial
statements for the Project and the Recipient's financial affairs where they relate
to the Project with the auditors appointed pursuant to subsection (a)(iii)
hereinabove, and shall authorize and require any representative of such auditors
to participate in any such discussions requested by ADB. This is provided that
such discussions shall be conducted only in the presence of an authorized officer
of the Recipient, unless the Recipient shall otherwise agree.

Safeguards
4
The Borrower shall ensure that the preparation, design, construction, implementation
and operation of the Project, each Subproject and all Project facilities comply with (a)
all applicable laws and regulations of the Borrower relating to environment, health and
safety; (b) the Environmental Safeguards; and (c) all measures and requirements set

Being complied
The PMO, NIOs and PIOs have all established separate
Project Accounts for receipt of project loan and grant funds.
Grant 0350, Section 4,
para 2

Annual financial statements for end of financial year 2015,
2016, 2017 and 2018 were prepared and external audits for
2019 started on 10 March 2020.
PMO has provided training to the NIOs and PIOs accounting
staff on the SOPs. PMO is also providing refresher training on
Financial Management to relevant project staff.

Loan 3007, Schedule 5,
para 2
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SN

Covenant

Reference in Loan / Grant
Agreement

Status of Compliance
(31 March 2020)

forth in the lEE, the EMP, and any corrective or preventative actions set forth in a
Safeguards Monitoring Report.
5

The Borrower shall ensure that climate change considerations are incorporated in the
design and implementation of the Subprojects.

Loan 3007, Schedule 5,
para 3

Being complied

6

The Borrower shall ensure that no subproject which meets ADB's category A
environmental criteria set out in the Safeguard Policy Statement is included in the List
of Candidate Subprojects, and that no subproject with category A environmental
criteria is financed under the Project.

Loan 3007, Schedule 5,
para 4

Being complied

7

8

The Borrower shall ensure that all land and all rights-of-way required for the Project,
each Subproject and all Project facilities are made available to the Works contractor
in accordance with the schedule agreed under the related Works contract and all land
acquisition and resettlement activities are implemented in compliance with (a) all
applicable laws and regulations of the Borrower relating to land acquisition and
involuntary resettlement; (b) the Involuntary Resettlement Safeguards; (c) the RF; and
(d) all measures and requirements set forth in the respective RP, and any corrective
or preventative actions set forth in a Safeguards Monitoring Report.

Being complied
Loan 3007, Schedule 5,
para 5

Without limiting the application of the Involuntary Resettlement Safeguards or the RP,
the Borrower shall ensure that no physical or economic displacement takes place in
connection with the Project until:
(a) compensation and other entitlements have been provided to affected people in
accordance with the RP;

(All the 9 irrigation subprojects are made compliant by 31
January 2020. EA, MOWRAM NIO and GDR have
completed all the corrective actions to bring the Project back
to full compliance)

Being complied
Loan 3007, Schedule 5,
para 6

(All the 9 irrigation subprojects are made compliant by 31
January 2020. EA, MOWRAM NIO and GDR have
completed all the corrective actions to bring the Project back
to full compliance)

The Borrower shall ensure that no subproject which meets ADB's category A
resettlement criteria set out in the Safeguard Policy Statement is included in the List
of Candidate Subprojects, and that no subproject with category A Resettlement
Criteria is financed under the Project.

Loan 3007, Schedule 5,
para 6

Being complied

The Borrower shall ensure that the Project does not have any indigenous peoples
impact, all within the meaning of the Safeguard Policy Statement. In the event that the
Project does have any such impact, the Borrower shall take all steps required to
ensure that the Project complies with the applicable laws and regulations of the
Borrower and with the Safeguard Policy Statement.

Loan 3007, Schedule 5,
para 8

Being complied

The Borrower shall ensure that the GAP is fully implemented and that all Project
related activities are designed and implemented in accordance with ADB's Policy on

Loan 3007, Schedule 5,
para 13

Being complied

(b) a comprehensive income and livelihood restoration program has been established
in accordance with the RP; and
(c) all land and all rights-of-way required for a Subproject is free of all encumbrances.
9

10

Social
11

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
Quarterly Progress Report Q1 2020

123

Annex 10

SN

Covenant

Reference in Loan / Grant
Agreement

Gender and Development (1998). In particular, the Borrower shall ensure: (a) 50%
female membership in community construction sub-committees; (b) 40% female
employment as unskilled laborers in Works; (c) 30% female in management positions
in farmer cooperatives and farmer water user's committees; (d) 50% female farmers
in pilot on farm trials and demonstrations and pilot crop insurance schemes; and (e)
50% female trainees in all Project training.
12

Sector
13

14

15

16

17

The Borrower shall ensure that Project Provinces promote active community
awareness and stakeholder participation in the design, implementation and
performance monitoring of the Subprojects, though (a) disseminating information
regarding the nature of the Subprojects in open public forums, and (b) establishing a
mechanism for public consultation.

Loan 3007, Schedule 5,
para 17

The Borrower shall: (a) ensure that all policy actions adopted under the Program as
set forth in the Policy Letter and the policy matrix continue to be in effect for the
duration of the Program and subsequently; and (b) adopt all policy actions under the
Program, as set forth in the Policy Letter and the policy matrix, in accordance with the
planned schedule and shall ensure that such policy actions continue to be in effect for
the duration of the Program and subsequently.

Loan 3006, Schedule 4,
para 2

The Borrower shall keep ADB informed of policy discussions with other multilateral
and bilateral aid agencies that may have implications for the implementation of the
Program and shall provide ADB with an opportunity to comment on any resulting policy
proposals. The Borrower shall take into account ADB's views before finalizing and
implementing any such proposal.

Loan 3006, Schedule 4,
para 3

The Borrower shall ensure that the Counterpart Funds are used to finance the
structural adjustment costs relating to the implementation of the reforms under the
Program and other activities consistent with the objectives of the Program. The
Borrower shall further ensure that the Counterpart Funds are used in accordance with
its Standard Operating Procedures.

Loan 3006, Schedule 4,
para 4

The Borrower shall ensure that each contract for Eligible Items is awarded on the basis
of the purchaser's normal commercial procurement practices in the case of
procurement by the private sector, or the Borrower's prescribed procurement
procedures in the case of procurement by the public sector, having due regard for
principles of economy and efficiency.

Loan 3006, Schedule 4,
para 5

The Borrower shall, and shall cause MEF, MAFF, MLMUPC and MIME to, (a) comply
with ADB's Anticorruption Policy (1998, as amended to date) and acknowledge that
ADB reserves the right to investigate directly, or through its agents, any alleged
corrupt, fraudulent, collusive or coercive practice relating to the Program; and (b)
cooperate with any such investigation and extend all necessary assistance, including
access to all relevant books and records, for satisfactory completion of such
investigation.

Loan 3006, Schedule 4,
para 6

Status of Compliance
(31 March 2020)
GAP is implemented and reported as a part of the QPRs

Being complied

Being complied
Work on completion of the policy documents for compliance
is on-going. Program closing date is extended until 30 June
2021.

Being complied
Work on completion of the policy documents for compliance
is on-going. Program closing date is extended until 30 June
2021.

Being complied
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SN
Others
18

19

Covenant

The Borrower and MEF shall ensure that the Project is implemented in accordance
with the detailed arrangements set forth in the PAM. Any subsequent change to the
PAM shall become effective only after approval of such change by the Borrower and
ADB. In the event of any discrepancy between the PAM and this Loan Agreement, the
provisions of this Loan Agreement shall prevail.
a)

b)
20

(a)

The Borrower shall maintain, or cause to be maintained, records and documents
adequate to identify the Eligible Items financed out of the proceeds of the Loan
and to record the progress of the Program.
The Borrower shall enable ADB's representatives to inspect any relevant records
and documents referred to in paragraph (a) of this Section

Reference in Loan / Grant
Agreement

Loan 3007, Schedule 5,
para 1

Loan 3006, Article 4,
para 2

As part of the reports and information referred to in Section 6.05 of the Loan
Regulations, the Borrower shall furnish, or cause to be furnished, to ADB all such
reports and information as ADB shall reasonably request concerning (i) the
Counterpart Funds and the use thereof; and (ii) the implementation of the
Program, including the accomplishment of the targets and carrying out of the
actions set out in the Policy Letter,
Without limiting the generality of the foregoing or Section 6,05 of the Loan
Regulations, the Borrower shall furnish, or cause to be furnished, to ADB
quarterly reports on the carrying out of the Program and on the accomplishment
of the targets and carrying out of the actions set out in the Policy Letter.

Loan 3006, Article 4,
para 3

21

The Borrower shall enable ADB's representatives to inspect the Project, the Goods
and Works, and any relevant records and documents.

Loan 3007, Article 4,
para 3

22

The Recipient shall enable ADB's representatives to inspect the Project, the Goods
and Works, and any relevant records and documents.

Grant 0349, Article 4,
para 3

23

The Recipient shall enable ADB's representatives to inspect the Project, the Goods
and Works, and any relevant records and documents.

Grant 0350, Article 4,
para 3

24

The Recipient shall (a) ensure that the proceeds of the Grant are used for the
purposes of the Project and not diverted for any other purpose; (b) promptly inform
ADB if it becomes aware that the proceeds of the Grant are being or have been used
for the purpose of any payment to a person or entity, or for import of goods, if such
payment or import is prohibited by a decision of the United Nations Security Council
taken under Chapter VII of the Charter of the United Nations; and (c) take necessary
measures to ensure that entities to which the Recipient makes the proceeds of the
Grant available comply with the provisions of this paragraph.

(b)

Status of Compliance
(31 March 2020)

Being complied

Being complied
PMO has introduced recording systems for all IAs to ensure
that all relevant information are recorded.

Being complied
PMO has introduced recording systems for all IAs to ensure
that all relevant information are recorded.

Grant 0349, Article 4,
para 4

CLIMATE RESILIENT RICE COMMERCIALISATION SECTOR DEVELOPMENT PROGRAM
Quarterly Progress Report Q1 2020

Being complied
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Being complied
PMO has introduced recording systems for all IAs to ensure
that all relevant information are recorded.
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Reference in Loan / Grant
Agreement

25

The Borrower shall make available necessary budgetary and human resources to fully
implement each EMP and RP.

Loan 3007, Schedule 5,
para 9

26

The Borrower shall ensure that all bidding documents and contracts for Works contain
provisions that require contractors to:

Status of Compliance
(31 March 2020)

Being complied

(a) comply with the measures relevant to the contractor set forth in each lEE, EMP
and RP, and any corrective or preventative actions set forth in a Safeguards
Monitoring Report;
(b) make available a budget for all such environmental and social measures;
(c) provide the Borrower with a written notice of any unanticipated environmental or
resettlement risks or impacts that arise during construction, implementation or
operation of the Project that were not considered in each lEE, EMP and RP;

Loan 3007, Schedule 5,
para 10

Being complied

(d) adequately record the condition of roads, agricultural land and other infrastructure
prior to starting to transport materials and construction; and
(e) fully reinstate pathways, other local infrastructure, and agricultural land to at least
their pre-project condition upon the completion of construction.
27

The Borrower shall do the following:
(a) submit semi-annual Safeguards Monitoring Reports to ADB and disclose relevant
information from such reports to affected persons promptly upon submission;

28

29

30

(b) if any unanticipated environmental and/or social risks and impacts arise during
construction, implementation or operation of the Project that were not considered in
each lEE, EMP and RP, promptly inform ADB of the occurrence of such risks or
impacts, with detailed description of the event and proposed corrective action plan;
and
(c) report any actual or potential breach of compliance with the measures and
requirements set forth in an EMP or RP promptly after becoming aware of the breach.

Loan 3007, Schedule 5,
para 11

Being complied

The Borrower shall ensure that no proceeds of the Loan are used to finance any
activity included in the list of prohibited investment activities provided in Appendix 5 of
the Safeguard Policy Statement.

Loan 3007, Schedule 5,
para 12

Being complied

The Borrower shall ensure that candidate subprojects in each Project Province are
considered and feasibility studies and detailed design of such candidate subprojects
are carried out in the order of priority indicated in the List of Candidate Subprojects.

Loan 3007, Schedule 5,
para 14

Being complied

After completion of the requisite feasibility studies, the Borrower shall cause the PMO
to ascertain whether the candidate subprojects meet the following criteria to be eligible

Loan 3007, Schedule 5,
para 15

Being complied
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Status of Compliance
(31 March 2020)

In case that a candidate subproject does not meet the criteria provided in paragraph
15 above, it shall be replaced by the next priority candidate subproject for the
respective Project Province under the List of Candidate Subprojects. If a candidate
subproject not listed in the List of Candidate Subprojects is to be considered, such
subproject shall be examined and screened by MEF with the support from an
independent consultant acceptable to ADB and the Borrower and submitted to ADB
for approval.

Loan 3007, Schedule 5,
para 16

Being complied

Within 12 months of the Effective Date, the Borrower shall cause MEF to engage a
suitably qualified and experienced social science institute, university, consulting firm
or a non-governmental organization, acceptable to ADB, to monitor Project benefits
and submit annual benefit monitoring reports to the Borrower and ADB.

Loan 3007, Schedule 5,
para 18

Being complied

The Borrower shall, and shall cause MEF, MAFF, MOWRAM, MLMUPC and the

Loan 3007, Schedule 5,

Being complied

SN

Covenant
for financing under the Project:
(a) a subproject should be technically feasible and economically viable. If the
estimated economic rate of return is below 12%, other significant benefits shall be
quantified to demonstrate economic viability of such subproject;
(b) procurement package(s), method(s) of procurement and cost estimates shall have
been prepared;
(c) a detailed financing plan for operation and maintenance of the subproject shall
have been prepared: (i) identifying the entity which shall be responsible for the
operation and maintenance of the subproject; and (ii) confirming the Project Province's
commitment though budgetary allocation to provide requisite funds needed for the
operation and maintenance of the subproject;
(d) public hearings on a subproject proposal shall have been held in concerned
communes and villages, and beneficiary representatives shall have been included in
the subproject implementation subcommittee to ensure continued public consultation
and supervision;
(e) the subproject must be shown to have no significant negative environmental or
social impacts, and mitigation measures shall have been identified for minor impacts;
(f) the subproject must be shown to have no significant resettlement impacts, and if
such subproject Is categorized as Category B, a RP has been prepared in accordance
with the RF, the Borrower's laws and regulations and the Safeguard Policy Statement;
and
(g) the subproject must be shown to have no outstanding social safeguards issues
resulting from existing facilities. In case there are any such outstanding issues, the
Borrower shall ensure that the PIO concerned shall have prepared a corrective action
plan in accordance with the Safeguard Policy Statement to address the same.

31

32

33
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Project Provinces to (a) comply with ADB's Anticorruption Policy (1998, as amended
to date) and acknowledge that ADB reserves the right to investigate directly, or
through its agents, any alleged corrupt, fraudulent, collusive or coercive practice
relating to the Project; and (b) cooperate with any such investigation and extend all
necessary assistance, including access to all relevant books and records, as may be
necessary for the satisfactory completion of any such investigation.

34

The Borrower shall and shall cause MEF, MAFF, MOWRAM, MLMUPC and the
Project Provinces to ensure that the anticorruption provisions acceptable to ADB are
included in all bidding documents and contracts, including provisions specifying the
right of ADB to audit and examine the records and accounts of MEF, MAFF,
MOWRAM, MLMUPC, Project Provinces and all contractors, suppliers, consultants,
and other service providers as they relate to the Project.

Reference in Loan / Grant
Agreement
para 19

Status of Compliance
(31 March 2020)

Loan 3007, Schedule 5,
para 20

Being complied
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