

Variation No. 1 to Consultant Contract
between
Ministry of Agriculture, Forestry and Fisheries (MAFF)
National Implementation Office (NIO)
and
Mr. Oeurn Sophath

MINISTRY OF AGRICULTURE, FORESTRY AND FISHERIES (MAFF)
National Implementation Office (NIO)
Climate-Resilient Rice Commercialization Sector Development Program (Rice-SDP)
ADB Loan 3007/ Grant 0349/ Grant 0350-CAM

CONTRACT ADDENDUM No. 1


This variation is made on 20....November, 2018 to the original contract, CON-MAFF4, (here in after referred to as "Contract") signed on 28th November, 2017 for the consultant service for the National Implementation Office (MAFF-NIO) for Climate-Resilient Rice Commercialization Sector Development Program (Rice-SDP), ADB Loan 3007/Grant 0349/Grant 0350-CAM.

Accordingly, it is necessary to extend the contract of the National Agriculture cum Post-Harvest Specialist (Component Leader), Mr. **Oeurn Sophath** for 10 months from 01 December 2018 until 30 September 2019 on a full-time basis, to support the operations of MAFF-NIO in the implementation of the Rice-SDP.

Pursuant to section S6 and S7 of the general condition of contract, MAFF-NIO for Rice-SDP, here by accords approval to an additional allocation of US\$ **26,250.00** for remuneration of the 10-month extension on a full-time basis, until 30 September 2019.

This letter shall be read with, and form part of the contract which shall remain effective and unchanged in all other aspects.


The Parties have caused this variation to be signed on the date mentioned above.

For and on behalf of the IA 

For and on behalf of the Consultant



H.E. Kith Seng
Project Director



Mr. Oeurn Sophath
Agriculture cum Post-Harvest
Specialist (Component Leader)
(Consultant)

